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GOVERNMENT OF ODISHA

ST & SC DEVELOPMENT DEPARTMENT
INTEGRATED TRIBAL DEVELOPMENT AGENCY, BONAI
DIST: SUNDARGARH.

Ph No: 06626-244429, email : itdabni@nic.in
INVITATION FOR BIDS
Bid Identification No. 01 / ITDA BNI of 2020-21

No. 236 Dt. 02.03.2021

The Project Administrator, ITDA Bonai on behalf of the Governor of Odisha invites Percentage
Ratebids in Double cover systemin online mode for construction of work(s) as detailed in the table
below, from eligiblecontractors registered with the State Government and contractors of equivalent
Grade / Class registered with Central Government / M.E.S. / Railways.. The proof of registration from
the appropriate authority shall be enclosed along with the bid. The successful bidder who has not
registered under state Government has to register under the State PWD in appropriate class of
eligibility before signing of the agreement.

Approximate
sl Value of work Class of Bid Cost of Period of
No Name of work (excluding GST) | Contractor | Security (Rs.) document [completion
(Rs.)
1 2 3 4 5 6 7
Construction of Dining Hall
_ — Ki 1,15,870.00 07 (Seven)
1 |7 .cum — Kitchen at EMRS, | ) 15 g5 14800 | B’ & “A” 10,000.00 | Calendar
Lahunipara under i
: (On Line) months
Lahunipara Block. '
Construction of Additional 1.78.960.00 09 (Nine)
o |Class room, ‘Toilet and|  2g95 79100 | prgear | 10,000.00 | Calendar
Boundary wall at Rengda i
. (On Line) months
SS under Koira Block. '
Construction of Auditorium 4.09.510.00 11
3 and Smer_nce Laboratory a'; 4,09,50,201.00 ) A & el : 10,000.00 (Eleven)
GGHS Baidpali under Bonai Special (On Line) Calendar
Block. months.
Construction of Auditorium, 4,27 830.00 11
4 Library and Bogndary wall 4.27.82.461.00 | . A & ) 14 1,03U. 10,000.00 (Eleven)
at EMRS, Lahunipara under Special (On Line) Calendar
Lahunipara Block. months.
Construction of Auditorium 2 18.990.00 09 (Nine)
5 (& Gils  Bducational| g q554600 | wgrgear | T 10,000.00 | Calendar
Complex, Khuntagaon
under Lahunipara Block. '
Construction of Auditorium 5 18.190.00 09 (Nine)
g (3t Govt. High School| ,.g41887600 | «graear | 10,000.00 | Calendar
Jamdarha under Gurundia (On Line)
Block. months.
Construction of Auditorium 2,25.020.00 09 (Nine)
7 |at Dengula High School| 2,25,01,955.00 | «g” g “pA” ) 10,000.00 | Calendar
under Koira Block. (On Line) months.
Construction of Auditorium 2,16,920.00 09 (Nine)
8 |at Govt. High School,| 2,16,91,582.00 | «g” g “A” ) 10,000.00 | Calendar
Gopna under Koira Block. (On Line) months.




2. Bid documents consisting of plans, specification,the schedule of quantities and set of terms
and conditions of contract and other necessary Documents can be seen in the website
www.tendersodisha.gov.in.

3. The bidder shall transfer online the Earnest Money deposit/BID Security of the amount
specified for the work in the col.5 of table above as part of its bid through a process as
mentioned under DTCN.

4. The Bid documents will be available in the website www.tendersodisha.gov.in from 11 AM of
15.03.2021 to 5.30PM of 30.03.2021 for online bidding.

5. The bidder must possess Compatible Digital Signature Certificate (DSC) of class Il or class Il
6. Bids shall be received only “on-line” on or before 5.30PM of 30.03.2021.

7. Bids received “on-line” shall be opened at 11.00AM on 31.03.2021 in the office of the Project
Administrator, ITDA Bonai, Odisha in the presence of bidders who wish toattend .Bidders who
participated in the bid can witness the opening of bids after logging on the site throughtheir DSC. If
the office happens to be closed on the stipulated date of opening of Bidsas specified, the bids will
opened on the next working day at the same time and venue.

8. The bidder shall transfer online the cost of bid document for Rs. 10,000.00 towards cost of the
Bidthrough a process as mentioned under DTCN.

9. Other details can be seen in the bid documents.

10. The authority reserves the rights to cancel any or all bids without assigning any reason thereof.
11. The Addendum/ Corrigendum if any will be hosted in the website only.

Sd/-
Project Administrator
ITDA, Bonai

Memo No. 237  /ITDABNI Dt. 02.03.2021

Copy submitted to the Manager (I&PR), Odisha, Bhubaneswar with a request to get
the Invitation For Bids published in one no of leading news paper Odia Daily and one no of National
English Daily Newspapers at an early date for wide publication.

Copy of the newspaper containing the Invitation For Bids may be sent to this office
for reference and record.

Copy forwarded to the Chief Manager (Technical), State Procurement Cell, Odisha,
Bhubaneswar for favour of kind information.

Project Administrator,
ITDA, Bonai
Memo No. 238 /ITDABNI Dt. 02.03.2021
Copy submitted to the Commissioner —cum- Secretary to Govt. ST & SC Dev.
Deptt. Odisha Bhubaneswar for kind information.
Copy forwarded to the Deputy Secretary to Government, Department of Information
& Technology, Odisha, Bhubaneswar for favour of kind information.

Project Administrator,
ITDA, Bonai


http://www.tendersodisha.gov.in/
http://www.tendersodisha.gov.in/

Memo No. 239 /ITDABNI Dt. 02.03.2021

Copy forwarded to the Director, Printing Stationary and Publication, Government of
Odisha, Madhupatana, Cuttack—10 for information and necessary action. He is requested to arrange
for publication in next issue of Odisha Gazette.

Project Administrator
ITDA, Bonai
Memo No. 240 /ITDABNI Dt. 02.03.2021
Copy to the D.1.O., NIC, Sundargarh for information and necessary action. She/He is
requested to publish the same in District website i.e. www. sundergarh.nic.in.

Project Administrator,
ITDA, Bonai

Memo No. 241  /ITDABNI Dt. 02.03.2021

Copy submitted to the AIll Collectors / Project Director, DRDA, Sundargarh/ Project
Administrators of ITDAs for information.

Copy to All B.D.Os. / All Tehsildars/ Special Officer, PBDA, Khuntagaon for information

and wide publication.

Copy forwarded to the Executive Engineer R&B, RWD,RWSS Rourkela/Sundargarh/PHED,
Rourkela/Rukura Irrigation Division, Rourkela, Minor Irrigation Division, Sundargarh for information and
wide publication.

Project Administrator,
ITDA, Bonai
Memo No. 242 /ITDABNI Dt. 02.03.2021
Copy to the Executive Engineer, IB Investigation Division, Sundargarh ( Member of
Tender Committee, ITDA Bonai) for information and necessary action.

Copy to the Asst. Executive Engineer/ Asst. Engineers of ITDA, Bonai / Section
Officer/ Development Clerk/ Cashier of 1.T.D.A., Bonai for information and necessary action.
Copy to the Notice Board.

Project Administrator,
ITDA, Bonai



CHECKLIST TO BE ENSURED BY THE BIDDER

Reference to |\whether furnished | Reference
Sl. Particulars DTCN to Page
No Clause No. Yes No no.
01. | Cost of tender paper Rs.10,000.00 (Online) No.4
02. | E.M.D for @1% Rs.1,15,870.00(Online) No. 20
Additional Performance Security in case the bid price/rate
03 |. : No0.62.2
is less than the estimated cost put to tender
04. | Copy of valid Contractor Registration Certificate No.5 (i) & 21
05. | Copy of valid GSTIN No.5 (i) & 21
06. | Copy of PAN Card No.5 (i) & 21
07. | No Relationship Certificate in Schedule — A No.35
08 Works Experience : List of projects under execution / | Schedule-B &
" | executed that are similar in nature to the work Schedule -D
09 Information regarding current litigation, debarring /
(Aj expelling of the tender or abandonment of the work by the No.49
tenderer (Schedule-E)
(B) | Affidavit (Schedule-F) No.49
10. | similar nature of work. No. 112 (g)
11. Qualification of Key personnel engaged. (Schedule (G) (Schedule (G)
12. | work Program.
13. 'Srgﬁgsdﬁlglgnts and machineries as per the requirement in No.7 & 112(e)
& Schedule-C
14. | e-mail ID &
15. | Contact no.




CONTRACT DATA

A. GENERAL INFORMATIONS

Si Item Details

No

1 Name of the Work Construction of Dining Hall — cum — Kitchen at EMRS,
Lahunipara under Lahunipara Block.

2. Employer Project Administrator, ITDA Bonai

3. Employer’s Representative Assistant Executive Engineer, ITDABonai

4 Chairman Collector-cum-Chairman, ITDA, Bonai

6 Estimated Cost
(Excluding GST) (In Rs.) Rs.1,15,86,148.00

(Civil+EI+PH) Works
Total

B. BID INFORMATION

7 | Intended completion period/Time 07(Seven)Calendar Months
period assigned for Completion

8 Last Date & time of submission of Bid Date:30.03.2021

Time 05.30 PM

9 | Cost of Bid Document

i Amount as per Clause-4 Rs.10,000/-To be remitted Online

10 | Bid Security

I | Amount as per Clause- 20 & 7 (Il) | rs 1,15,870/- To be remitted Online
11 | Additional Performance Security
i Amount As specified in the bid document.
i | Infavour of Project Administrator, ITDA Bonai
iii | Type of instrument As specified in the bid document.
11 | The Financial years of last five years 2015-16 to 2019-20.
12 | Bid validity period 90 days
13 | Currency of Contract Indian Rupee
14 | Language of Contract English




Procedure to participate in online bidding
e-procurement

1. PARTICIPATING IN THE BID IN THE E-PROCUREMENT PORTAL: The Contractor/Bidder

intending to participate in the bid is required to register in the Portal using his /her active personal/
official e-mail ID as his Login ID and attach his/her valid Digital Signature Certificate (DSC) to his/her
unique Login ID. The DSC used must be of appropriate class (Class Il or Class lll) issued from a
registered Certifying Authority such as n-Code, Sify, TCS, MTNL etc. He/ She has to submit the
relevant information as asked for about the firm/ contractor. The portal registration of the bidder/ firm
is to be authenticated by the State Procurement Cell after verification of original valid certificates/
documents such as (i) PAN and (Il) Registration Certificate (RC)/ GST Registration Certificate and
GSTIN (for procurement of goods) of the concerned bidder. The time period of validity in the portal
is at par with validity of RC/ GST Registration Certificate and GSTIN. Any change of information by
the bidder is to be re-authenticated by the State Procurement Cell. After successful authentication
bidder can participated in the online bidding process.
Contractor not regisertered with Government of Odisha, can participate in the e-procurement after
necessary enrolement in the portal but have to subsequently register themselves with the
appropriate registering authority of the Sate Government before award of the work as per prevalent
registration norms of the State.

a. To log on to the portal the Contractor/Bidder is required to type his/her username and
password. The system will again ask to select the DSC and confirm it with the password of
DSC. For each login, a user's DSC will be validated against its date of validity and also
against the Certificate Revocation List (CRL) of respective CAs stored in system database.
The system checks the unique ID, password and DSC combination and authenticates the
login process for use of portal.

b. The tender documents uploaded by the Tender Inviting Officer in the website
https://tendersodisha.gov.inwill appear in the section of “Upcoming Tender” before the due
date of tender sale. Once the due date has arrived, the tender will move to “Active Tender”
Section of the homepage. Only a small notification will be published in the newspaper
specifying the work details along with mention of the specific website for details. The
publication of the tender will be for specific period of time till the last date of submission of
bids as mentioned in the ‘Invitation for Bid’ after which the same will be removed from the list
of Active tenders. Any bidder can view or down load the bid documents from the web site.

c. Contractor exempted from payment of EMD will be able to participate in the tender directly

by uploading documentary evidences towards his eligibility for such exemption.
d. The software application has the provision of payment of cost of tender document through
payment gateways of authorized bankers by directly debiting the account of the bidders.

1.1. Furnishing scanned copy of such documents is mandatory along with the tender documents otherwise
his/her bid shall be declared as non-responsive and thus liable for rejection. Bidders participating
through Joint Venture shall declare the authorized signatory through Memorandum of Understanding
duly registered and enroll in the portal in the name and style of the joint venture company. It is
mandatory that the DSC issued in the name of the authorized signatory is used in the portal.

1.2. In the case of any failure, malfunction, or breakdown of the electronic system used during the e-
procurement process, the tender inviting officer shall not accept any responsibility for failures or
breakdowns other than in those systems strictly within their own control.

1.3. Any third party/company/person under a service contract for operation of e-procurement system in the
State or his/their subsidiaries or their parent companies shall be ineligible to participate in the
procurement processes that are undertaken through the e-procurement system irrespective of who
operates the system.


https://tendersodisha.gov.in/

1.4.

1.5.

1.6.

1.7.

1.8.

Forsubmission of Bids through the E-Procurement Portal, the bidder shall up load the scanned
copy/copies of document in prescribed format wherever warranted in support of eligibility criteria
and qualification information. The on line bidder shall have to produce the original documents in
support of the scanned copies and statements uploaded in the portal before the specified date as per
DTCN.

Each bidder shall submit only one bid for one package. A bid is said to be complete if accompanied
by cost of bid document and appropriate bid security. The system shall consider only the last bid
submitted through the E-Procurement portal.

The bidder may ask question related to tender online in the e-procurement portal using his/her DSC,
provided the questions are raised within the period of seeking clarification as mentioned in tender call
notice/Bid. The Officer inviting the Bid/ Procurement Officer-Publisher will clarify quarries related to
the tender.

The details of drawings and documents pertaining to the works available with the officer inviting the
Bid as well as in the office of the Project Administrator, ITDA Bonai as mentioned in the Contract Data
will be open for inspection by the bidders. The bidder is required to down load all the documents for
preparation of his bid. It is not necessary for the part of the Bidder to up-load other Bid documents
(after signing) while up-loading his bid. He is required to up load documents related to his eligibility
criteria and qualification information and Bill of Quantities duly filled in. It is assumed that while
participating in the bid, the bidder has referred all the drawings and documents. Seeking any revision
of rates or backing out of the bid claiming for not having referred to any or all documents provided in
the Bid by the Officer Inviting the Bid will be construed as plea to disrupt the bidding process and in
such cases the bid security shall be forfeited.

Any addendum / corrigendum/ cancellation of tender shall be published in the website
https://tendersodisha.gov.in , notice board and through paper publication and such notice shall form
part of the bidding documents.

1.8.1.The system generates a mail to those bidders who have already uploaded their tenders and

those bidders if they wish can modify their tenders. The bidders are required to which the
website till last date and time of bid submission for any addendum/ corrigendum/ cancellation

thereof. Tender inviting authority is not responsible for communication failure of system
generated mail.

All the volumes/documents shall be uploaded / provided in the portal by the Officer inviting the
bid. The bidder shall carefully go through the document and prepare the required documents
and up load the scanned documents in Portable Document Format to the portal in the
designated locations of Technical Bid. He will fill up the rates of items or percentage in
the BOQ down loaded for the work in designated Cell and up loads the same in
designated locations of Financial Bid. Bidders are to submit only the original BoQ
uploaded by publisher after entering the relevant fields without any
alteration/deletion/modification. Multiple BoQ submission shall lead to cancellation of
bid. In case of item rate tender, bidders shall fill in their rates other than Zero value in
the specified cells. In the percentage rate tender, the bidder quoting Zero value is valid
and will be taken as Schedule of Rates. Submission of document shall be effected by
using DSC of appropriate class.

PAYMENT OF EMD/ BID SECURITY AND COST OF BID DOCUMENTS:  The Bidder shall furnish,

as part of his Bid, a Bid security for the amount mentioned under NIT/Contract Data in online mode.

Non-submission of bid security within the designated period shall debar the bidder from participating in

the on-line bidding system and his portal registration shall be cancelled. His name shall also be informed

to the registering authority for cancellation of his registration.

2.1 The EMD or Bid Security payable along with the bid is 1% of the estimated contract value (ECV) or
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as mentioned in the bid document.

2.2 Deleted.

2.3 The tender accepting authority will verify the originals of all the scanned documents of the successful
lowest bidder only within 5 days of opening of the tender (price bid). In the eventuality of failure on
the part of the lowest successful bidder to procedure the original documents, he will be debarred in
future from participating in tender for 3 years and will be black listed by the competent authority. In
such as situation, successful L-2 bidder will be required to produce his original documents for
consideration of his tender at the negotiated rate equal to L1 bidder.

2.4 Contractor exempted from payment of EMD will be able to participate in the tender directly by
uploading documentary evidences towards his eligibility for such exemption.

2.5 Government of Odisha has introduced e-payment gateway in to the portal for payment of cost of Bid
and Bid Security/ Earnest Money Deposit. The process of using e-payment gateway is mentioned in

the “Procedure for Electronic receipt, accounting and reporting of Cost of Tender Paper and

Earnest Money Deposit on submission of bids”. .

3. FORMAT AND SIGNING OF BID: (Logging to the Portal)-The Contractor/ Bidder is required to type
his/her Login ID and Password. The system will again ask to select the DSC and confirm it with the
password of DSC as a second stage authentication. For each login, a user's DSC will be validated
against its date of validity and also against the Certificate Revocation List (CRL) of respective CAs
stored in system database. The system checks the unique Login ID, Password and DSC combination
and authenticates the login process for use of portal.

The bidder can download the tender of his choice and save it in his system and undertake the necessary
preparatory work off-line and upload the completed tender at his convenience within the final date and
time of submission.The bidder shall only submit single copy of the required documents and Price Bid in
the portal. In the Financial bid, the bidder can not leave any figure blank. He has to only write the figures,
the words will be self generated. The Bidders are advised to up load the completed Bid document well
ahead of the last date & time of receipt to avoid any last moment problem of power failures etc.

3.1. The Bidder shall go through the Bid carefully and list the documents those are asked for submission.

He shall prepare all documents including Declaration form, price bid etc and store in the system.

3.2. The bidder shall log on to the portal with his DSC and move to the desired tender for up loading the
documents in appropriate place one by one simultaneously checking the documents. Once the Bidder
makes sure that all the documents have been up-loaded in appropriate place he clicks the submit
button to submit the bid to the portal.

3.2.1.The bids once submitted cannot be retrieved or corrected. Tender cannot be pre-opened and

cannot be submitted after due date and time. Therefore only after satisfying that all the
documents have been uploaded, the Bidder should activate submit button.
3.2.2.In the e-procurement process each processes are time stamped. The system can identify each
individual who has entered in to the portal for any bid and the time of entering in to the portal.
3.2.3.The Bidder should ensure clarity of the document up loaded by him to the portal especially the
scanned documents by taking out sample printing. Non-submission of legible documents may
render the bid non-responsive. However, the Officer inviting the Bid if so desires can ask for
legible copies or original copies for verification with in a stipulated period provided such
document in no way alters the Bidder’s price bid. If the Bidder fails to submit the original
documents with in the stipulated date, his bid security shall be forfeited.
SUBMISSION OF BIDS:-
3.3. The bidder shall carefully go through the tender and prepare the required documents. The bid shall
have a Technical Bid and a Financial Bid. The Technical bid generally consists of GSTIN, PAN,
Registration Certificate, Affidavits, Profit Loss statement, Joint venture agreement, List of similar
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nature of works, work in hand, list of machineries and any other information required by OIT. The
Financial Bid shall consist of the Bill of Quantities (BOQ) and any other price related information/
undertaking including rebates.

3.4. Bidders are to submit only the original BOQ ( in .xIs format) uploaded by Procurement Officer
Publisher (Officer Inviting Tender) after entering the relevant fields without any alteration/ deletion/
modification. Multiple BOQ submission by bidder shall lead to cancellation of bid. In case of items rate
tender , bidders shall fill in their rates other than zero value in the specified cells without keeping it
blank. In the percentage rate tender the bidder quoting zero percentage is valid and will be taken at
par with the estimated rate of the work put to tender.

3.5. The bidder shall upload the scanned copy/ copies of document in support of eligibility criteria and
qualification information in prescribed format in Portable Document Format (PDF) to the portal in the
designated locations of Technical Bid.

3.6. The bidder shall write his name in the space provided in the specified location in the Protected Bill of
Quantities (BOQ) published by the Officer Inviting Tender. The bidder shall type rates in figure only in
the rate column of respective items(s) without any blank cell in the rate column in case of item rate
tender and type percentage excess or less up to two decimal place only in case of percentage rate
tender.

3.7. The bidder shall log to the portal with his/ her DSC and move to the desired tender for up loading the
documents in appropriate place one by one simultaneously checking the documents.

3.8. Bids cannot be submitted after due date and time. The bids once submitted cannot be viewed,
retrieved or corrected. The Bidder should ensure correctness of the Bid prior to uploading and take
print out of the system generated summery of submission to confirm successful uploading of bid. The
bids cannot be opened even by the OIT or the Procurement Officer Publisher/ opener before the due
date and time of opening.

3.9. Each process in the e-procurement is time stamped and the system can defect the time of log in of
each user including the Bidder.

3.10. The Bidder should ensure clarity/ legibility of the document uploaded by him to the portal.

3.11. The system shall require all the mandatory forms and fields filled up by the contractor during the
process of submission of the bid/ tender.

3.12. The bidder should check the system generated confirmation statement on the status of the
submission.

3.13. The bidder should upload sufficiently ahead of the bid closure time to avoid traffic rush and failure
in the network.

3.14. The Tender Inviting Officer is not responsible for any failure, malfunction or breakdown of the
electronic system used during the e-procurement process.

3.15. The Bidder is required to upload documents related to his eligibility criteria and qualification
information and Bill of Quantity duly filled in. It is not necessary for the part of the bidder to upload the
drawing and the other Bid documents (after signing) while uploading his bid. It is assumed that the
bidder has referred all the drawings and documents uploaded by the Officer Inviting the Bid.

3.16. The Bidder will not be able to submit his bid after expiry of the date and time of submission of bid
(server time). The date and time of bid submission shall remain unaltered even if the specified date for
the submission of bids declared as a holiday for the Officer Inviting the Bid.

3.17. The ‘Online bidder’ shall digitally sign on all statements documents, certificates uploaded by him,
owning responsibility for their correctness/ authenticity as per IT ACT 2000. If any of the information
furnished bythe bidder is found to be false/ fabricated/ bogus, his EMD/BID Security shall stand
forfeited and his registration in the portal shall be blocked and the bidder is liable to be blacklisted.
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4. SECURITY OF BID SUBMISSION:

4.1.

4.2.

All bid data uploaded by the Bidder to the portal will be encrypted by the DSC of the opener(s). The
system shall require all the mandatory forms and fields filled up by the contractor during the process
of submission of the bid/tender.

The Bid shall be received in encrypted format by the system which can only be decrypted / opened
by the authorized openers only on or after the due date and time.

5. DEADLINE FOR SUBMISSION OF THE BIDS :

5.1.

The online bidding will remain active till the last date and time of the bid submission. Once the date
and time (Server date and time) is over, the bidder will not be able to submit the bid. The date & time
of bid submission shall remain unaltered even if the specified date for the submission of bids declared
as a holiday for the Officer inviting the Bid.

RESUBMISSION AND WITHDRAWAL OF BIDS :

5.2.

5.3.
5.4.

Resubmission of bid by the Bidders for any number of times before the final date and time of
submission is allowed.

Resubmission of bid shall require uploading of all documents including price bid afresh.

If the bidder fails to submit his modified bids within the pre-defined time of receipt, the system shall
consider only the last bid submitted.

6. LATEBIDS:

6.1.

The system shall reject submission of any bid through portal after closure of the receipt time. For all
purpose the server time displayed in the e-procurement portal shall be the time to be followed by the
bidder and concerned officers.

7. MODIFICATION AND WITHDRAWAL OF BIDS :

7.1.

7.2.

In the E-Procurement Portal, it is allowed to modify the bid any number of times before the final date
and time of submission. The bidder shall have to log on to the system and resubmit the documents as
asked for by the system including the price bid. In doing so, the bids already submitted by the bidder
will be removed automatically from the system and the latest bid only will be admitted. But the bidder
should avoid modification of bid at the last moment to avoid system failure or malfunction of internet or
traffic jam or power failure. If the bidder fails to submit his modified bids with in the designated time of
receipt, the bid already in the system shall be taken for evaluation.

In the E-Procurement Portal, withdrawal of bid is allowed. But in such case he has to write a letter
with appropriate reasons for his withdrawal addressed to the Officer inviting the bid and up load the
scanned document to portal in the respective bid before the closure date and time of receipt of the
bid. The system shall not allow any withdrawal after expiry of the closure time of the bid.

8. OPENING OF THE BID:

8.1.

8.2.

Bid opening date is specified during tender creation or can be extended with corrigendum. This date is
available in IFB, tender document as well as the home page of portal. Bid opening can be done by the
authorized users which are defined during the tender publication / approval stage. The bids are
encrypted using there public keys and can be decrypted only on or after the Bid Opening due date
and time. The bid openers private key will be required to open the bids and all the openers have to log
on to the portal during that time.
8.1.1.The bidders who participated in the on line bidding can witness opening of the bid from any
system logging on to the portal with the DSC away from opening place. Contractors are not
required to be present during the bid opening at the opening location if they so desire.
8.1.2.Each activity is date and time stamped with user details. For time stamping, server time is
taken as the reference.
In the event of the specified date of bid opening being declared a holiday for the Officer inviting the
Bid/Engineer-in-Charge, the bids will be opened at the appointed time on the next working day.
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8.3. In case bids are invited for more than one package, the order for opening of the “Bid” shall be that in

which

they appear in the “Invitation for Bid”.

8.4. The Bid openers; who have been pre-defined shall log on to the portal with their respective DSC.

Unless all the Officers who have been declared as Opening officers, log on the portal with their DSC
the Tender cannot be opened.
8.5. In case of non-responsive tender the officer Inviting tender should complete the e-Procurement

process by uploading the official letter for cancellation/ re-tender.
EVALUATION OF BIDS:-

8.5.1

8.5.2

8.5.3

8.6.

8.7

8.7.1

8.7.2

8.7.3

All the opened bids shall be downloaded and printed for taking up evaluation. The officer
authorized to open the tender shall sign and number on each page of the documents
downloaded and furnish a certificate that “the documents as available in the portal
containing...... nos. of pages”.
.After opening of technical bid, the bidder may be asked in writing / online (in their registered e-
mail ID) to clarify on the uploaded documents provided in the Technical Bid, if necessary, with
respect to any doubts or illegible documents required for Technical Evaluation. The officer
inviting Tender may ask for any other document of historical nature during Technical
Evaluation of the tender. Provided in all such cases, furnishing of any document in no way
alters the bidders price bid. Non submission of legible documents may render the bid non-
responsive. The authority inviting bid may reserve the right to accept any additional document.
.The bidders will respond in not more than 7 days of issue of the clarification letter, failing which
the bid of the bidder will be evaluated on its own merit
.Immediately, on receipt of these clarifications, the Evaluating Officers; predefined in the system
for the bid, will finalize the list of responsive bidders. They will log on to the site with their DSC
and record their comments on the Technical evaluation page in the system. The Officer Inviting
the Bid if also the accepting authority, shall log on to the system with his digital signature and
check the technical evaluation. He can either accept or pass on to the evaluating officers for re-
evaluation. Upon acceptance of technical evaluation by the Accepting authority in the system,
the system shall automatically generate letter to all the responsive bidders and the system
shall forward the letter to all the responsive bidder that their technical bid has been evaluated
responsive with respect to the data/information furnished by him and the letter shall also
intimate him the date & time of opening of financial bid. The system shall also inform the non-
responsive bidders in their e-mail ID that their bid has been found non-responsive.
The Technical evaluation of all the bids shall be carried out up as per the information furnished
by the Bidders. But evaluation of the bid does not exonerate the bidders from checking their
original documents and if at a later date the bidder is found to have misled the evaluation
through wrong information, action as per relevant clause of DTCN shall be taken against the
bidder/contractor.
The Procurement officer-Evaluators will evaluate bid and finalized list of responsive bidders.
Opening of price bid and evaluation of lowest bidder is subject to satisfaction of other

qualification information.

The financial bids of the technically responsive bidders shall be opened on the due date of

opening. The Procurement Officer-Openers shall log on to the system in sequence and open

the financial bids.

The Financial Bid will be opened on the notified date & time in the presence of bidders or

their authorised representative who wish to be present.

At the time of opening of “Financial Bid”, the names of the bidders whose technical bids

were found responsive will be announced and the bids of only those bidders will be opened.

The remaining bids will be rejected.
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8.7.4 The responsive bidders’ name, the bid prices, the item wise rates, the total amount of each
item in case the item rate tender and percentage above or less in case of percentage rate
tenders will be announced. Any discounts and withdrawals, and such other details as the
officer inviting the tender may consider appropriate, will be announced by him or his
authorized representatives at the time of opening.

8.7.5 Rebate/discount offer if any uploaded to the system shall be declared and recorded first.

8.7.6  The Financial bid of the bidders shall be opened one by one by the designated officers. The
system shall auto-generate the Comparative statement.

8.7.7 The Bidder can witness the principal activities and view the documents/summary reports for
that particular work by logging on to the portal with his DSC from anywhere.

8.7.8 Procurement Officer-Openers shall sign on each page of the download BOQ and the
Comparative Statement and furnish a certificate to that respect.

8.7.9 System provides an option to Procurement Officer Publisher for reconsidering the rejected
bid with the approval of concern Chief Engineer/ Head of Department.

9. CLARIFICATION AND NEGOTIATION OF BIDS:

9.1.

9.2.

For examination, evaluation, and comparison of bids, the officer inviting the bid may, at his discretion,
ask the lowest bidder for clarification of his rates including reduction of rate on negotiation and
breakdowns of unit rates.

On opening of the price bid the system shall arrange the financial bids in order of their value (L1 first,
followed by L2, L3 ....) for subsequent evaluation. The evaluation status (Sheet) will be visible to all
the participating bidders after opening on their respective logins. Each activity is recorded in the
system with date and time stamping.

10. NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT:
10.1. In the E-Procurement Portal, the system shall generate the template of award letter and the Officer

Inviting the Bid shall mention the amount of Performance Security and additional security required to
be furnished in the letter and intimate the bidders in his e-mail ID.

10.2. The Project Administrator, ITDA Bonaishall notify acceptance of the work prior to expiry of the

validity period by cable, telex or facsimile or e-mail confirmed by registered letter. This letter of
Acceptance will state the sum that the Employer/ Engineer-in-Charge will pay the contractor in
consideration of execution and completion of the works by the contractor as prescribed by the
contract and the amount of performance security and Additional Performance Security required to be
furnished. The issue of the letter of Acceptance shall be treated as closure of the Bid process and
commencement of the contract.

10.3. The Contractor after furnishing the required acceptable Performance Security and Additional

Performance Security, “Letter of Proceed” or “Work Order’ shall be issued by the Project
Administrator, ITDA Bonai with copy thereof to the Procurement Officer-Publisher. The Procurement
Officer-Publisher shall up load the summery and declare the process as complete.

10.4. If the L1 bidder does not turn up for agreement after finalisation of the tender then he shall be

debarred from participation in bidding for three years and action will be taken to blacklist the
contractor. Besides the consortium/ JV/firm where such an agency/ firm already happens to be or is
going to be a partner/ member/ proprietor , he/ they shall neither be allowed for participation in bidding
for three years nor his/ their application will be considered for registration and action will be initiated to
blacklist him/ them. In that case, the L2 bidder, if fulfils other required criteria would be called for
drawing agreement for execution of work subject to condition that the L2 bidder negotiates at par with
the quoted by the L1 bidder, otherwise the tender will be cancelled.
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11. BLOCKING OF PORTAL REGISTRATION

11

1.2

13

131

1.3.2

133
1.3.4

If the registration Certificate of the contractor is cancelled/ suspended by the registering
authority/ blacklisted by the competent authority his portal registration shall be blocked
automatically on receipt of information to that effect.

The portal registration blocked in the ground mentioned in the above Para- 11.1 shall be
unblocked automatically in receipt of revocation order of cancellation/ suspension/
blacklisting from the concerned authority.

The Officer Inviting Tender shall make due inquiry and issue show cause notice to the
concerned contractor who in turn shall furnish his reply, if any, within a fortnight from the
date of issue of show cause notice. Thereafter the Officer Inviting Tender is required to issue
an intimation to the defaulting bidder about his unsatisfactory reply and recommend to the
Chief Manager (Tech) for blocking of portal registration within 10 days of intimation to the
defaulting bidder regarding his unsatisfactory reply with intimation to the Registering
Authority and concerned Chief Engineer/ Heads of Office if any of the following provisions
are violated.

Fails to furnish original Technical Documents before the designated officer within the
stipulated date and time.

Backs out from the bid on any day after the last date of receipt of tender till expiry of the bid
validity period (including till the extended bid validity period)

Fails to execute the agreement within the stipulated date.

If any of the information furnished by the bidder is found to be false/ fabricated/ bogus.
Accordingly the officer Inviting Tender shall recommended to the Chief Manager (Tech)
State Procurement Cell, Odisha for blocking of portal registration of bidder and
simultaneously action shall also be initiated by OFFICER INVITING TENDER for blacklisting
as per Appendix-XXXIV of OPWD code Volume-lI.

The minimum period of blocking of Portal Registration shall in no case be less than 180
days.
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Procedure for Electronic receipt, accounting and reporting
of Cost of Tender Paper and Earnest Money Deposit
on submission of bids

1. The State Government have formulated rules and procedures for Electronic receipt, accounting and
reporting of the receipt- of Cost of Tender Paper and Earnest Money Deposit on submission of bids

through the e-procurement portal of Government of Odisha i.e. "https://tendersodisha.gov.in".

2. Electronic receipt of cost of tender paper has been successfully tested through SBI payment
gateway. Now it has been decided to introduce electronic receipt of Cost of Tender Paper and
Earnest Money Deposit on submission of bids through payment gateway of designated banks
such as SBI/ICICI Bank/HDFC Bank for all Government Departments, State PSUs. Statutory
Corporations, Autonomous Bodies and Local Bodies etc. in phases (ANNEXURE-I). The process

outline as well as accounting and reporting structure are indicated below :

a) It will be carried out through a single banking transaction by the bidder for multiple payments like
Cost of Tender Paper and Earnest Money Deposit on submission of bids.

b) Various payment modes like Internet banking/ NEFT/RTGS of Designated Banks and their
Aggregator Banks as well can be accessed by the intending bidders.

¢) Reporting and accounting of the e-receipts will be made from a single source.

d) Credit of receipts into the Government accounts and to the designated Bank account of the
participating entities indicated in Para 2 above would be faster.

Only those bidders who successfully remit their Cost of Tender Paper and Earnest Money Deposit

on submission of bids would be eligible to participate in the tender/bid process. The bidders with

pending or failure payment status shall not be able to submit their bid. Tender inviting authority, State

Procurement Cell, NIC, the designated Banks shall not be held responsible for such pendency or failure.

Banking arrangement:

a) Designated Banks (SBI/ICICI Bank/HDFC Bank) payment gateway are being integrated with e-

Procurement portal of Government of Odisha (https://tendersodisha.gov.in)
b) The Designated Banks participating in Electronic receipt, accounting and reporting of Cost
of Tender Paper and Earnest Money Deposit on submission of bids will nominate a Focal
Point Branch called e-FPB, who is authorized to collect and collate all e-Receipts. Each such
branch will act as the Receiving branch and Focal Point Branch notwithstanding the fact that the
bidder might have debited his account in any of the bank's branches while making payment.
Procedures of bid submission wusing electronic payment of tender paper cost

and EMD by bidder:

a) Log on to e-Procurement Portal: The bidders have to log onto the Odisha e-Procurement portal
(https://tendersodisha.gov.in) using his/her digital signature certificate and then search and then
select the required active tender from the "Search Active Tender" option. Now. submit button can be
clicked against the selected tender so that it comes to the "My Tenders" section.

b) Uploading of Prequalification/Technical/Financial bid: The bidders have to upload the required
Prequalification /Technical/Financial bid, as mentioned in the bidding document and in line with
Works Department office memorandum no.7885, dt.23.07.2013.

c) Electronic payment of tender paper cost and EMD: Then the bidders have to select and submit

the bank name as available in the payment options
16


http://tendersodisha.gov.in/
http://tendersodisha.gov.in/
http://tendersodisha.gov.in/

a)

b)

c)

d)

e)

7.

d)

A bidder shall make electronic payment using his/her internet banking enabled account with
designated Banks or their aggregator banks.
A bidder having account in other Banks can make payment using NEFT/RTGS facility of
designated Banks.
Online NEFT/RTGS payment using internet banking of the bank in which the bidder holds his
account, by adding the account number as mentioned in the challan as an interbank beneficiary.
Bid submission: Only after receipt of intimation at the e-Procurement portal regarding successful
transaction by bidder the system will activate the 'Freeze Bid Submission' button to conclude the bid
submission process.
System generated acknowledgement receipt for successful bid submission: System will
generate an acknowledgement receipt for successful bid submission. Thebidder should make a

note of 'Bid ID' generated in the acknowledgement receipt for tracking their bid status.

Settlement of Cost of Tender Paper;

Cost of Tender Paper: In respect of Government receipts on account of Cost of Tender Paper, the
e-Procurement portal shall generate a MIS for the State Procurement Cell (SPC). The MIS will
contain an abstract of the cost of tender paper collected with reference to Bid Identification
Number. The State Procurement Cell shall generate Bank-wise-head-wise challans separately for
Cost of Tender Paper and instruct the designated Banks to remit the money to the State
Government account under different heads. In respect of the cost of tender paper received through
the e-procurement portal, the remittance to the Cyber Treasury account will be made to the Head of
Account 0075-Misc, General Services-800-Other Receipts -0097-Misc. Receipts-02237-Cost of
Tender Paper.

For the time being, the State Procurement Cell (SPC) will use over the counter payment facility of
the Odisha Treasury portal. Thereafter, remittance through NEFT & RTGS will befacilitated through
the Odisha Treasury portal.

Similarly, in case of State PSUs, Statutory Corporations, Autonomous Bodies and Local Bodies etc.,
Cost of Tender Paper, the e-Procurement portal shall generate a MIS for the State Procurement
Cell (SPC). The MIS will contain an abstract of the cost of tender paper collected with reference to
Bid Identification Number. The State Procurement Cell shall generate Bank-wise list of challans
and instruct the designated Banks to remit the money through the Odisha Treasury portal. The cost
of tender papers will be credited to the registered Bank account of the concerned State PSUs,
Statutory Corporations, Autonomous Bodies and Local Bodies etc.

Bank will refund (in case the Tender Inviting Authority (TIA) issues such instructions) the tender fee,
EMD to the bidder, in case the tender is cancelled before opening of Bid as per direction received
from TIA through e-procurement system.

Back-end Transaction Matrix of Electronic receipt of Cost of Tender Paper and Earnest Money

Deposit on submission of bids is enclosed in the Annexure.

Settlement of Earnest Money Deposit on submission of bids:

a) The Bank will remit the Earnest Money Deposit on submission/cancellation of bids to respective

bidders accounts as per direction received from TIA through e-procurement system.
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8.

10.

Forfeiture of EMD :

Forfeiture of Earnest Money Deposit on submission of bid of defaulting bidder is occasioned for

various reasons.

a)

b)

0)

In case the Earnest Money Deposit on submission of bid is forfeited, the e-Procurement portal
will direct the Bank to transfer the EMD value from the Pooling Account of SPC to the registered
account of the tender inviting authority.

The Tender inviting authorities of the Government Departments will deposit the forfeited Earnest
Money Deposit on submission of bid, in the State Government Treasury under the appropriate
head (8782-Cash Remittances and Adjustments between the officers rendering accounts to the
same Accounts Officer-102-P.W.Remittances-1683-Remittances-91028-Remittances into Treasury)
after taking the amount as a revenue receipt in their Cash Book under the head 0075-Misc. General
Services-00-101 -Unclaimed Deposits-0097-Misc, Receipts-02080-Misc. Deposits and submit the
detail account to AG (Odisha) as a deposit of the ITDA.

By clicking submit button, system will initiate the forfeiture of EMD. System will not allow the
evaluator to edit the initiation after clicking the submit button. Forfeiture option can be carried out in

phased manner like one bidder at a time.

Role of the Banks:

a)

b)

0)

d)

e)

Make necessary provision / customizations at their end to enable the provision for online payments
/ refunds as per this document.

Provide necessary real-time message to bidders regarding successful or unsuccessful transactions
during online payment processes and redirect them to e-Procurement website with necessary
transaction reference details enabling them to submit their bids.

The bank shall ensure transfer of funds from the pooling account to the Government Head/current
account of PSUs/ULBs within the next bank working day as per the directions generated from e-
Procurement portal.

Bank should provide timely reports and reference details to NIC enabling them to carry out their
role as stated below.

e) Refund of amount to bidders as per the XML file provided by e-Procurement system on the next
bank working day from the date of generation of the XML file and also provide a confirmation to NIC

on the same.

Role of State Procurement Cell:

a)

b)

Communicate requirements of Government departments/ State PSUs/ Autonomous Bodies/ ULBs
online payment requirements to National Informatics Centre / the authorized Banks for mapping/
customization.

In every working day, the State Procurement Cell shall generate MIS from the e-Procurement portal
to ascertain the tender paper cost received in the e-Tendering process separately bank-wise for the
Government Department and the PSUs/ULBs. The SPC shall generate bank-wise separate online
challans from the Odisha Treasury portal and make the remittance through over the counter facility
or NEFT/RTGS (as and when this functionality is available in Treasury portal) and issue instruction

to the bank for remittance of the receipt to the State Government account.
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h)

11

b)

d)

c) The State Procurement Cell shall be responsible for providing challan details and MIS in respect of
the remittance towards tender paper cost to the Tender inviting authorities for their record.

d) State Procurement Cell shall monitor the progress of e-Tendering by different Government
departments / State PSUs/ Autonomous Bodies / ULBs through an MIS. State Procurement Cell
shall monitor and send monthly progress reports to the Government.

e) The e-Procurement system will generate a consolidated refund & settlement XML file as an end of
the day activity.

f)  e-procurement system will provide a web service for payment gateway (PG) provider to pull the
encrypted refund and settlement details in XML file against a day.

g) Similarly, payment gateway (PG) provider will provide a web service to pull the refund and
settlement status against a day

e-procurement system will update the status accordingly for reconciliation report.

Role of National Informatics Centre :
Customize  e-Procurement  software and  web-pages of Government of  Odisha

(https://tendersodisha.gov.in) to enable the provision for electronic payment.

The NIC, Odisha will modify / rectify the errors in electronic data relating to the Chart of Account.
c) NIC will provide an interface to organisations to download the electronic receipt data.
Enable automatic generation of daily XML files from e-Procurement system and ensure delivery of the

same to the authorised Banks for enabling automatic refund/settlement of funds.

e) NIC shall enable the e-Procurement portal to generate MIS as required for the State Procurement Cell in

12.

13.

order to make remittance of the tender paper cost to the State Government account using the Odisha
Treasury portal.

Role of Cyber Treasury :

a) The cost of the tender paper deposited by the SPC using the Odisha Treasury Portal which will be
accounted for by the Cyber Treasury and it shall submit the accounts to A.G (O) as per the
established process.

b) The Cyber Treasury will provide MIS as required to the SPC for the purpose of accounting and
reconciliation of the electronic remittances made to the State Government account.

Redressal of Public grievances :

a) The State Procurement Cell, Odisha, National Informatics Centre, Odisha and the e-FPB will have an

14.

effective procedure for dealing with, public complaint for e-Receipt related matters. In case, any mistake
is detected by any of the stakeholders in reporting of receipt of tender paper cost and EMD, either
suomoto or on being brought to its notice, the State Procurement Cell, Odisha, National Informatics
Centre, Odisha unit, Cyber Treasury and the bank will promptly take steps for rectification. The e-Focal
Point Branch of the participating Banks, National Informatics Centre, Odisha and the State Procurement
Cell, Odisha will notify the contact number and address of the Help Desk for resolution of any dispute
regarding e-Receipt.

Applicability and modification of existing rules / orders:

The modalities prescribed in this Office Memorandum for downloading of tender paper, submission and
rejection of bid, acceptance of Bids as well as refund and forfeiture of earnest deposit will be applicable

for electronic submission of bids through e-procurement portal. Existing provisions regulating cost of
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tender paper, earnest money deposit in OPWD Code and OGFR would stand modified to the extent

prescribed.

15. These arrangements would be made effective after signing of MoU between the designated Banks and

the State Procurement Cell, firming up of Banking arrangements and technical integration between

designated Bank and e-Procurement Portal.

ANNXURE-I

Back-end Transaction Matrix of Electronic receipt and remittance of Cost of Tender Paper

and Earnest Money Deposit on submission of bids.

Cost of Tender Paper on submission of

Earnest Money Deposit on

shall be collected in separate

Pooling accounts opened in Focal
Point Branch called e-FPB of
respective designated banks [as stated
in Para 2] at Bhubaneswar on
T+1 day.

. With reference to the Notice
Inviting Tender/ Bid Identification
Number, the amount so realized is to
be remitted to Government Account
under the Head Of Account 0075-
Misc. General Services-800-Other
Receipts-0097-Misc. Receipts-02237-
Cost of Tender Paper through Odisha
Treasury Portal after opening of the
bid.

bids submission of bids
Government I. The payment towards the cost of Tender| I. In case of tenders of
Departments Paper, in case Government Departments| Government Departments,

amount towards Earnest
Money Deposit on submission
of bids shall be collected in a
pooling account opened for
this purpose at Focal Point
Branch called e-FPB of
respective designated banks
at Bhubaneswar and the
banks will remit the amount to
respective bidder's account
within two working days on
receipt of instruction from TIA
through refund and settlement
of e-procurement system.

Il In case of forfeiture of
Earnest Money Deposit on
submission of bids, the e-
Procurement portal will direct
the Bank to transfer the EMD
value from the Pooling
Account of SPC to the
registered account of the
tender inviting authority within
two working days of receipt of
instruction from TIA.
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Cost of Tender Paper on submission of
bids

Earnest Money Deposit on
submission of bids

State PSUs
Statutory

Corporations,
Autonomous
Bodies and
Local Bodies.

In case of State PSUs, Statutory
corporations, Autonomous Bodies and
Local Bodies etc. the amount towards
Cost of Tender Paper, on submission
of bids shall be collected in separated

pooling accounts opened in Focal
Point Branch called e-FPB of
respective  designated Banks at

Bhubaneswar on T+1 days.

The Paper cost will be transferred to
the respective current accounts of
concerned State PSUs, Statutory
Corporation, Autonomous Bodies and
Local Bodies etc. after opening of bid.

Amount towards EMD on
submission of bids shall be
collected in a separate
pooling account of Focal
Point Branch called e-FPB
of respective designated
banks at Bhubaneswar and
the banks will remit the
amount to respective
bidder's account on receipt
of instruction from TIA
through refund and
settlement of e-procurement
system within two working
days from receipt of such
instruction.

. In case of forfeiture of

Earnest Money deposit on
submission of bids, the e-
Procurement  portal  will
direct the Bank to transfer
the EMD value from the
Pooling Account of SPC to
the registered account of the
tender inviting authority
within two working days of
receipt of instruction from
TIA.
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Instruction to Bidders (ITB)
e-procurement

NOTICE INVITING BID AND OBTAINING BID DOCUMENTS:

1.1.

1.2.

1.3.

1.4.

1.5.

1.6.

1.7.

1.8.

The authority belonging to the major discipline is competent to invite tender of composite bids.
He will also nominate the Executive Engineer, IB Investigation Division (Member of Tender
committee) who will deal with all matters relating to the bids in the invitation of bids.

For composite tender, estimated cost of each component should be clearly indicated in
addition to combined estimated cost put to tender. The eligibility of bidders will correspond to
the combined estimated cost of different components put to tender.

The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules
/amendments issued there under from time to time. If he fails to do so, it will be considered a
breachof the contract and the Collector-cum-Chairman, ITDA, Bonai /Project Administrator,
ITDA, Bonai may at his discretion withoutprejudice to any other right or remedy available
under law, cancel the contract. The contractor shallalso be liable for any pecuniary liability
arising on account of any violation of the provisions of thesaid Act by him.

The contractor shall be deemed to have satisfied himself as to the correctness and sufficiency
of the Tender and of the rates and prices quoted in the Bill of Quantities, all of which shall,
except in so far as it is otherwise provided in the Contract, cover all his obligations under the
Contract (including those in respect of the supply of goods, materials, plant & services or of
contingencies for which there is a Provisional Sum) and all matters and things necessary for
the proper execution and completion of the work and the remedying of any defects therein.

The successful bidder shall complete the works by the intended completion date specified in
theContract data.

Throughout these bidding documents, the terms “ bid and tender” EMD and Bid Security and
their derivatives (bidder / tenderer, bidding / tendering, etc.) are synonymous.

In case the tender for composite work includes in addition to main work / building work all
other ancillary works such as sanitary and water supply installations, drainage installation,
electrical work, Firefighting installation, horticulture work, roads and paths and gate works in
dams and canals etc. , the bidder apart from being a registered civil Contractor of appropriate
class must associate himself with agencies of appropriate class those who is eligible to tender
for sanitary and water supply drainage, electrical,Firefighting installation and horticulture works
in the composite tender. Intending purchasers are not required to produce any documents viz.
copy of Registration, GST Registration certificate & GSTIN etc, at the time of purchase of
tender documents but will be required for verification purpose at later stage. Furnishing copy of
such documents is mandatory along with the tender documents otherwise his/her bid shall be
declared as non-responsive and thus liable for rejection. The L1 Bidder is required to attend
the officer inviting the bid for verification of original documents within five days of opening
the Price bid.

PARTICIPATING IN THE BID IN THE E-PROCUREMENT PORTAL: The Contractor/ Bidder
intending to participate in the bid is required to register in the Portal with some information
about the firm/Contractor. This is a onetime activity for registering in Portal. During registration,
the contractor has to attach a Digital Signature Certificate (DSC) to his / her unique user ID.
The DSC used must be of appropriate class (Class Il or Class lll) issued from a registered
Certifying Authority such as n-Code, Sify, TCS, MTNL e-Mudra etc.

1.8.1. Tolog on to the portal the Contractor/Bidder is required to type his/her username and
password. The system will again ask to select the DSC and confirm it with the
password of DSC. For each login, a user's DSC will be validated against its date of
validity and also against the Certificate Revocation List (CRL) of respective CAs
stored in system database. The system checks the unique ID, password and DSC
combination and authenticates the login process for use of portal.
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1.9.
1.10.
1.11.

1.12.

1.8.2. The tender documents uploaded by the Tender Inviting Officer in the website
www.tendersOdisha.gov.in will appear in the section of “Upcoming Tender” before
the due date of tender sale. Once the due date has arrived, the tender will move to
“Active Tender” Section of the homepage. Only a small notification will be published
in the newspaper specifying the work details along with mention of the specific
website for details. The publication of the tender will be for specific period of time till
the last date of submission of bids as mentioned in the ‘Invitation for Bid’ after which
the same will be removed from the list of Active tenders. Any bidder can view or down
load the bid documents from the web site.

1.8.3.  Contractor exempted from payment of EMD will be able to participate in the tender
directly by uploading documentary evidences towards his eligibility for such
exemption.

1.8.4. If the software application has the provision of payment of cost of tender document
through payment gateways of authorized bankers by directly debiting the account of
the bidders, bidders will be required to avail on-line payment.

The biddersare to participate in the bid on-line.
DELETED.

In the case of any failure, malfunction, or breakdown of the electronic system used during the
e-procurement process, the tender inviting officer shall not accept any responsibility for failures
or breakdowns other than in those systems strictly within their own control.

Any third party/company/person under a service contract for operation of e-procurement
system in the State or his/their subsidiaries or their parent companies shall be ineligible to
participate in the procurement processes that are undertaken through the e-procurement
system irrespective of who operates the system.

ELIGIBLE BIDDERS:

2.1.

2.2.

2.3.

2.4.

This Bid is open to all Contractors of the class mentioned in the Invitation for Bids registered
with the State Governments and Contractors of Equivalent Grade/ Class Registered with
Central Government/ MES/ Railways for execution of civil works. The Bidders are required to
enclose the proof of registration from the registering authority along with the Bid subject only to
the registration in the portal using his/her DSC for on-line bids.

Contractors not registered with Govt. of Odisha can participate in the e-procurement
after necessary enrolment in the portal but have to subsequently register themselves
with the appropriate registering authority of the state Govt. before award of the work as
per prevalent registration norms of the state.

All bidders shall provide a statement that the bidder is neither associated, nor has been
associated, directly or indirectly, with the Consultant or any other entity that has prepared the
design, specifications, and other documents for the Project or being proposed as Project
Manager for the Contract. A firm that has been engaged by the Engineer-in-Charge to provide
consulting services for the preparation or supervision of the works, and any of its affiliates shall
not be eligible to bid.

If the bidder has a relative employed as an Officer in the rank of an Assistant Engineer/Under
Secretary and above in the Government of Odisha in the concerned Department, he shall
inform the same in Schedule-1 of the bid document mentioning the exact details in a covering
letter along with the tender, failing which his bid will not be considered. Also if the fact of
relationship subsequently comes to light, his contract will be rescinded. The bid security or the
performance security will be forfeited and he shall be liable to make good any loss or damage
resulting from such cancellation. In case the bidder has no relationship with any of the officers
mentioned above he shall have to furnish with his bid an undertaking to that effect.

He shall also intimate the names of persons who are working with him in any capacity or are
subsequently employed by him and who are near relatives to any gazetted officer in the
concerned Department. Any breach of this condition by the contractor would render him liable
for penal action for suppression of facts.

23



2.5.

No Engineer of gazetted rank or other gazetted officer employed in Engineering or
Administrative duties in an Engineering Department of the Government of Odisha is allowed to
work for contractor for a period of two years after his retirement from Government service,
without prior permission of the Government of Odisha in writing. Such a contract is liable to be
cancelled if either the contractor or any of his employees is found any time to be such a
person who had not obtained the permission of the Government of Odisha as aforesaid before
submission of the tender for engagement in the contractor’s service.

QUALIFICATION CRITERIA:

3.1.

3.2.

3.3.
3.4.

For submission of Bids through the E-Procurement Portal, the bidder shall up-load the
scanned copy/copies of documents listed under clause 3.2 in prescribed format wherever
warranted in support of eligibility criteria and qualification information. The L-1 bidder shall
have to produce the original documents in support of the scanned copies and
statements uploaded in the portal within 5 days of opening of price bid.The Bids from
Joint ventures are not acceptable.

The bid shall include following information and documents.

(@) Copy of valid contractor's registration certificate, PAN card, GST Registration
certificate& GSTIN should accompany the technical bid.

(b) Copies of original documents defining the constitution or legal status, place of
registration, and principal place of business; written power of attorney of the signatory.

(c)  Major construction equipment to be deployed to carry out the Contract. The contractors
are required to furnish evidence of ownership of principal machineries / equipments for
only those machineries / equipments asked for in the tender documents.

(d) In case if contractor executing several works, he is required to furnish a time schedule
for movement of equipment/machinery from different site to this work site when work is
to be executed.

(e) The contractor shall furnish ownership documents for those machineries which he is
planning to deploy for the tendered work.

)] In case the contractor proposes to engage machineries and equipments as asked for in
the tender document, owned or hired but deployed outside the state, he/she is required
to furnish additional 1% EMD/Bid security.

(g) The contractor intending to use/lease equipments/machineries are required to furnish
proof of ownership from the company/persons providing equipment/ lease deed and
duration of such contract.

(h)  Copy of sub-contract agreement with eligible Registered Electrical Contractors having
valid L.T. / H.T. license (Associated with the sub-contractor).

0] Details of work under progress as per tender documents.

0] Details of works executed during the last five years and works in hand (list of on-
going works as per bid documents).

DELETED

The Bidders are subject to be disqualified if they have:

a.Made misleading or false representations in the forms, statements and attachments
submitted in proof of the qualification requirements; and/or

b.Record of poor performance such as abandoning the works, not properly completing the
contract, inordinate delays in completion, litigation history, or financial failures etc.; and/or

c.Participated in the previous bidding for the same work and had quoted unreasonable prices
and could not furnish rational justification to the Engineer-in-Charge.

d.Indulged in unlawful & corrupt means in obtaining bids.

e.Been black listed/their registrations by the competent authority.
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ONE BID PER BIDDER:

4.1.

Each bidder shall submit only one bid for one package. A bid is said to be responsive if
accompanied by cost of bid document and appropriate bid security. The system shall consider
only the last bid submitted through the E-Procurement portal.

COST OF BIDDING:

5.1.

5.2.

5.3.

5.4.

The bidder shall bear all costs associated with the preparation and submission of his bid, and
the Project Administrator, ITDA, Bonai will in no case be responsible and liable for those costs.

All the rates and prices in the bid shall cover all taxes, GST Registration certificate & GSTIN,
ferry, tollage charges and royalties and any other charges except GST.

The rate of royalties and taxes prevailing on the date of measurement shall be considered
while making deductions in the bills.

The successful bidder shall make his own arrangement for all materials unless otherwise
specified in the conditions of contract.

SITE VISIT:

6.1.

6.2.

6.3.

Bidders are advised to inspect and examine the site and its surroundings and satisfy
themselves before submitting their tenders as to the nature of the ground and sub-soil (so far
as practicable), the form and nature of the site, the means of access to the site, the
accommodation they may require and in general shall themselves obtain all necessary
information as to risks, contingencies and other circumstances which may influence or affect
their bid. A Bidder shall be deemed to have full knowledge of the site whether he inspects it or
not and no extra charges consequent on any misunderstanding or otherwise shall be allowed.
The Bidder shall be responsible for arranging and maintaining at his own cost all materials,
tools & plants, water, electricity access, facilities for workers and all other services required for
executing the work unless otherwise specifically provided for in the contract documents.
Submission of a bid by a bidder implies that he has read this notice and all other contract
documents and has made himself aware of the scope and specifications of the work to be
done and of conditions and rates at which tools and plant, etc. will be issued to him by the
Government and local conditions and other factors having a bearing on the execution of work.
The bidder, in preparing the bid, shall rely on site Investigation Reports referred to in the
Contract Data, supplemented by any information available to the bidder.

The Officer inviting the bid / Engineer-in-Charge will clarify queries on the Contract Data on
requisition by the intending Bidder. The bidder may ask question in the e-procurement portal
using his DSC; provided the questions are raised before the date mentioned in the home page
under critical dates.

B. BIDDING DOCUMENTS

GENERAL INSTRUCTIONS:

7.1.
7.2.

The description of the work is as mentioned under Invitation for Bid.

The bids uploaded by the Tender Inviting Officer may consist of general arrangements
drawings or typical sections of the project. Bidder may down load these drawings and take out
the print for detail study. Any other drawings and documents pertaining to the works available
with the officer inviting the Bid as well as in the office of the Project Administrator, ITDA, Bonai
as mentioned in the contract data will be open for inspection during working hours on all
working days by the bidders. The bidder is required to down-load all the documents including
the drawings for preparation of his bid. It is not necessary on the part of the Bidder to up-load
the drawings other Bid documents (after signing) while up-loading his bid. He is required to up
load documents related to his qualification information and Bill of Quantities duly filled in. It is
assumed that while participating in the bid, the bidder has referred to all the drawings and
documents uploaded by the Officer Inviting the Bids. Seeking any revision of rates or backing
out of the bid claiming for not having referred to any or all documents provided in the Bid
document by the Officer Inviting the Bids will be construed as plea to disrupt the bidding
process and in such cases the bid security shall be forfeited.
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10.

11.

7.3.

The bidder is expected to examine carefully all instructions, conditions of contract, contract
data, forms, terms, and technical specifications, bill of quantities, forms, Annexes and
drawings in the Bid Document. Failure to comply with the requirements of Bid Documents shall
be at the bidder’s own risk.

CLARIFICATION OF BIDDING DOCUMENTS:

8.1.

8.2.
8.3.

8.4.

8.5.

Bid documents consisting of drawings, plans, specifications, the schedule of quantities of the
various items of work to be done and the set of terms & conditions of contract to be complied
with by the contractor who intends to bid and other necessary Documents can be seen in the
office of the officer inviting the Bid during office hours everyday except on Sundays & Public
Holidays till last date of sale of tender paper.

No paper copy of the bid shall be sold.

The Contract Data to bid shall be filled and completed in the office of Officer inviting bid before
issue of bid documents. If the documents are issued to the intending bidder without having
been so filled in & completed, he shall request the officer inviting the bid to have this done
before he completes and delivers his bid.

The bidder can seek clarification on the bids which he received earlier than 15 days prior to
the deadline for submission of bids. The Employer's response will be forwarded through the e-
mail ID of the enquirer.

PRE-BID MEETING: DELETED

AMENDMENT OF BIDDING DOCUMENTS:

9.1.

9.2.

9.3.

Before the deadline for submission of bids, the officer inviting the Bid may modify the bidding
documents by issuing addenda.

Any addendum thus issued shall be part of the bidding documents and shall be notified in the
website www.tendersOdisha.gov.in / notice board and through paper publication.

To give prospective bidders reasonable time in which to take an addendum into account in
preparing their bids, the Officer inviting the Bid if also happens to be the Project Administrator,
ITDA, Bonai with the permission of the higher authority may, at his discretion, extend as
necessary the dead line for submission of bids.

C. PREPARATION OF BIDS

LANGUAGE OF THE BID:

10.1.

All documents relating to the Bid shall be in the English / Hindi / Oriya language. Bids
submitted in any other language shall be summarily rejected.

DOCUMENTS COMPRISING THE BID:

11.1.

11.2.

Following documents will be deemed to be part of the bid even if not submitted with the bid.

0] Invitation for Bids (IFB)

(ii) Instructions to bidders (ITB)
(i) Conditions of Contract

(iv) Contract Data

(v) Specifications

(vi) Drawings

All the volumes/documents shall be provided in the portal by the Officer inviting the bid. The
bidder shall carefully go through the document and prepare the required documents and up
load the scanned documents in Portable Document Format to the portal in the designated
locations of Technical Bid. He will fill up the percentage rate in the BOQ down loaded for the
work in designated Cell and up-load the same in designated locations of Financial Bid.
Submission of document shall be effected by using DSC of appropriate class.

Cost of “Bid document” &“Bid Security” shall be remitted online using e-procurement
Gateway
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12.

“Technical Bid” shall comprise.

(i) Declaration under the Official Secret Act, 1923

(i) Qualification Information and supporting documents,
(iii) Certificates, undertakings, affidavits,

“Financial Bid “shall comprise.

(i) Priced Bill of Quantities

PROPOSAL BY THE BIDDER:

12.1.

12.2.

12.3.

12.4.
12.5.

12.6.

12.7.

12.8.

12.9.

12.10.
12.11.
12.12.
12.13.

12.14.

12.15.

In the E-Procurement Portal, an intelligent Bill of Quantity in Microsoft Excel format shall
be made available to the bidder.

For Item rate tenders, the bidder shall fill in rates in figures and should not leave any cell
blank. The line item total in words and the total amount shall be calculated by the system
and shall be visible to the bidder.

In case of percentage rate tender, the bidder will only fill in the designated cell and activate
“less” or “excess” to indicate how much his price offer is excess or less (Up to two decimal
Place) than the estimated amount.

The bidder shall bid for the whole works as described in the Bill of Quantities.

Bidders shall submit offers that fully comply with the requirements of the bidding documents,
Including the Conditions of Contract basic technical design as indicated in the drawing and
specification. Conditional offer or alternative offers will not be considered in the process
of bid evaluation.

All duties, taxes, excluding GST including Building and other Construction Workers Welfare
Cess @ 1% payable by the contractor under the contract, or for any other causeshall be
included in the rates, prices submitted by the bidder.Taxes on material in respect of this
contract shall be payable by the Contractor and Government will not entertain any claim
whatsoever in respect of the same except GST payable for works contract.

In the case of any bid where unit rate of any item/items appear unrealistic, such bid will be
consideredas unbalanced and in case the bidder is unable to provide satisfactory
explanation such a tender is liable to be disqualified and rejected.

Bidders while quoting their offers shall consider the following as regards price adjustment
towards Cement,Steel&Bitumen and escalation of all components of work as per Sub-
Clause 31 of Condition of P-1 Contract.

Deleted.
Deleted.
Deleted.
Deleted

The contractor shall be deemed to have satisfied himself as to the correctness and
sufficiency of the Tender and of the rates and prices stated in the Bill of Quantities, all of
which shall, except in so far as it is otherwise provided in the Contract, cover all his
obligations under the Contract (including those in respect of the supply of goods, materials,
plant & services or of contingencies for which there is a Provisional Sum) and all matters
and things necessary for the proper execution and completion of the work and the
remedying of any defects therein.

The contractor shall conform in all respects, by giving all notices and paying all fees, with
the provisions of:

i) Any national or State Statue, Ordinance, or other Law, or any regulation, or bye-law of
any local or other duly constituted authority in relation to the execution and completion
of the works and remedying of any defects therein, and

ii) The rules and regulations of all public bodies and companies whose property rights
are affected or may be affected in any way by the works.

FOR COMPOSITE BIDS: DELETED.
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13.

14.

15.

CURRENCIES OF BID AND PAYMENT:

13.1.

The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. All
payments shall be made in Indian Rupees.

VALIDITY:

14.1.

14.2.

14.3.

Bids shall remain valid for a period not less than 90 days or the period mentioned in the
Contract Data, after the deadline date for submission of bid as specified in the notice inviting
the Bids. A Bid valid for a shorter period shall be rejected by the Engineer-in-charge as non-
responsive.

In exceptional circumstances, prior to expiry of the original time limit, the Officer inviting the
Bid may request the bidders to extend the period of validity for a specified additional period.
The request and the bidders’ responses shall be made in writing or by cable or by e-mail.

DELETED.

BID SECURITY:

15.1.

15.2.

15.3.
15.4.

15.5.

15.6.

15.7.

The Bidder shall remit a bid security for the amount mentioned under Contract Data.

The successful lowest bidder will produce the original of all scanned documents for
verification within 5 days of opening of the tender (Price Bid). In the eventuality of
failure on the part of the lowest successful bidder to produce the original documents,
he will be debarred in future from participating in tender for three years and will be
blacklisted by the competent authority. In such a situation, successful L-2 bidder will
be required to produce his original documents for consideration of his/her tender at
the negotiated rate equal to L-1 bidder.

15.1.1. DELETED
15.1.2. DELETED.
15.1.3. DELETED

The Bid shall be declared non-responsive and shall be rejected if submitted without an
acceptable Bid Security and not secured as indicated in Sub-Clauses 15.1.

Combined bid security for more than one work is not acceptable.

In the case of Government Undertakings, Co-operatives Societies, Diploma or Degree
holders in Engineering who are registered with the Government of Odisha, the rules framed
by government from time to time about Cost of Bid documents, Bid security, performance
security will apply.

The bid Security of unsuccessful bidders will be returned within 28 days of the end of the
validity period specified in Sub-Clause 14.1.

The Bid Security of the successful bidder will be discharged when the bidder has signed the
Agreement and furnished the required Performance Security and Additional Performance
security if any

The Bid Security may be forfeited

15.7.1. If the bidder withdraws the bid after opening of the bid but within the period of
validity.

15.7.2. If the Bidder seeks any revision of rates or backs out of the bid claiming for not
having referred to any or all documents provided in the Bid by the Officer Inviting the
Bids.

15.7.3. DELETED.
15.7.4. In the case of a successful bidder, if the bidder fails within the specified time limit to
15.7.4.1. Sign the Agreement; or

15.7.4.2. Furnish the required Performance Security including additional
performance security if any.
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16.

17.

18.

19.

20.

FORMAT AND SIGNING OF BID:

16.1.

16.2.

16.3.

The bidder can download the tender of his choice and save it in his system and undertake
the necessary preparatory work off-line and upload the completed tender at his convenience
within the final date and time of submission. The bidder shall only submit single copy of the
required documents and Price Bid in the portal. In the Financial bid, the bidder cannot leave
any figure blank. He has to only write the figures, the words will be self-generated. The
Bidders are advised to up-load the completed Bid document well ahead of the last date &
time of receipt to avoid any last moment problem of power failures etc.

The Bidder shall go through the Bid carefully and list the documents those are asked for
submission. He shall prepare all documents including cost of Bid Document, Bid Security,
Declaration form, price bid etc and store in the system.

The bidder shall log on to the portal with his DSC and move to the desired tender for up-
loading the documents in appropriate place one by one simultaneously checking the
documents. Once the Bidder makes sure that all the documents have been up-loaded in
appropriate place, he clicks the submit button to submit the bid to the portal.

16.3.1. Tender cannot be pre-opened and cannot be submitted after due date and time.
Therefore, only after satisfying that all the documents have been uploaded, the
Bidder should activate submit button.

16.3.2. In the e-procurement process, each process is time stamped. The system can
identify each individual who has entered into the portal for any bid and the time of
entering into the portal.

16.3.3. The Bidder should ensure clarity of the document up-loaded by him to the portal,
especially the scanned documents by taking out sample printing. Non-submission of
legible documents may render the bid non-responsive. However, the Officer inviting
the Bids if so desires, can ask for legible copies for clarification within a
stipulated period of 7 days, provided such document in no way alters the Bidder's
price bid. If the Bidder fails to submit Such documents with in the stipulated
date, his bid shall be evaluated on it’s own merit.

D. SUBMISSION OF BIDS

SECURITY OF BID SUBMISSION:

17.1.

17.2.

All bid data uploaded by the Bidder to the portal will be encrypted by the DSC of the
opener(s). The system shall require all the mandatory forms and fields filled up by the
contractor during the process of submission of the bid/tender.

The Bid shall be received in encrypted format by the system which can only be decrypted /
opened by the authorized openers only on or after the due date and time.

DEADLINE FOR SUBMISSION OF THE BIDS :

18.1.

18.2.

The online bidding will remain active till the last date and time of the bid submission. Once
the date and time (Server date and time) is over, the bidder will not be able to submit the bid.
The date & time of bid submission shall remain unaltered even if the specified date for the
submission of bids declared a holiday for the Officer inviting the Bid.

The officer inviting the bid may extend the deadline for submission of bids by issuing an
amendment in accordance with Sub-Clause 9.3, in which case all rights and obligations of
the officer inviting the bid & Engineer-in-Charge and the bidders previously subject to the
original deadline will then be subject to the new deadline.

LATE BIDS :

19.1.

The system shall reject submission of any bid through portal after closure of the receipt time.
For all purpose the server time displayed in the e-procurement portal shall be the time to be
followed by the bidder and concerned officers.

MODIFICATION AND WITHDRAWAL OF BIDS :

20.1.

In the E-Procurement Portal, it is allowed to modify the bid any number of times before the
final date and time of submission. The bidder shall have to log on to the system and
resubmit the documents as asked for by the system including the price bid. In doing so, the
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20.2.

bids already submitted by the bidder will be removed automatically from the system and the
latest bid only will be admitted. But the bidder should avoid modification of bid at the last
moment to avoid system failure or malfunction of internet or traffic jam or power failure. If the
bidder fails to submit his modified bids within the designated time of receipt, the bid already
in the system shall be taken for evaluation.

In the E-Procurement Portal, with-drawl of bid is allowed. But in such case he has to write a
letter with appropriate reasons for his withdrawal addressed to the Officer inviting the bid
and up load the scanned document to portal in the respective bid before the closure of
receipt of the bid. The system shall not allow any withdrawal after expiry of the closure time
of the bid.

E. OPENING AND EVALUATION

21. OPENING OF THE BID:

21.1.

21.2.

21.3.

21.4.

21.5.

Bid opening dates are specified during tender creation or can be extended vide
corrigendum. These dates are available in IFB , tender document as well as the home page
of portal. Bid opening can be done by the authorized users which are defined during the
tender publication / approval stage. The bids are encrypted using there public keys and can
be decrypted only on or after the Bid Opening due date. The bid openers private key will be
required to open the bids and all the openers have to log on to the portal during that time.

21.1.1. The bidders who participated in the on line bidding can withess opening of the bid
from any system logging on to the portal with the DSC away from opening place.
Contractors are not required to be present during the bid opening at the opening
location if they so desire.

21.1.2. Each activity is date and time stamped with user details. For time stamping, server
time is taken as the reference.

In the event of the specified date of bid opening being declared a holiday for the Officer
inviting the Bid/Engineer-in-Charge, the bids will be opened at the appointed time on the
next working day.

In case bids are invited for more than one package, the order for opening of the “Bid” shall
be that in which they appear in the “Invitation for Bid”.

The Bid openers; who have been pre-defined shall log on to the portal with their respective
DSC. Unless all the Officers who have been declared as Opening officers, log on the portal
with their DSC the Tender cannot be opened.

21.4.1. After receipt of confirmation of the bid security, the bidder will be asked in
writing to clarify his technical bid, if necessary.

21.4.2. The bidders will respond in not more than 7 days of issue of the clarification letter,
which will also indicate the date, time and venue of opening of the Financial Bid.

21.4.3. Immediately on receipt of these clarifications, the Evaluating Officers; predefined in
the system for the bid, will finalize the list of responsive bidders. They will log on to
the site with their DSC and record their comments on the Technical evaluation page
in the system. The Officer Inviting the Bid if also the accepting authority, shall log on
to the system with his digital signature and check the technical evaluation. He can
either accept or pass on to the evaluating officers for re-evaluation. Upon
acceptance of technical evaluation by the Accepting authority in the system, the
system shall automatically generate letter to all the responsive bidders and the
system shall forward the letter to all the responsive bidder that their technical bid
has been evaluated responsive with respect to the data/information furnished by him
and the letter shall also intimate him the date & time of opening of financial bid. The
system shall also inform the non-responsive bidders in their email ID that their bid
has been found non-responsive.

The Technical evaluation of all the bids will be taken up as per the information furnished by
the Bidders. If any of the information/ statements/documents/certificates furnished by
the bidder is found to be false/fabricated/bogus, his EMD/Bid Security shall stand
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22.

23.

24,

21.6.

forfeited and his registration in the portal shall be blocked and the bidder is liable to
be blacklisted.

After technical evaluation of the bidders and selection of the qualified bidders, the financial
bids of the technically qualified bidders shall be opened on the due date of opening.
Members of the bid opening committee log on to the system in sequence and open the
financial bids for the technically qualified bidders. The opening of financial bid by the
opening officer using their DSC shall decrypt the financial bids.

21.6.1. Opening of price bid and evaluation of lowest bidder is subject to satisfaction of
other qualification information asked for in the bid pursuant to Clause-3.

21.6.2. The Officer inviting Bid shall ensure that all the Bidders are individually intimated
about the date, time & venue of opening of the financial bid along with the
responsiveness of the Technical Bid.

21.6.3. The Financial Bid will be opened on the notified date & time in the presence of
bidders or their authorized representative who wish to be present.

21.6.4. At the time of opening of “Financial Bid”, the names of the bidders whose bids were
found responsive in accordance with Sub-Clause 24.1 will be announced. The bids
of only those bidders will be opened. The remaining bids will be rejected.

21.6.5. The responsive bidders’ names, the bid prices, the item wise rates the total amount
of each item, any discounts and withdrawals, and such other details as the officer
inviting the tender may consider appropriate, will be announced by him or his
authorized representatives at the opening.

21.6.6. Special conditions and/or rebate/discount offer if any uploaded to the system shall
be declared and recorded first.

21.6.7. The Financial bid of the bidders shall be opened one by one by the designated
officers. The system shall auto-generate the Comparative statement.

21.6.8. The Bidder can witness the principal activities and view the documents/summary
reports for that particular work by logging on to the portal with his DSC from
anywhere.

PROCESS TO BE CONFIDENTIAL:

22.1.

Informationrelating to the examination, clarification, evaluation, and comparison of bids and
recommendations for the award of a contract shall not be disclosed to bidders or any other
persons not officially concerned with such process until the award to the successful bidder
has been announced. Any effort by a bidder to influence the officer inviting the bid,
processing of bids or award decisions may result in the rejection of his bid.

CLARIFICATION OF BIDS:

23.1.

23.2.

To assist in the examination, evaluation, and comparison of bids, the officer inviting the bid
may, at his discretion, ask any bidder for clarification of his rates including breakdowns of
unit rates. The request for clarification and the response shall be in writing or by cable or by
e-mail, but no change in the bid price or substance of the bid shall be sought, offered.

Subject to sub-clause 23.1, no bidder shall contact the officer inviting the bid on any matter
relating to his bid from the time of the opening to the time the contract is awarded. If the
bidder wishes to bring additional information to the notice of the officer inviting the bid, it
should do so in writing.

EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS:

24.1.

During the detailed evaluation of “Technical Bids”, the officer inviting the bid will determine
whether each bid:-

24.1.1. Whether the Bid security is confirmed by issuing institution/bank.
24.1.2. Has submitted legible documents for evaluation
24.1.3. Meets the eligibility criteria defined in Clause 3 and,;

24.1.4. Is substantially responsive to the requirements of the bidding documents.
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25,

26.

27.

24.2.

24.3.

24 .4,

24.5.

During the detailed evaluation of the “Financial Bid”, the responsiveness of the bids will be
further determined with respect to the remaining bid conditions, i.e., priced bill of quantities,
technical specifications and drawings.

A substantiallyresponsive “Financial Bids” is one, which conforms to all the terms,
conditions, and specifications of the bidding documents, without material deviation or
reservation. A material deviation or reservation is one

24.3.1. Which affects in any substantial way the scope, quality, or performance of the
works?

24.3.2. Which limits in any substantial way, inconsistent with the bidding documents, the
right of the officer inviting the bid or the bidder’s obligations under the contract or

24.3.3. Whose rectification would affect unfairly the competitive position of other bidders
presenting substantially responsive bids.

If a “Financial Bid” is not substantially responsive, it will be rejected by the officer inviting the
bid, and may not subsequently be made responsive by correction or withdrawal of the non-
conforming deviation or reservation.

On opening of the price bid the system shall arrange the financial bids in order of their value
(L1 first, followed by L2, L3 ....) for subsequent evaluation. The evaluation status (Sheet) will
be visible to all the participating bidders after opening on their respective logins. Each
activity is recorded in the system with date and time stamping.

EVALUATION OF BIDS: DELETED

25.1.

25.2.
25.3.
25.4.
25.5.

If the officer inviting the Bid in his opinion judges that the price quoted by the lowest
qualified bidder is high or a special condition imposed by the bidder is to be withdrawn, the
bidder shall be invited for negotiation by the officer inviting the Bid or by an officer authorised
by him in writing. Negotiationsoffinancial bid with only the lowest bidder shall be carried
out, if necessary. Negotiation of bid will be carried out by manual way.

DELETED.
DELETED
DELETED.
DELETED.
F. AWARD OF CONTRACT

AWARD CRITERIA:

26.1.

26.2.

26.3.

26.4.

The officer inviting the bid will award the contract to the bidder whose bid has been
determined to be substantially responsive to the bidding documents and who has offered the
lowest evaluated price.

On acceptance of the tender, the Contractor shall name in writing his accredited
representative(s) who would be responsible for taking instructions from the Engineer-in-
Charge.

Competent Authority on behalf of Governor of Odisha reserves to himself the right of
accepting the whole or any part of the bid and the bidder shall be bound to perform the same
at the rate quoted.

The successful bidder registered under other State Government / MES / Railways / CPWD
in equivalent rank has to register under state PWD before signing of the agreement.

OPTIONS IF THE BIDDER BACKS OUT FROM BIDDING PROCESS :

27.1.

In case the 1st lowest Bidder or even the next lowest Bidder withdraw in series one by one,
thereby facilitating a particular Bidder for award, then they shall be penalized with adequate
disincentives with forfeiture of EMD/Bid Security unless adequate justification for such back
out is furnished. Appropriate action for blacklisting the bidder shall also be taken apart from
dis-incentivising the bidder.
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28.

29.

30.

27.2. The bidding process shall be deemed to be complete till the date of issue of letter of
acceptance. If the bidder fails to sign the agreement within the stipulated period mentioned
under clause 29.2, his bid security shall stand forfeited.

RIGHT TO ACCEPT OR REJECT ANY OR ALL BIDS :

28.1. The competent authority on behalf of the Governor of Odisha does not bind him to accept
the lowest or any other tender and reserves to him the authority to reject any or all the
tenders received without assigning any reason.

28.2.  All bids in which any of the prescribed condition is not fulfilled or any condition including that
of conditional rebate is put forth by the bidder shall be summarily rejected.

NOTIFICATION OF AWARD AND SIGNING OF AGREEMENT:

29.1. In the E-Procurement Portal, the system shall generate the template of award letter and the
Officer Inviting the Bid shall mention the amount of Performance Security and additional
security required to be furnished in the letter and intimate the bidders in his e-mail ID. The
issue of the letter of acceptance shall be treated as closure of the Bid process and
commencement of the contract.

29.2. The bidder shall within 15 days of issue of letter of acceptance, furnish the Performance
security & additional Performance security (if any) in the prescribed form & the work
programme & shall sign the agreement in prescribed format, failing which the Project
Administrator, ITDA, Bonai shall without prejudice to any other right or remedy available in
law, be at liberty to forfeit the Bid Security absolutely. The agreement will incorporate all
agreements between the officer inviting the bid and the successful bidder.

If L1 bidder does not turn up for agreement after finalization of the tender, then he shall be
debarred form participation in bidding for three years and action will be taken to blacklist the
contractor. In that case, the L2 bidder, if fulfils, other required criteria would be called for
drawing agreement for execution of work subject to the condition that L2 bidder negotiates at
par with the rate quoted by the L1 bidder otherwise the tender will be cancelled. In case a
contractor is black listed, it will be widely published and intimated to all departments of
Government and also to Govt. of India agencies working in the state.

(Amendment to Para-3.5.14 Note-I of OPWD Code Vol.-I by inclusion).
29.2.1. Following documents shall form part of the agreement.

29.2.1.1. The notice inviting bid, all the documents including additional conditions,
specifications and drawings, if any, forming the bid as issued at the time of
invitation of bid and acceptance thereof together with any correspondence &
documents leading thereto & required amount of performance security
including additional performance security as per sub clause 29.2 hereof.

29.2.1.2. Standard Bid Document P.W.D. Form P-1

29.3. The letter to proceed with the work shall be issued by Project Administrator, ITDA, Bonaionly
after signing of the agreement. The notification of award will constitute the formation of the
contract subject only to the furnishing of performance security and additional performance
security in accordance with the provisions of the agreement.

29.4. On acceptance of the composite bids by the competent authority the letter of award will be
issued by the Project Administrator, ITDA, Bonaiof the major component of the work on
behalf of the Governor of Odisha.

29.5. Upon signing of the agreement by the successful bidder, the Project Administrator, ITDA,
Bonai will promptly notify the other bidders that their bids have been unsuccessful.

CORRUPT OR FRAUDULENT PRACTICES:

30.1. The Project Administrator, ITDA, Bonaiwill reject a proposal for award if he determines that
the bidder recommended for award has been engaged in corrupt or fraudulent practices in
competing for the contract in question. He will report to the Officer Inviting Bid / next higher
authority.

30.2. Canvassing whether directly or indirectly, in connection with tenders is strictly prohibited and
the tenders submitted by the contractors who resort to canvassing will be liable for rejection.

33



o\&

Government of Odisha
Works Department

Fhkkk

OFFICE MEMORANDUM
File No.07556900142018- | DA%Y v, dated, O 2-0%-901%”

Sub- Insertion of Provision of Contractor Data Base Management System (CDMS) in

Appendix-IX {A)of the Odisha Public Works Department Code, Volume-Il .

After careful consideration Government have been pleased to insert the provision of
Contractor Database Management Systemn (CDMS) in OPWD Code to bring all contractors
into one Database for smooth functioning of e-Procurement system.

The provision shall be newly inserted as Para-12.4 below Para-12 in Appendix-IX(A)
of OPWD Code Volume-ll as follows:-

“Registration in the Contractors Data Base Management System(CDMS) available at

www.cdmsgdisha.gov.in by ail Contractors is mandatory.”
1. This shall take effect from the date of issue of this Office Memorandum.
2. This has been concurred in by the Finance Department vide their U.O.R. No.969-PSF

Dt.16.05.2018.
S_M*‘“

EIC - cum- Secretary to Government

Memo No. | 29 gb/ W, dated, Q.3 -0%-0ag

Copy forwarded to P. S. to Hon'ble Minister, Works, Odisha for information and

necessary action.
QK\@”‘?%L Le-l e

FA - cum- Addl. Secretary to Government

MemoNo. |29%6 MW, dated, 9% —0F% -201%

Copy forwarded to OSD to Chief Secretary, Odisha / Sr. P.S. to Development
Commissioner-cum-Additional Chief Secretary, Odisha / Sr. P.S. to Principal Secretary,
Finance Deptt. for information and necessary action.

<
2.9
FA - cum- Addl. Secretaty to Government
Memo No. \9,‘%'}‘) MW, dated, 0% -0% -201%”
Coepy forwarded to the Principal Accountant General {(A&E), Odisha, Bhubaneswar /
Principal Accountant General (E & S R Audit), Odisha, Puri Branch, Puri for infformation and

necessary action.
EATASIE
FA - cum- Addl. Secretary to Government

(Contd....P-2)
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2.

Memo No. [()9\’57 /W, dated, 9,3)’08”19,0\8/
Copy forwarded to All Departments / Managing Director, OB & CC Ltd., Bhubaneswar

/ Managing Director, OCC Ltd., Bhubaneswar for information and necessary action.

FA - cum- Addl. Secre%a\rgﬁol ngvernment
Memo No. | Q92A W, dated, 92-0¢ -201¢
Copy forwarded to EIC (Civil), Odisha / All Chief Engineers, Odisha / All
Superintending Engineers / All Exescutive Engineers (All under Works Department) for
information and wide circulation among subordinate offices.

A
FA - cum- Add!. Secrela(r;)%tGovern ment

Memo No. | Q/O\ Yo MW, dated, 9% —0F -9\
Copy forwarded to OSWAS Control Room with 2 request to upload it in the web-site
of Works Departrnent, D4 -\ &
FA - cum- Addl. Secretary to Government
MemoNo. | 29U\ MW, dated, 9 2-0F -9e1§”
Copy forwarded to the Director, Printing, Stationary & Publication, Odisha, Cuttack by
e-mail (deputydirectorpp@redifmail.com) for publication of this Office Memorandum in the

next issue of Odisha Gazette and supply 20 (Twenty) copies to this Department for official

use. %WT,

2.
FA - cum- Addl. Secretary to Government

Memo No. \951‘)\9/ MW, dated, 9 5—0%- 9%
Copy forwarded to A/C-l Section / A/C-Il Section / Road Section / Plan Section /
Building Section / Budget Section / N.Hs. Section / FC & AA Section / PPP Cell / EAP Cell,

Woarks Department for information and necessary action.

L
Q/{ e
FA - cum- Addl. Secretaly to Government

-
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Government of Qdisha
Works Department

dede e

OFFICE MEMORANDUM
File No.07556900142018- |99 Qb/ W, dated, 92-0%-201%"

Sub:- Amendment to Rule-15 of Appendix-IX of the QOdisha Public Works Department
Code, Volume-l- Refund of Tender Paper cost to the Bidder in case of Single
Tender- By Inclusion.

After careful consideration Government have been pleased to amend the Rule-15 of
Appendix-1X of the Odisha Public Works Department Code, Volume-1 by inclusion as Note-|
below the provision as follows -

“In case of cancellation of Single Tender which have not been evaluated, the Tender
Paper cost deposited by the concerned Bidder shall be refunded to him / her.”

1. This shall take effect from the date of issue of this Office Memorandum.

2. This has been concurred in by the Finance Department vide their U.O.R. No.969-PSF

Dt.16.05.2018.
Mg\\%

EIC - cum- Secretary to Government

Memo No. \ 9/0\ 7/6 MV, dated, 2%— 0% -20) {

Copy forwarded to P. S. to Hon’ble Minister, Works, QOdisha for information and

é\/&w Qe <

FA - cum- Addi. Secretary to Government

necessary action.

MemoNo. ) 2G4 9] W, dated, 922 —0% - IONG”

Copy forwarded to OSD to Chief Secretary, Odisha / Sr. P.S. to Development
Commissioner-cum-Additional Chief Secretary, Odisha / Sr. P.S. to Principal Secretary,
Finance Deptt. for information and necessary action. a1 a \Q

FA - cum- Addl. Secretary to Government
Memo No. l Qggg/ W, dated, 0% _0% - 96\K

Copy forwarded to the Principal Accountant General (A&E), Odisha, Bhubaneswar /

Principal Accountant General (E & S R Audit), Odisha, Puri Branch, Puri for information and

necessary action. %\\q Ad
FA - cum-"Addl. Secretary to Government
(P.T.O)
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3.

Memo No. | 29949 MW, dated, 2 >-0 a4

Copy forwarded to All Departments / Managing Director, OB & CC Ltd., Bhubaneswar
/ Managing Director, OCC Ltd., Bhubaneswar for information and necessary action.

QAM'L\'%"Q

FA - cum- Addl. Secretary to Government

MemoNo. 12930 MW, dated, Q,‘}»O%’VQO\‘Z
Copy forwarded to EIC (Civil), Odisha / All Chief Engineers, Odisha / All
Superintending Engineers / All Executive Engineers (All under Works Department) for

information and wide circulation among subordinate offices.

IR
FA - cum- Addl. Secretary to Government
MemoNo. | 2A2) W, dated, 93~ 0%~ 201%

Copy forwarded to OSWAS Control Room with a request to upload it in the web-site
of Warks Department.

')_% SR
FA - cum- Add}. Secretary to Gevernment

Memo No. \ 2943 4 MW, dated, 9.3 —0% -201%

Copy forwarded to the Director, Printing, Stationary & Publication, Odisha, Cuttack by

e-mail {(deputydirectorpp@redifmail.com) for publication of this Office Memorandum in the
next issue of Odisha Gazette and supply 20 (Twenty) copies to this Department for official

LR
FA - cum- Addl. Secretary to Government

Memo No. ] D,O\%} /W, dated, i% -0¥ - 20\ S{

Copy forwarded to A/C-I Section / A/C-ll Section / Road Section / Plan Section /
Building Section / Budget Section / N.Hs. Section / FC & AA Section / PPP Cell / EAP Cell,
Works Department for information and necessary action.

Q/&L‘"’”‘Y“u g

FA - cum- Addl. Secretary to Government

use.
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Government of Odisha
Works Department

*hkkk

OFFICE MEMORANDUM

(

f ,L'L S / ;
\\’f\ File No.075569 02 2018- VUM E€7W,  dated, 00_0-90\%”
:\\‘*('—'\/‘:\\\ »A/

‘\Sub \LAmendment to Para-3.5.19(a)(b) of the OPWD Code, Volume-I.

After careful consideration Government have been pleased to make amendment to

Para-3.5.19(a)(b) of the Odisha Public Works Department Code, Volume-| with the following
modification.

“Security for the due fulfillment of a contract should invariably be taken. The security may be
taken in shape of N.S.C./Post Office Savings Bank Account/Post Office Time Deposit Account/
Kissan Vikas Patra/ Bank Guarantee in favour of the Divisional Officer from any Nationalized/
Scheduled Bank in India counter guaranteed by its local branch at Bhubaneswar towards
E.M.D/initial security deposit /any other security deposit from the contractor or supplier”.

1. This shall take effect from the date of issue of this Office Memorandqm:

2. This has been concurred in by the Finance Department vide their‘U.O.R. No.1530-ACSF
Dt.21.08.2018.

e
ap\.ﬁ' EIC - cum- Secretary to Government

Memo No. \ AW 6A W, dated, 9.0 -09-90\%

Copy forwarded to P. S. to Hon’ble Minister, Works, Odisha for information and

necessary action. SR
/Q‘{M " asg 10
FA - cum- Addl. Secretary to Government

Memo No. Y7o /W, dated,  965.09 Y14

Copy forwarded to OSD to Chief Secretary, Odisha / Sr. P.S. to Development
Commissioner-cum-Additional Chief Secretary, Odisha / Sr. P.S. to Principal Secretary, Finance

Deptt. for information and necessary action. W%’ﬂ] -la

FA - cum- Addl. Secretary to Government

Memo No. TUUTY W, dated, 9O -0 -0\
Copy forwarded to the Principal Accountant General (A&E), Odisha, Bhubaneswar /
Principal Accountant General (E & S R Audit), Odisha, Puri Branch, Puri for information and

necessary action. 418

%W
. \y‘w/}yﬂ FA - cum- Addl. Secretary to Government
AN

(P.T.0)
U

q»&q\ \
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Memo No. UL W, dated, 9 0-A-001%
Copy forwarded to All Departments / Managing Director, OB & CC Ltd., Bhubaneswar /
Managing Director, OCC Ltd., Bhubaneswar for information and necessary action.

P o aie

FA - cum- Addl. Secretary to Government

Memo No. PERE /W, dated, 90-09-901%

Copy forwarded to EIC (Civil), Odisha / All Chief Erlg/iuee{,Odisha [ All Superintending
Engineers / All Executive Engineers (All under Works Department) for information and wide

circulation among subordinate offices. QAW
QLo q-.¢

Q_OV»’ FA - cum- Addl. Secretary to Government
¢e”  Memo No. SEWis W, dated, 96 ~0~IO\G”

Copy forwarded to OSWAS Control Room with a request to upload it in the web-site of

Works Department. Q\{\O&
M ead e

FA - cum- Addl. Secretary to Government

Memo No. AW Y W, dated, O 0—09-901%

Copy forwarded to the Director, Printing, Stationary & Publication, Odisha, Cuttack by e-
mail (deputydirectorpp@redifmail.com) for publication of this Office Memorandum in the next

issue of Odisha Gazette and supply 20 (Twenty) copies to this Department for official use.

Q{K&N""r’ ne-a.(¢.

FA - cum- Addl. Secretary to Government

Memo No. \L\U\j 6 /W, dated, QO—OC\’%\Q/

Copy forwarded to A/C-l Section / A/C-II Section / Road Section / Plan Section / Building
Section / Budget Section / N.Hs. Section / FC & AA Section / PPP Cell / EAP Cell, Works

Department for information and necessary action. %
Lo q.1¢

FA - cum- Addl. Secretary to Government

o Be G, S
PP gl TR R e

CTmisc-3ulycpenr)

C"a’/g birwarcteof # AW Q8[43 I (@ gm w"mj (2 Eon b i
s
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Government of Odisha
Works Department

Fkdkk

/= OFFICE MEMORANDUM

File No.07556900222018- \UUYA w,  dated, 90 -09-201%

Subi- Améndment to Pafa-3.5.5(v) of the OPWD Code, Volume-I.

After careful consideration Government have been pleased to make amendment to

Para-3.5.5(v) of the Odisha Public Works Department Code, Volume-l with the following
modification.

“Additional Performance Security shall be obtained from the bidder when the bid amount is
less than estimated cost put to tender. In such an event, only the successful bidder who has
quoted less bid price/rates than the estimated cost put to tender shall have to furnish the
exact amount of differential cost i.e. estimated cost put to tender minus the quoted amount
as Additional Performance Security (APS) in shape of Term Deposit Receipt pledged in
favour of Divisional Officer/Bank Guarantee in favour of the Divisional Officer from any
Nationalized/Scheduled Bank in India counter guaranteed by its local branch at
Bhubaneswar within seven days of issue of Letter of Acceptance (LoA) by the Divisional
Officer (by e-mail) to the successful bidder otherwise the bid of the successful bidder shall
be cancelled and the Earnest Money Deposit/Bid Security shall be forfeited. Further,
proceeding for blacklisting shall be initiated against the bidder.”

This shall take effect from the date of issue of this Office Memorandum.

The codal provision exiét}% in Works Department Office  Memorandum No.14299/W
dt.03.10.2017 standypartially modified to the above extent with effect from the date of issue
of this Office Memorandum.

This has been concurred in by the Finance Department vide their U.O.R. No.1530-ACSF
Dt.21.08.2018. (gu?\\B

EIC - cum- Secretary to Government

Memo No. M\ 20 MW, dated, 9 _po -9\~

Copy forwarded to P. S. to Hon'ble Minister, Works, Odisha for information and

necessary action. QO)\%
el

&}\W FA - cum- Addl. Secretary to Government

/;ﬁg‘“ 4 Uﬁ(y/ @Q\ (P.T.0)
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2.
Memo No. et MW, dated, 30-€9 He\g

Copy forwarded to OSD to Chief Secretary, Odisha / Sr. P.S. to Development
Commissioner-cum-Additional Chief Secretary, Odisha / Sr. P.S. to Principal Secretary, Finance
Deptt. for information and necessary action. W Noa-|R
FA - cum- Addl. Secretary to Government

Memo No. U M6 9L MW, dated, 96 -0 -20\¢
Copy forwarded to the Principal Accountant General (A&E), Odisha, Bhubaneswar /
Principal Accountant General (E & S R Audit), Odisha, Puri Branch, Puri for information and
@\C&w‘\(‘ e~-4 « 1€ v
FA - cum- Addl. Secretary to Government
Memo No. \UME3 W, dated, 96 -69-901%”
Copy forwarded to All Departments / Managing Director, OB & CC Ltd., Bhubaneswar /

necessary action.

Managing Director, OCC Ltd., Bhubaneswar for information and necessary action.

&
Do -4l
FA - cum- Addl. Secretary to Government
U
Memo No. \MueY W, dated, 96-09-201%

Copy forwarded to EIC (Civil), Odisha / All Chief Engingers; Odisha / All Superintending
Engineers / All Executive Engineers (All under Works Department) for information and wide

circulation among subordinate offices.

Asa-1¢
e o FA - cum- Addl. Secretary to Government
Memo No. \UM 6Y MW, dated, 29-09-20\Y
Copy forwarded to OSWAS Control Room with a request to upload it in the web-site of
Works Department. LA o 0 e R
FA - cum- Addl. Secretary to Government
Memo No. UM &6 MW, dated, 9Q0-09-20\%"

Copy forwarded to the Director, Printing, Stationary & Publication, Odisha, Cuttack by e-
mail (deputydirectorpp@redifmail.com) for publication of this Office Memorandum in the next

issue of Odisha Gazette and supply 20 (Twenty) copies to this Department for official use.

% Yo q
FA - cum- Addl. Secretary to Government

Memo No. \WM 67 W, dated, 90-0%-90\¢
Copy forwarded to A/C-l Section / A/C-ll Section / Road Section / Plan Section / Building
Section / Budget Section / N.Hs. Section / FC & AA Section / PPP Cell / EAP Cell, Works

Department for information and necessary action. Qéw NP N

OLFICE of THE BS.c.(edrd) M,.i FA - cum- Addl. Secretary to Government

Memo /v(a/’w(ﬂ JL 10-18
CT mIsc Y[l Prn )
- oy borwordeq toaly 98-5/&@' o Cesm rmy (ur ot lorrmmetioy
» H7IM e

A ceE g
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Government of Odisha
Works Department

*okKkk

OFFICE MEMORANDUM

File No.07556900142018 (Pt.) - 18158 W, dated, 5’17—’73

. Sub:- Amendment of Codal/Contractual Provision.

After careful consideration Government have been pleased. to decide to collect
Earnest Money Deposit (EMD) @1% uniformly from the bidders while participating in
tenders and to delete the provision for furnishing of additional EMD/Bid Security @1%, in
case, the contractor proposes to engage machineries and equipments as asked for in the
tender document, owned or hired but deployed outside the State, as contained in Clause-XV
of Works Department Office Memorandum No.22348/W dated, 19.11.2005.

1. The other conditions prevarlrng in Works Department O.M.No.22348/W dtd.19.11.2005
remain unaltered. .

2. This shall take effect from the date of issue of this Office Memorandum.

3. This has been concurred in by the Finance Department vide their U.O.R. No.1559 /ACSF
dt.30.08.2018. /
= :
s | 4\,,\\
' EIC - cum- Secretary to Government

Memo No. \ & %% /W, dated, 5-)2_')&

. Copy forwarded to P. S. to Hon'ble Minister, Works, Odisha for information and

necessary action. C : ,‘w i ) ¢
& < - cum- Addl. Secretary to Government
\/ Memo No. &? Yo /W, dated, - 12~ ,g\ #
Copy forwarded to OSD to Chief Secretary, Odisha / Sr. P.S. to Develcpment
Commissioner-cum-Additional Chief Secretary, Odisha / Sr. P.,S. to Additional Chief
Secretary, Finance Department for information and necessary action.

) AP Yk

C,U 3
FA - cum- Addl. Secretary to Government

W |
Memo No. ’8-)\’” /W, dated, )Z_ )A”

Copy forwarded to the Principal Accountant General (A&E), Odisha, Bhubaneswar/
WPnncrpal Accountant General (E & S R Audit), Odisha, Puri Branch, Puri for information and

necessary action. 5 .
"1\\q/\'}> QM ‘4 LY _/{

FA - cum- AddI. Secretary to Government

B\\

:t'/\/\/

(P.T.0)
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DETAILED TENDER CALL NOTICE

Sealed percentage rate bids are invitedonline in double cover systemfrom ‘B’ Class and ‘A’ Class
contractors registered with the State Government and contractors of equivalent Grade / classregistered with
Central Government / MES / Railways having registration for Civil, Electrical and P.H.works for execution of
Civil / P.H. / E.I. works on production of definite proof from the appropriateauthority in prescribed firm to be
eventually drawn in PW.D. FORM P-1 for the work “Construction of Dining Hall — cum — Kitchen at
EMRS, Lahunipara under Lahunipara Block.”at an estimated cost 0fRs.1,15,86,148.00(Rupeesonecrore
fifteen lakhs eighty six thousand one hundred and forty eight) only.Contractors not registered with
Govt. of Odisha can participate in the e-procurement after necessary enrolment in the portal but have to
subsequently register themselves with the appropriate registering authority of the state Govt. before award of
the work as per prevalent registration norms of the state.
a) This tender is of consisting of Civil works.

b) This detailed Tender Call Notice along with the clauses mentioned herein shall form a part of
the contract and agreement.

1. The Bid documents are available on official website of Government:
https://www.tendersodisha.gov.infrom11.00 AM of 15.03.2021 to 5.30 PM of 30.03.2021.The last date and
time of submission of Bid is as per contract data.

2. The Bid documents (Cover-l) will be opened by the assigned officer in the office of the Project
Administrator, ITDA Bonai at 11.00AM 0on31.03.2021in the presence of the bidders or their authorized
representatives who wish to attend. The cost of Bid documents is to be remitted online through e-

payment gateway for Rs.10,000/- towards the paper cost of each bid respectively.

i) The bid is to be submitted in Double Cover. Cover-1 containing scanned copy of Contractor
Registration Certificate, GST Registration Certificate, GSTIN,PAN, Profit Loss statement,
List of similar nature of works, work in hand, list of machineries, affidavit, and all other
documents required as per the relevant clauses of this DTCN. The contractor belonging to
outside state of Odisha and not started business should submit an undertaking in the form of
an Affidavit indicating therein that they are not registered under Odisha GSTIN as they have
not started any business in the state and they have no liability under the Act. But before
award of final contract, such bidders will have to produce the Odisha GSTIN and the Cover-
Il (PRICE BID)duly filled in and signed by the bidder..

4, Furnishing scanned legible copy of Original Contractor Registration certificate, valid GSTIN, PAN
card along with the Technical Bid is mandatory otherwise his/ her bid shall be declared as non
responsive and thus liable for rejection.

5. If an individual makes the application, the individual should sign (with DSC) above his full type
written name and current address.

6. If the application is made by proprietary firm, it shall be signed (with DSC) by the proprietor & furnish
full type written name and the full name of his firm with its current address in a forwarding letter.

7. If the application is made by a firm in partnership, it shall be signed (with DSC) by a partner holding
power of attorney for the firm in which case a certified copy of the power of attorney shall accompany
the application. A certified copy of the partnership deed and current address of all partners of the
firm shall also accompany the application.

8. If the application is made by a limited company or a corporation, it shall be signed (with DSC) by a
duly authorized person holding power of attorney for signing the application in which case a certified
copy of the power of attorney shall accompany the application. Such limited company or corporation
will be required to furnish satisfactory evidence of its existence along with the technical bid.

9. The tender should be strictly in accordance with the provisions as mentioned in the tender schedule.
Any change in the wordings will not be accepted.

10. The work is to be completed in all respects within Seven (07)calendar months from the date of issue
of work order. Before acceptance of tender, the successful bidder will be required to submit a work
programme and milestone basing on the financial achievement so as to complete the work within
the stipulated time and in case of failure on the part of the agency to achieve the milestone liquidated
damage will be imposed
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11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

(Amendment to Para-3.5.18 Note-VIII of OPWD Code Vol.-I).

All tenders received will remain valid for a period of 90 days from the last date prescribed for receipt
of tenders and validity of tenders can also be extended if agreed by the tenderers and the
Department.

The tenderer shall carefully study the tentative drawings and specifications applicable to the contract
and all the documents, which will form a part of the agreement to be entered in to, by the accepted
tenderer and detailed specifications for Odisha, and other relevant specifications and drawings,
which are available. Complaint at a future date that the tenderers have not seen plans and
specifications cannot be entertained.

The drawings furnished with the tender are tentative and subject to revision or modification as
tendered during the execution as per actual necessity and detail test conducted. But the tendered
rates quoted by the tenderer will hold good in case of such modification of drawings during the time
of execution and shall in no way invalidate the contract and no extra monetary compensation will be
entertained. The work shall however be executed as per final approved drawing to be issued by the
Engineer-in-Charge as and when required.

By admission of a tender for the work, a tenderer will be deemed to have satisfied himself by actual
inspection of the site and locality of the work, about the quality and availability of the required
guantity of material including the wheat/ rice referred to above, medical aid, labour and food stuff
etc., and that rates quoted by him in the tender will be adequate to complete the work according to
the specifications attached there to and that he had taken in to account all conditions and difficulties
that may be encountered during its progress and to have quoted rates including labour and materials
with taxes, octroi, other duties, lead, lifts, loading and unloading, freight for all materials and all other
charges necessary for the completion of the work, to the entire satisfaction of the Engineer-in
Charge of the work and his authorized subordinates. After acceptance of the contract rate
Government will not pay any extra charges for any reason in case the contractor claims later on to
have misjudged as regard availability of materials, labour and other factors.

For the purpose of estimate, the approved quarry lead is to be provided judiciously. Engineers in
charge would be responsible for ensuring the quality of the materials supplied. The contractors
would, however, be responsible for procurement of material from authorized sources and voluntarily
disclose the source of procurement for the purpose of billing. Besides, the bidder would be required
to submit the details of quarry for procurement while submitting the bids.

(Amendment to Para-3.4.16 (a) (vii) of OPWD Code Vol.-I by substitution).
The bidders shall remit the EMD / Bid Security amount @ 1% (One percent) of the estimated cost

put to tender of Rs. 1,15,86,148.00rounded to hundred rupees i.e.Rs.1,15,870/-(Rupees one
lakhfifteenthousandeight hundred and seventy)only through Online as part of the bid.

The tender should be accompanied with the Scanned copies of the valid Contractor Registration
certificate, GST Registration Certificate, GSTIN and PAN card which are mandatory, otherwise
his/her bid shall be declared as non-responsive and thus liable for rejection. The contractor
belonging to outside state of Odisha and not started business should submit an undertaking in the
form of an Affidavit indicating therein that they are not registered under Odisha GSTIN as they have
not started any business in the state and they have no liability under the Act. But before award of
final contract, such bidders will have to produce the Odisha GSTIN.

The tender containing extraneous conditions not covered by the tender notice are liable for rejection
and quotations should be strictly in accordance with the items mentioned in the Tender Call Notices.
Any change in the wording will not be accepted.

The department reserves the right of authority to reject any or all tenders received without assigning
any reason whatsoever.

The earnest money of the L-1 bidder will be retained and will be dealt with as per terms and
condition of O.P.W.D. Code. The retention of E.M.D. with the Department will carry no interest.

The Engineer-in-charge will notify the bidder / tenderer whose bid has been accepted of the award
prior to expiration of the validity period by cable, telex or facsimile confirmed by registered letter. This
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21.

22.

23.

letter (hereinafter and in the conditions of Contract called the “Letter of Acceptance”) will state the
sum that the Engineer-in-charge will pay the contractor in consideration of the execution, completion
and maintenance of the Works by the contractor as prescribed by the contract (Hereinafter and in
the contract called the “Contract Price”).

The Notification of award will constitute the formation of the contract, subject only to the furnishing of
a performance security (Initial Security Deposit) in form of Deposit receipt of Schedule Bank / Kissan
Vikash Patra / Post Office Savings Bank Account/National Savings Certificate / Post Office Time
Deposit Account duly pledged in favour of the Project Administrator, ITDA Bonai,payable at
Bonaiand in no other form, which including the amount already deposited as bid security (earnest
money) shall be 2% of the value of the tendered amount and sign the agreement in the P.W.D. form
No. P-1 (Schedule XLV No. 61) for the fulfillment of the contract in the office of the Project
Administrator, ITDA Bonai, payable at Bonaior as directed. The security deposit together with the
earnest money and the amount withheld according to the provision of P-1 agreement shall be
retained as security for the due fulfillment of this contract and additional performance security in
accordance with the provisions of the agreement.

The agreement will incorporate all agreements between the officer inviting the bid/ Engineer-in
Charge and the successful bidder within 15 days following the notification of award along with the
Letter of Acceptance. The successful bidder will sign the agreement and deliver it to the Project
Administrator, ITDA, Bonai. Following documents shall form part of the agreement.

a) The notice-inviting bid, all the documents including additional conditions, specifications and
drawings, if any, forming the bid as issued at the time of invitation of bid and acceptance
thereof together with any correspondence leading thereto & required amount of performance
security including additional performance security.

b) Standard P.W.D. Form P-1 with latest amendments. Failure to enter in to the required
agreement and to make the security deposit as above shallentail forfeiture of the Bid
Security (earnest money) .No contract (tender) shall be finallyaccepted until the required
amount of initial security money is deposited. The security will berefunded after 12 (Twelve)
months of completion of the work and payment of the final bill and will notcarry any interest.
As concurred by Law Department & Finance Department In their U.O.R. No 848, dt.21.05.97
J.0.R.N0.202 W.F.D. dtd.06.03.98 respectively the E.M.D. will be forfeited in case, where
tenderers back out from the offer before acceptance of tender by the competent authority.

The contractor should be liable to fully indemnify the Department for payment of compensation under
workmen compensation act. VIII of 1923 on account of the workmen employed by the contractor and
full amount of compensation paid will be recovered from the contractor.

Tenderers are required to liable by fair wages clause as introduced by Govt. of Odisha, Works
Department letter No.VII (R&B) 5225, dt.26.2.55 and No.ll, M-56/61-28842 (5), dt.27.9.61.

The contractor shall bear cost of various incidentals, sundries and contingencies necessitated by
work in full within the following or similar category.

a) Rent, royalties, cess and other charges of materials and all other taxes including GST from
time to time, Ferry tolls, conveyance charges and other cost on account of land buildings
including temporary building required by the tenderer for collection of materials, storage,
housing of staff or other purpose of the work are to be borne by the contractor at his own
cost. No rent will be payable to Govt. for temporary occupation of land owned by govt. at the
site of the work for bonafide use of the land for work and all such construction of temporary
nature by the contractor shall be done after obtaining written permission from the Project
Administrator, ITDA, Bonai/ Engineer-in-Charge of the work and all such construction shall
have to be demolished and debris removed and ground made good and cleared after
completion of the work at no extra cost.

b) Royalty will be recovered from each bill as notified by Govt. from time to time unless K
Forms are enclosed. Refund of royalty at later date after passing of the bills cannot be
entertained as the recovery of royalty is being credited to revenue.
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C) Labour camps or huts necessary to a suitable scale including conservancy and sanitary
arrangements therein to the satisfaction of the local labour laws and health authorities shall
have to be provided by the Contractor.

d) Arrangement of suitable water supply including pipe water supply where available for the
staff and labour as well as for the execution of the work is sole responsibility of the
Contractor and no extra cost for carriage of water will be entertained. e) All fees and dues
levied by Municipal, Canal or Water Supply Authorities are to be borne by the Contractor.

f) Suitable safety equipments and dresses, gloves, life belts etc. for the labour engaged in
risky operations are to be supplied by the contractor at his own cost.

0) Suitable fencing barriers, signals including paraffin and electric signals where necessary at
work and approaches in order in project the public and employees from accident has to be
provided by the Contractor at his own cost.

h) Compensation including cost of any legal suit for injury to persons or property arising out of
execution of the work and also any sum, which may become payable due to operation of the
workmen compensation act, shall have to be borne by the contractor.

i) The contractor has to arrange adequate lighting arrangements for the work wherever
necessary at his own cost.

24. No payment will be made for layout, benchmark, level pillars, profiles and benching and leveling the
ground required, which has to be carried out by the contractor at his own cost. The rates to be
quoted should be for finished items of work inclusive of carriage of all materials and all incidental
items of work.

25. After the work is finished all surplus materials should be removed from the site of work, preliminary
work such as vats, mixing platforms, etc. should be dismantled and all materials removed from the
site and premises left neat and his should be inclusive in the rates. No extra payment will be made to
the Contractor in this account.

26. It should be understood clearly that no claim what-so-ever will be entertained to extra items of works
guantity of any item besides estimate amount unless written order is obtained from the competent
authority and rate settled before the extra items of work or extra quantity of any items of work is
taken up.

27. The tenderers shall have to abide by the C.P.W.D. safety code rules introduced by the Govt.of India,
Ministry of Works and Housing & Supply in their standing order No.44150, dt.25.11.57.

28. No part of the contract shall be sublet without written permission to the concerned Project
Administrator or transfer to be made by the power of attorney authorizing others to receive payment
on contractor’s behalf.

29. Bid documents consisting of plans, specifications, the schedule of quantities and the set of terms
and conditions of contract and other necessary documents can be seen in all the offices issuing the
documents and office of the under signed during office hours every day except on Sundays and
Public Holidays till last date of sale and receipt of tender papers. Interested bidders may obtain
further information at the same address. But it must be clearly understood that tenders must be
received in order and according to instructions in complete shape. Incomplete tender is liable for
rejection.

31.Payment for variation in price - (Latest Amendment vide W.D office Memorandum No.15847
dt.19.11.2019

31 (1) Contract price shall be adjusted for increase or decrease in rates and price of labour , materials, fuels and
lubricants in accordance with the following principles and procedures and as per formula given in following Paras.

i The Price adjustment shall apply for the work done from the start date given in the contract
data up to end of the initial intended completion date of extensions granted by the Engineer
and shall not apply to the work carried out beyond the stipulated time by the Engineer and
shall not apply to the work carried out beyond the stipulated time for reasons attributable to
the contractor.
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ii. The price adjustment shall be determined during each month from the formula given in
following paras.

iii. Following expressions and meanings are assigned to the work during each month.
R= Total value of work done during the month. It would include the amount of secured advance granted, if
any, during the month, less the amount of secured advance recovered, if any during the month. It will

exclude value for works executed for extra items under variations.

100 (2): To the extent that full compensation for any rise or fall in costs to the contractor is not covered by the

provisions of this or other clauses in the contract, the unit rates and prices included in the contract shall be deemed to
include amounts to cover the contingency of such other rise or fall in costs.
The formula (e) for adjustment of prices are:

31( a) (i):_Adjustment of Other Materials Component

Price adjustment for increase or decrease in cost of local materials other than cement, steel, bitumen, pipe and

POL procured by the contractor shall be paid in accordance with the following formula:

VM =

VM =

MO =

M1 =

PM =

0.85 X Pm /100 X R X (M1 — M0)/ MO

Increase or decrease in the cost of work during the month under consideration due to changes in rates for local
materials other than cement, steel, bitumen and POL.

The all India wholesale price index (all commodities) on 28 days preceding the date of opening of Bids, as
published by the Ministry of Commerce and Industry, Government of India, New Delhi.

The all India wholesale price index (all commaodities) for the month under consideration as published by the
Ministry of Commerce and Industry, Government of India, New Delhi.

Percentage of local materials component (other than cement, steel, bitumen and POL) of the work.

31(a) (ii):Adjustment for Cement Component

VC =
VC =

Co=

Cl=

PC =

Price adjustment for increase or decrease in the cost of cement produced by the contractor shall be paid in
accordance with the following formula:

0.85 X PC/100 X R X (C1 — C0/CO

Increase or decrease in the cost of work during the month under consideration due to changes in the rates for
cement.

The all India wholesale price index for Ordinary Portland Cement (OPC) on 28 days preceding the date of
opening of Bids as published by the Ministry of Commerce and Industry, Government of India, New Delhi.

The all India wholesale price index for Ordinary Portland Cement (OPC) for the month under consideration as
published by the Ministry of Commerce and Industry , Government of India , New Delhi.

Percentage of Cement Component of the work.

31(a) (iii):Adjustment for Steel Component

VS =

VS =

SO =

S1=

PS =

Note:

Price adjustment for increase or decrease in the cost of steel produced by the contractor shall be paid in
accordance with the following formula:

0.85 X PS/100 X R X (S1 — S0/S0

Increase or decrease in the cost of work during the month under consideration due to changes in the rates for
Steel.

The all India wholesale price index for Steel (Mild Steel Long Products) on 28 days preceding the date of
opening of Bids as published by the Ministry of Commerce and Industry, Government of India, New Delhi.

The all India wholesale price index for Steel (Mild Steel Long Products) for the month under consideration as
published by the Ministry of Commerce and Industry , Government of India , New Delhi.

Percentage of Steel Component of the work.

For the application of this clause, Index of (Mile Steel Long Products) has been chosen to represent Steel
group.

31( a) (iv):Adjustment for Bitumen Component

Price adjustment for increase or decrease in the cost of Bitumen shall be paid in accordance with the following
formula:
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VB =

VB =

BO =

Bl =

Pb =

0.85 X Pb/100 X R X (B1 — BO/BO

Increase or decrease in the cost of work during the month under consideration due to changes in the rates for
Bitumen.

The official retail price of bulk Bitumen at the IOC/BPCL depot at nearest center on the day 28 days prior to date
of opening of Bids.

The official retail price of bulk Bitumen at the IOC/BPCL depot at nearest center on the day 15 days of the
month under consideration.

Percentage of Bitumen Component of the work.

31(a) (v): Adjustment towards differential cost of Pipes.

Vpi =
Vpi =
Ppi =

Pil =

Pi0 =

Price adjustment for increase or decrease in the cost of Pipe shall be paid in accordance with the following
formula:

0.85 X Ppi/100 X R X (Pil — Pi0/)Pi0
Differential cost of Pipe i.e. amount of increase or decrease in rupees to be paid or recovered during the month
under consideration.

Percentage of Pipe Component of the work.

All India wholesale price index of Pipe for the period under consideration as published by the Ministry of
Commerce and Industry, Government of India, New Delhi.

All India wholesale price index of pipe on 28 days preceding the date of opening of Bids as published by the
Ministry of Commerce and Industry, Government of India, New Delhi.

31 (b):Adjustment of Labour Component.

VL =

VL =

LO =

L1=

Pl =

Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance with the
following formula:

0.85 X PI/100 x R x (L1 — LO)/ LO

Increase or decrease in the cost of work during the month under consideration due to changes in rates for local
labour.

The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed on the last
stipulated date of receipt of tender including extension, if any.

The minimum wages for unskilled labour as Notified by Government of Odisha as prevailed on the last date of
the Month previous to the one under consideration.

Percentage of labour component of the work.

31 (c): Adjustment of POL (fuel and lubricant) Component.

V)

Vi =

Vf=

FO =

F1=

Pf=

Note:

Price adjustment for increase or decrease in cost POL (fuel and lubricant) shall be paid in accordance with the
following formula:

0.85 X Pf/100 x R x (F1 — F0)/ FO

Increase or decrease in the cost of work during the month under consideration due to changes in rates for fuel
and lubricants.

The official retail price of High Speed Diesel (HSD) at the existing consumer pumps of I0C / BPCL / HPCL at
nearest center on the day 28 days prior to the date of opening of Bids.

The official retail price of HSD at the existing consumer pumps of IOC / BPCL / HPCL at nearest center for the
15th day of the month under consideration.

Percentage of fuel and lubricants component of the work.

For the applicant of this clause, the price of High Speed Diesel oil has been chosen to represent fuel and
lubricants group.

31 (d): Adjustment for Plant and Machinery Spares Component.

(vi)

Price adjustment for increase or decrease in the cost of plant and machinery spares procured by the Contractor
shall be paid in accordance with the following formula:
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Vp =

PO =

P1=

Note:

0.85 X Pp/100 x R x (P1 — P0)/ PO

Increase or decrease in the cost of work during the month under consideration due to changes in the rates for
plant and machinery spares.

The all India wholesale price index for manufacture of machinery for mining, quarrying and construction on 28
days preceding the date of opening of Bids as published by the Ministry of Commerce and Industry,
Government of India, New Delhi.

The all India wholesale price index for manufacture of machinery for mining, quarrying and construction for the
month under consideration as published by the Ministry of Commerce and Industry, Government of India, New
Delhi.

Percentage of plant and machinery spares component of the work.

For the applicant of this clause, index of manufacturing of machinery for mining, quarrying and construction has
been chosen to represent the Plant and machinery Spares group.

Regarding wholesale price Index (WPI) for appropriate commodity for payment of price adjustment,
due to change of base year of WPI from 1993-94 to 2004-05 & 2011-12, it is observed that, the commodity
‘Bars and Rod’, ‘Cement’, ‘Heavy machinery and parts’ included in the list of WPl 1993-94 series are not
mentioned as such in the WPI 2004-05 & 2011-12 series. Therefore, the following items in the WPI 2004-05 &
2011-12 series shall be considered corresponding to items in WPI 1993-94 series:

Sl. No. Item in WPI 1993-94 series Item in WPI 2004-05 Item in WPI 2011-12
series series
01. Cement Grey Cement Ordinary  Port  land
cement
02. Bars & rods Rebars Mild steel long products
03. Heavy Machinery & parts Construction Machinery Manufacture of
machinery for mining,
quarrying & construction.

31 (e): APPLICATION OF ESCALATION CLAUSE:

The contractor shall for the purpose of availing reimbursement/refund of differential cost of steel, bitumen,
cement, pipe, POL and wages, keep such books of account and other documents as are necessary to show
that the amount of increase claimed or reduction available and shall allow inspection of the same by a duly
authorized representative of Government and further, shall at the request of the Engineer-in- Charge, furnish
documents to be verified in such a manner as the Engineer-in-Charge may require any document and
information kept. The contractor shall within a reasonable time of 15 day of his becoming aware of any
alteration in the price of such material, wages of labour and / or price of P.O.L. give notice thereof to the
Engineer-in-Charge stating that the same is given pursuant to this condition along with information relating to
there to which he may be in a position to supply.

Percentage Table

SiR Category of works % Component (cost wise)
No. Labour | POL (PI) Steel (Ps) + Cement (Pc) +
(P1) Bitumen (Pb) + Pipes (Pi) +
Plant & Machinery Spare &
Component (Pp) + Other
Materials*.
01 R&B works (% of Road works 5 5 90
component
Bridge works 5 5 90
Building works 5 5 90
02 Irrigation works Structural works 5 5 90
(% of component
Earth, Canal & 5 5 90
Embankment work
03 P. H. Work Structural work 5 5 90
Pipeline work 5 5 Pipe-70% *Machinery + Other
material-20%
Sewer Line 5 5 Pipe-70% *Machinery + Other
material-20%
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30.

31.

*Note:- Further break up may be worked out considering the consumption of Cement, Steel, Bitumen, Pipe and
Plant & Machinery Spare Component in the concerned works and shall be provided in the bid document in
shape of “Schedule of Adjustment Data” as an “Appendix to BID”. (enclosed herewith).

Appendix to BID
Schedule of Adjustment Data

{For all works, adjustment factor for Labour and POL shall be considered @ 5% each Steel, Cement, Pipes,
other Materials and Machinery shall contribute to 90% of Price Adjustment and shall be calculated for each work
separately during preparation of estimate, shall be approved by the authority during technical sanction as a

“Schedule of Adjustment Data” and shall from part of the Bid Document}

Cl. No.-31

of F2/P1

Contracts
Sl. No.

Index
description

Source of Index

Base
value*

Base Date*

Weightage of
Item**

31(a)(i)

Other
Materials

All India Whole sale price index
(all commodities) as published
by the Economic Advisor to the
Govt. Of India, Ministry of
Commerce and Industry.

80.89

31(a)(ii)

Cement

Whole sale price index for
Cement (Ordinary Portland
Cement) as published by the
Office the Economic Advisor to
the Govt. Of India, Ministry of
Commerce and Industry.

6.06

31 (a)(iil)

Steel

Whole sale price index for Steel
(Mild Steel-Long Products) as
published by the office of the
Economic Advisor to the Govt.
Of India, Ministry of Commerce
and Industry.

2.99

31 (a)(iv)

Bitumen
(VG-30)

Official retail price of bulk
bitumen at the nearest
IOC/HPCL depot.

0.00

31 (@)

Pipes

Whole sale price index for the
type of Pipe under
consideration, as published by
the office the Economic Advisor
to the Govt. Of India, Ministry of
Commerce and Industry.

0.00

31 (b)

Labour

Minimum wage notified by the
Labour and Employee’s State
Insurance Department of Govt.
Of Odisha, India

5%

31 (c)

POL

Official retail price of HSD at
nearest IOCL/HPCL/BPCL
Consumer pump depot.

5%

31 (d)

Plant  and
Machinery

Whole sale price index for
Manufacture of Machinery for
Mining, Quarrying and
Construction as published by
the office the Economic Advisor
to the Govt. Of India, Ministry of
Commerce and Industry.

0.06

Total:

100%

*Values to be filled up at the time of drawl of contract
*Values to be filled up at the bid document.

If any advance / Secured advance is granted by the Department the same will bear interest at the
rate of 18% P.A.

All items of work as per schedule of quantities of this tender should confirm to Odisha Detailed
Standard Specification. I.R.C. & 1.S.l. Codes & Bridge code section LILIILIV&VII & latest design
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32.

33.

34.

35.

36.

37.

38.

39.

40.

41.

42.

43.

criteria for pre-stressed concrete bridge specially for Roads & Bridges issued by MoRT&H.,
Government of India, Compacting shall have to be carried out with help of mechanical vibrators from
the range of 1.S.:2505, 1.S.:2006, 1.S.:2514. 1.S.:4656.

Centering & Shuttering shall be with suitable steel shutters in side of which shall be lined with
suitable sheeting and made leak proof and watertight. All joints in formwork shall be properly sealed
preferably with P.V.C. joints sealing tapes & compounds.

Form work including complete false work shall be designed by the Contractor without any extra cost
to employer and the Department will have the right to inspect the scaffolding, centering and
shuttering made for the work and can reject partly of fully such structures, if found defective in their
opinion. Any eventually such as loss of lives or properly due to failure of centering and shuttering
shall be the responsibility of the Contractor regarding compensation of all claims thereof.

Cement shall be used by bags and weight of one bag of Cement should be 50 (fifty) Kg. net & the
Engineer-in-Charge or his representative shall have the right to test the weight & quality from time to
time.

The tenderers shall make all arrangements for proper storage of materials but no cost for raising
shed for store and pay of security guard etc. will be borne by the Department. The department is not
responsible for any theft or loss of materials at site. It is contractor’s risk. Under any such plea, if the
tenderer stops the work he shall have to pay the full penalty as per clauses of the contract.

Approach road to site of work for transport of materials to site of work is sole responsibility of the
Contractor. Statutory traffic restriction in the town area for Transport of construction material to site
of work is to be taken in to consideration before tendering and no consideration for extra time or
compensation thereof shall be considered.

The contractor should at his own cost arrange necessary tools and plants required for efficient
execution of work and the rates quoted should be inclusive of transportation, hire and running
charges of such plant and cost of consumables.

The contractor shall properly co-ordinate with the execution of P.H. and Electrical works and take
care of the safety of workers.

The machineries if available, with the department may be supplied on hire as per charges noted in
the enclosed statement and may be changed from time to time subject to the condition that the
contractor will execute in advance an agreement with the Project Administrator, ITDA, Bonai.

No claim whatsoever will be entertained for supply of machineries. No extension of time will be
granted to the contractor under this ground under any circumstances

The tenderer should furnish along with their tender a list of works executed during the last five years
duly certified by the concerned Engineer-in-charge indicating the satisfactory completion for Civil,
P.H. & Electrical works as per the proforma enclosed in a separate sheet of Schedule-D.

The tenderer or any of its constituent partners of whose contract for any work has been rescinded or
who has abandoned any work in the last five years prior to the date of Bid shall be debarred from
qualification. The tenderer is to furnish an affidavitat the time of submission of tender paper about
the authentication of tender documents. An affidavit to this effect is to be furnished in Schedule-F
and information in Schedule-E

It should be clearly understood that :

a) The joints of the bars are to be provided with lapping, welds or bolts nuts as well be directed
by the Engineer-in-charge.

b) Concrete test specimens 150mm x 150mm x 150mm in size (whether plain or reinforced
concrete) for the testing shall be taken for each structural member by a representative of the
contractor in the presence of responsible officer of the rank not lower than that of an
Assistant Engineer or Sub-Divisional Officer. The contractor shall bear the cost so involved
in testing. The test specimen in cube should be carried out in the Departmental Control and
Research Laboratory of Cuttack or Bhubaneswar. Test should be carried out in accordance
with the stipulation in Bridges code section-lll.
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44,

45,

46.

47.

48.

49,

50.

51.

52.

53.

54.

C) Test specimens shall be formed carefully in accordance with the standard method of taking
test specimen and no plea shall be entertained later on the grounds that the casting of the
test specimen was faulty and that the result of the specimen did not give a correct indication
of the actual quality of concrete.

d) Plain concrete and reinforced concrete specimens will be tested in QualityControl and
Research Laboratory as per direction of Engineer-in-charge. Cost of testingof all
specimens and samples will be borne by the Contractor.

The rates quoted should be inclusive of carriage of water required in connection with execution of
the work. No claim for carriage of water whatsoever will be entertained.

The contractor shall employ one or more Engineering Graduate or Diploma holders as apprentice at
his cost if the work as shown in the tender exceeds ".2,50,000.00. The apprentices will be selected

by the Chief Engineer. The period of employment will commence within one month after the date of
work order and would last till the date, when 90% of the work is completed. The fair wage to be paid
to the apprentices should not be less than the emolument of personnel of equivalent qualification
employed under Government. The number of apprentices to be employed should be fixed by the
Chief Engineer in the manner so that the total expenditure does not exceed one percent of the
tendered cost of the work.

List of tool & plants in running condition in possession of contractor is to be furnished in a separate
sheet of Schedule-C.

It is the responsibility of the contractor to procure and store explosive required for blasting operation.
Department may render necessary possible help for procuring license.

For submission of a tender for the work, the tenderer will be deemed to have satisfied himself by
actual inspection of the site and locality of the work about the quality and availability of the required
quantity of materials, Medical aid, labour and Flood stuff etc. and that the rates quoted by him in the
tender will be adequate to complete the work according to the specifications attached thereto and
that he had taken in to account all conditions and difficulties that may be encountered during its
progress and to have quoted labour rates and materials with taxes, Octoroi and other duties lead,
lifts, loading and unloading freight for materials and all other charges necessary for the completion of
the work to the entire satisfaction of the Engineer-in-charge of the work and his authorized
subordinates. After acceptance of the contract rates Government will not pay any extra charges for
any reason in case the contractor finds later on to have misjudged the conditions as regards the
availability of materials, labour and other factors. The contractor will be responsible for any misuse,
loss or damages due to any reasons whatsoever of any departmental material during the execution
of work. In case of loss, damage or misuse, recovery at the rate at 5 times the cost of the materials
will be deducted from the bills or his other dues.

The prevailing percentage of I.T. Department of the gross amount of the bill towards income tax will
be deducted from the contractor’s bill.

GST at source will be deducted as per the Government rule in force.

Prevailing rate of cess i.e. @ 1% on estimated cost put to tender as per the Building and
Other Constructed Workers (RE&CS) Act. 1996 and Buildings and Other Construction
Workers Welfare Cess Act. 1996 (vide resolution No.-12653, dt.15.12.2008 of Labour and
Employment Department, Govt. of Odisha) will be deducted from each running bill of the
contractor.

It must be clearly understood that under no circumstances any interest is chargeable for the dues or
additional dues if any payable for the work executed and final bill pending disposal due to any
reason whatsoever.

No extra payment will be made for removing spreading and consolidating salvaged metals and
materials.

Under section 12 of contractors labour (Regulation and Abolition) Act. 1970 the contractor who
undertakes execution of work through labour should produce valid license from licensing authorities
of labour Department.
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55.

56.

57.

58.

59.

60.

Performance Security / Additional Performance Security :

62.1 If the rate quoted by the bidder is less than 15% of the tendered amount, then such a bid shallbe

rejected and the tender shall be finalized basing on merits of rest bids. But if more than bid is
guoted at 14.99% (Decimals up to two numbers will be taken for all practical purpose) less than
the estimated cost, the tender accepting authority will finalize the tender thorough a transparent
lottery system where all bidders / their authorized representatives, the concerned Project
Administrator and DAO will remain present.

(Amendment to Appendix-IX, Clause-36 of OPWD Code Vol.-1l)
(by inclusion vide O.M.N0.12366 dt.08.11.2013).

62.2 Additional Performance Security shall be obtained from the bidder when the bid amount is less

than the estimated cost put to tender. In such an event, only the successful bidder who has
guoted less bid price / rates than the estimated cost put to tender shall have to furnish the exact
amount of differential cost i.e. estimated cost put to tender minus the quoted amount as
Additional Performance Security (APS) in shape of Term Deposit Receipt pledged in favour
of Project Administrator, ITDA Bonaipayable at Bonai/ Bank Guarantee in favour of the
Project Administrator, ITDA Bonaifrom any Nationalized / Scheduled Bank in India counter
guaranteed by its local branch at Bhubaneswar within seven days of issue of Letter of
Acceptance (LoA) by the Project Administrator, ITDA, Bonai(by e-mail) to the successful bidder
otherwise the bid of the successful bidder shall be cancelled and the Earnest Money Deposit / Bid
Security shall be forfeited.Further proceeding for blacklisting shall be initiated against the bidder
(O.M. No.14459 dt.20.09.2018).

If the Contractor fails to complete the work, the amount so furnished as additional
performance security will be forfeited in addition to the other penal clauses, if any to be imposed.

(Amendment to Para-3.5.5 (V) Note-1l of OPWD Code Vol.-I by substitution of O.M. N0.14459
dt.20.09.2018 in place of O.M. N0.14299 dt.03.10.2017).
Sample of all material - The contractor shall supply sample of all materials fully before procurement

for the work for testing and acceptance as may be requiring by the concerned Engineer-in-charge.

Super class contractor shall employ under himself two Graduate Engineer and two Diploma holders
belonging to the State of Odisha. Special class contractor shall employ under him one graduate
Engineer and two Diploma Holders belonging to the state of Odisha. Likewise ‘A’ class contractor
shall employ under him one Graduate Engineer or two Diploma Holders belonging to state of
Odisha. The contractor shall pay to the Engineering personnel monthly emoluments, which shall not
be less than the emoluments of the personnel of equivalent qualification employed under the State
Govt. of Odisha. The Engineer-in Chief (Civil), Odisha may however assist the contractor with names
of such unemployed Graduate engineers and Diploma Holders if such help is sought for by the
contractor. The names of such Engineering personnel appointed by the Contractors should be
intimated to the tender receiving authority along with the tender as to who would be supervising the
work. Each bill of the Super Class, Special Class or ‘A’ Class Contractor shall be accompanied by an
employment Roll of the Engineering personnel together with a Certificate of the Graduate Engineer
or Diploma Holder so employed by the contractor to the effect that the work executed as per the bill
has been supervised by him. (Vide Works Department No. Codes M-22/91-15384 dated 9.7.91). The
required certificate is to be furnished in the tender documents vide Schedule-G.

Engineering personnel of the executing agency should be present at work site at the time of visit of
High level Inspecting officers in the rank of Executive Engineer and above.

All reinforced cement work should conform to Odisha Detailed specification and should be of
proportion as per Contract Agreement having desired compressive strength (in work test) in 15 Cm
cubes at 28days, after mixing and test conducted in accordance with IS 456 and IS 516.

Bailing out of water from the foundation, pipeline trenches S. Tanks/ Soak pits/ Sumps/ M.H. etc.
either rainwater or sub-soil water if necessary should be borne by the contractor. No payment will be
made for benchmarks. Level pillars, profiles and benching and leveling the ground wherever
required. The rates quoted should be for finished items of works inclusive of these incidental items of
work. It should be understood clearly that no claims whatsoever would be entertained.
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61.

62.

63.

64.

65.

66.
67.

68.

69.

70.

71.

72.

73.

74.

75.

The tenderer shall have to abide by the C.P.W.D. safety code rules introduced by the Government of
India, Ministry of work Housing and Supply in their standing order No-44150 dtd.25.11.57.

The Contractor will have to submit to the Project Administrator, ITDA Bonaimonthly return of
labour both skilled and unskilled employed by him on the work.

All fittings for doors and windows P.H. & Electrical works as supplied by the Contractor should be of
best quality and conform to relevant I.S. specification and should be got approved by the Engineer-
in-charge of the respective wing before they are used on the work.

After completion of the work the contractor shall arrange at his own cost all requisite equipments for
testing buildings, if found necessary and bear the entire cost of such test, including the inspection of
Electrical Inspectorate.

The Tenderer should furnish along with their tender 1. A list of works, which are at present in their
hand (Schedule-B) 2. List of T&P (Schedule-C) and 3. List of work executed (Schedule-D) in the
prescribed proforma(s) enclosed herewith in appropriate place of bid document.

All reinforced cement concrete works should be finished smooth.

The tenderer may at his option quote reasonable rate for each item of work carefully so that the rate
for one item should not be unworkable low and for others too high.

The contractor has to arrange the samples of materials required for execution to be got tested and
approved by the Department before taking up the work and during course of execution required from
time to time. All such samples will be tested at any of the Departmental Control and Research
Laboratories, at the cost of the Contractor with no extra cost to the Department.

If there is any damage to the work due to natural calamities like flood or cyclone or any other cause
during the course of execution of work or up to 6 months after completion of work or if any,
imperfection becomes apparent to the work within 6 months from the date of final certificate of
completion of work the contractor shall make good of all such damages at his own cost with no extra
cost to the Department. No claims, whatsoever, in this regard will be entertained.

The Fly Ash Bricks should be of good qualities. The bricks should be approved by the Engineer-in-
Charge before use in the work and should confirm to the minimum strength and other criteria as per
National Building Code.

Under Section 1 of contract labour Regulation and Abolition Act 1970 the contractor who undertakes
execution of work through labour should produce valid license from the licensing authority of labour
Department.

Standard co-efficient for linear measurement will be adopted while calculating consumption of steel
and no claim whatsoever regarding difference in co-efficient of steel will be entertained. The rates
quoted shall be inclusive of any eventuality of difference for co-efficient for linear measurements.

Engineer Contractor desirous to avail the facility of exemption of E.M.D is required to submit an
affidavit to the effect that he has not yet availed the facility / participated in the tender for
more than two works (Excluding this work) during the current financial year. The name of work for
which participated and the authority to whom the tender was submitted must be mentioned in the
affidavit, failing which the tender will be rejected.

That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed to
have been entered in to within the State of Odisha and it is agreed that neither party to the contract
will be competent to bring a suit in regard to the matter by this contract at any place outside the State
of Odisha.

SPECIAL CONDITIONS (PART OF THE CONTRACT)

() All materials before they are being used in the items of works as per this Schedule of
guantities and also the finished items of work where tests are applicable shall have to be
tested through the Engineer-in-charge of the respective wing at appropriate Laboratories
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76.

77.

78.

79.

80.

81.

82.

83.

84.

85.

according to the relevant |.S. specifications of the materials and the said items of works and
the cost of all such tests shall have to be borne by the Contractor and the rates of the items
of works should be inclusive of cost of such tests.

{l)) The tests have to be planned & carried out such that the progress of work is not hampered

(1 The tests are mandatory as per the prescribed frequencies and |.S. specifications. However,
these are not exhaustive and the Engineer-in-charge has the right to prescribe other
required test if any as will be considered from time to time.

In case of ambiguity between clauses of this D.T.C.N. and the P-1 contract form, the relevant
Clauses of the P-1 contract form shall prevail over the D.T.C.N. The clauses not covered under P-1
contract form shall be governed by the clauses of the D.T.C.N.

It must be definitely understood that the Government does not accept any responsibility for the
correctness and completeness of the trial borings shown in the Cross Section.

Schedule of quantities is accompanied in Cover-Il (Price Bid). It shall be definitely understood that
the Government does not accept any responsibility for the correctness or completeness of this
schedule and that this schedule is liable for alternation or omissions, deductions or alternations set
forth in the conditions of the contract and such omissions, deductions, additions or alternations shall
no way invalidate the contract and no extra monetary compensation, will be entertained.

In case of any complaint by the labour working about the non-payment or less payment of his wages
as per latest minimum Wages Act, the Project Administrator, ITDA, Bonai will have the right to
investigate and if the contractor is found to be in default, he may recover such amount due from the
contractor and pay such amount to the labour directly under intimation to the local labour office of the
Govt. The contractor shall not employ child labour. The decision of the Project Administrator is final
and binding on the contractor.

The contractor should arrange the materials like Steel, Cement, paint and bitumen etc. of approved
quality and specification at his own cost for completion of the work with the time schedule. No
extension of time will be granted on the application of the contractor due to delay in procurement of
materials.

The bidder will be responsible for the loss or damage of any departmental materials during transit
and in the execution of the work due to reasons what-so-ever and the cost of such materials will be
recovered from the bills at stock issue rates or market rates whichever is higher.

If the contractor removes Government materials supplied to him from the site of work with a view to
dispose of the same dishonesty, he shall be in addition to any other liability civil or criminal arising
out of his contract be liable to pay a penalty equivalent to five times of the price of the materials
according to the stock issue rate or market rate whichever is higher. The penalty so imposed shall be
recovered at any time from any sum that may then or at any time thereafter become due to the
contractor or from his security deposit or from the proceeds of sale thereof.

The selected contractor may take delivery of departmental supply according to his need for the work
issued by the Engineer - in-charge subject to the availability of the materials. The tenderer shall
make all arrangement for proper storages of materials but no cost for raising shed for storage, pay of
security guard etc. will be borne by the Department. The Department is not responsible for
considering the theft of materials at site. It is the contractor's risk. Under any such plea if the
tenderer stops the work, he shall have to pay the full penalty as per clause of F2 agreement.

The Department will have the right to supply at any time in the interest of work any departmental
materials to be used in the work and the contractor shall use such materials without any controversy
or dispute on that account. The rate of issue of such materials will be at the stock issue rates
inclusive of storage charges or rates fixed by the Department or current market rate whichever is
higher.

All the materials which are to be supplied from P.W.D. store will be as per availability of stock and
the contractor will have to bear the charges of straightening, cutting, jointing, welding etc. to required
sizes in case of M.S. Rods or TOR Steel / M.S Angles, Tees and Joists etc. After the issue from the
P.W.D. store, the materials may be under the custody of the contractor and the contractor will be
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86.

87.

88.

89.

90.

91.

92.

93.

94,

responsible for its safety and storage. Cut pieces of steel more than one meter in length will be
returned by the contractor at the issuing stores without conveyance charges.

Though Departmental issue of cement and steel has indicated, it may not be taken as binding. The
contractor must have to arrange by themselves cement, steel, bitumen and every sort of materials
from approved manufacturer, get it tested in the Departmental Laboratory and approved by the
Department before use. No extension of time or escalation of price on such account shall be
entertained in future.

TOR rods, plates and structural members will be supplied in quantity, length and size available in the
stock. For payment of reinforcement, the steel including plates etc. shall be measured in length of
different diameter, size and specification as actually used (including hooks and cranks) in the work
correct to an inch or cm. And their weight calculated as per sectional weight prescribed by the Indian
Standard Specification or as directed by the Engineer-in-Charge (Wastage of bars and unnecessary
lapping will not be considered for measurement and payment).

Odisha Bridge & Construction Corporation Ltd. will be allowed price preference up to 3% over
the lowest quotation or tender as laid down in Works and Transport Department Resolution No-285
date-17.04.1974. The Odisha Construction Corporation will be allowed a price preference to the
extent of up to 3% over the lowest tender amount (Where their tender is not the lowest) provided
they express willingness to execute the work after reduction of rates by negotiation.

The contractor is required to pay royalty to Govt. as fixed from time of time and produce such
documents in support of their payment to the concerned Project Administrator, ITDA, Bonai with their
bills, falling which the amount towards royalties of different materials as utilised by them in the work
will be recovered from their bills and deposited in the revenue of concerned department.

Trial Boring - The foundation level as indicated in the body of the departmental drawing is purely
tentative and for the general guidance only. The Department has no responsibility for the suitability
of actual strata at the foundation level. The contractor has to conduct his own boring before starting
the work and get the samples tested at his own cost to ascertain the S.B.C. and credibility of the
strata at founding level while quoting his rates for tender the contractor shall take in to account of the
above aspects.

Any defects, shrinkage or other faults which may be noticed within 12 (Twelve) months from the
completion of the work arising out of defective or improper materials or workmanship timing are upon
the direction of the Engineer-in-Charge to be amended and made good by the contractor at his own
cost unless the Engineer for reasons to be recorded in writing shall be decided that they ought to be
paid for and in case of default Department may recover from the contractor the cost of making good
the works. The contractor is also required to maintain the road/ building for 12 (Twelve) months
from the date of successful completion of the work.

From the commencement of the works to the completion of the same, they are to be under the
contractors charge. The contractor is to be held responsible to make good all injuries, damages and
repairs occasioned or rendered necessary to the same by fire or other causes and they hold the
Govt. of Odisha harmless for any claims for injuries to person or structural damage to property
happening from any neglect, default, want of proper care or misconduct on the part of the contractor
or any one in his employment during the execution of the work. Also no claim shall be entertained for
loss due to earthquake, flood, cyclone, epidemic, riot or any other calamity whether natural or
incidental damages so caused will have to be made good by the contractor at his own cost.

Gradation of ingredients: The coarse and fine aggregate shall meet the grade requirement as per
the latest provision of relevant. I.S. Code / I.R.C. code / MORT&H specifications.

Where it will be found necessary by the Department, the Officer-in-Charge of the work shall issue an
order book to the contractor to be kept at the site of the work with pages serially numbered. Orders
regarding the work whenever necessary are to be entered in this book by the Officer-in-Charge
ST&SC Development, Department. with their dated signatures and duly noted by the contractor or
his authorized agents with their dated signature. Orders entered in this book and noted by the
contractor’'s agent shall be considered to have been duly given to the contractor for following the
instructions of the Department. The order Book shall be the property of the ST&SC Development,
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96.

97.

98.

99.
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101.

102.

103.

Department. and shall not be removed from the site of work without written permission of the Project
Administrator, ITDA, Bonai and to be submitted to the Engineer-in charge every month.

The contractor should attach the certificate in token of payment deposit with the registration authority
as per recent circular of the Government relating to his registration.

In case of any discrepancy in printing or omissions of statutory specifications or any other part or
portion of the approved document during download of the bid document, the decision of the officer
inviting the bid will be binding on the bidder.

The rates quoted by the contractor shall cover the latest approved rates of Labours, Materials,
P.O.L. and Royalties. Arrangement of borrow areas i.e. Land, Approach Road to the building site etc.
are the responsibility of the contractor.

The rate for each work of concrete items wherever dewatering is imperatively necessary the term
dewatering shall mean the execution or operation of the items due to standing water as well as due
to percolation of water. The quoted rates will be inclusive of this.

The contractor shall make requisition of claim book from the date of commencement of the work
from the Department and shall maintain in proper P.W.D. form with pages serially numbered in order
to record items of works are not covered by his contract and claimable as extra. Claims shall be
entered regularly in this book under the dated signature of the contractor or his duly authorized
agents at the end of each month. A certificate should be furnished along with the claim to the effect
that he has no other claim beyond this claim up-to-date. If in any month there are no claims to
record, a certificate to that effect should be furnished by the contractor in the claim book. Each claim
must be defined and should be given as for as possible regarding the quantities as well as the total
amount claimed. The claim book must be submitted by the contractor regularly by 10th and 16" days
of each month for orders of the Engineer-in-Charge or competent authority. Claims not made in this
manner or the claim book not maintained from the commencement of the work is liable to be
summarily rejected. The claim book is the property of the ST&SC Development Department and
shall be surrendered by the contractor to the Engineer-in-charge after completion of the work or
before recession of the contract by the Department whichever is earlier for record.

Number of tests as specified in I.R.C. / MORT&H / I.S.1 specification required for the construction of
roads / bridges / buildings or any other structural works will be conducted in any Govt. Test House
/Departmental laboratories/reputed material testing laboratory as to be decided by the Engineer-in-
charge. Testing charges including expenditure for collection / transportation of samples /specimens
etc. will be borne by the contractor. The collection of samples and testing are to be conducted for
both prior to execution and during execution as may be directed by the Engineer-in-charge and on
both the accounts the cost shall be borne by the contractor.

Even qualified criteria are met, the bidders can be disqualified for the following reasons, if enquired
by the Department

€)) Making a false statement or declaration.

(b) Past record of poor performance.

(c) Past record of abandoning the work half way/ recession of contract.
(d) Past record of in-ordinate delay in completion of the work.

(e) Past history of litigation.

In case the 1st lowest tenderer or even the next lowest tenderers withdraw in series one by one,
thereby facilitating a particular tender for award, then they shall be penalized with adequate
disincentives with forfeiture of EMD unless adequate justification for such back out is furnished.
Appropriate action for black listing the tenderers shall also be taken apart from disincentives against
the tenderer.

The following documents which are not submitted with the Bid, will be deemed to be part of the Bid:
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104.

105.

SI. No Particulars
1 Notice Inviting tender
2 Instruction to the Bidders
3 Conditions of Contract.
4 Contract data
5 Specifications
6 Drawings

Condition for issue of plant & machinery to contractor on hire: - Tools & plants will be issued to
the contractor only if it is desirable in the interest of Govt. works and if these can be spared without
inconvenience to the Department. The Sanction of the Chief Engineer shall be necessary in each
case. The contractor shall arrange his programme of work according to the availability of the plant &
machinery & no claim will be entertained for any delay in supply by the Department.

An agreement shall be entered in to by the contractor to the effect that these hire charges are
recoverable from the bills of the contractor regularly and the final payment for the work including
refund of security deposit will not be made until the total amount due to the Government on account
of hire of machinery etc. is recoverable in full. Full amount of hire charges due from the contractor at
any contract at any time shall be recovered from his next subsequent bill. All transit and incidental
charges in connection with the despatch of tools and plants and machineries from workshop shed/
deposit return there to, will be borne by the contractor. The hire charge shall be recovered at the
prescribed rates from and inclusive of the date, the plant and machinery is made over up to and
inclusive of the date of its return, even though the same day it may not have been utilised for any
reason except for a major break down which may take more than 72 hours for repairs. The
contractor shall immediately intimate in writing to the Engineer—in-charge when any plant or
machinery goes out of order requiring major repairs. The hire charges are for clock hours. In case of
tar boilers, hot mix plant and any other machinery requiring similar preparation the working hour will
include the time required to make up the boiler temperature and bring plant to the operating
conditions before the actual start of work. The machine will work in shifts of 8 hours each. Extra
charges towards overtime wages of any of the operating and maintenance staff will be leviable.
These charges will be fixed by the Engineer-in-charge from time of time. In no case, the tools and
plants shall be operated beyond 8 hours in any shift without prior written permission of the Engineer-
in-charge.

The contractor shall release the plant and machinery as and when required for periodical servicing
and maintenance. He shall also provide for any labour and water source for washing the plants. In
the case of Concrete mixtures, pavers and similar such type of equipments, the contractor shall
arrange to get the hopper cleaned and the drums etc. washed at the close of work each day. The
plant and machinery once issued to a contractor shall not be returned by him on account of lack of
arrangement of labour and material etc. on his part. The same will be returned only when they do not
require or when in the option of Engineer-in-charge the work or a portion of work for which issued is
completed.

The tools and plants shall while in transit and in the custody of contractor be at his sole risk and
responsibility for damages and / or loss except fair wear and tear. The damage or loss as assessed
by Engineer-in-charge shall be made good by the contractor. In the event of a disagreement as to
the extent of damage or the value of article lost, the decision of Chief Engineer shall be final. The
contractor shall on or before the supply of plant and machinery sign an agreement in indemnifying
the Govt. against loss or damage to the machine. The Contractor shall also be responsible for any
claim for compensation for loss of life, injury or damages to property etc. arising from any cause
what-so-ever. The contractor shall provide full time choukidar for guarding the plant and machinery
at site.
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If the articles are not returned within the date originally specified or extended by the Engineer in
Charge, in addition to the normal hire charge, a surcharge equal to 10% of the hire charges will be
levied for the period that the machinery is not returned. Such period will be treated as working time.
In the event of the non-return of the machinery, the full value of the articles at the current market
price will be recovered from the contractor's outstanding bills or any bills that may become due in
respect of his other work under the state public works Department. The decision of the Chief
Engineer shall be final in case of dispute.

FORM OF AGREEMENT - The contractor shall, before taking the possession of the machinery,
enter in to an agreement with the Engineer-in-charge or his nominees in the form attached. Log
Books for recording the hours of daily works for each of the plant and machinery supplied to the
contractor will be maintained by the Department will be attested by the contractor or his authorized
agent daily. In case of contractor contests the correctness of the entries and / or fails to sign the
logbook, the decision of the Engineer-in-charge shall be final and binding on him. Hire charges will
be calculated according to the entries in the logbook and will be binding on the contractor.

AGREEMENT FOR LOANS OF GOVERNMENT TOOLS & PLANTS

This agreement made onthe ... Two Thousand between (herein-after
referred to as “the hirer” which expression shall unless excluded by or repugnant to the context include his
heirs, executors, administrators and assigns) of the one part and the Govt. of Odisha (here in after referred
to as the Governor which expression shall unless excluded by or repugnant to the context include his
successors in office as assigns) of the other part. Whereas the hirer desirous of hiring the tools and plants of
the P.W. Department of the Odisha Govt. and more particularly specified in the schedule here under
between here in after referred to as “the tools and plants”. And whereas Government has agreed to let in hire
the tools and plants to the hirer on the terms and conditions here in after mentioned. Now it is here by and
between the parties here to as follows :-

a) In consideration of agreement that hire charges be recovered from their bill for work executed on
which this machinery will be used or any other than standing in the names of contractors in the book
of the Department or any other Government Department. The Govt. agrees to let the hirer tools and
plants for the period to be computed from the date of delivery of the tools and plant to the hirer at the
P.W. Department workshop / store at Bonai.

b) The rate of higher charges will be as mentioned in the schedule attached.

c) The hirer shall not transfer, assign or sublet or in any way part with the tools and plants or any part
there-of without the previous written approval of the Engineer-in-charge

d) On the expiry of the period of the hire, the hirer shall return the tools and plants to the Public Works
Department. & Workshop / store at Bonaiin the same good condition in which they were received by
him.

e) In the event of the tools and plants not being returned on the expiry of the above-mentioned period,

the hirer shall without prejudice and any other liability pay to the Government on account equivalent
to the rate of hire specified for the working period and an increase of ten percent.

f) The tools and plants shall be open for inspection at all times to the officers of the Government.

0) The hirer shall not operate the tools and plants so hired for more than one shift / two shifts of 8 hours
each per day without the prior sanction of the Engineer-in-charge. If the hirer operates the tools and
plants beyond the aforesaid limit without the prior sanction of the Assistant Engineer, he shall pay to
Government additional hire charges as well as over time charges for staff for such excess operation
at the rate approved by the Engineer-in-charge from time to time.

h) In case of breakdown, repairable at the site within a period of three days hire charges as specified in
the schedule will be levied except in case of major repairs.

i) Normally the tools and plants will be supplied with operating staff.
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m)

0)

The hirer shall be responsible for any claims for compensation for loss of life, injury or damage to
property etc. arising due to any causes what-so-ever during the period of the machinery is in his
charge.

All municipal or other dues and taxes payable on account of the use or operation of the tools and
plants for the period of hire shall be defrayed by the hirer.

The hirer shall make good any loss or damages arising out of causes other than fair wear and tear to
the tools and plants during the period of hire. The cost recoverable from the hirer shall be the full
replacement value as determined by the Engineer-in-charge .In the event of any loss or damage not
being made good by the hirer to the satisfaction of the said Engineer-in-charge the office shall be at
liberty to make good himself such loss or damage and recover the cost thereof from the hirer. The
hirer shall pay to the Engineer-in-charge such an amount as shall be necessary to make good the
loss or damage failing which the same will be recovered from his dues as in case of hire charges.

On the breach of any terms or conditions of this agreement by the hirer the Engineer-in-charge shall
be entitled to demand the return of tools and plants and the hirer shall return the tools and plants
within 72 hours from the date of receipt of such order in writing .In case of failure on the part of the
hirer to comply with such order he shall be liable to pay such penalty as may be imposed by the
Engineer-in-charge for the period the tools and plant are detained provided that the maximum
penalty shall not exceed the cost replacement of the tools and plants .

In case of any disputes between the hirer and the Government, the decision of the Collector-cum-
Chairman, Sundargarh shall be final.

This agreement shall be operated by the Project Administrator,ITDA, Bonai on behalf of the
Government and the term Engineer-in-charge / Project Administrator,ITDA, Bonai shall include all
officers duly authorised by him to exercise powers on his behalf.

THE SCHEDULE

Description and Name of the
articles

Serial No. No. Amount of hire per hour Remarks

In witness where of the hirer and the Engineer-in-Charge/ Project Administrator,ITDA, Bonai has for

and on behalf of the Governor of the State has set their respective hand, the day and the year here in above

written.

Signed by:

1. 2.
2.

Signed sealed and delivered in the presence of
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106.

ELIGIBILITY CRITERIA:

To be eligible for qualification, applicants shall furnish the followings. Non-furnishing of the

following particulars shall be treated as ineligible.

107.

Required E.M.D(Bid Security) as per the Clause No.20 of DTCN.

Cost of bid document towards Cost of tender paper as per Clause No.4 of DTCN.

Scanned copy of valid Contractor Registration Certificate, GST Registration Certificate,
GSTIN, PAN card along with the tender documents and the L-I bidder has to furnish the
Original Registration certificate, GSTINand Pan card for verification within (5) Five daysof
opening of Cover-Il of the tender before Project Administrator, ITDA, Bonaias per Clause No-
1, 5(i) and 21 of DTCN. The contractor belonging to outside state of Odisha and not started
business should submit an undertaking in the form of an Affidavit indicating therein that they
are not registered under Odisha GST as they have not started any business in the state and
they have no liability under the Act. But before award of final contract, such bidders will have

to produce the GSTRegistration certificate.

License criteria as per Clause No.8 of DTCN and Schedule-J need to be furnished.

Plants & machineries required as per Schedule-C.

Joint Ventures are not accepted.

The bidder should have satisfactorily executed two / three similar works in Govt., or Govt
undertaking organization / private organization. Experience detailing completed similar
nature of works during Current / last five years, with Certificates from the concerned Officer
not below the rank of Project Administrator or Equivalent need to be furnished by the bidder
as per Schedule D. (Similar nature of works means construction of buildings inclusive of

Electrical installations and P.H. works.)

Non submission of required information in schedule E , F and No relation certificate shall be
treatedas non-responsive and the bid shall be summararily rejected.
No Relation certificate.

The contractor shall furnish a certificate along with the tender to the effect that he is not related to
any officer in the rank of an Assistant Engineer & above in the state ST & SC Development,
department or Assistant/Under Secretary & above in the ST & SC Development Department. If the
fact subsequently proved to be false, the contract is liable to be rescinded. The earnest money & the
total security will be forfeited & he shall be liable of make good to damages the loss or damages
resulting for such cancellations. The proforma for no relationship certificate is contained in a
separate sheet vide Schedule-A.
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108. Time Control :- (Vide Works Department Office Memorandum No0.24716 dtd.24.12.2005 and
N0.8310 dtd.17.05.2006)

a)

b)

i)

i)

ii)

iv)

v)

Vi)

ii)

Progress of work and Re-scheduling programme.
The Project Administrator / Engineer-in-Charge shall issue the letter of acceptance to the
successful contractor. The issue of the letter of acceptance shall be treated as closure of the
Bid process and commencement of the contract.
Within 15 days of issue of the letter of acceptance, the contractor shall submit to the Project
Administrator, ITDA, Bonai / Engineer-in- Charge for approval a Programme showing the
general methods, arrangements, and timing for all the activities in the Works along with
monthly cash flow forecast.
To ensure good progress during the execution of the work the contractors shall be bound in all
cases in which the time allowed for any work exceeds one month to complete, 1/4th of the
whole time allowed under the contract has elapsed, % of the whole of the work before ¥z of the
whole time allowed under the contract has elapsed, 3/4th of the whole of the work before 3/4th
of the whole time allowed under the contract has elapsed.
If at any time it should appear to the Project Administrator, ITDA, Bonai/ Engineer-in-Charge
that the actual process of the work does not conform to the programme to which consent has
been given the Contractor shall produce, at the request of the Project Administrator, ITDA,
Bonai / Engineer-in-Charge, a revised programme showing the modifications to such
programme necessary to ensure completion of the works within the time for completion. If the
contractor does not submit an updated Programme within this period, the Project
Administrator, ITDA, Bonai/ Engineer-in-Charge may withhold the amount of 1% of the
contract value from the next payment certificate and continue to withhold this amount until the
next payment after the date on which the overdue Programme has been submitted.
An update of the Programme shall be a programme showing the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the remaining work
including any changes to the sequence of the activities.
The Project Administrator, ITDA, Bonai/ Engineer-in-Charge’s approval of the Programme
shall not alter the Contractor's obligations. The Contractor may revise the Programme and
submit it to the Project Administrator, ITDA, Bonai/ Engineer-in-Charge again at any time. A
revised Programme is to show the effect of Variations and Compensation Events.

Extension of the Completion Date.
The time allowed for execution of the works as specified in the Contract data shall be the
essence of the Contract. The execution of the works shall commence from the 15th day or
such time period as mentioned in letter of Award after the date on which the Project
Administrator, ITDA, Bonai/ Engineer-in-Charge issues written orders to commence the work
or from the date of handing over of the site whichever is later. If the Contractor commits
default in commencing the execution of the work as aforesaid, Government shall without
prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest
money & performance guarantee / Security deposit absolutely.
The Contractor shall submit the Time & Progress Chart for each milestone Quarter wise
indicating each month and get it approved by the Department. The Chart shall be prepared in
direct relation to the time stated in the Contract documents for completion of items of the
works. It shall indicate the forecast of the dates of commencement and completion of various
trades of sections of the work and may be amended as necessary by agreement between the
Project Administrator, ITDA, Bonai/ Engineer-in- Charge and the Contractor within the
limitations of time imposed in the contract documents, and further to ensure good progress
during the execution of the work, the contractor shall in all cases in which the time allowed for
any work, exceeds one month (save for special jobs for which a separate programme has
been agreed upon) complete the work as per milestone given in contract data.
In case of delay occurred due to any of the reasons mentioned below, the Contractor shall
immediately give notice thereof in writing to the Project Administrator, ITDA, Bonai/Engineer-
in-Charge but shall nevertheless use constantly his best endeavors to prevent or make good
the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-
in-Charge /Project Administrator, ITDA, Bonai to proceed with the works.

Q) Force majeure, or

(2) Abnormally bad weather, or

3) Serious loss or damage by fire, or

4) Civil commotion, local commotion of workmen, strike or lockout affecting any of the

trades employed on the work, or.
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d)

(5) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge
/Project Administrator, ITDA, Bonai in executing work not forming part of the Contract.

(6) In case a Variation is issued which makes it impossible for Completion to be achieved
by the Intended Completion Date without the Contractor taking steps to accelerate the
remaining work and which would cause the Contractor to incur additional cost, or

@) Any other cause, which, in the absolute discretion of the authority mentioned, in
Contract data is beyond the Contractors control.

iv) Request for reschedule and extension of time, to be eligible for consideration, shall be made

by the Contractor in writing within fourteen (14) days of the happening of the event causing
delay. The Contractor may also, if practicable, indicate in such a request the period for which
extension is desired.
In any such case a fair and reasonable extension of time for completion of work may be given.
Such extension shall be communicated to the Contractor by theProject Administrator, ITDA,
Bonai / Engineer-in-Charge in writing, within 3 months of the date of receipt of such request.
Non-application by the contractor for extension of time shall not be a bar for giving a fair and
reasonable extension by the Project Administrator, ITDA, Bonai/ Engineer-in-Charge and this
shall be binding on the contractor.
Compensation for Delay.
If the contractor fails to maintain the required progress in terms of clause-2 of P-1 Contract
or to complete the work and clear the site on or before the contract or extended date of
completion, he shall, without prejudice to any other right or remedy available under the law
to the Government on account of such breach, pay as agreed compensation the amount
calculated at the rates stipulated below as the Project Administrator, ITDA Bonai (whose
decision in writing shall be final and binding) may decide on the amount of tendered
value of the work for every completed day / month (as applicable) that the progress remains
below that specified in Clause-2 of P-1 Contract or that the work remains incomplete. This
will also apply to items or group of items for which a separate period of completion has been
specified. Compensation @ 1.5% per month of for delay of work, delay to be completed on
per Day basis. Provided always that the total amount of compensation for delay to be paid
under this condition shall not exceed 10% of the Tendered Value of work or to the Tendered
Value of the item or group of items of work for which a separate period of completion is
originally given. The amount of compensation may be adjusted or set-off against any sum
payable to the Contractor under this or any other contract with the Government. In case, the
contractor does not achieve a particular milestone mentioned in contract data, or the
rescheduled milestone(s) in terms of Clause-2.5, the amount shown against that milestone
shall be withheld, to be adjusted against the compensation levied at the final grant of
extension of time. Withholding of this amount on failure to achieve a milestone shall be
automatic without any notice to the contractor. However, if the contractor catches up with the
progress of work on the subsequent milestone(s), the withheld amount shall be released. In
case the contractor fails to make up for the delay in subsequent milestone(s), amount
mentioned against each milestone missed subsequently also shall be withheld. However no
interest whatsoever shall be payable on such withheld amount.
Bonus for early completion
For availing incentive clause in any project which is completed before the stipulated date of
completion, subject to other stipulations it is mandatory on the part of the concerned Project
Administrator, ITDA Bonai to report the actual date of completion of the project as soon as
possible through fax or e-mail so that the report is received within 7 days of such completion
by the Collector — cum- Chairman, Sundargarh,ITDA Bonai and the Administrative
Department. The incentive for timely, completion should be on a graduated scale of one
percent to 05 percent of the contract value. Assessment of incentives may be worked out for
earlier completion of work in all respect in the following scale.
Before 30 % of contract period = 5 % of Contract Value
Before 20 to 30 % of contract period = 4 % of Contract Value
Before 10 to 20 % of contract period = 3 % of Contract Value
Before 5 to 10 % of contract period = 2 % of Contract Value
Before 5% of contract period = 1 % of Contract Value
(Amendment to Para-3.5.5 (V) of Note-1ll of OPWD Code Vol.-I by inclusion
vide O.M. N0.5288 dt.04.05.2016)
Management Meetings
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109.

110.

111.

112.

113.

i) Either the Engineer or the Contractor may require the other to attend a management meeting.
The business of management meetings shall be to review the plans for remaining work and to
deal with matters raised in accordance with the early warning procedure.

i) The Engineer shall record the business of management meetings and is to provide copies of
his record to those attending the meeting and to the Employer. The responsibility of the parties
for actions to be taken to be decided by the Engineer either at the management meeting or
after the management meeting and stated in writing to all who attended the meeting.

Rescission of Contract (Amendment as per letter No0.10639 dt.27.05.2005 of Works
Department, Odisha):- To rescind the contract (of which rescission notice in writing to the
contractor under the hand of theExecutive Engineer / Project Administrator, ITDA, Bonai shall be
conclusive evidence), 20% of the value of left over work will be realizedfrom the contractor as
penalty.

Building and other Construction Workers Welfare Cess @ 1% of the estimated cost as per tender
notification read with latest corrigendum if any will be proportionately deducted from the contractor’s
bill at the time of making payment of each bill.

The tenderers are required to go through each clause of P.W.D. Form P-1 carefully in addition to the
clauses mentioned here in before tendering.

A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code Vol.-
Il on rules for black listing of Contractors vide letter n0.3365 dt.01.03.2007 of Works Department,
Odisha.

As per said amendment a Contractor may be blacklisted

a) Misbehavior/threatening of Departmental & supervisory officers during execution of
work/tendering process.

b) Involvement in any sort of tender fixing.

c) Constant non-achievement of milestones on insufficient and imaginary grounds and non-
adherence to quality specifications despite being pointed out.

d) Persistent and intentional violation of important conditions of contract.

e) Security consideration of the State i.e. any action that jeopardizes the security of the State.

f)  Submission of false/ fabricated / forged documents for consideration of a tender.

The safety certificate of the E.l. work will be furnished by the agencies after getting necessary

verification from the electrical inspector / equally competent authority responsible for the work prior

to Energisation of the building.

Percentage rate contract (vide Works Department letter no.8310 dt.17.05.2006) In case of
percentage rate tender:-

i) The Contractor has to mention percentage excess or less over the estimated cost (In figures as
well as words) in the prescribed format appended to the tender document.

i) Contractors participated in the tender for more than one work may offer conditional rebate.
Rebate offer submitted in separate sealed envelope shall be opened, declared and recorded
first. The rebate so offered shall be considered after opening of all packages called in the same
Tender Notice. The Contractors who wish to tender for two or more works shall submit separate
tender for each. Each tender shall have the Bid Identification No., Name & Sl. No. of the work
(as per IFB) to which they refer, written on the envelope.

iif) Only percentage quoted shall be considered. Percentage quoted by the Contractor should be
accurately filled-in figures and words, so that there is no discrepancy.

(2) If any discrepancy is found in the percentage quoted in words and figures, then the
percentage quoted by the Contractor in words shall be taken as correct

(2) If any discrepancy is found in the percentage quoted in percentage excess/ less and the
total amount quoted by the Contractor, then percentage will be taken as correct.

3) The percentage quoted in the tender without mentioning excess or less and not
supported with the corresponding amount will be treated as excess.

(4) The percentage quoted in the tender without mentioning excess / less supported with
corresponding amount does not tally with either to percentage excess or less then it will
be treated as percentage excess.
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(5) The percentage quoted in the tender without mentioning excess / less supported with
corresponding amount if tallied with the percentage then it will be treated as to which side
the amount tallies.

(6) The Contractor will write percentage excess/ less up to two decimal point only.

@) The tender shall be written legibly and free from erasures, over writings or corrections of
figures. Corrections, over writings & interpolations where unavoidable should be made by
making out, initialing, dating and rewriting.

iv) In the contract P1 time is the essence. The contractor is required to maintain a certain rate of
progress specify in the contract.

v) The quantity mentioned can be increased or reduced to the extent of 10% for individual items
subject to a maximum of 5% over the estimated cost. If it exceeds the limit stated above prior
approval of competent authority is mandatory before making any payment.

vi) The period of completion is fixed and cannot be altered except in case of exceptional
circumstances with due approval of next higher authority.

vii) Bills for percentage rate tenders shall be prepared at the estimated rates for individual items only
and the percentage excess or less shall be added or subtracted from the gross amount of the
bill.

(Total 113 Clauses) only
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Note :

TECHNICAL SPECIFICATION OF CIVIL PORTION OF WORK

Materials of following specification are to be used in work. The Tenderers are expected
to possessand be well conversant with the following IS standard and code of practice.

1. | Cement Will be as per I.S. 269/255 (However the grade of cement to
be selected by the Engineer-in-Charge of work and
compressive cube test before commencement of work in
each batch).

2. | Steel I.S. 432 (Plain) and 1786 (Tor)

3. | Vibrator I.S. 7246

4. | Aggregate I.S. 383, I.S. 515

5. | Water for mixing and Shall be clean, free from injurious amount of oil, salt, acid,

curing vegetable materials and other substances and harmful to
concrete in conformity to I.S. 456 and 1.S. 2025.

6. | Sand/ Fine Aggregate I.S. 2116, 383

7. | Binding wire [.S. 280 (galvanized minimum 1 mm)

8. | Rain water pipe I.S. 2527

9. | Construction joints I.S. 3414

10. | Steel Window Frame [.S. 1038/83

11. | Steel Door Frame I.S. 4351/75

12. | Fitting & Fixtures for Conforming to I.S. 7452/82 strictly conform to I.S.

joinery works

specification and as per direction of Engineer-in-Charge.

For road work (Approach Road) specification as per road and bridges (latest edition) published by
I.LR.C & M.O.S.T. shall be followed. In case of any doubt and absence of provision, regarding
specification I.S. shall be referred (Indian standard).
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ITEM OF WORK

Concrete shall be with conformity to 1.S.456.

Foundation shall be with conformity to 1.S.1080.
Stone masonry (R.R.) shall be with conformity to 1.S.1597 (Part-I)

C.R. Masonry shall be with conformity to 1.S.1597.

Brick masonry shall be with conformity to 1.S.2212.

Cement plastering shall be with conformity to 1.S.9103 & 6925.

Mortar shall be with conformity to 1.S.2250

White and colour washing shall be with conformity to 1.S.6278.

CC in foundation shall be with conformity to 1.S.2571.
Anti-Termite Treatment shall be with conformity to 1.S.6813. (Part — | & Part — Il)

Painting to all surfaces shall be with conformity to 1.S.2395 (Part — | & Part — II)
DPC shall be with conformity to 1.S.3067
Tarfelt treatment shall be with conformity to 1.S.1346

Mosaic flooring with conformity to 1.S5.2114
Steel painting shall be with conformity to 1.S.1477 (Part — | & Part —11) 1.S.1661
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A)

TECHNICAL SPECIFICATIONS OF P.H. PORTION OF WORK

WATER SUPPLY & SANITARY INSTALLATIONS:

Materials of following standard manufacturers are to be used in the work. The contractor shall indicate,

in the offer, the brand or make of the materials, for which the rates are quoted.

(a) Sanitary fixtures:
To be of best quality vitreous ware of porcelain.
0] Indian water closet
(i)  Foot Rests
(i)  Wash Hand Basin
(iv)  Kitchen Sink Hindware/Parry Ware / Neycer/ I1SI marked
(v)  Urinals
(vi) Drain Board
(vii) Odisha Closet
(viii) European Water Closet &
Low Level Flushing Cistern.
(b) C.I. High Level Flushing Cisterns : Sushila Industries Prabhat Iron Foundry/
East India Steel / I.S.1. marked. “
(c) H.C.l. Soil Waste Pipes: Confirming to 1.S.1. 1729-1954, having
I.S.I.Mark.
(d) C.P.Bath Room Fittings: Plaza/ Jaquar I.S.I. marked &
confirming to-latest ISS
(e) Brass Fittings : Shakti/Anupama /Luster/1.S.I.Marked.
(f) Gunmetal Valves : Anupama / Leader / B.S.I.S.I. marked.
(9) G.l. Pipes (Medium Class): Manufactured by TATA / JINDAL / B.ST.
having I.S.l. Mark.
(h) Galvanised Iron fittings : I.S.1. marked C/R brand.
(i) Paints: Asian / Berger / Jonson/Confirming to I.S.S
() Cast Iron Manhole cover frame: Sushila Industries / Prabhat Iron Foundry /
East India Steel make confirming to ISS 7.26
(k) Stone Ware Pipes & Fittings : Manufactured by Odisha Ceramic Industries
/ Odisha industries / Keshab Ceramic
confirming to I.S.S. Specification N0.651 /
1980 {Grade A)
(h PV.C.(SW.R)&P.V.C (Rigid.) Manufactured by the Supreme Industries
Pipe/Fittings: Ltd., Bombay / Oriplast, Balasore Duroplast
confirming to I.S. Specification No. 4985/81
(Class IV)
(B) BUILDING MATERIALS:

(&) Bricks:

Bricks shall be of locally available best quality kiln burnt. Bricks shall be well burnt, uniform deep red,
cherry or copper colored, free from cracks and flows, well shaped, uniform in size, homogeneous in textures
and shall omit a clear metallic sound when struck, bricks shall have a minimum crushing strength 75 Kg/Cm?
and shall not absorb water more than 20% by weight.

(b) Cement Mortar:

Mortar shall be well mixed to a uniform colour and consisting in the proportion as specified in the items
of work. Sand shall be measured on the basis of its dry volume and the quantity shall be adjusted for bulking
of damp sand. Cement shall be mixed, taking 50 kg. or 0.035 Cum. in volume only required quantity that can
be consumed within 30 minutes of adding water shall be mixed at one time.

(c) Cement:
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Cement should confirm to 1S-269/1S-455.
(d) Sand:

Locally available best river sand medium size.
(e) Coarse Aggregates:

The course aggregate shall be of hard granite stone and shall generally confirm to 1.S. 389. Porous
Course aggregate shall not be used. The aggregate shall be free from clay films and other adherent
coatings. Aggregate containing clay films over the stone materials shall be thoroughly washed. The
aggregate shall be from approved quarry and crusher broken. Course aggregates shall be composed of
particles ranging between the sizes 2.36 to the maximum size as may be specified in the relevant item of
work, within the range, the aggregates shall be well graded so as to produce a dense concrete.

(f) Reinforcements:

Mild steel Round Bars, coiled twisted and deformed bars of steel of medium tensile strength will be
used as reinforcement as per drawing and design and directions. Mild steel bars shall confirm to
1.S.;226/1962 standard quality or 1S:432/1966 - Grade-l. Black annealed wire (Not thinner than 24 gauge for
tying the reinforcements shall be used).

TECHNICAL SPECIFICATION FOR SANITARY & PLUMBING WORKS

(A) Sanitary ware & allied fittings :
1. General:

All Sanitary fixtures and their allied fittings, should be of first quality, manufactured by Hindustan
Sanitary Ware / Parryware / Nycer, These should be approved by the Engineer-in-charge of the G.P.H. Wing
before use.

2. Squatting Pattern W.C. (pan) (Odisha Pattern Closets):

The water closet shall be of vitreous China of specified size and pattern, with an integral flushing rim. It
shall have the flushing inlet at the back. The Odisha closet should be of approved quality confirming to I.S.S.-
2656 (Part-1lI).

The squatting type Indian Water Closet (Odisha Closet) shall be sunk in floor sloped towards the pan
in a workmanship like manner. The closet shall be fixed on a proper cement concrete base of 1.3.6
proportion, taking care that the cushion is uniform and even, without closet, to receive the specified thickness
of the floor finishing. The joint between the Closet and the P.V.C. (S.W.R) trap shall be made with W.C. ring
and rubber lubricant and shall be leak proof.

3. Flushing Cistern :

The flushing of the Indian water closet (Odisha Closet) shall be done by C.I. or Polyaterine High Level
low-level porcelain valve-less syphonic flushing cistern of approved brand and quality 1.S.l. Marked and
capacity as specified. The connection between the cistern and water closet shall be made by 32 dia O.l. flush
pipe, made from G.I. Pipe (Light Quality) or 32 dia P.V.C, Pipe as specified in the tender schedule. The flush
pipe with an offset should be fixed to wall by using C.I. Holder Bat Clamps. The capacity of the cistern should
be 10 Ltrs. as per I.S.S. 15 Ltrs. In case of low-level cisterns. The Cistern shall be fixed on cast Iron or
Rolled Steel Cantiliver Brakets (Bulltin type), which shall be firmly embedded in the wall, with C.C. 1.2.4. The
Cistern shall be provided with 20mm dia P.V.C. Overflow Pipe with fittings, which shall terminate into
mosquito proof coupling secured in a manner that will permit it to be readily cleaned or renewed.

The 32mm dia Flush Pipe shall be connected to the Water Closet by means of approved type joint.
The Flush Pipe shall be fixed to wall by using C.l. Holder Bat Clamps. The bend and the Offset as required in
the Flush pipe shall be made cold. The inside of the Cistern shall be painted with two coats of approved
black bitumen paint. The Outer face of the Cistern, Brackets Overflow pipe and Flush Pipe etc., shall be
painted with two coats of any synthetic enamel paint of approved shade and make, over a coat of priming.
The cost of the rate quoted for the flushing cistern. The inlet connection to the Cistern shall be made with
450 mm 1 cmg 15 mm dia P.V.C. Heavy type connection Pipe.

4, Wash Hand Basin:

The Wash Hand Basin shall be of the White Vitreous China of approved quality, make and brand I.S.1,
marked. It shall be one-piece construction with an integral combined overflow. The size of the basin shall be
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as specified. Each basin shall be provided with one 15 mm dia C.R Brass Pillar Tap, 32mm dia C.R Waste,
C.R. Chain and Rubber Plug, Unions, Joints, C.P Bottletrap cast complete in all respects of approved quality.

The Basin shall be supported on a pair of R.S. or C.I. Cantilever brackets (built in type) embedded and
fixed in wall with cement concrete, 1:2:4. These brackets shall be painted to the required shade with two
coats of approved synthetic enamel paint over a coat of priming.

The waste of the Basin shall discharge into a floor trap or Channel through bottle traps as specified.
One 32mm dia C.P. Bottle Trap is to be fixed to the Waste of the Basin & the outlet of the bottle trap is to be
connected to the waste pipe to discharge the waste to the Pipe, to discharge the waste to the aforesaid floor
trap. The inlet connection to the Basin shall be made with 450mm Long 15mm dia Heavy type P.V.C.
connection pipe.

5. Kitchen Sink:

Unless otherwise mentioned the Kitchen Sink and drain board (if used) shall be of white Vitreous
China or fire clay as specified and approved quality, make a brand, confirming to T.S.S, It shall be of one
piece construction with integral combined overflow. The size of the sink and Drain Board shall be as
specified.

Each Sink shall be provided with one 15mm dia C.P. brass, Bib Cock, long body, 40mm C.P. Waste
with overflow C.P. Chain & Rubber Plug, unions etc., complete in all respects as specified and of approved
quality.

The sink shall be supported on a pair of M.S. or C.l. Cantilever Brackets (Built in type) embedded or
fixed in position in the wall by Cement Concrete 1:2:4. The brackets shall be painted to required shade with
two coats of approved synthetic enamel paint over a coat of priming. The waste should discharge into a floor
Trap or Channel. The waste pipe should be 40mm dia P.V.C. Pipe jointed to the waste of the Sink with a
Brass union nut.

6. Standing Urinals :

The Urinals shall be flat pattern lipped front basin of required dimension of White Vitreous China and
one piece construction with internal flushing box rim of an approved make and brand as specified. It shall be
fixed in the position by*using wooden plug embedded in the wall with screws of proper size. Each Urinal shall
be connected to a 40mm dia RV.C. Waste Pipe, which shall discharge into a channel of floor trap. The lip of
Urinals shall be kept at 525mm from floor level, while fixing the Urinal on wall.

Where no. of Urinals are fixed in a line, the distance between the centres to centre of each Urinal shall
be kept 750mm. and each Urinal should be separated from one to other by a partition plate. The centre to
centre of partition plates shall be kept 750mm apart. The partition plate shall be of one-piece 25mm thick
marble plates, cut to size and front corners rounded. The partition plates shall be embedded in wall with
cement concrete and finished smooth. The bottom of the partition plate should be kept 350mm above floor
level and top should be kept at 1250mm above floor level. The plates should project 600mm from wall
surface. The width of the plates to be embedded inside the wall should not be less than 100mm. The
thickness of the plates shall be minimum 25mm.

For flushing the Urinals each Urinals shall be connected with one 20mm dia G.l. Pipe (Medium Class),
One of this pipe shall be inserted into the inlet of the Urinal and jointed with Jute and putty where as the
other end is connected either with a Tee or Bend with the 25mm dia size Water Pipe Line fixed on the wall
horizontal above the Urinals. In each 20mm dia flush pipe one 20mm dia cum-metal Gate value, the water
will flow to thermal of Urinal through the inlet pipe and flush the Urinal. After flush, the valve can be closed to
avoid wastage of water. One 40mm dia P.V.C. Waste Pipe shall be connected to the waste of each Urinal, to
discharge the Waste into the Channel of Trap. One end of this Waste pipe shall be made a cup size to fit into
the projected waste and tightened with screws.

7. Squatting Urinal Plates:

The Urinal Plates shall be of White Glazed Vitreous China with integral flushing rim of size 450 X 350mm of
approved make and brand as specified. There shall be white vitreous channel with stop and outlet pieces in
front. These plates shall be fixed on C.C. at 75mm to 100mm above floor level.

For flushing arrangement, one 25mm dia G.I. Common Water Pipeline (minimum size) shall be fixed on the
wall parallel to floor. For each urinal one 20mm dia G.l. Branch Pipe shall be taken down up to t200mm from
floor level just at the centre of each plate, in which one 20mm dia Gate Valves is fixed at 350mm above floor
level. At 1200mm height, the 20mm dia flush pipe shall be divided into two branches shall be taken
downward and connected to the inlets of the urinals plate at floor level. By operating the valve as above, the
water will rush into the rims of the urinal plate and flush it.
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Where there are number of urinals fixed in a line, each urinal should be separated by a partition plate fixed in
the centre of two urinal plates. The centre-to-centre distance of the partition plates shall be kept 750mm.

The partition plates shall be of one-piece marble plate, 25mm thick, cut to sizes and front corners rounded.
The plates are to be embedded in wall with cement concrete and finished smooth. The bottom of the partition
plates shall be kept flushed to urinal top level and the top level of partition plate shall be kept at 1200mm
from the urinal plate top and the projection from the wall shall be 600mm. The width of the plate to be
embedded inside the wall should not be less than 100mm.

(B) Soil and waste pipes and fittings
1. H.C.I. Pipe Fittings

The Cast iron Soil, Waste and design pipes (spigot & socket joints) shall be of make and brand as
specified (under specification of materials), confirming to 1.S.S. 3989-1970 and ISI marked with approved
clamps are to be used. The pipes and fittings shall be free from cracks, laps, pinholes, and other
imperfection and carefully cited. The access door fittings shall be designed and made so as to avoid dead
space in which filth may accumulate and door shall be provided with 3mm thick rubber insertion packing
when closed and bolted.

WEIGHT OF HCI PIPES

2. Dia of Pipe in mm Thickness in mm Length of pipe & width piece
1.8mtr. D/s 1.8mtr.
50 mm 5mm 16.00kg. 15.00 kg.
75 mm Smm. 13.83kg. 16.52kg.
100 mm 8mm 24.00kg. 22.00kg.
150mm 8mm 26.70 kg. 31.82kg.

Tolerance 10%

3. The jointing should be done with pig lead confirming to I.S. 782-1966 - grade 99.94. The spigot and of
Pipes and Fittings should enter into the socket end. The annular space shall be packed with spun yarn
gasket, compacted so as to leave a depth for receiving required quantity of lead in a continuous pouring from
ladder. After pouring lead in the joints in full, caulking is to be done three times round with the caulking
chisels, so that the joints may be sealed with lead. The depth of lead in a point should be 35mm and the rest
depth of the joint should be packed with spun yarn Gasket.

4, Requirement of lead and Gasket cement for jointing H.C.I. Pipes (Each Joint)

Dia of pipe in mm. Lead in kg. Gasket in kg. Cement kg.
(same for lead & cement joint)
100 1.2kg. 0.13kg. 0.12kg.
50 0.36 kg. 0.06 kg. 0.06 kg.

5. The inside of the pipes and fittings shall be well coated with special tar or bitumen solution of approved
quality. Where the pipe and fittings are laid below the ground, the outer surface of the pipes and fittings shall
also to be painted with two coats of black anticorrosive paint of approved quality. On completion of the work,
the exposed pipes and fittings are to be painted with two coats of synthetic enamel paint of approved colour
& quality over a coat of red oxide primer. The cost of paint should include in the rates.

6. Soil pipes for ventilation Is to be connected to the sewer at its floor and without a trap and be carried to
such a height, at least above roof level, to prevent damage to health by commission of foul air, The pipe shall
terminate as open and protected by a cowl.

7. The waste water pipe shall be connected with the nearest yard gully or a surface drain.
8. The traps should be of hard cast iron and should have a water seal at least 50mm deep.

9. All the soil and waste pipes and fittings, after laid and fixed shall be smoke tested, to the entire,
satisfaction of the Engineer-in-charge. The Cost of testing is to be included in the offer. For smoke-test the
materials usually burat greases cotton waste, which gives out a clear pungent smoke, which is easily
detected by sight and small. Smoke shall be pumped to the drains from the lower end from a smoke
machine, which consists of lower, and burner.

a) P.V.C (S.W.R.) & P.V.C. (Rigid) Pipes & Fittings
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9.01. The P.V.C. (S.W.R.) and P.V.C. (Rigid), soil Waste & Vant Pipes (Spigot & Socket, & couples joints),
shall be of make & brand as specified (Under Specification of materials) confirming to I.S.S., B.S.S. & DIN
are tube used.

The main specification of P.V.C. Soil & Waste pipes and fitting are as below.
a) Materials — Un-plasticized Poly Vinyl-Chloride (UPVC).

b) Color - Grey

C) Dimensions -
0] Diameter - Fittings - 75mm/110mm/63mm & 63mm.

Pipes - 75mm, 110mm, on lengths of 3.or 6 mtr.

d)  Wall thickness - Fittings - Minimum 3.2mm at any port.
Pipes - As per application
For Rainwater - 75mrn-1.8. to 2.2.mm, 11 Omm-2.5. to 3mm
Waste & Soll - 75mm -1.8 to 2.2mm, 110mm -2.5 to 3 mm,

63mm —

Underground drainage with

light/NIL Traffics - 110mm - 2.5 to 3mm

Light/Nil in Heavy traffic - 110mm 3.7 to 4.3mm
e) Standard Confirming to Attributes Confirms to Standard No.

i) Fittings & Wall B.S.4514, DIN 10531

Thickness - DIN 19534 1.S.7834 - PVC (Rigid)
i) Pipe Wall thickness - 1S 4905
iii) Rubber ring - 1S 5382
iv)  Fitting dimensions - DIN 19531 -P.V.C,,

DIN 19534-S.W.R.
IS - 7834 V.C. (Rigid)
IS 4985

V) Pipe Dimensions

b) Laying instructions & Jointing Procedure
1 Jointing of P.V.C. (S.W.R.) Pipes & Fittings

Clean the outside of the pipes spigot and the inside of the sealing groove of the fitting. Apply the
rubber lubricant, to the spigot end, sealing ring and pass the spigot end into the socket, containing sealing
ring, until fully homed. Mark and position of the Socket edge with pencil on the pipe, then withdraw the pipe
from the socket by approx. 10mm towards thermal expansion gap.

2 Fixing of the Pipes and fittings on wall surface.

P.V.C. pipes both (S.W.R.) & (Rigid), fixed on wall surface, are to be supported by P.V.C. pipe clips,
specially made for these pipes, with horizontal runs, the pipe clips should be spaced at intervals of more than
10 times the outside diameter of the pines. In vertical lines the clips are to be spaced at intervals of one
meter to a maximum of two meters according to pipe diameter. «

3 Jointing of P.V.C. (Right) Pipe Fittings

Clean the Outside of the pipes and inside of the socket of a fitting of the inside of the couplers (where
2 plain ended pipes are jointed) of. Apply solvent cement solution, evenly and smoothly on the outer surface
of the pipe end and inside surface of either the coupler of the socket and pass the pipe end into the socket of
the fittings. Up to full depth of socket. In case of jointing 2 plain-ended pipes 1st. push the coupler up to half
depth on the end of one pipe and the outer half of the coupler should be pushed to the end of other pipe and
thus, both pipes are jointed.

4 Fixing of P.V.C. pipes and Fittings through holes of Walls or Chajja of roofs etc.

The Walt/concrete slots should allow for a stress free installation, Pipes and fittings to be inserted into
the slots, without a cement base, have to be applied first with a thin coat of P.V.C. Solvent cement, followed
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by sprinkling of dry sand (medium size). Allow it to dry. This process gives a sound base for cement concrete
fixation, around the pipes/fittings while mending the damages.

5 Anti-syphonage Pipes

All the antisyphonage pipes and fittings to be used are of 63mm. If these are not available under the
items ot P.V.C. (S.W.R.) materials, 63mm pipes and fittings, manufactured under P.V.C.(right) materials can
be used, since the raw materials for both is same.

6 All traps should have a minimum water seal of 50mm as per I.S. 5329 and IS 2556 (Part XIII).
Where antisyphonage connection is required, the traps to be supplied and used should have a 50mm
antisyphonage gent horn on the outlet side. All the Traps used with the closets, should be of the size 125mm
X 110mm i.e. Inlet (Socket end) of 125mm & outlet (spirit end) of 110mm only.

7 Installation of Water Closet

Determine the correct Location of the P/S Trap & set on a firm base, relative to the floor finish by
pouring concrete on a slab. Bedding can be carried out by pouring concrete around the trap, ensuring that
the traps outlet is left clear of concrete. Place the W.C. Connector ring to the socketed end of 125/110mm
R/S trap. Apply rubber lubricant on W.C. Connector ring as well as outer side of water closet (connection
point) and now complete the joint by pushing the W.C. to home of 125rnm socket of the trap.

8 P.V.C. (Rigid) Pipes and Fittings
63mm (O.D.) P.V.C. Pipes to be used for these work either in antisyphonage system or elsewhere,

should be of “Quick Fit” Pipes Class 2 (4kg. F/sz), Quick Fit, Pipes have one end socketed. The P.V.C.
(Rigid) fittings, such as 63mm elbow, 63mm equal Tees 110mm x 63mm reducer etc. used in the work,
should be of injection-molded fittings.

9 One -’jointing rubber ring will be available, with each P.V.C. (S.W.R.) pipe and fitting and hence,
the cost of therein will not be added in the joint.

10. Measurement

All pipes shall be measured not/length as laid or fixed and shall be measured over all fittings such as
bends, junctions, traps etc. The length shall be taken along the counter line of the pipes and fittings. Fittings
will be counted extra over.

31. Before fixing and painting, the pipe shall be tested hydraulically to pressure Q.4Kg/Cm2 for pipes under
[.S.-1729/1964 and at a pressure 0.7 Kg/Cm2 for pipes under I.S. 3989-1970 without showing any sign of
leakage, sweating of or her defect of any kind. The pressure should be applied internally and shall be
maintained for not less than 15 seconds.

c) Water Supply Pipes and Fittings:
1. Materials.

All galvanized Iron Pipes are to be of mild steel continuous welded, screwed tubes, medium quality
confirming to I.S.S. and bearing ISI Marks manufactured by reputed Firms and approved brands as
specified. The pipes shall confirm to LS.1239 (Part-!) -1975. All G.I. Fittings shall be of ‘R’ Brand
manufactured by M/s. R.M. Engineering Ltd., Ahemadabad and ‘C’ brand manufactured by Present
Engineering works or equivalent best quality.

2. Laying of Pipes

The layout of the mains and service pipe set etc., will be done in accordance with the drawings. The
contractor is to mark out the exact position of the pipes and fittings at site and take approval of the Engineer
In-charge, before taking up the work.

3. Where the Pipes are laid, underground these must not be laid less than 450mm below ground
level and coated with one coat of approved black bituminous paint. For laying the G.I. pipes and fittings
below ground level, the width and the depth of the trenches for different dimensions for the pipes shall be
given as below :

Dia of Pipe Width of Trench | Depth of Trench
15mm to 50 mm 300 mm 600 mm
65mm to 100mm 450 mm 750 mm

The pipes shall be laid on a layer of 75mm thick sand and filled up with sand up to 75mm above pipes
and the remaining portion of the trench shall then be filed up with proper ramming as described in
“Excavation and refilling”. The surplus earth shall be disposed of as directed.
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Thrust or anchor blocks of cement concrete 1.2.4 in hard granite chips shall be constructed on all
bends or branches to transmit the hydraulic pressure without impairing the ground and spreading it over a
sufficient area. Pipes shall not be laid to pass through manholes, catch pit, drain, where, it is unavoidable the
pipes shall be carried in sleeve pipe of M.S./G.l., as approved by the Engineer-in-charge. The rate should
include such a situation.

4. Where Pipes run along walls, the same are to be fixed to the wall with holder bat clamps /M.S.
Hooks as below:

Dia of pipe in mm 15 20 25 32 40 50
Horizontal line 2m 2.50m 2.50m 2.50m 3m 3m
Vertical line 2.5m 3m 3m 3m 3.5m | 3.5m

Where the pipes are passing through the R.C.C. / Masonry wall / Column / beam or pillars, these must
pass through the appropriate higher sizes of C.I/G.I Sleeve Pipes and are to be included in the rates. In case
the pipes are embedded in walls and floors it should be painted with one coat of anticorrosive paint of
approved quality. ,

All pipes should be fixed horizontal and vertical. For taking the pipes through the walls and floors &
roof slabs etc. the holes shall be made by filling with chisels or jumper and not by dismantling the brickwork
or concrete. After fixing, the holes shall be made good with cement concrete 1:2:4 and properly finished with
C. Plaster 1.4 to match the adjacent surface. Union Nuts are to be provided in each of the vertical riser or
drop on and from G.l. Tank and near the Valve and as and where necessary. The long screw fittings of 3
mtrs. for long horizontal lines and inside the lavatory / Kitchen etc.

5. After laying and jointing the pipes and fittings shall be inspected under working condition of
pressure and flow. Any joint found leaking pipes should be removed and replaced without extra cost. The
pipes and fittings after they are laid shall be tested to hydraulic pressure of 6 Kg/CmZ. The test pressure
should maintain without loss of for at least half an hour.

6. Painting

On completion of the test, the exposed pipes and fittings are to be painted with two costs of synthetic
enamel paint of approved color and brand over a coat of priming.

7. Measurement

The length shall be measured in running meter. Correct to centimeter for the finished work, which shall
include the pipes and fittings such as Bends, Tees, Elbows, etc., but excludes brass or Gun-metal fixture like
tap, Cooks, Valves, PVC connection pipes etc.

8. Ball Valve

The ball valve shall be high or low pressure class as stipulated in the Tender Schedule and shall
confirm to I.S. 1703-1968, The nominal size of ball valve shall be that corresponding to the size of Pipe for
which it is used. The Bal valve shall be of brass or gun-metal and the float for low pressure polyethylene and
for high pressure in copper. Each and every ball valve while in closed position shall withstand and internally
applied hydraulic pressure of 20 Kg/Cm2 for a minimum period of two minutes without leakage or sweating.

Every high pressure ball valve when assemble in working condition, with the float immersed to not
more than half its volume shall remain closed against a test’ pressure of 10.5Kg/Cm2 and a low pressure ball
valve against a test pressure of 5.3 Kg/sz.

Polyethylene floats shall be watertight and non-absorbent and shall not contaminate water and with do
jointing adhesive jointing parts. The minimum thickness of the copper sheet used for making copper floats
shall be of 0.45 mm. The thickness of materials of the float shall be uniform throughout.

9. Ferrule

The ferrules for connection with C.l. main shall generally confirm to I.S. 2692-1964 and shall be of
nominal bore as specified. The ferrule shall be fitted with 3 screw and 1 plug or valve capable of complete
cutting off the supply to the connected pipe as and when required. For fixing the ferrule, the C.I. main shall
be drilled and tapped during non-supply hour at 45 to the connected Pipe as that when required. The ferrule
must be so fitted, that no portion of the sunk shall be left projecting within the main on which it is fitted. After
the ferrule is connected, one C.l. bell mouth cover or with bricks (as specified) shall be kept over the ferrule
to cover the ferrule to protect it and the cost thereof is to be included in the item, even if there is no mention.

10. Non-return Valve (Check Valves)
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The non-return valve shall be of Brass or Gunmetal and shall be of horizontal or vertical flow type and
of the size as specified and confirm to I.S. 7810-1959 and I.S. 778-1957. The approximate weights of the
valves are given below.

Diain mm | Horizontal type (in kg) | Vertical type (in kg)
15 0.30 0.25
20 0.55 0.25
25 0.90 0.75
32 1.25 0.90
40 1.70 1.20
50 2.90 1.45
65 5.25 2.15
80 7.70 4.10
+Tolerance 5%

11. Foot Valve

Foot valve is generally placed at the lower end of the suction pipe of the centrifugal pump to prevent
the suction pipe from empting. On vertical non-return valve may also be fixed in place of foot-valve. The foot
valve shall confirm to 1.5.038-1967.

12.  Water meters (Domestic types)

Water meter up to 50m nominal size shall confirm to I.S.-779-1968.The meter body shall be of bronze/
Gun-metal and marked to read in liters complete with registration box and lid. The water meters shall be
provided with Strainers. Strainers shall be of material, which is not susceptible to electrolyte, clean and shall
be fitted on the inlet side of water meter. It shall be possible to remove and clean the strainer and not permit
disturbing the registration box. The offer should include the same. The water meters shall bear I1SI Mark.

13. Bibcock & Stopcock

These shall confirm to 1.S.781-1967 and bear I1SI Mark. The bibcock is a draw off tap with a horizontal
inlet and free outlet and stopcock is a valve with a suitable means of connection for Insertion in a pipeline for
controlling or stopping the flow. This shall be of screw down type. The cock shall open in anti-clockwise
direction. The stopcocks should be of C.P open type/concealed type/angle valves type as specified in tender
schedule. Bibcock should be also C.P Brass hibcock.

14. Full way Valve (Brass)

Full way valve is a valve with suitable means of connection for insertion in a pipeline for controlling or
stepping the flow. The valve shall be of brass fitted with a cast-iron wheel and shall be of gate valve type
confirming to I.S, 780-1960, opening Full way and of the size as specified.

Diain mm Flanged End Valves in kg | Screwed End Valve in kg
15 1.021 0.567
20 1.503 0.680
25 2.498 1.077
32 5.232 1.559
40 6.082 2.268
50 6.691 3.232
65 10.149 6.840
80 13.281 8.845

15. Gun Metal Full way Valve

This shall be of the Gun-Metal fitted with wheel and shall be of Gate-Valve type opening full way. This
shall confirm to .S, 778-1971. Class |. The Valves should bear ISI Mark.
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TECHNICAL SPECIFICATION FOR STONEWARE PIPE ETC.
1. Stoneware Pipes (Materials)

The S.W. pipes & fitting should be of Grade ‘A’ confirming to .S 651/1965.The pipes shall be sound,
free from visible defects such as fire crack or hair crack and flow or blister. The pipes shall give a sharp clear
line when struk with a light hammer and should be perfectly salt glazed.

Internal dia of Pipe in m.m. | Thickness of the Barrel in m.m. | Weight of each pipe in kg.
100 12 14
150 16 23
200 17 33
230 19 44
250 20 52
300 25 79
350 30 100
400 35 125
450 38 147

The length of pipes is 600mm exclusive of the internal depth of socket.
2. Excavation of Trench for laying Sewer Pipes

The trenches for the pipes shall be excavated to the lines & level as directed. The bed of the trench
shall have to be evenly dressed throughout from one change of grade to the next. The gradient is to stout by
means of sight rails and boning rods and required depth be excavated at any point. The depth of the trench
shall not less than one meter, measured from top of the pipe to the surface of the ground under roads and
not less than 0.75mm elsewhere. The width of the trench shall be the nominal diameter of the pipe plus
350m. The bed of the trench if in soft or made up earth, shall be well watered and rammed before laying the
pipes and the depressions if any shall be properly filled with sand and consolidated in 200mm layers.
Depending on soil condition, piling may even be necessary if so desired by the Engineer In-charge. If rock is
met with, it shall be removed 150 mm below the level of the pipe and the trench will be refilled with sand and
consolidated.

The excavated materials shall not be placed within One Mtr. or half of the depth of the trench
whichever is greater from the edge of the trench. The trench shall be kept free from water. Shoring and
shuttering shall be provided wherever required. Excavation below water label shall be done after dewatering
the trenches.

After the excavation of the trench is completed, foundation of cement concrete 1.4.8 in hard granite
metal (size 40mm) shall be laid with proper level all along under the length of the pipe with launching on all
around concrete as per drawing.

3. Laying, Jointing, haunching of the Pipes and fittings.

Drain Pipes (S.W. pipe & other pipes used for drain and Sewer) shall be laid in straight lines and to the
even gradients as shown in the layout drawings. The socket and of the pipes shall face stream. Adequate
care shall be exercised in setting out and determining the level of the pipes and the contractor shall provide
suitable instruments, templates, sight rails, boning rods and other equipments necessary for the purpose. In
the case of pipes with joints to be made with loose collars, the collars shall be slipped on before the next pipe
is laid. In those joints, a tight ring of twisted tarred jute soaked in cement mortar filling to ensure proper
alignment and prevent. Cement entering the pipes, Cement compound joints is to be finished with proportion
1.1 with 45 beveling. The joints are to be kept wet with wet bag until the same are properly set with. The
cement mortar joints shall be cured at least for 7 (Seven) days.

In the case of S.W. Pipe joints (socket & spigot), they should be caulked first with tarred jute (Spun) of
required diameter, almost quarter depth of the socket, after which cement mortar 1:1 is pushed in with
wooden chisel and finishing beveled at outside at 45 degree. Instead of jute of hump rubber gasket of proper
size may also be used. The whole joint must be cured for not less than three days. In case of pipes less than
250m dia, joints should be made at ground level with three pipes at a time and for larger ones two pipes at a
time and after curing they should be soiled in foundation with the help of the ropes. All pipes should be
properly launched with cement concrete 1.3.6 with washed gravel where the pipes are crossing the drain or
all round concrete 1.3.6 with washed gravel is to be done to 150 mm thick over the barrel of the pipe. The
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whole of the drain work shall be tested when laid, and at the completion of the contract, to the satisfaction of
the Engineer-in-charge and shall be retested if necessary until found satisfactory. The test shall be made by
means of water under pressure at the highest point of the Section under test and providing an air pipe at the
lower and of the line. Maximum head of 5 (five) fact (1.5m) must be maintained.

4, Excavation and refilling.

Excavation for drain and pipe trenches shall be straight and to correct depth and gradient. The trench
bottom shall be of required width as per specification to allow working space for pipe jointing.

Excavated materials shall be dumped away from the site as directed by Engineer-in-charge. Suitable
precautions are to be taken to prevent in flow of water into the excavated area, during construction.

The contractor at his own expense shall pump out or otherwise remove any or all water which during
the continuance of contract may be found in the excavated trenches to keep the trench clear of water during
the work under progress. The pipeline shall not be refilled and covered, until the line therein has been
passed and tested.

5. Burried Services

All pipes, cable mains and other services exposed by the excavations shall be effectively supported by
timbering or other means for which no extra payment will be allowed. The contractor shall be responsible for
any damage occurring to burried services and make good the same at his own cost to the satisfaction of the
Engineer-in-charge.

6. Trench condition :

Where a trench is excavated and refilled after laying the pipe, settlement of the earth in the refilled
trench take place. The filling above the top of pipe, settles relatively, more than the sides of the trench,
thereby developing frictional resistance. The contractor is required to take special precaution against this,
while refilling the trenches. Procedure for backfilling as stipulated earlier should be strictly followed.

7. Inspection Chambers/Manholes

At every change of alignment, gradient or diameter of a drain there shall be a manhole or Inspection
Chamber. The maximum distance between man hole chamber shall be 30 metres for the linelaid straight.

All manhole and inspection chamber shall have internal dimension as shown in drawing and B.O.Q.
The depth of invert shall be fixed to the gradient. The foundation for Manhole shall be 175mm thick & with
cement concrete 1.3.6 in hard stone metal / granite metal of 40mm size. The concrete shall project 150mm
beyond the external faces of the brickwork.

The brick masonry shall be done in cement mortar in the proportion of 1:4 and thickness of the brick
wall should be 250mm thick up to 1200mm depth from Ground Level and beyond that the wall thickness shall
be maintained 375mm.The inside surface of the walls of the chamber, shall be finished with cement plaster
1.3 and outside with cement pointing 1.3. In addition to this, the inside surface should also be provided with
cement punning.

On the top of base concrete channeling on C.C. 1.2.4 with granite chips is to be done keeping the

diameter equal to the dia of drain pipe and depth equal to half of the dia of pipe. The channel, ‘should ! be
done longitudinally at the centre, connecting both the ends of the pipe. The channel is to be hunched up with
concrete 1.2.4 with hard granite chips of size 12mm sloping upwards from the edge of channel to meet the
side of chamber at gradient of 1.6. The channel and benching are to be finished smooth and cement mortar
1.3 and punning unless it is unavoidable. The branch should deliver sewerage in the Manhole in the direction
of main flow and the junction must be made with care so that the flow in the main is not impeded. Channels
for drains coming from the side of the Manhole Chamber, shall be curved to meet the main drainage
channels.

The Manhole and Inspection Chambers shall be covered with R.C.C. cover slab of thickness 100mm
to 150mm according to the requirement at site. One C.I. Manhole cover of diameter and weight as stipulated
in the tender schedule shall be fixed, on the cover slab. Unless otherwise mentioned the C.I. Cover and
Frames and shall confirm to I.S. 1726/1960. Heavy duty covers etc., under heavy vehicular traffic condition
and capable of bearing wheel loads up to 11.25 tons, are to be used and medium duty under light type wheel
traffic loads and light duty for domestic premises are to be used. Covers and Frames shall be clearly cast,
double water seal type and they shall be free from all and sand holes. The cover shall be gas tight and water
tight with proper water-seal. The C.l. Cover and frame shall be coated with two coats of black bituminous
paint. The frame of Manhole cover shall be fixed on the slab while the slab is cast. R.C.C.M.H. covers of
50cm dia and 100mm thickness shall be fitted in line of C.I.M.H. cover if stipulated in the bill of quantity of the
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tender schedule.
8. Gully Trap Chamber

The size of chamber for 100mm HCI yard gully shall be of 250mm X 250mm (Inside). Foundation with
100mm thick cement concrete 1.3.6 with hard granite metal of size 40mm from outer surface of wall and
Brick work in cement mortar 1.4,125rnm thick, depth up to 600mm maximum. The finishing of masonry wall
both inside and outside should be done in cement mortar 1.4 cement punning should be provided on the
inner surface the trap should be burried in cement concrete 1.2.4 in H.G. chips up to the mouth and one
hinged C.l. Grating of size 300mm x 300mm are to be fixed on the top of mouth of Gully trap to arrest
rubbishes shall be provided. The foundation, should project 75mm from outer.

9. Kota/ Marble Stone flooring

The Kota/Marble stones shall be of thickness specified but not less than 20mm and of uniform with
edges absolutely square & straight. They shall be laid in Cement Mortar (1.4) over masonry or concrete
base. The sides of the stones shall be arranged to butt against each other truly so as to came the joints
practically invisible and certainly not more than 0.8mm in width anywhere. The joints shall not be filled with
mortar but may afterwards be grouted with neat white cement mixed with matching colour pigment. When the
floor has completely set, it, should be polished with pumice stone and finally with pads of felt.

10. Glazed tile dado

The glazed porcelain tiles shall be of approved size and thickness 5mm to 6mm with edges absolutely
straight & surface accurately plain. They shall be fixed in 6mm. thick cement mortar 1.3 using cement slurry
over pre-cement plastered base. The sides of the tiles shall be arranged to but against each other truly so as
to make the joints practically invisible. However, the joints may be granted with white cement mixed with
coloring materials to match the tiles and neatly cleaned leaving no trace of excess grouting materials. The
tiled surface and edges should be perfectly vertical and straight. The corner points must be normally right
angled unless the site condition demands otherwise,

ADDITIONAL APPENDIX TO BILL OF QUANTITY:
(For P.H. Items of Work)

1. The guantities of items mentioned in the tender schedule may increase or decrease during execution
of works but the contractor will complete the work as per his tendered rates in accordance with the
instruction of Engineer in charge of G.P.H. wing.

2. Specification: The standard PHD and PWD specification will be followed for execution of work. During
the course of execution of work, the instructions of the Engineer in charge shall be final and binding.

3. The Sales Tax element should not be added to the analysis of rates and the previous practice should
be followed as per the Works Department letter No.IIT.22-89-18170 dt.18.7.1989

4, There should be no clause either in the tender or in agreement for payment of any additional claim on
account of Sales Tax on completed works which will be deemed to be recovered by existing omnibus
stipulation as per the works Department letter No.TIT 22/89-18170 dt.18.7.89.

5. It is the responsibility of the Contractor to arrange watch and ward to the installations until testing
commissioning and handing over for which no extra payment towards watch and ward will be paid,

The contractor shall maintain a separate site order book for P.H. portion of work.

The P.H. portion of work shall be open for inspection by the authorities of P.H. Circle (R&B) Odisha,
Bhubaneswar and the higher authorities and instructions imparted during the course of Inspection
should be binding on the contractor.

8. Materials not covered by any of the above categories of items in the bill of quantity have to be
approved by the competent authorities before utilizing the ‘same in works. In such event, the payment
of such item will be made as per actual on due approval by the competent authority.

11. All materials required for the work shall be supplied by the contractor as per standard specifications
appended with due approval by the Engineer in charge of G.P.H. Wing. In case the materials as per
make specified are not available, the materials of equivalent make and as per |.S. Specifications or of
best quality when not covered by |.S. Specifications can be utilized on prior approval of concerned
S.E./ E.E., GPHD (R&B) Circle/Division or the officers duly authorized. It is binding on the part of the
contractor to use such items of materials which are available in the Departmental store and in such
case the deduction from the bills will be made at stock issue rates.
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TECHNICAL SPECIFICATION OF INTERNAL ELECTRIFICATION WORKS

The details of internal wiring, the position of fittings, fans, switches and plug sockets etc. are
indicated in the layout drawings. The position of light fittings, fans, switchboards etc. indicated n these
drawings are only for the guidance of the supplier and the actual position of these shall be mutually decided
between the supplier and the purchaser. The supplier shall submit the purchaser of his consideration and
approval all runs of wiring and the exact position of all the points and the switch boxes first marked on the
points buildings.

All internal wiring shall be done in conformity to the latest Indian standard specification/Rules, code
of practice adopted by CPWD and other standard practices prevalent in the part of the country. For the
purpose of the specification the terminology used shall be as defined in 1S:732 and 1S:1356 of the definition
of points wiring. The installation shall be carried out in conformity to all requirements of IE Act, 1910 and IE
Rules 1956.

a) Ceiling rose in (in case of ceiling and exhaust fan).

b) Ceiling rose or connector ( in case of pendants except stiff pendant points)

C) Bank plate (in case of stiff pendant).

d) Socket outlet (in case of socket outlet points)

e) Lamps holder (in case of wall Bracket, batten holder bulk head fitting and similar other fittings)

f) Call bell / buzzer (in case words ‘via’ the switch shall be read ‘via’ the ceiling rose / socket outlet for
bell push, where no ceiling rose / socket outlet its provided.

The following shall be deemed to be included in the point wiring

a) Switch and ceiling rose are required

b) In case of wall brackets, bulk head fittings, cables as required up to the lamp holders]
c) Bushed conduit for porcelain tubing where cables pass through walls.

d) All wood or metal blocks, boards and boxes, R.J. Boxes sunks or surface type including those required
for fan regulator but excluding those under the distribution board and main control switch.

e) Earth wire from 3 pin socket point to the common earth including connection to the earth dolley.
f) Earth wire of 16SWG/14 SWG/1.G. wire for loop earthing of the fixture
0)] All fixing accessories such as clips, nails, screw, plug, rawl plug, wooden plug, round blocks etc. as
required
h) Joint for junction boxes and connecting the same as required
i) Connections to ceiling rose or connection socket outlet, lamp holders, switch, fan regulators etc
The point wiring in case of fan and light points shall mean the distance between the control switch
and ceiling rose, connect or back plate, socket outlet or lamp holder depending upon the fittings measured
along the runs of wiring irrespective of the number of wires in run. In the case of socket outlet points, the

length shall mean the distance between the socket outlet and the tapping point of live wire on the nearest
switchboard or junction box, as the case may be.

In the case of exclusive socket outlet circuits wired on ‘Joint Box’ system of wiring, any junction
provided for extending the wiring beyond the point referred to, shall be treated as the nearest tapping point.
In case of call bell / buzzer points the length shall mean the distance between the call bell and the ceiling
rose / socket outlet or the bell push (when the ceiling rose / socket outlet is not used).

Sub main shall include the earth wire of adequate size main distribution Board up to sub distribution
board B.B. such wiring has been classified on the basis of length. For the internal lighting, either surface
conduct wiring system or recessed conduit or batten wiring system shall be provided as specific in the bill of
guantities and working drawings.

LED LIGHTS

1. LED light distribution pattern, illuminance, Luminous fles, chromaticity, color temperature, color
rendering Index to applicable standard Lm79 & Lm80.

LED lights should be as per standards IEC EN 60598 and IEC61547.

3. LED luminaries should in function in a temperature raise -30°C + 60°C under 95% relative humidity
condition to simulate adverse operating environment.
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4, The LED produces should meet safety standards as per EN60598, EMCIEMI standard as per
EN611547/EN 55015 and EN61000-3-2 and 61000-3-3 for Harmonics.

5. The electronic driver should work in the short circuit and open circuit conditions and should work in
the voltage range 90V to 3000 volts.

6. LED lighting fixtures should be manufactures with LEDs of on only reputed makes such as Cree,
Samsung, Lumiled osram and other equivalent.

7. The officer-in-change has reserve the right to inspect and tested the quality in Govt. laboratory to
ensure technical qualifications to meet the requirements.

8. LED lights no toxic materials U V and IR spectrum protects insect life.

It should be manufacture with dia-cast aluminium with required colour as per manufacture for
released months.

10. The LED lights Should function 90 to 380V, 50/60 Hz, PF-Z0.9 (230V AC), Copper temp-
3000K/4000K/ 6000K/ operation temperature - 20°C + 50°C in-gross protection-IP 20, lifespan
30000hrs.

A.C. Machine

The tenders should furnish following documents in cover-1.

1. Detail drawing and design.

2. Technical specification as per manufactures norms supp.

3. Detail of equipments and material supplied.

4, Make, model with individual price may be furnished.

5. All the materials and equipments must be confirming to ISI.

Lighting arrester

Supply, Installation,Testing and Commissioning of Copper Plate Earthing (600x600x3mm)with running
Copper Flat 25x5mm from coper plate to funel of 40mm dia Gl PIPE heavy duty with
accessories, excavation of earth and providing masonary work with cover plate having lockingarrangement
and and , charcoal, salt , funnel , tinned brass bolt, check nut and washer complete in all respect as per

Direction of Engineering -in-Charge.

ABB optimised pluse rod 30 ESE Terminal & mounting mast or pole (2meter) mounting MAST (3Meter) with

gay wire and base plate.

D.G. Set

DG set should be capable of running continuously for unlimited hours in a year, stopping required only for
service duration.

Diesel Engine
Duty : Continuous running

Type: 4Stroke, Turbo Charged, aftercooied

Capacity: 32 Liter.

Cooling: Radiator

Governing: Full electronic

Fuel injection: Electronic Unit jinjectors

Alternator :
Rating: 1010 KVA/808 KW at 415 volt, 0.8pf, 50Hz, 3phase, 4wire@1500rpm.

Duty: Continuous running

Type: Self excited, self reguiated, single bearing, IP-23
Efficiency:92%
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e Above engine alternator should be assembled on a steel fabricated common base frame.
e Five sided Acoustic enclosure would be required to reduce noise.

e 990 L fule tank would be placed outside acoustic enclosure.

e 2Nos. 12Volt, 180AH reputed make batteries.

e Set of Antivibration mountings.

e First fill of engine oll.

e Heavy duty silencer.

Design Criteria

The generator asset meets transient response and block loading steps as per ISO 8528-5

Single-Source Supplier

Fully prototype testes with torsional analysis.

Conduit wiring

For recessed conduit wiring system the conduit shall be placed in the ceiling / columns etc. before
the casting of the slab or column. The conduit pipes shall be properly positioned and fixed so that it will not
be displaced at the time of concreting. The junction boxes provided shall be so arranged that its cover will be
flushed with the finished surface of the ceiling or column.

For placing the conduits in the walls, chases of ample dimension shall be made neatly to fix the
conduit in a desired manner. The conduit pipe shall be fixed by means of staple or saddles not more than
600mm apart. Fixing of standard bends or elbows shall be avoided and all curves maintained by bending the
conduit itself with a long radius will permit easy drawing of the conductors. Suitable inspection boxes shall be
provided to permit periodical inspection and removal or replacement of wires if necessary. There shall be
mounted flush with the wall with holes in the cover of the box.

The switch or regulator box shall be made of metal on all sides except on the front where backlight
sheet or Perspex cover painted to match the colours of the wall shall be used | case of surface wiring
system. For recessed wiring system, these boxes shall be made flush with the conduit of each conduit or
section shall be completed before conductors are drawn in. The entire system of conduit after installation
shall be tested or mechanical strength and electrical continuity throughout the earthing of the entire
installation shall be carried out in accordance with I.E. Rules and standards. The number of wires drawn in
the conduits shall not exceed the numbers those specified in Indian standard specification No.732.

Main and Sub distribution Boards:

The position of main boards for lighting and sub distribution board for different buildings are
approximate and the exact location shall be given to the successful tenderer at the time of installation. The
scope of this specification includes installation of the panel boards and distribution boards and making
necessary connections. The installation of the boards shall be done strictly in accordance with the details
supplied with the specifications; the instructions supplied by the switchgear manufacturer, Indian standard
specifications and H.E. rules. The supplier shall submit the details of installations to the purchaser for his
consideration and approval, prior to installation.

When the switchboards are wall / column mounted top, they shall, be mounted on a suitable angle
iron framework. All the metal supports etc. shall be protected against corrosion. The mounting height for
such switchboards shall be such that it can be conveniently operated.

Earthing

Earthing shall generally be carried out in accordance with the requirements of Indian Eletricity Rules
and the relevant rules and regulations of electrical supply authorities. The complete earthing work for the
installation covered by this specifications shall also be provided taking into account Indian Standard
Specification No.IS:732 and 1S:3043. The earthing system adopted shall also have adequate mechanical
strength.

The work shall include earthing o non-current carrying metallic parts of all the equipment, light
fittings, conduit pipes, cable and cable supports and earth strips ( the design to be approved by the
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purchaser) and all the inter connection between the earthing system to a value mutually agreed upon\
between the purchasers and the supplier.

Installation, testing and Commissioning:

The supplier shall be responsible for the installation testing the commissioning of all the equipment
and materials supplied by him against this specification. This shall also include the provision of
miscellaneous wiring and supports and earthing in compliance with Indian Electricity rules and to he full
satisfaction of the Government Electrical Inspector. All small items such as clamps, bolts, nuts, racks,
supports, miscellaneous wiring etc. required to make the installation complete, shall constitute the part of
major items specified in the bill of quantities and the tenderer should quote for each item taking these into
consideration.

The responsibility of the supplier shall include receiving all the equipment and materials at site,
storage for required period, handling the same at the site of erection, final execution , erections, revisions of
equipment, if any, testing and commissioning and handing over the installation complete in all respect to the
entire satisfaction of the purchaser’s authorized representative. The supplier shall make good of all the
damaged equipment and materials during this period at his own expense. The supplier shall submit sample
of each and every equipment and materials for the final approval of the purchaser's representatives
immediately after the acceptance of offer. All the equipments and materials shall be supplied exactly as per
to the approved samples. If at any stage the purchaser brings to the notice of the supplier any discrepancy or
defect the supplier shall replace the same at his own expense.

The supplier shall render all reasonable assistance to the purchaser in getting the installation
approved by the Government Electrical Inspector prior to the energisation and supply necessary drawings,
test certificates and both for tests carried out at the factory and site as well as the tests which the inspector
may demand. In case any addition of alternations are required, to be made in the installation or in the
equipment as per he directive of the Government Electrical Inspector / Local Authorities, he same will have
to be carried out by the supplier , at his own expense.

The position of light fittings, main board, switches, sockets and routes of pipes and cables shown in
the drawings are only indicative. The actual position of these shall be decided at site at the time of execution
joints by the supplier and the purchaser’s authorized representative. The position of light fittings, pipes and
board if required, to be changed / shifted due to the change in the building design etc by the purchaser’s
authorized representative, the same shall be carried out at no extra cost.

All the materials supplied to the contractor according to the Contract condition will be subject to
inspection and approval of the officer or his representative from time to time. The contractor will provide all
facilities of such inspections free of cost. At the time of inspection, the owner of his representative will have
full liberty to reject any such materials, which does not conform to the specification / requirement. No claim
for any rejected materials will be entertained by the owner. The contractor will remove all rejected materials
from site at his own cost. No surplus materials procured by the contractor will be accepted by the owner. The
contractor will be responsible to get the Electric installations cleared by the Electrical Inspector of Odisha
Government. Only the inspection fee will be reimbursed by Department on production of challan copy.

Installation and Maintenance Tools:

The supplier along with the tender shall furnish a complete list of tools, appliances and accessories
required for the installations of switch grass, light fittings, pipes cables and wires.

Drawings:

All drawings, test certificates, instructions manuals etc. shall be in English Language and all
dimensions and weights shall be in metric units.

The tenderer shall submit with the tender general arrangement drawings for the installations work,
typical methods and cabling and cables supports pipe work and pipe supports, typical methods of earthing
and fixing of light fittings earthing etc. as offered by him in the tender.

The contractor shall submit for he purchaser’s approval all layout, the general arrangement drawings
as well as the typical details of all types of installation work in three sets before commencing the manufacture
and the site installations work well in advance so that the site work shall not suffer.

After obtaining approval of the above drawings the contractor shall supply three sets of the following
drawings:

(a) The arrangement and support of conduit pipe

(b) The position of light fittings, switches / plug socket and switch boards
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(c) Earthing installations
(d) Layout plan showing the entire cable network

On completion of work, the successful tenderer shall supply one set of tracing in transparent linen
and five sets of prints of all drawings incorporating all the changes / modifications affected during the
execution of the contact. All wiring diagrams shall indicate clearly, the switch board, the runs of main and sub
main wiring and the position of all the points with their controls. All the circuits shall be clearly indicated and
numbered in a accordance with 1S:375. The technical literatures and operating instructions and the
maintenance manuals shall also be supplied in triplicate to the purchasers after the completion of the
installations work.

Test:

Manufactures standard tests in accordance with Indian Standard and other standards, adopted shall
be carried out on all the equipment and accessories covered by this specification so as to ensure efficient
and satisfactory performances of all the components and also the equipment as a whole under working
conditions at site. The tenderer shall submit a complete list of all such tests. If the purchaser, if so desired for
special tests, to be carried out, under certain conditions the same shall be made by the successful tenderer
at his own expenses. All equipment shall be tested at site before the commissioning in accordance with the
adopted standard and Indian Electricity Rules. Voltage test shall be carried out on each circuit on completion
of wiring and cabling.

Technical Data:

The tederers shall submit with their tender all such technical data, which are required for complete
evaluation of the equipment offered. The suppliers shall give complete technical information of the equipment
as detailed in Annexure and relevant Indian standards. The tenderer should supply such details of all
equipment and materials offered specially with regard to the following.

a) Fuse switch board and distribution boards
b) Light fittings
¢) Conduits and the accessories for them
d) Switches / plug sockets
e) Cable and wires
The tender shall give along with his tender the following details:
a) Complete details of earthing electrodes, earthing station and earthing conductors
b) Details of conduit supports
c) Details of all the equipment and accessories to be supplied
Exception to Specifications:

The object of this specification is to have all tenderers quote for equivalent materials and
workmanship. It is, however, understood the certain manufacturers may not be able to offer as specified in
every case, where the tenderer may find it necessary to deviate from the exact letter and not the intent of the
specification, he must specifically state what these deviations may be at the time he submits the tender. All
deviations must be grouped in one statement. No deviations other than those includes in the tender will be
permitted.

PVC insulated Cables and Wires:

For 415V Distribution system, cables of voltage grade not less than 1000V shall be used. These
cables shall be heavy-duty class, PVC insulated and PVC sheathed with aluminium/ copper conductors. The
wires used in the lighting installation shall be PVC insulated and PVC sheathed copper / aluminium wire in
case of conduits wiring and of 660V grade. Wires of different colours shall be made use of for quick\
identification of phase wire / neutral wire etc. All cable of wires shall comply with the requirements regarding
the manufacture and testing etc as specified in India Standard Specification 1S: 1554 and 1S:694.

The length of cables indicated in the bill of quantities and drawings are only indicative and the
Successful tenderer will be paid for the exact length of cables laid at site. No joint shall be allowed in a run of
cables, which can be covered by a possible drum length of cables.
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Fuse switch / switch fuse shall be metalclad dust and vermin proof suitable for use under climatic
conditions prevailing at site. Switch fuse / fuse switch units shall comply in general to 1S:1567/4064 with
regard to design and constructional / features.

The ‘ON’ and ‘OFF’ position of the switch handles shall be distinctly indicated and interlocks shall be
provided to ensure that the switch cover cannot be opened unless the switch is in the ‘OFF’ position. Means
shall, however, be provided for releasing the interlock to permit closing of switch with cover open for testing
purposes. Designs with normal conventional position of switch handles, i.e. with switch handle up in the ‘ON’
position and down | the ‘OFF’ position shall be preferred. All live parts inside the switch shall be properly
surrounded and inter phase barrier shall be provided.

Switch fuse / fuse switch units, distribution boards shall be provided with necessary metal fame work
so that they can be mounted on wall / columns structure etc. as desired. The panel boards, shall be wall
mounted type or floor mounted type as specified in the bill of quantities or drawings. Necessary supporting
metal frame of approved design shall be provided for all panel boards

The arrangements of work boards shall be such that the operational handle of the top mounted
switches are within the convenient of operators (about 1.2 M from the finished floor level) and proper space
shall be provided for the termination of the cable in the switches provided below the bus-bars.

The bus-bars within the bus-bar chamber shall be liberally spaced for taking the riser connection.
The bus bars with aluminium conductors shall be provided and PVC sleeves of different colour shall be
mounted on them for easy identification, Clamped joints for taking the riser connections, instead of bolted
type shall be preferred.

Two bolted type earthing terminals shall be provided on the switch boards. All individual switches
shall be connected with suitable size earth wire to the main earthing terminals of the switchboard. Hanger
Board and shock treatment / charts shall be supplied wherever required. At the incoming side of each pen
phase, 3-neon type indicating lamps should be provided at the main board.

Switches and Plug Sockets

Switches provided for control of light points shall conform to 1S:1087 and shall be rated for 5A/15A
250V

Ceiling Fans and Exhaust Fans:

Ceiling fans shall conform to Indian standard specification IS: 374-1960. The fans shall be supplied
with all standard accessories like regulator and capacitors etc.

The performances rating of the propeller fans shall in accordance with stipulations of 1S:2312. All
fans shall be robust in design and construction and shall be supplied complete with wall brackets / clamps
etc.

Fluorescent Fittings:

All fluorescent fittings supplied shall confirm in general to 1S:1913 and shall be complete with all
standard accessories like choke, starter and capacitor etc. The type of enclosure provided for the fittings
shall be of that specified in the bill of quantities and the working drawings. The materials of construction for
fittings used for outdoor installations and for use in the work anodes shall be such that they shall withstand
the atmospheric condition in that area. Lamp holders used shall be fully shock proof, spring-loaded rotary
type to ensure positive lamp locking. It should also be not possible to touch live parts of the lamp holder both
after the lamp has been taken out and during the insertion or removal of the lamp. The starters shall be
designed to give designed starting characteristics that shall promote full lamp life. Starter shall have high
mechanical strength and topic proof construction. It should be incorporated with radio suppression capacitor
0 adequate rating and\ capacity. Power factor improvement capacitors are provided with hermetically sealed
housing to ensure long and trouble fee service. Terminal soldering tango shall be provided for easy electrical
connections. The capacitors in general shall confirm to 1S:1569-1963 and P.F improvement up to 0.95 for
twin fluorescent light fittings and 0.9 for single fluorescent light fittings is to be maintained.

The ballast provided in the fluorescent fittings shall generally be in accordance to 1S:1534.The
ballast should incorporate the following design features.

i) Low working temperature
ii) Correct pre heating current for the electrodes
iii) Proper wave foam

iv) Small in dimensions
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v) Correct power supply to the lamp

vi) No hum.

vii) Easy connection leads.
All the metal construction of the fittings shall be such that they shall:
1) Withstand the atmospheric condition prevailing in the area

2) Provide maximum mechanical protection to the tubes and fittings accessories. Assists in maximum
and uniform light distribution. All fittings shall be provided complete with florescent lamps. All lamps shall
confirm to 1S:2418.

Incandescent Fittings:

The incandescent fittings shall be supplied strictly as per the details given in the enclosed annexure
and bill of quantities, deviation if any regarding design, construction of materials should be specified clearly.
All the metal parts used in construction of the fittings shall have no effect due to dust / fumes / gases likely to
exist in the atmosphere. All the bolts, clamps, nuts and guard wire etc shall be galvanized. The wall fittings
shall be provided with necessary hooks / clamps / supports etc for fixing the light fittings on wall / ceiling etc
as detailed in the bill of quantities and the working drawings. Light fittings shall be suitable for connection
with 19mm dia. Conduit pipe as required. If fittings are to be connected through PVC cables, glands of
adequate size and capacity shall be provided. The lamp holders provided in the fittings shall confirm to
IS:1528.

CODES
Codes shall mean the following including the latest ascendants and / or replacement if any.
a) Indian Boiler Act, 1923 and Rules and Regulations made their under
b) Indian Electricity Act, 1923 and Rules and Regulations made there under
¢) Indian Factories Act, 1948 and Rules and Regulations made there under
d) The minimum wages Act
e) The Women’s Compensation Act
f) The Payment of Wages Act
g) The Fatal Accident Act
h) The Industrial Employment Act
i) The Employment provident Fund Act
j) Indian Explosive Act 1984 the Rules and Regulations made there under
k) Indian Petroleum Act 1934, and Rules and Regulations made there under
[) A.S.M.E. Test Codes
m) AIRE Test, Codes
n) American Society of Materials Testing Codes

0) Standards of the Indian Standards Institution

1) Low Tension Circuit Breakers : IS 2516-1955 Part | Sec.1
2) Switchgear Bus Bars IS 375-1963

3) HRC fuse links IS 2208-1962

4) Distribution fuse boards 1S2675-1966

5) Enclosure for Low Voltage switchgear 1S214701962

6) PVC Cables IS1554-1975

7) Tabular fluorescent lamps for Cameral lighting service 1S2418-1963

8) Tungsten Filament Lamps for cameral service 1S415-1963

9) Ceiling Fans 1S274-1966

10) Flood lights 1S1947-1961

11) Wall Glass flame-proof electric light fittings 1S2206-1962 (Part 1)
12) Water Tight Electric Light Fittings IS3553-1956
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13) Steel Boxes for Enclosure of Electrical Accessories 1S5133-1969

14) Fittings for Rigid Steel conduit 1S2667-1979
15) Rigid steel circuits for electrical wiring 1S3837-1966
16) Accessories for Rigid Steel Conduits for Electrical Wiring 1S3837-1966
17) Switch Socket Outlets 1IS3837-1966
18) PVC Wiring 1S694-1977
19) Switches for domestic and similar purpose 1S3854-1966
20) PVC wiring 1S694-1977
21) Call Bell and Buzzers 1S2268-1966
22) Straight through joint boxes and leads sleeves or

paper insulated cables- EID-0032-1964
23) Earthing IS3043-1966
24) Electrical Wiring installations 1IS732-1963
25) Switchgear 1S3072-1965 (Part I)
26) Lighting protection 1S2309 —-1969
27) Public Address system 1IS1882-1962
28) Low Tension switch use units 1IS4064-1978
29) Code of Practice for Automatic FIRE ALAM system 1S2189-1970
30) Specification for Heat Sensitive Fire Detectors 1S2175-1977
31) Guide for Safety procedure in Electric work 1S5216-1969
32) Rubber Mats for Electric works 1S5424-1969

p) Other internationally approved standards and / or Rules and Regulations touching the subject
matter of the contract

Tenderer(s)is/are required to submit the information in the following Schedules

SCHEDULE - A

CERTIFICATE OF NO RELATIONSHIP

I/lWe hereby certify that I/We* am/are* related / not related(*) to any officer of ST & SC
Development Department, Govt. of Odisha of the rank of Assistant Engineer & above and any officer of the
rank of Assistant / Under Secretary and above of the Works Department, Govt. of Odisha I/We* am/are*
aware that, if the facts subsequently proved to be false, my/our* contract will be rescinded with forfeiture of
E.M.D and security deposit and I/We* shall be liable to make good the loss or damage resulting from such
cancellation.

(*) - Strike out which is not applicable

Signature of the Tenderer
Date:-
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EXISTING COMMITMENTS AND ON-GOING WORKS :

SCHEDULE - B

Description Place & Contract Name & Value of Stipulated Value of | Anticipated
of works State No. Address of | Contract Period of works* date of
Employer C. In lakh) Completion | remaining | completion
to be
completed
(. In lakh)
1 2 3 4 5 6 7 8

* The above information is to be certified by the Engineer in Charge / Employer not below the rank of Project
Administrator or equivalent. In case of there is no existing commitment and ongoing works, the bidder shall
declare as nil in schedule B.

Signature of the Tenderer
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LIST OF PLANT AND EQUIPMENTS TO BE DEPLOYED ON THE CONTACRT WORK

(MINIMUM REQUIREMENT)

SCHEUDLE -C

SlI. No. List of plants and equipments Requirement Marks
01. Concrete Mixer 2 Nos 20
02. Needle Vibrator 2 Nos 10
03. Plate Vibrator 1 No 10
04. Truck/ Tipper 2 Nos. 20
05. Centering and shuttering materials 500 sqm. 10
06. Diesel Generator (63KVA) 1 No 10
07. Tractor 1 No 10
08. Water Tanker 1 No 10

Total:- 100
Minimum Pass marks for qualification=70
NOTE :

1. Capacity of each plant and equipment should be as per specification attached separately.
2. The above equipment should either be owned or availed on long-term lease extended beyond the duration of the work,

the authority of which in either case is to be substantiated before award of the work.
3. The equipment mentioned above must be included in Schedule “C” and clearly indicated as “Owned/leased.”

4. Apart from the above list, all other machinery/equipments as will be required for satisfactory completion of the work
shall have to be deployed by the agency.
5. For deploying additional sophisticated machinery by the agency for completion of the work, no claim shall be
entertained.

Signature of the Tenderer

Date.

WORK EXPERIENCE

LIST OF SIMILAR NATURE OF PROJECTS EXECUTED

SCHEUDLE -D

Name of Name of Contract Major | Stipulated date Actual date of Value of work actually Reasons for
Employer location price in ltems of completion of | executed during last 5 financial delay in
and name Indian of commencement the work years starting/
of work Rupees/ works | /completion of Financial Value completion,
Agreement the work as per year if any
no. Agreement
1 2 3 4 5 6 7 8 9

Note: The above information is to be certified by the Engineer in Charge / Employer not below the rank of
Project Administrator.
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Note:

SCHEDULE -E

INFORMATION REGARDING CURRENT LITIGATION, DEBARRING EXPELLING OF
TENDERER OR ABANDONMENT OF WORK BY THE TENDERER
a) Is the tenderer currently involved Yes / No
in any litigation relating to the works.
b) If yes: give details:
Has the tenderer or any of its Yes / No
constituent partners been debarred/
expelled by any agency in India
during the last 5 years.
a) Has the tenderer or any of its Yes / No
constituent partners failed to
perform on any contract work in
India during the last 5 years.

b) If yes, give details:

If any information in this schedule is found to be incorrect or concealed, qualification application will
summarily be rejected.

Signature of Tenderer

SCHEDULE - F
AFFIDAVIT
The undersigned do hereby certify that all the statements made in the required attachments are true
and correct.
The wundersigned also hereby certifies that neither my / our firm / company /

individuals nor any of its

constituent partners have abandoned any road/ bridge/lrrigation /Buildings or other project work in
India nor any contract awarded to us for such works have been rescinded during the last five years
prior to the date of this bid.

The undersigned hereby authorize (s) and request(s) any bank, person, firm or Corporation to
furnish pertinent information as deemed necessary and as requested by the Department to verify this
statement or regarding my (our) competency and general reputation.

The undersigned understands and agrees that further qualifying information may be requested and

agree to furnish any such information at the request of the Department.

(Signature of Tenderer)
Title of Officer

Name of Firm

Date:
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SCHEDULE -G

CERTIFICATE OF EMPLOYMENT OF UNEMPLOYED GRADUATE

| / We hereby certify that at present, the following Engineering personnel are working with me / in our

ENGINEER / DIPLOMA HOLDERS
(For Super Class / Special Class / ‘A’ Class Contractors only)

firm / company and their bio-data are furnished below.

If they are
superannuated /
retired /
Name of dismissed or
. . removed
Engineering ersonnel from
personnel Whether full | P |
appointed time state Govt.
Sl e Date of Monthly Central Govt. /
for Qualification . engagement .
No. - Appointment | emolument Public Sector
supervising and .

) . Undertaking /
contractor’s continuous rivate
work with PrIVe

Companies and
address
S or any one
ineligible for
Government
service
1 2 3 4 5 6 7
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SCHEDULE - H

SAMPLE FORMATS

UNDER TAKING

This is to certify that

1.

My firm has neither been associated, directly or indirectly, with the Consultant or with any other entity
that has prepared the design, specifications, and other documents for the Project nor has any person

associated with been proposed as Project Manager for the Contract.

My firm has not engaged any agency and any of its affiliates engaged by the Engineer-in-Charge to

provide consulting services for the preparation or supervision of this work.

My firm has not engaged any Engineer of gazetted rank employed in Engineering or Administrative
duties in an Engineering Department of the Government of Odisha or other gazetted officer retired
from Government service during last two years without prior permission of the Government of
Odisha in writing on or before submission of this tender. | am aware that my contract is liable to be
cancelled if either | or any of my employees is found any time to be such a person who had not

obtained the permission of the Government of Odisha as aforesaid.

Signature of the Tenderer.
Date:-
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SCHEDULE -1

MEMORANDUM OF UNDERSTANDING

First Party | Sri/Smt............................ JAged ... Years, S/O- o , At/
P.O./Dist-............... (hereinafter called the First Part)

AND
Second Party | Sri/Smt.................l , Aged .... Years, S/O- ..o , At/
P.O. / Dist-............... (hereinafter called the Second Part) having H.T. / L.T. license registration
NO....coveene. valid upto ..............

AND WHEREAS the First Party willing to appoint the Second Party to execute the E.I. portion for the
tender work, “......o
AND WHEREAS the Second Party accepted the offer of First Party.

NOW THIS DEED OF AGREEMENT WITNESSES AS FOLLOWS;

1) That, the Second Party shall do all E.l. works, if the tender is awarded to First Party.

2) That, the Second Party shall fulfill all the E.l. works as per the tender schedule by instruction of
Engineer-in-charge/Project Administrator.

3) That, the First Party shall receive payment, signing the bill the document for the concerned work.
4) That, the Second Party shall abide the rules, regulations and specification of E.I. works of above
said matter.

In witness where of both the party have signed in presence of

WITNESS

W1 -

w2
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SCHEDULE -J
GUARANTEE FOR PRE-CONSTRUCTION ANTI-TERMITE TREATMENT TO BE GIVEN BY
GUARANTOR
(PRINCIPAL GUARANTOR)
(To be submitted before payment for anti-termite Treatment is released)

To,
The Project Administrator,
ITDA, Bonai

Sub: Pre-construction Anti-termite treatment for the Work i.e. Construction
Of under contract agreement NO................coeeee.

Dear Sir,

1. We M/s...c.ooiiiiiiii, (PRINCIPAL GURANTOR) hereby confirm that the work of pre-
construction anti-termite treatment for all foundation, floors and plinth protections of all buildings constructed
by us under Agreement NO. .........ccciviiiiiiiiinnt. have been got executed from M/s......................... in
terms of clause ............... ONpPage.....ccevvvvennnnnnn. of the contract agreement.

2. The 10 (Ten) years guarantee for the pre-construction anti-termite treatment given by M/s
........................ is enclosed here with in original.

3. We hereby guarantee as PRINCIPAL GUARANTOR under clause......... ONPAGe....cevnenenannnne of
contract agreement that if any infestation termite is observed during the period of 10(Ten) years and the
same is not rectified by M/s ... The guarantor, then we as PRINCIPAL GUARANTOR shall
get the rectification of termite infestation done at our own cost and without any extra cost to the allottees. We
further agree that if we default in getting the rectification of termite infestation within reasonable time after the
receipt of notice from the Employer/allottee, then ITDA may employ any other person to rectify the default. All
expenses consequent thereon can incidental there; to shall be borne by us and shall be recoverable from us
by ITDA.

4. We shall not be responsible in any way if the portion of the building where pre-construction anti-
termite treatment has been done, is tempered by any other agency for any work addition/alternations.
Further we shall not be responsible if the structure of the building is damaged due to sinking, or any act of
God beyond our control.

WITNESS

1.Signature

Name

Address

2.Signature

Name

Address
Signature of the Pricipal Guarantor
(Proprietor/Director of the Firm)

Note: i. Strike out whichever is not applicable

ii. In case any person is under his employment with due permission from Government, the same may
be cited in a separate letter.

APPROVED for 92 (Ninety Two) pages only

Sd/-
Project Administrator
ITDA, Bonai
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