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e-mail- ori-Balisankara@nic.in

GOVERNMENT OF ODISHA,
PANCHAYAT SAMITI OFFICE, BALISANKARA, DIST- SUNDARGARH

TENDER CALL NOTICE NO. 01 OF 2024-25
Letter No: 2825/ Date: 22/07/2024

The Block Development Officer, Balisankara, Sundargarh on behalf of Governor of Odisha invites in
“OFFLINE MODE Percentage Rate bids” in sealed cover for the following work from the class of eligible
contractors as mentioned in Column-7 (seven) registered with the State Governments having validity of Civil
License and contractors of equivalent Grades/Class Registered with Central Government/ MES/ Railways and
other state government having validity of Civil License for execution of Building Works (including El & PH). The
proof of registration from the appropriate authority shall be enclosed along with the Bid. The eligible contractors
of the state P.W.D. (R&B)/ Water Resources/Rural Works/M.I./C.P.W.D. for the following work eventually to be
drawn up in the P.W.D. P1 forms in conformity with the Detailed Tender Call Notice. The bidders may submit bids
for the following work.

Amount put to | Cost of Tender Bid :
Sl " . Period of | Class of
No Name of the Work Tenderin X, paper (Non- | security Completion|Contractor
(Excluding GST) refundable)inX.| (1%) P
1 2 3 4 5 6 7
Construction pf Kalyan Mandap at Six e
1 | 23- Miles under Balisankara GP of 33,89,863/- 6,000/- 33, 899/-
i Months Class
Balisankara Block

The Bid documents and detailed terms and conditions can be downloaded from the District website
www.sundergarh.nic.in,
1. Date and time for download Tender Paper: From Dt. 23.07.2024 to 08.08.2024
2. Last Date of Receipt of Tender Paper: Dt. 08.08.2024 (5.00 P.M.)
3. Date of Opening of Tender Paper: Dt. 09.08.2024 (11.00 A.M.)

Terms and conditions:-

1. Cost of Tender Paper:- The cost of bid document should be prepared in shape of Demand Draft (Non
Refundable) issued from any Nationalized Scheduled Bank in favour of Block Development Officer,
Balisankara having its branch at Sundargarh on any working day . 23.07.2024 to 08.08.2024for the above
work along with the DTCN.

2. Sale of Tender Papers:- The tender papers will be available in the District Website of Sundargarh
(www.sundargarh.nic.in) from 23.07.2024 to 08.08.2024.

3. Date of receipt and mode of submission of tender papers:- The bid documents shall be received through
Registered Post / Speed Post only, and in no any other means, which must reach to the office of the B.D.O.,
Balisankara, At./P.O. Balisankara, Pin-770012, Dist- Sundargarh (Odisha) by 05.00 PM on 08.08.2024

4. Last Date of receipt of Tender Paper: - The last date of receipt of tender paper is 08.08.2024 (upto 05.00
P.M.). The undersigned will not be responsible for postal delay if any or non-receipt of the paper in time. The
tenderer must super scribe Tender Paper for Civil Works or Name of the project.

5. Date of Opening of Tender Paper: - Date of opening of Tender Paper: The tender papers will be opened on
09.08.2024 at 11.00 A.M. in the presence of the tenderers or their authorized representatives in the office of
the undersigned.

6. Earnest money deposit: - The E.M.D. is to be deposited in shape of N.S.C / Post Office Saving Bank Account /
Post Office Time Deposit Account / Kisan Vikas Patra / Bank Guarantee in favour of Block Development
Officer, Balisankara from any Nationalized Scheduled Bank in India counter guaranteed by its local Branch at
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Bhubaneswar as per Office Memorandum no 1499 dated 01.02.2023 of Works Department. The Tender
Papers without required amount of E.M.D. will not be considered and transfer or adjustment of E.M.D. is also
inadmissible. Bidders may write an application to the undersigned for pledging of N.S.C / Post Office Saving
Bank Account / Post Office Time Deposit Account / Kisan Vikas Patra.

Documents to be attached: - The following document should be furnished with the tender papers failing
which the tender will be liable to rejection. Tenderer must be signed in all pages of DTCN and BOQ

1. Tender paper cost in shape of DD in favor of the Block Development Officer, Balisankara.

2. Self attested copy of Contractor Registration Certificate

3. Self attested copy of PAN Card, GST Registration certificate
SC/ST bidders are eligible for 50% EMD / ISD exempted and 10% price preference without submitting any
affidavit as per OPWD Code & Engineering / Physically Handicapped (PH) contractors should submit an
undertaking in shape of an affidavit that he has not availed the concession of more than 3 times in the current
financial year.

The civil contractor in order to take part in the composite tender should enter into an M.0.U. (Memorandum

of Understanding duly notarized) with eligible registered electrical contractor having valid H.T. / L.T. license;

for execution of electrical installation and other electrical works and a copy of such M.0.U. should be attached

with the tender as per the proforma at Schedule- €, which shall form a part of tender. A copy of electrical

license should also be enclosed with the tender papers, the original of which need to be furnished during

verification. The above M.0.U. is not required in case of the civil contractor having valid registration in H.T. /

L.T. electrical license with the same name & style

10. If any of the bidder quotes less than 15% of the tendered amount, than such a bid shall be rejected and
the tender shall be finalized basing on merit of the rest bids and the provision laid down in clause No.36 of
Memorandum No. 1437, dated 31.01.2023 of Works Department. Govt. of Odisha will be followed.

11. Additional Performance Security Deposit: -

Additional Performance Security shall be deposited by the bidder, where the bid amount is less than the
estimated cost put to tender. In such an event, only the successful bidder, where the bid amount is less than
the estimated cost put to tender. In such an event, only the successful bidder who has quoted less bid
price/rates than the estimated cost put to tender shall have to furnish.

sl No Range of Difference between the estimated | Additional Performance Security to be deposited by the

cost put to tender and Bid Amount successful Bidder
1 Below 5% No Additional Performance Security

5 T —— 50 %.(D;fference between estimated cost put to tender

and Bid Amount)
0, H N

3 FiH 10 aiid b 150A'{D|fference between estimated cost put to tender

and Bid Amount)

N.S.C / Post Office Saving Bank Account / Post Office Time Deposit Account / Kisan Vikas Patra / Bank
Guarantee in favour of Block Development Officer, Balisankara from any Nationalized Scheduled Bank in
India counter guaranteed by its local Branch at Bhubaneswar as per Office Memorandum no 1499 dated
01.02.2023 of Works Department.
The E.M.D. amount will be forfeited, if the tenderer breaks out from the offer acceptance off tender, by the
competent authority. '
Submission of more than one tender paper by a bidder for single work will be liable for rejection of all such
tender papers.
On review of the last performance of the work executed through B.D.O., Balisankara, the lowest-1 tender
may/ may not be considered for the works though he/she becomes lowest-1 tenderer.
Quality of works cannot be compromised and the work should be completed within the stipulated period of
completion and in no case the time extension will be allowed except the rgasons not attributable to
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contractors. The whole process of Tender will be evaluated /conducted as per Govt. guidelines and OPWD
code.

16. The Contractors who have failed to execute projects of this agency/broke out from execution process /
abandoned the project work midway/those who have been declared by this agency to be defaulters
otherwise will not be allowed to participate in the present tender process. If any of such contractors
participates then his/her papers will not be considered at all.

17. G.S.T. shall be paid extra as applicable.

18. The undersigned reserves the right either to reject any or all tenders or cancel the entire process without
assigning the reason thereof.

Memo No . 2826 //Date. 22.07.2024

Copy submitted to the Collector & District Magistrate, Sundargarh/ CDO-cum-EO, Zilla Parishad,
Sundargarh/ Nodal officer, OMBADC, Sundargarh/ Sub-Collector, Sundargarh/ Executive Engineer, PWD/ RD/ M,
Sundargarh for information and necessary action.

Block Deve fficer
Bali
Memo No . 2827 //Date. 22.07.2024
Copy forwarded to Panchayat Samiti Notice Board, Balisankara/ Tehsildar, Balisankara / CDPO,
Balisankara/ all Sarpanches of Balisankara Block for wide circulation of advertisement.

Block De t Officer

Memo No . 2828 //Date. 22.07.2024 W‘
Copy forwarded to DIO, NIC, Sundargarh with a request to upload this tender call notice in the
Sundargarh district website: www.sundergarh.nic.in by for wide publication and timely response by the intending
Contractors.

Block DE/ elapment Officer
B

Memo No . 2829 //Date. 22.07.2024
Copy forwarded to the Editor, Sambad,/ Editor, Sakala / The Editor, New Indian Express with a
request to publish in local daily odia / English for wide publication and timely response by the intending
Contractors.

Balisankara

Memo No . 2830 //Date. 22.07.2024

Copy Submitted to the Principal Secretary, I&PR Department, Odisha/DI&PRO, Sundargarh for kind
information and necessary action.

Block De]ve fficer
spn
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DETAILED TENDER CALL NOTICE
The Block Development Officer, Balisankara, Sundargarh invites percentage Rate basis for the following
work in sealed tender on behalf of Government of Odisha from registered and eligible contractor of the
State PWD (R&B) / Water Resource / Rural Work / Minor irrigation / C.P.W.D. for the following works
eventually to be drawn up in the P1 forms in conformity with the details Tender Call Notice.

The Tender call notice is available from official website of Sundargarh District (Sundergarh.nic.in) from dt.
23.07.2024 to 08.08.2024. The last date and time of submission of bid as per contract data. Last date of
Received of tender documents is upto 5.00 PM dated to 08.08.2024

The bids documents will be opened by the assigned officer in the office of the Block Development Officer,

Balisankara at 11.00 A.M, on dated. 09.08.2024 in the presence of the bidders authorized representatives

who wish to attend.

The cost of bid documents in shape of Demand draft issued from any Nationalized scheduled bank may be
prepared in the name of Block Development Officer, Balisankara.

The Bank draft shall be deposited in the shape of bank draft prepared on or before the last date of receipt
along with bid.

The bid must contain, EMD, Registration Certificate.

The Bid must contain PAN Card.

The Bid must contain GST Certificate.

Deleted.

The Bid must contain Affidavit for the particular work, schedule A, C, E, & F and documents required as
per relevant clauses of the DTCN.

Deleted.

Deleted.

The work is to be completed in all respects within the period mentioned against each work. Tenderers whose
tender is accepted must submit a work programme at the time of execution of Agreement.

All tenders received will remain valid for a petiod of 90 (Ninety) days from the last date of receipt of tenders
and validity of tenders can also be extended if agreed to by the tenderer and the Department.

An applicant or any of its constituent partners of whose contract for any work has been tescinded or who has
abandoned any work in the last five years, prior to the date of the bid, shall be debatred from qualification.
The tenderer is to furnish an affidavit at the time of submission of tender paper about the authentication of
tender documents. An affidavit to this effect is to be furnished in Schedule-F. Non furnishing of the
information in Schedule - E and requited affidavit in Schedule — F, the bid document will be summarily
rejected.

No Relation certificate.

The contractor shall furnish a certificate along with the tender to the effect that he is not related to any officer
in the rank of an Assistant Engineer & above or Under Secretaty & above in the PR Department. If the fact
subsequently proved to be false, the contract is liable to be rescinded. The earnest money & the total security
will be forfeited & he shall be liable to make good the loss or damages resulting for such cancellations. The
proforma for no relationship certificate is contained in a separate sheet vide Schedule-A.

17. (1) Each tenderer is to submit along with tender a note regarding his experience on construction of Road/ Bridge

Works.

a) Name of the Road/Bridge:-

b) Estimated Cost:-
c) Total Length:-
d) Major Item of works/Type of Bridge:-
e) Quantity of items i) as per Agreement:-
1i) as per execution:-
f) Date of Commencement:
g) Stipulated date of Completion:-
h) Actual date of completion:-
i)  Other details if any. :-
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iy The prospective applicant in its name should furnish list of works executed in Schedule-D1
satisfactorily completed and list of works in progress in Schedule-D2.

18. If an individual makes the application, the individual should sign above his full type written name and current

address.

19. If the application is made by proprietary firm, it shall be signed by the proprietor above his full type written
name and the full name of his firm with its current address.

20. If the application is made by a firm in partnership, it shall be signed by all the partners of the firm above their
full type written names and current address, or alternatively by a partnet holding power of attorney for the
firm in which case a certified copy of the powet of attorney shall accompany the application. A certified copy
of the partnership deed and current address of all partners of the firm shall also accompany the application.

21 If the application is made by a limited company or a corporation, it shall be signed by duly authotised person
holding power of attotney for signing the application in which case a certified copy of the powet of attorney
shall accompany the application. Such limited company ot corporation will be required to furnish satisfactory
evidence of its existence along with the technical bid.

22. The tender should be strictly in accordance with the provisions as mentioned in the tender schedule. Any
change in the wordings will not be accepted.
23. No tenderer will be permitted to furnish their tender in their own manuscript papers. All information’s should

be submitted in English. The applicants name should appear on each page of the application along with his
signature or the signature of his authotised representative at the bottom of each page.

24. Percentage rate contract (vide works Department letter No — 8310 dt — 17-05-2006).
In case of percentage rate tendet
(i) The contractors have to mention percentage excess or less over the estimated cost (In figures

as well as words) in the prescribe format appended to the tender document.

(ii) Contractots participated in the tender for mote than one work may offer conditional rebate.  Rebate
offer submitted in separate sealed envelope shall be opened, declared and recoded first. The rebate so
offered shall be considered after opening of all packages called in the same tender Notice. The
contractors who wish to tender fot two ot mote works shall submit separate tender for each.
(iiiy Only percentage quoted shall be considered. Percentage quoted by the Contractor should be
accurately filed in figures and words, so that there is no discrepancy.

a) If any discrepancy is found in the percentage quoted words & figures, then the percentage quoted
by the contractor in words shall be taken as correct.

b) If any discrepancy is found in the percentage quoted in percentage €xcess / less and the total
amount quoted by the contractof, then the percentage will be taken as correct.

c) The percentage quoted in the tender without mentioning excess or less and not supported with the
cotresponding amount will be treated as excess.

d) The percentage quoted in the tender without mentioning excess / less supported with
corresponding amount does not tally with either to percentage excess or less then it will be treated
as percentage €Xcess.

¢) The petcentage quoted in the tender without mentioning excess / less supported with
corresponding amount if tallied with the percentage then it will be treated as to which side the
amount tallies.

f) The contractor will write percentage excess / less up to two decimal point only, If he writes
the percentage excess / less up to three or more decimal points, the two decimal point shall only be
considered without rounding off.

g) The tender shall be written legibly and free from erasutes, over writings or corrections of figures.
Corrections, ovet writings & interpolations where unavoidable should be made by making out
initiating, dating and rewriting.

iv) In the contract P1 time is the essence. The contractor is required to maintain a certain rate of  progress
specify in the contract.

(v) The quality mentioned can be increased or reduced to the extent of 10% for individual items subject to a
maximum of 5% ovet the estimated cost. If it exceeds the limit stated above prior approval of competent
authority is mandatory before making any payment.

(vi) The period of completion is fixed and cannot be altered except in case of exceptional circumstances with
due approval of next higher authority.

(vii)Bills for percentage rate tenders shall be prepared at the estimated rates for individual items only and the
petcentage excess ot less shall be added or subtract from the gross amount of the bill.

CONTRACTOR BDO KARA
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The tenderer shall carefully study the tentative drawings and specifications applicable to the contract and all
the documents which will form a part of the agreement to be entered in to by the accepted tenderer and
detailed specifications for Orissa and other relevant specifications and drawings which are for sale, Complaint
at a future date that plans and specifications have not been seen by the tenderers cannot be entertained. The
drawing furnished with the tender are tentative and subject to revision or modification as tendered during the
execution as per actual necessity and detail test conducted. But the tendered rates quoted by the tenderer will
hold good in case of such modification of drawings during the time of execution and shall in no way invalidate
the contract and no extra monetary compensation will be entertained. The work shall however be executed as
per final approved drawing to be issued by the Engineer-in-Charge as and when required.

Every tenderer is expected before quoting his rates to inspect the site of the proposed work. He should also
inspect the quarries and approach roads to quatries and satisfy himself about the quality and availability of
materials. In every case the materials must comply with the televant specifications. Complaints at future date
that the availability of materials at quarries have been misjudged cannot be entertained.

The offer of tender shall be inclusive of cost of construction and maintenance of island, ferry service, fair-
weather road, setvice road, foot bridge, pylon base, winch stand and detrick stand etc. as required for the
work.

It must be definitely understood that the Government does not accept any tesponsibility for the correctness
and completeness of the trial borings shown in the Cross Section.

Amendment to Para-3.5.5 (v) of OPWD Code Volume-I by inclusion (Additional performance Security)
Additional Performance Security shall be obtained from the bidder when the bid amount is less than the
estimated cost put to tender. In such an event, only the successful bidder who has quoted less bid price rates
than the estimated cost put to tender shall have to furnish the exact amount of differential cost i.e. estimated
cost put to tender minus the quoted amount as Additional Performance Security (APS) in shape of Term
Deposit Receipt pledged in favour of Divisional Officer / Bank Guarantee in favour of the Divisional Officer
from any Nationalized /Scheduled Bank in India counter guaranteed by its local branch at Bhubaneswar
within seven days of issue of Letter of Acceptance (LoA) by the Divisional Officer (by e-mail) to the
successful bidder otherwise the bid of the successful bidder shall be cancelled and the Earnest Money Deposit
/ Bid Security shall be forfeited. Further proceeding for blacklisting shall be initiated against the bidder as pet
Works Department Office Memorandum No.14459 dtd.20.09.2018.

The tender containing extraneous conditions not covered by the tendet notice are liable for rejection and
quotations should be strictly in accordance with the tender call notice. Any change in the wording will not be
accepted.

In case of any discrepancy in printing or omission of statutory specifications or any other part of portion of
the approved documents during download of the bid document during download of the bid document the
decision of the officer inviting the bid will be binding on the biddet .

Schedule of quantities accompanied in shall be definitely understood that the Government does not accept
any responsibility for the cotrectness ot completeness of this schedule and that this schedule is liable for
alternation or omissions, deductions or alternations set forth in the conditions of the contract and such
omissions, deductions, additions or alternations shall no way invalidate the contract and no extra monetary
compensation, will be entertained.

The authority reserves the right to reject any or all the tenders received without assigning any reasons there-of
what-so-ever.

The earnest money will be retained and dealt with as per the terms and conditions of the O. P. W. D. code.
The bidder / tenderer whose bid has been accepted will be notified of the award by the Engineer-in-charge
prior to expiration of the validity period by cable, telex or facsimile confirmed by registered letter. This letter
(hereinafter and in the conditions of Contract called the “Letter of Acceptance™) will state the sum that the
Engineer-in-charge will pay the contractor in consideration of the execution, completion and maintenance of
the Works by the contractor as prescribed by the contract (Hereinafter and in the contract called the “Contract
Price”).

The notification of award will constitute the formation of the contract, subject only to the furnishing
of a performance security (Initial Security Deposit) in form of Deposit receipt of Schedule Bank/Kissan
Vikash Patra/Post Office Savings Bank Account/National Savings Certificate/Postal Office Time Deposit
Account duly pledged in favour of the Block Development Officer,Balisankara, Sundargarh and in no other
form which including the amount already deposited as bid secutity (eatnest money) shall be 2% of the value of
the tendered amount (excluding 1% deposited towards hiring of equipments /machineries from outside the
State if any) and sign the agreement in the P.W.D. form No. P1 (Schedule XLV No. 61) for the fulfillment of

CONTRACTOR BDO, B KARA
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the contract in the office of the Block Development Officer, Sundargath as directed. The security
deposit together with the eatnest money and the amount withheld according to the provision of P1 agreement
shall be retained as security for the due fulfillment of this contract and additional performance security in
accordance with the provisions of the agreement.
The agreement will incorporate all agreements between the officer inviting the bid/Engineer-in-Charge and
the successful bidder. Within 15 days following the notification of award along with the Letter of Acceptance,
the successful bidder will sign the agreement and deliver it to the Engineer-in-Charge. Following documents
shall form part of the agreement.
The notice inviting bid, all the documents including additional conditions, specifications and drawings, if any,
forming the bid as issued at the time of invitation of bid and acceptance thereof together with any
correspondence leading thereto & required amount of performance security including additional performance
secutity.
Standard P.W.D. Form P-1 with latest amendments.
Failure to enter in to the required agreement and to make the secutity deposit as above shall entail forfeiture of
the Bid Security (earnest money) .No contract (tender) shall be finally accepted until the required amount
of initial security money is deposited. The security will be refunded after One year of completion of the work
and payment of the final bill and will not carry any interest.
As concurred by Law Department & Finance Department In their U.O.R. No 848 dtd.21.05.97 J-O.R.No.202
W.E.D. dtd.06.03.98 respectively the EM.D. will be forfeited in case, where tenderets back out from the offer
before acceptance of tender by the competent authority.
That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed to have
been entered in to within the State of Orissa and it is agreed that neither patty to the contract will be
competent to bring a suit in regard to the matter by this contract at any place outside the State of Orissa.
The contractor should be liable to fully indemnify the department for payment of compensation under
workman Compensation Act. VIII of 1923 on any account of the workmen employed by the contractor and
full amount of compensation paid will be recovered from the contractor.
Tenderers are required to abide by the fair wages clause as introduced by Govt. of Orissa, Works Department
Letter No.-VIII-R 8/5225 Dtd. 26.02.55 and No.IIM- 56/628842(5) Dtd.27.09.61 as amended from time to
time.
In case of any complaint by the labour working about the non payment or less payment of his wages as per
latest minimum Wages Act, the Block Development Officer will have the right to investigate and if the
contractor is found to be in default, he may recover such amount due from the contractor and pay such
amount to the labour directly under intimation to the local labour office of the Govt. The contractor shall not
employ child labour. The decision of the Block Development Officer is final and binding on the conttactor.
The contractor shall beat cost of various incidentals, sundries and contingencies necessitated by work in full
within the following or similar category.
Rent, royalties and other charges of materials, octroi duty, all other taxes including sales tax, ferry, tolls
conveyance charge and other cost on account of land and building including temporary building and
temporary electric connection to work site as well as construction of service road and diversion road and its
maintenance till completion of work as requited by the tenderer for Collection of materials, storage, housing
of staff or other purpose of the work. No tenderer will however be liable to pay Govt. for temporary
occupation of land owned by Govt. at the site of the work.
Labour camps or huts necessary to a suitable scale including conservancy and sanitary arrangements therein to
the satisfaction of the local health authorities.
Suitable water supply including pipe water supply wherever available for the staff and labour as well as for the
work.
Fees and duties levied by the municipal, canal or water supply authorities.
Suitable equipments and wearing apparatus for the labour engaged in risky operations.
Suitable fencing batriers, signals including paraffin and electric signal where necessary at works and approaches
in order to protect the public and employees from accidents.
Compensation including the cost of any suit for injury to petsons or propetty due to neglect of any major
precaution also become payable due to operation of the workmen compensation act.
The contractor has to arrange adequate lighting arrangement for the work where ever niecessaty at his own
cost. After the work is finalised, all surplus materials should be removed from the site of work. Preliminary
work such as vats, mixing platforms etc. should be dismantled and all materials removed from the site and
premises left neat and clean, this should be inclusive of the rates.
No payment will be made for bench marks, level pillars profiles and benching and leveling the ground whete
requited. The rates to be quoted should be for the finished items of work inclusive of carriage of all materials
and incidental item of wotks.
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It should be understood cleatly that no claim what-so-ever will be entertained to extra items of works quantity
of any item besides estimate amount unless written order is obtained from the Engineer-in-charge and rate
settled before the extra items of work or extra quantity of any items of work is taken up.

The tenderer shall have to abide by the CP.W.D. safety code rules introduced by the Government of India,
Ministry of work Housing and Supply in their standing order No-44150 dtd.25.11.57.

Bid documents consisting of plans, specifications, the schedule of quantities and the set of terms and
conditions of contract and other necessary documents can be seen in all the offices issuing the documents and
office of the under signed during office houts everyday expect on Sundays and Public Holidays till last date of
sale and receipt of tender papers. Interested biddets may obtain further information at the same address. But it
must be cleatly understood that the tenders must be received in order and according to the instructions.
Tendeters are required to go through each clause of P.W.D. Form P1 carefully in adldition to the clause
mentioned herein before tendering.

All reinforced cement concrete work should conform to Orissa Detailed Standard specifications, IRC Code
and Bridge code section I, II, TII, IV and VII & latest design criteria for prestressed concrete bridges
specifically for road and bridges issued by MORT & H, Govt. of India.

Steel shuttering & centering shall be used which shall be lined with suitable sheeting and made leak proof and
water tight.

The Department will have the right to inspect the scaffolding, centering and shuttering made for the work and
can reject partly or fully such structures if found defective in their opinion.

Concrete should be machine mixed unless otherwise ordered in writing by the Engineer-in-charge. The
contractor should arrange his own concrete mixer, vibratot, pumps etc, for this purpose at his own cost.

Cement shall be used by bags and weight of one bag of cement being taken as fifty (50) Kg.

The contractor should arrange the materials like Steel, Cement, paint and bitumen etc. of approved quality and
specification at his own cost for completion of the work with the time schedule. No extension of time will be
granted on the application of the contractor due to delay in procurement of materials.

The contractor will be responsible for the loss or damage of any departmental materials during transit and in
the execution of the work due to reasons what — so-ever and the cost of such materials will be recovered from
the bills at stock issue rates or market rates whichever is higher.

If the contractor removes Government materials supplied to him from the site of work with a view to dispose
of the same dishonesty, he shall be in addition to any other liability civil or ctiminal arising out of his contract
be liable to pay a penalty equivalent to five times of the price of the materials according to the stock issue rate
or market rate whichever is higher. The penalty so imposed shall be recovered at any time from any sum that
may then or at any time thereafter become due to the contractor or from his security deposit or from the
proceeds of sale thereof.

The selected contractor may take delivery of departmental supply according to his need for the work issued by
the Sub-Divisional office in-charge subject to the availability of the materials. The tenderer shall make all
arrangement for proper storages of materials but no cost for raising shed for storage, pay of watchman etc. will
be botne by the Department. The Department is not responsible for considering the theft of materials at site.
It is the contractor’s risk. Under any such plea if the tenderer stops the work, he shall have to pay the full
penalty as per clause of F2 agreement.

The Department will have the right to supply at any time in the intetest of work any departmental matetials to
be used in the work and the contractor shall use such materials without any controversy or dispute on

that account. The rate of issue of such materials will be at the stock issue rates inclusive of storage charges or
rates fixed by the Department or current market rate whichever is higher.

All the materials with all taxes,vats etc are to be supplied by the contractor at his own arrangement to the
work site

Though Departmental issue of cement and steel has indicated, it may not be taken as binding. The contractor
must have to arrange by themselves cement, steel, bitumen and evety sorts of materials from approved
manufacturer, get it tested in the Departmental Laboratory and approved by the Department before use. No
extension of time or escalation of price on such account shall be entertained in future.

TOR rods, plates and structural members will be supplied in quantity, length and size available in the stock.
For payment of reinforcement, the steel including plates etc. shall be measured in length of different

diameter, size and specification as actually used (including hooks and cranks) in the work correct to an inch or
cm. And their weight calculated as per sectional weight presctibed by the Indian Standard Specification or as
directed by the Engineer-in-Charge (Wastage of bars and unnecessary lapping will not be considered for
measurement and payment).

The tentative alignment of the proposed bridge has been shown in the enclosed drawing. However, the
department has got the rights to shift the actual bridge position within a reasonable range in both U/s and
1yE.
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The contractor should at his own cost arrange necessary tools and plants required for the efficient execution
of work and the rates quoted should be inclusive of the running charges of each plant and cost of conveyance.
After completion of the work the contractor shall arrange at his own cost all requisite equipments for testing
one unplugged well and specified span free of cost as directed by the Engineer-in-Charge and bear the entire
cost of the test.

Measurement of earth work in road embankment will be done by section measurement after the earth is
consolidated including rolling with hand or power road roller and sheep foot roller at optimum moisture
condition and no extra payment will be made for the jungle clearance for taking earth from the botrow ateas.
Earth work from cutting will be economically utilised in filling,

The stack of road metal and gravel will be measured in boxes of 1.5m X 1.5 M % 0.5M which will be taken as
1.5m » 1.5M X 0.44M = 1 Cum. The soling stones will be measured in the suitable stacks with deduction for
voids @ 1/6 of volume or more depending upon the looseness of stacking which would be determined on
actual observation and deduction.

The machineries, if available, with the department may be supplied on hire as per charges noted in the
enclosed statement subject to the condition that the contractor will execute in advance an agreement with the
Engineer-in-Charge.

In the event of any delay in the supply of Department road roller for unavoidable reasons, no extension of
time will be granted to the contractor under any citcumstances.

The tenderer should furnished along with their tender a list of wotks which are at present in theit hand in the
prescribed proforma enclosed herewith.

Sinking of wells shall be measured from bottom of well cap up to bottom of cutting edge or 15 cm. above low
watet level whichever is less.

All method of sinking including pneumatic sinking by employment of drivers and other equipment shall be
included in the rate.

Removal of trees, logs of trees or isolated boulders and desilting of sand ot earth from existing well,
rectification of tilt and shift if any, etc. shall also be included within the rate of sinking.

The depth of foundation indicated on the drawing are provisional but these may be altered if necessaty in the
light of the nature of strata indicated by boring which must be taken in advance of actual execution of the
foundation.

When resott has to be made for sinking the wells by air lock and vacuum chamber method rates there of shall
be pre-decided by authority accepting the tender.

Construction of coffer dam or island or the work of open excavation or dressing or labour for laying well
cutbs shall be included in the rate of well sinking.

For concreting the bottom plugs of well under the method of providing concrete should be either with tremie
or any other approved method as well be directed by the Engineer-in chatge with 10% extra cement to be used
for under water concreting without any extra cost to the department.

No claim will be entertained in respect of difficulties during sand blowing met with during sinking of wells.

No part of the bearing for the superstructure shall be allowed to rest on the noses of the piets.

Tor Steel mesh reinforcement shall be provided in the concrete of the girders on the caps of the piets /
abutments immediately in contact with the bearing to ensure proper distributions of heavy load

Lugs and grooves shall be provided in the bearings to prevent them from skewing and getting out of alignment.
Inspection by the Director General of Supplies and Disposals of the bearing duting manufacture and X-Ray ot
Gama Ray examination of castings thickness more than 8 inches and load testing of beating if considered
necessary shall have to be catried out at the contractor’s cost .The same procedure for testing may have to be
followed for ribbed beating manufactured by widening.

It should be clearly understood that the joints of the bars are to be provided with lapping, welds ot bolts nuts
as well be directed by the Engineer-in-charge.

Concrete test specimens 150mm X 150mm % 150mm in size (whether plain or reinforced concrete) for the
testing shall be taken for each structural member by a representative of the contractor in the presence of
responsible officer of the rank not lower than that of an Assistant Engineet ot sub-Divisional Officer. The
contractor shall bear the cost so involved in testing. The test specimen in cube should be carried out in the
Departmental Control and Research Laboratory of Cuttack or Bhubaneswar. Test should be carried out in
accordance with the stipulation in Bridges code section-IIL

Test specimens shall be formed carefully in accordance with the standard method of taking test specimen and
no plea shall be entertained later on the grounds that the casting of the test specimen was faulty and that the
result of the specimen did not give a correct indication of the actual quality of concrete.

Plain concrete and reinforced concrete specimens will be tested in neatest Government institution who are
conducting laboratory testing. Cost of testing of all specimens and samples will be borne by the Contractor.

CONTRACTOR BDO, B ANKARA
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i) The construction of well staining by injecting cement or grout in coarse aggregate placed in position shall not

be permitted.

The thickness of cement concrete in top plugging should be as per Departmental drawing,.

In well sinking, the maximum tolerance permissible in tilt is 1:80 and the shift is 150mm to the normal
direction. Where it is not feasible to work these tolerance the contractor shall carry out. suitable remedial
measures as may be directed by the Engineer-in-charge to overcome the adverse effects of tilts and shifts
without any extra cost to the Department and without any damages to the well. Any additional work necessary
consequent upon the excess tilt and shift shall be catried out by the contractor at no extra cost to the
Department.

Concrete of strength below of the required strength (as determined by actual tests) shall not be accepted.

If the well is beyond rectification the well shall be rejected, the well has to be abandoned and another well to
be sunk at a suitable location at the cost of the Contractor. The tilt and shift of the well including
compensation is to be abided as per the clauses of MORT&H for Roads and Bridges.

No claim for carriage of water what-so-ever will be entertained.

The contractor shall employ one or more Engineering Graduate or Diploma holders as apptentice at his cost if
the work as shown in the tender exceeds Rs.1,00,00,000/-.The apprentices will be selected by the Chief
Engineer. The period of employment will commence within one month after the date of work order and
would last till the date, when 90% of the work is completed. The fair wage to be paid to the apprentices should
not be less than the emolument of personnel of equivalent qualification employed under Government. The
number of apprentices to be employed should be fixed by the Chief Engineer in the manner so that the total
expenditure does not exceed one percent of the tendered cost of the work.

Super class contractor shall employ under himself two Graduate Engineer and two Diploma holders belonging
to the State of Orissa. Special class contractor shall employ under him one graduate Engineer and two
Diploma Holder belonging to the state of Orissa. Likewise ‘A’ class contractor shall employ under him one
Graduate Engineer or two Diploma Holders belonging to state of Orissa. The contractor shall pay to the
Engineeting personnel monthly emoluments which shall not be less than the emoluments of the personnel of
equivalent qualification employed under the State Govt. of Orissa. The Engineer-in Chief (Civil), Orissa may
however assist the contractor with names of such unemployed Graduate engineers and Diploma Holders if
such help is sought for by the contractor .The names of such Engineering personnel appointed by the
Contractors should be intimated to the tender receiving authority along with the tender as to who would be
supetvising the wotk. Each bill of the Super Class, Special Class or ‘A’ Class Contractor shall be accompanied
by an employment Roll of the Engineering personnel together with a Certificate of the Graduate Engineer or
Diploma Holder so employed by the contractor to the effect that the work executed as per the bill has been
supervised by him.( Vide Works Department No. Codes M-22/91-15384 dated 9.7.91). The required
certificate is to be furnished in the proforma contained in a separate sheet vide Schedule-B.

It is the responsibility of the contractor to procure and stote explosive required for blasting operation,

Department may render necessary possible help for procuring license.
Orissa Bridge & Construction Corporation Ltd. will be allowed price preference up to 3% over the lowest
quotation or tender as laid down in wotks and Transport Department Resolution No-285 date-17.04.1974
.The Orissa Construction Corporation will be allowed a price preference to the extent of up to 3% over the
lowest tender amount (Where their tender is not the lowest) provided they express willingness to execute the
work after reduction of rates by negotiation.

Amendment of existing Clauses :- By admission of a tender for the work, a tenderer will be deemed to have
satisfied himself by actual inspection of the site and locality of the work, about the quality and availability of
the required quantity of material including the wheat/ rice referred to above, medical aid, labour and food
stuff etc., and that rates quoted by him in the tender will be adequate to complete the wotk according to the
specifications attached there to and that he had taken in to account all conditions and difficulties that may be
encountered during its progress and to have quoted rates including labour and materials with taxes , octroi
;other duties, lead, lifts, loading and unloading, freight for all materials and all other charges necessary for the
completion of the work, to the entire satisfaction of the Engineer-in ~Chatge of the work and his authotised
subordinates. After acceptance of the contract rate Government will not pay any extra charges for any reason
in case the contractor claims later on to have misjudged as tegard availability of materials, labour and other
factors.

Building & other construction welfare cess for construction workers shall be deducted @ 1% of the Gross
amount  of the bills from the contractor as per Resolution of Govt. of Orissa Labour & Employment
Department.

The prevailing percentage of 1. T. Department of the gross amount of the bill towards income tax will be
deducted from the contractor’s bill.

CONTRACTOR BDO, BA
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Prevailing rate of GST on the gross amount of the bill will be deducted from the contractor’s bill, where
Agreement Value 1s 0.50 lakh and above.

The contractor is required to pay royalty to Govt. as fixed from time of time and produce such documents in
suppott of their payment to the concerned authority with their bills, falling which the amount towards royalties
of different materials as utilised by them in the work will be recovered from their bills and deposited in the
revenue of concerned department.

Under no citcumstances intetest is chargeable for the dues or additional dues if any payable for the work.
Undet section 12 of contractors labour (Regulation and Abolition) Act. 1970 the contractor who undertakes
execution of work through labour should produce valid license from licensing authorities of labour
Department.

Sample of all material - The contractor shall supply sample of all materials fully before procurement for the
work for testing and acceptance as may be requiring by the concerned Executive Engineer.

T'rial Boting - The foundation level as indicated in the body of the departmental drawing is purely tentative
and for the general guidance only. The Department has no responsibility for the suitability of actual strata at
the foundation level. The contractor has to conduct his own boting before starting the wotk and get the
samples tested at his own cost to ascertain the S.B.C. and credibility of the strata at founding level while
quoting his rates for tender the contractor shall take in to account of the above aspects.

Any defects, shrinkage or other faults which may be noticed within 01 (One) year from the completion of the
work arising out of defective or improper matetials or wotkmanship timing ate upon the direction of the
Engineet-in-Charge to be amended and made good by the contractor at his own cost unless the Engineer for
reasons to be tecorded in writing shall be decided that they ought to be paid for and in case of default
Depattment may recovet from the contractor the cost of making good the works. The contractor is also
required to maintain the road for 01 (One) year from the date of successful completion of the work.

(ii) From the commencement of the works to the completion of the same, they are to be under the contractors

charge. The contractor is to be held responsible to make good all injuries, damages and repaits occasioned ot
rendered necessary to the same by fire or other causes and they hold the Govt. of Orissa harmless for any
claims for injuries to person or structural damage to property happening from any neglect, default, want of
propet care ot misconduct on the part of the contractor or any one in his employment during the execution of
the wotk. Also no claim shall be entertained for loss due to earthquake, flood, cyclone, epidemic, tiot ot any
other calamity whether natural or incidental damages so caused will have to be made good by the contractor at
his own cost.

Gradation of ingredients: The coarse and fine aggregate shall meet the grade requirement as per the latest
provision of relevant 1.S. Code / I. R. C. code / MORT&H specifications.

Tilts and shifts

1) Maximum permissible shift is 150mm.

if) Maximum permissible tilt is 1 : 80.

100.Payment for variation in price - (Vide Works Department Memorandum No-12073 /W dt. 7.4.1986, No-

14379 dt. 22.6.91 & No-22874 dt. 24.10.92)

101 a) (i) “If duting the progtress of the work the price of any matetial (excluding the cost of steel , cement & bitumen

) incorporated in the wotk (not being materials supplied from the E.LCs stote in accordance with Clause
......... heteof ) increases or decreases as a result of increase or decrease in the average wholesale price Index
(all commodities), and the contractor there upon necessarily and properly pays in respect of that materials
(incorpotated in the work) such increased or decreased price, then he shall be entitled to reimbutse ot liable to
refund quatterly as the case may be, such an amount, as shall be equivalent to the plus or minus difference of
75% in between the Average wholesale Price Index (all commeodities) which is operating for the quatter under
consideration and that operated for the quarter in which the tender was opened, as per the formula indicated
below:-
Formula to calculate the increase or decrease in the price of materials.
Vm=075 x PmxR x (i-io)

100 io
Vm = Increase or decrease in the cost of work during the quarter under consideration due to change in the
price of the materials.
R = The value of wotk done in Rupees during the quarter under consideration.
io = The average Wholesale Price Index (all commodities) for the quarter in which the tender was opened (as
published in R.B.L bulletin from time to time.)
i = The Average Wholesale Price Index (all commeodities ) for the quarter under consideration.
PM= Percentage of matetials component as per sub-clause of this clause.

CONTRACTOR BDO, I KARA
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(if) Where original contract petiod is one yeat and above , increases / decreases of cost of Steel, Cement &
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Bitumen are to be paid recovered . Payments in case of increase are to be made with ptiot approval of Govt
when the total claim is more than Rs. 50,000/~ and with prior approval of the EIC / Chief Engineer as the
case may be when the claim is upto Rs. 50,000/~ . Recovery in case of shall be made by concerned Block
Development Officer from the contractor immediately .

The cost shall be determined as follows:-

Steel -Rate as fixed by Steel Authority of India Ltd (SAIL)

Cement — Average factory price of the three manufacturer of Cement inside the State .

Bitumen — Rates as fixed by Indian Oil Corpotation (I0C)

Where original contract is more than Six Months & below one year , increases / decreases of cost of Steel
, Cement & Bitumen are to be paid recovered . Payments in case of increase are to be made with prior
approval of Govt when the total claim is more than Rs. 50,000/~ and with ptior approval of the EIC / Chief
Engineer/Super in Tendetent Engineer (as the case may be) when the claim is upto Rs. 50,000/~ subject to
the fulfillment of the conditions mentioned below :

The cost shall be determined as follows:-

Steel -Rate as fixed by Steel Authority of India Ltd (SAIL)

Cement — Average factory price of the three manufacturer of Cement inside the State .

Bitumen — Rates as fixed by Indian Oil Corporation (I0C)

Cost of the project should be more than Rs. 50.00 Lakhs . However the differential cost or such materials may
be paid to the contractors after deducting the hike petcentage amount in the tender for those materials from
the calculated amount of differential cost .

Contractors no need to submit the vouchers showing procurement from an authorized dealer for the said
work within 28 days before utilization of Steel , Cement & Bitumen .

Differential cost will be allowed only to the original agreement period , but not for the extended period even
though it might have been validly extended .

Differential cost will be allowed only after successful / completion of the wotk as pet the approved wotk
programme .

Stipulations contained in existing clause 31(f)

Recovery in case of decreases shall be made by concerned Block Development Officer from the contractor
immediately .

(b) Sjmxlarly, if durmg the progtress of work, the wages of labour increase or dectease as a result of increase or

decrease in minimum wages for labour prescribed by Government and the contractor thereupon necessatily
and propetly pays in respect of labour engaged on execution of the work such increased or decreased wages
then he shall be entitled to reimburse or liable to refund quarterly, as the case may be such an amount as shall
be equivalent to the 75% plus or minus difference in between the minimum wages for labour which is
operating for the quarter under consideration and that operated for the quarter in which the tender was
opened as per the formula indicated below.

Formula to calculate the increase or decrease in the price of Labout.

VI=075 x PIxR x (i-io)
100 io

VI= Increase or decrease in the cost of work during the quarter under consideration due to changes in the
minimum wages rate of labour.

R = The value of work done in Rupees during the quarter under consideration.

Io =The minimum wages for labour as prevailed during the quarter under consideration in which the tender
was opened.

I = The minimum wages for labour prevailed duting the quarter under consideration.
PL= Percentage of labour component (as per sub-clause).

Similarly, if during the progress of work, the price of Petrol, Oil and Lubricants (Diesel oil being the
representative item for the price adjustment) increases or decreases as a result of the price fixed there for by
the Government of India and the Contractor there upon necessarily and propetly pays, such increased or
decreased price towards Petrol, Oil and Lubricants used on execution of the work, then he shall be entitled to
reimburse or liable to refund, quarterly as the case may be, such an amount, as shall be equivalent to the 75%
plus or minus difference in between the price of P.O.L. which is operating for the quarter under consideration
and that operated for the quarter in which the tender was opened as per the formula indicated below :

CONTRACTOR BDO, BALISANKARA
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0.75 X KoR(D,—Dy)
Kl= X --
100 D
Kl = Increase or decrease in the cost of work during the quarter under consideration due to changes in the
ptice of P. O. L.

R = The value of work done in Rupees duting the quatter under consideration.

Di= Average Price per liter of diesel oil which was fixed by the Government of India during the quarter in
which the tender was opened.

D.= Average Price per liter of diesel oil which is fixed during the quarter under consideration.

K,= Percentage of P. O. L. component as per sub-clause.

d) The following shall be the petcentage of materials, labour and P. O. L. component for reimbursement / refund on

variation in price of material, labour and P. O. L. as per sub- classes (a), (b) and (c) of this Clause

Category of Contractor’ Supply Departmental

Works. % Matetials. Y% Labour % of P.O.L. Supply of matetials.

Irrigation works

a) Structural works. 20% 30% 5% 45%

b) Earthwork, Canal 20% 60% 5% 15%
wortk,

Embankment work etc,.

(R&B) Works

a) Bridge works 20% 30% 5% 45%

b) Road work 45% 40% 5% 10%

c) Building works *30% 30% 5% 35%

(* Where brick is supplied by the Depattment, it should be 20 % instead of 30%

Vide Works Department letter No-21369 dated-25.09.91, the reimbursement / refund on vatiation in price of
matetials efcept steel , cement & bitumen which will be governed as per clause 31 a (i) & a (i
labour and P.O. L. as per sub-clauses (2-i), (b) and (c) of this clause shall be applicable in the following
manner.

“In term of aforesaid escalation clause, where the period for completion of the wotk as stipulated in the
agreement is less than one year, no escalation admissible at all, in case of work whete the stipulated period of
completion is one year and mote escalation on account of price variations is admissible only for the remaining
petiod after excluding the first one year period provided that the work has been catried out by the contractor
in terms of the relevant provisions of the agreement. In the situation, where the petiod of completion initially
stipulated in the agreement is less than one year and subsequently the completion period has been wvalidly
extended on the ground that the delay in completion of the work is not attributable to the contractor and in
the result the total period including the extended period stands at one year or more, escalation is admissible
only the balance portion of work executed beyond one year.

The contractor shall for the purpose of sub-clauses (a), (b) & (c) of this clause keep such books of account and
other documents as are necessary to show that the amount of increase claimed or reduction available and shall
allow inspection of the same by a duly authorised representatives of Govt. and futther, shall at the request of
the Engineer-in-Charge furnish, verified in such a manner as the Engineer-in-Charge may require any
document kept and such other information as the Engineer-in-Charge may requite . The contractor shall
within a reasonable time of his becoming aware of any alteration in the price of such material, wages of labour
and/ or price of P.O.L. give notice thereof to the Engineer-in-Charge stating that the same is given pursuant
to this condition together with an information relating thereto which he may be in a position to supply.
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For diversion road the contractor will have to make his own arrangement to make the same in private land if
necessary for which agreement of such land by the side of C.D. wotks and the rental charges for such private
land shall be borne by the contractor including the proper maintenance with lighting arrangements duting the
night time and signaling during day time and batricading etc. till the C.D. works are opened to the traffic. No
extra rate will be paid to the contractor for the above rental charges etc. His rates in the tender for other items
shall include this arrangement, rental charges for the land and maintenance, lighting and removal of such
temporary road crust from the private land to bring the land to its original condition etc. complete.

The contractor has to arrange the land required for borrowing earth if necessary for the road work at his cost.
No extra payment by the Department will be made on this account and no claim what-so-ever will be
entertained on this ground. The rates quoted by the contractor should be inclusive of all such charges.

Where it will be found necessary by the Department, the Officet-in-Charge of the work shall issue an order
book to the contractor to be kept at the site of the work with pages serially numbered. Ordets regarding the
work whenever necessaty ate to be entered in this book by the .Officer-in-Charge with their dated signatures
and duly noted by the contractor or his authorised agents with their dated signature. Orders entered in this
book and noted by the contractor’s agent shall be considered to have been duly given to the contractor for
following the instructions of the Department. The order Book shall be the propetty of the office. and shall not
be removed from the site of work without written permission of the Engineer and to be submitted to the
Engineer-in-charge every month.

The tenderer should conduct three botes at each pier and S.B.C. of soil at foundation level and abutments
location and furnish the test results in conformity with LR.C. code at his own cost before execution of the
work and rates quoted by the contractor should be inclusive of such bores and SB.C. tests etc. without any
extra cost to the Department.

The details of foundation, sub-structure and floor protection for execution shall be done in accordance with
the test results thus obtained.

The contractor shall have no claim what so ever for the extra quantity of work to be executed in view of above
possible changes and payments is to be made as per clause 11 of the P-1 Contract.

Opver and above these conditions, the terms and conditions and rules and regulations and specifications as laid
down in Orissa Detailed Standard Specification, Orissa P.W.D. Code, Bridge code and MORT&H
specifications with latest tevision / amendment are also binding on the part of the contractor.

No part of the contract shall be sublet without written permission of the concetned Executive Engineer or
transfer be made by power of Attorney authorising others to receive payment on the contractor’s behalf.

The contractor should attach the certificate in token of payment deposit with the registration authority as per
recent circular of the Government relating to his registration.

Any damages caused by natural calamities should be done by the contractor at his own cost. The Department
will not be any way responsible for the same and will not pay any cost towards the repair done by the
contractor.

The rates quoted by the contractor shall cover the latest apptoved rates of labours, materials, P.O.L. and
Royalties. Arrangement of borrow areas, land, approach road to the bridge site etc. are the responsibility of the
contractor.

The rate for each work of concrete items wherever dewatering is imperatively necessary the term dewatering
shall mean the execution or operation of the items due to standing water as well as due to percolation of water.
The quoted rates will be inclusive of this.

The materials, borrow areas and hutments at site should be arranged by the contractor at his own cost. No
future complaint on this account shall be entertained.

The contractor shall make requisition of claim book from the date of commencement of the work from the
Department and shall maintain in proper P.W.D. form with pages serially numbered in order to tecord items
of works are not covered by his contract and claimable as extra. Claims shall be entered regulatly in this book
under the dated signature of the contractor or his duly authorised agents at the end of each month. A
certificate should be furnished along with the claim to the effect that he has no other claim beyond this claim
up-to-date. If in any month there are no claims to record, a certificate to that effect should be furnished by the
contractor in the claim book. Each claim must be defined and should be given as for as possible regarding the
quantities as well as the total amount claimed. The claim book must be submitted by the contractor regulatly
by 10 and 16t days of each month for orders of the Engineer-in-Charge or competent authority. Claims not
made in this manner or the claim book not maintained from the commencement of the work are liable to be
summararily rejected. The claim book is the property of the Office. and shall be surrendered by the contractor
to the Engineer-in-charge after completion of the work or before recession of the contract by the Department
whichever is eatlier for record.
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117.  Number of tests as specified in LR.C./ MORT&H / I.S.I specification required for the construction of roads
/bridges / buildings or any other structural works will be conducted in any Govt. Test House / Departmental
laboratories/reputed material testing laboratory as to be decided by the Engineer-in-charge. Testing charges
including expenditute for collection / transportation of samples /specimens etc. will be borne by the
contractor. The collection of samples and testing are to be conducted for both priot to execution and during
execution as may be directed by the Engineet-in-charge and on both the accounts the cost shall be borne by
the contractor.

118.  Besides, the firm / contractor shall install full-fledged field laboratory at wotk site for conducting required
tests as per IRC / MORT & H / ISI requirements at his own cost for providing sufficient opportunity for
checking from time to time.

An Engineering personnel of the executing agency should be present at work site at the time of visit
of high level inspecting officers in the rank of Chief Engineer and above.

After completion of the road in all respects the road furniture’s should be affixed by the executing
agency indicating locations like school, hospital, No-horn etc.

119.  Condition for issue of plant & machinery to contractor on hire :- Tools & plants will be issued to the
contractor only if it is desitable in the interest of Govt works and if these can be spared without
inconvenience to the Department. The Sanction of the Superintending Engineer shall be necessary in each
case. The contractor shall arrange his programme of work according to the availability of the plant &
machinety & no claim will be entertained for any delay in supply by the Depattment.

An agreement shall be entered in to by the contractor to the effect that these hire charges ate
recoverable from the bills of the contractor regularly and the final payment for the work including refund of
securtity deposit will not be made until the total amount due to the Government on account of hire of
machinery etc. is tecoverable in full. Full amount of hire charges due from the contractor at any contract at any
time shall be recovered from his next subsequent bill.

All transit and incidental charges in connection with the despatch of tools and plants and machineries
from wotkshop shed/ deposit return there to, will be borne by the contractor.

The hire charge shall be recovered at the prescribed rates from and inclusive of the date, the plant and
machinery is made over up to and inclusive of the date of its return, even though the same day it may not have
been utilised for any reason except for a major break down which may take more than 72 hours for repairs.
The contractor shall immediately intimate in writing to the Engineer —in-charge when any plant or machinery
goes out of order requiring major repairs.

The hire charges are for clock hours. In case of tar boilers, hot mix plant and any other machinery
tequiting similat preparation the working hour will include the time required to make up the boiler
temperature and bring plant to the operating conditions before the actual start of work.

The machine will work in shifts of 8 hours each. Extra charges towatds overtime wages of any of the
operating and maintenance staff will be leviable. These charges will be fixed by the Engineer-in-charge from
time of time. In no case the tools and plants shall be operated beyond 8 hours in any shift without prior
written petmission of the Engineer-in-charge.

The contractor shall release the plant and machinery as and when required for periodical servicing and
maintenance. He shall also provide for any labour and water source for washing the plants. In the case of
Concrete mixtures, pavers and similar such type of equipments, the contractor shall arrange to get the hopper
cleaned and the drums etc. washed at the close of work each day.

The plant and machinery once issued to a contractor shall not be returned by him on account of lack
of artangement of labour and material etc. on his part. The same will be returned only when they do not
requite or when in the option of Engineer-in-charge the work or a portion of work for which issued is
completed.

The tools and plants shall while in transit and in the custody of contractor be at his sole risk and
responsibility for damages and / or loss except fair wear and tear. The damage or loss as assessed by Engineer-
in-chatge shall be made good by the contractor. In the event of a disagreement as to the extent of damage ot
the value of article lost, the decision of superintending Engineer shall be final. The contractor shall on or
befote the supply of plant and machinery sign an agreement in indemnifying the Govt. against loss or damage
to the machine. The Contractor shall also be tesponsible for any claim for compensation for loss of life, injury
or damages to propetty etc. arising from any cause what-so-ever. The contractor shall provide full time
choukidar for guarding the plant and machinery at site.
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If the articles ate not returned within the date originally specified or extended by the Engineer-in-
chatge, in addition to the normal hire charge, a surcharge equal to 10% of the hire charges will be levied for
the petiod that the machinety is not teturned. Such period will be treated as working time. In the event of the
non-retutn of the machinery, the full value of the articles at the cutrent market price will be tecovered from
the contractor’s outstanding bills or any bills that may become due in respect of his other work under the state
public works Department. The decision of the superintending Engineer shall be final in case of dispute.
FORM OF AGREEMENT - The contractor shall, before taking the possession of the machinery, enter in
to an agreement with the Engineer-in-charge or his nominees in the form attached.

Log Books for recording the hours of daily works for each of the plant and machinery supplied to the

contractor will be maintained by the Department will be attested by the contractor or his authorised agent daily. In case

(b)
(©

@

of contractor contests the correctness of the entties and / ot fails to sign the log book, the decision of the
Engineet-in-charge shall be final and binding on him. Hire charges will be calculated according to the entries
in the logbook and will be binding on the contractor.
AGREEMENT FOR LOANS OF GOVERNMENT TOOLS & PLANTS.

This agreement made the Two Thousand
between (here-in-after referted to as “the hirer” which expression
shall unless excluded by or repugnant to the context include his heirs, executors, administrators and assigns) of
the one patt and the Govt. of Orissa (hete in after referred to as the Governor which expression shall unless
excluded by or repugnant to the context include his successors in office as assigns) of the other patt.

Where as the hirer desitous of hiring the tools and plants of the P. W. Department of the Otissa
Govt. and more particularly specified in the schedule here under between here in after referred to as “the tools
and plants”.

And where as Government has agreed to let in hire the tools and plants to the hiret on the tetms and
conditions here in after mentioned.
Now it is here by and between the patties here to as follows :-
In consideration of agreement that hire charges be recovered from their bill for work executed on which this
machinery will be used or any other than standing in the names of contractors in the book of the Department
ot any other Government Department. The Govt. agrees to let the hirer tools and plants for the petiod to be
computed from the date of delivery of the tools and plant to the hirer at the P.W. Department workshop at
Sundargarh.
The rate of higher charges will be as mentioned in the schedule attached.
The hirer shall not transfer, assign or sublet ot in any way part with the tools and plants or any patt there-of
without the previous written approval of the Engineer-in-charge
On the expity of the period of the hire, the hirer shall return the tools and plants to the Public Works
Department. & workshop / store at Sundargarh in the same good condition in which they were received by
him .

(e) In the event of the tools and plants not being returned on the expity of the above-mentioned petiod, the hirer
shall without prejudice and any other liability pay to the Government on account equivalent to the rate of hire
specified for the working period and an increase of ten percent.

(f) The tools and plants shall be open for inspection at all times to the officets of the Government.

@)

The hirer shall not operate the tools and plants so hired for mote than one shift / two shifts of 8 hours each pet
day without the prior sanction of the Engineer-in-charge. If the hirer operates the tools and plants beyond the
aforesaid limit without the prior sanction of the Assistant Engineer, he shall pay to Government additional hire
charges as well as over time charges for staff for such excess operation at the rate approved by the Engineer-in-

charge from time to time.

(h) In case of breakdown, repairable at the site within a petiod of three days hite charges as specified in the schedule
will be levied except in case of major repairs.

(i) Notrmally the tools and plants will be supplied with operating staff.

(§) The hiter shall be responsible for any claims for compensation for loss of life, injury or damage to propetty etc.
arising due to any causes what-so-ever during the period of the machinery is in his charge.

(k) All municipal ot other dues and taxes payable on account of the use or operation of the tools and plants for the
petiod of hite shall be defrayed by the hirer.

() The hirer shall make good any loss ot damages atising out of causes other than fair wear and tear to the tools and
plants during the period of hire. The cost recoverable from the hirer shall be the full replacement value as
determined by the Engineer-in-charge .In the event of any loss or damage not being made good by the hirer to the
satisfaction of the said Engineer-in-chatge the office shall be at liberty to make good himself such loss or damage
and recover the cost thereof from the hirer. The hirer shall pay to the Engineer-in-charge such an amount as shall
be necessary to make good the loss or damage failing which the same will be recovered from his dues as in case of
hire charges.
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(m) On the breach of any terms or conditions of this agreement by the hirer the Engineer-in-charge shall be entitled to
demand the return of tools and plants and the hirer shall return the tools and plants within 72 houts from the date
of receipt of such order in writing .In case of failure on the part of the hirer to comply with such order he shall be
liable to pay such penalty as may be imposed by the Engineer-in-charge for the period the tools and plant are
detained provided that the maximum penalty shall not exceed the cost teplacement of the tools and plants .

(n) In case of any disputes between the hirer and the Government the decision of the Superintending Engineer shall be
final.

(0) This agreement shall be operated by the Engineer-in-charge on behalf of the Government and the term Engineer-
in-charge shall include all officers duly authorised by him to exercise powers on his behalf.

THE SCHEDULE

Serial No. Description and Name of the No. Amount of hire per hour . Remarks.

articles .

In witness where of the hirer and the Engineer-in-Charge has for and on behalf of the Governor of
the State have set their respective hand, the day and the year hete in above written.

Signed by :

120.

121.

122.

123.

124.

2.1

2.1.1.

i 2,

Signed sealed and delivered in the presence of

1. 2;

The agency will be responsible for traffic management and maintenance of the stretch of the road (for which
the tender has been invited) at his own cost during the petiod of execution.

Even qualified criteria are met, the bidders can be disqualified for the following reasons, if enquired by the
Depattment

(a) Making a false statement or declaration.

(b) Past record of poot performance.

(c) Past record of abandoning the work half way/ recession of contract.

(d) Past record of in-ordinate delay in completion of the work.

(e) Past history of litigation.

The information furnished must be sufficient to show that the applicant is capable in all respects to
successfully complete the envisaged work.

In case the 1%t lowest tenderer or even the next lowest tenderers withdraw in series one by one, thereby
facilitating a particular tender for award, then they shall be penalized with adequate disincentives with
forfeiture of EMD unless adequate justification for such back out is furnished. Appropriate action for black
listing the tenderers shall also be taken apart from disincentivising the tenderer.

ADDENDUM TO THE CONDITION OF P1 CONTRACT

Clause-2(a) of P-1 Contract: -TIME CONTROL: -

Progress of work and Re-scheduling programme.,

The Executive Engincer / Engineer- in- Charge shall issue the letter of acceptance to the successful
contractor. The issue of the letter of acceptance shall be treated as closute of the Bid process and
commencement of the contract.

Within 15 days of issue of the letter of acceptance, the contractor shall submit to the Engineer-in-Charge for
approval a Programme commensurate to Clause no. 2.1.3 showing the general methods, arrangements, and
timing for all the activities in the Works along with monthly cash flow forecast.

To ensure good progress during the execution of the work the contractors shall be bound in all cases in which
the time allowed for any work exceeds one month to complete, 1/4th of the whole time allowed under the
contract has elapsed, 'z of the whole of the wotk before ¥z of the whole time allowed under the contract has
elapsed, 3/4th of the whole of the work before 3/4th of the whole time allowed under the contract has
elapsed.

If at any time it should appear to the Engineet-in-Charge that the actual process of the wotk does not conform
to the programme to which consent has been given the Contractor shall produce, at the request of the
Engineer-in-Charge, a revised programme showing the modifications to such programme necessary to ensure
completion of the works within the time for completion. If the contractor does not submit an updated
Programme within this period, the Engineer-in-Charge may withhold the amount of 1% of the contract value
from the next payment certificate and continue to withhold this amount until the next payment after the date
on which the overdue Programme has been submitted.
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An update of the Programme shall be a programme showing the actual progress achieved on each activity and
the effect of the progress achieved on the timing of the remaining work including any changes to the sequence
of the activities.
The Engineer-in-Charge’s approval of the Programme shall not alter the Contractor’s obligations. The
Contractor may revise the Programme and submit it to the Engineer-in-Charge again at any time. A revised
Programme is to show the effect of Variations and Compensation Events.
Extension of the Completion Date.
The time allowed for execution of the works as specified in the Contract data shall be the essence of the
Contract. The execution of the works shall commence from the 15th day or such time period as mentioned in
letter of Award after the date on which the Engineer-in-Charge issues written orders to commence the work
or from the date of handing over of the site whichever is later. If the Contractor commits default in
commencing the execution of the work as aforesaid, Government shall without prejudice to any other right or
remedy available in law, be at liberty to forfeit the earnest money & performance guarantee / Security deposit
absolutely.
As soon as possible after the Agreement is executed the Contractor shall submit the Time & Progtess Chart
for each milestone and get it approved by the Department. The Chart shall be prepared in direct relation to the
time stated in the Contract documents for completion of items of the works. It shall indicate the forecast of
the dates of commencement and completion of various trades of sections of the work and may be amended as
necessaty by agreement between the Engineer-in-Charge and the Contractor within the limitations of time
imposed in the contract documents, and further to ensure good progress during the execution of the work, the
contractor shall in all cases in which the time allowed for any work, exceeds one month (save for special jobs
for which a separate programme has been agreed upon) complete the wotk as per milestone given in contract
data.
In case of delay occurred due to any of the reasons mentioned below, the Contractor shall immediately give
notice thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly his best endeavors to
prevent or make good the delay and shall do all that may be reasonably required to the satisfaction of the
Engineer-in-Charge to proceed with the works.
i) Force majeure, ot
ii) Abnormally bad weather, or
iif) Serious loss or damage by fire, ot
iv) Civil commotion, local commotion of workmen, strike or lockout affecting any of the trades employed
on the wotk, or.
v) Delay on the part of other contractors or tradesmen engaged by Engineet-in-Charge in executing work
not forming part of the Contract.
vi) In case a Variation is issued which makes it impossible for Completion to be achieved by the Intended
Completion Date without the Contractor taking steps to accelerate the remaining work and which
would cause the Contractor to incur additional cost, or
vii) Any other cause, which, in the absolute discretion of the authority mentioned, in Contract data is
beyond the Contractots conttrol,
Request for reschedule and extension of time, to be eligible for consideration, shall be made by the Contractor
in writing within fourteen days of the happening of the event causing delay. The Contractor may also, if
practicable, indicate in such a request the petiod for which extension is desired.
In any such case a fair and reasonable extension of time for completion of work may be given. Such extension
shall be communicated to the Contractor by the Engineet-in-Chartge in writing, within 3 months of the date of
receipt of such request. Non-application by the contractor for extension of time shall not be a bar for giving a
fair and reasonable extension by the Engineet-in-Charge and this shall be binding on the contractor.
Compensation for Delay.
If the contractor fails to maintain the required progress in terms of clause 2 ot to complete the work and clear
the site on or before the contract or extended date of completion, he shall, without prejudice to any other tight
ot remedy available under the law to the Government on account of such breach, pay as agreed compensation
the amount calculated at the rates stipulated below as the Superintending Engineer (whose decision in writing
shall be final and binding) may decide on the amount of tendered value of the work for every completed day /
month (as applicable) that the progress remains below that specified in Clause 2 or that the work remains
incomplete.

"This will also apply to items or group of items for which a separate period of completion has been

specified. Compensation @ 1.5% per month of for delay of work, delay to be completed on per Day basis.
Provided always that the total amount of compensation for delay to be paid under this condition shall
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not exceed 10% of the Tendered Value of work or to the Tendered Value of the item or group of
items of

work for which a separate period of completion is otiginally given.
The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under this
or any other contract with the Government. In case, the contractor does not achieve a particular milestone
mentioned in contract data, or the rescheduled milestone(s) in terms of Clause 2.5, the amount shown against
that milestone shall be withheld, to be adjusted against the compensation levied at the final grant of extension
of time. Withholding of this amount on failure to achieve a milestone, shall be automatic without any notice to
the contractor. However, if the contractor catches up with the progtess of work on the subsequent
milestone(s), the withheld amount shall be released. In case the contractor fails to make up for the delay in
subsequent milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld.
However, no interest whatsoever shall be payable on such withheld amount.
Management Meetings.

Either the Engineer or the Contractor may require the other to attend a management meeting, The business of
a management meetings shall be to review the plans for remaining work and to deal with mattets raised in
accordance with the early warning procedure.

The Engineer shall record the business of management meetings and is to provide copies of his record to
those attending the meeting and to the Employer. The tesponsibility of the parties for actions to be taken to
be decided by the Engineer either at the management meeting ot after the management meeting and stated in
writing to all who attended the meeting

Clause-2 (b) of Percentage Rate P1 Agreement: - Rescission of Contract (Amendment as per letter

No.10639 dt 27.05.2005 of Works Department, Orissa): -To rescind the contract (of which rescission

notice in writing to the contractor under the hand of the authority shall be conclusive evidence), 20% of the

value of left over work will be realized from the contractor as penalty. A contractor may be Blacklisted as per

Amendment made to Appendix XXXIV to OPWD Code Vol-II on rules for black listing of Contractors vide

Letter No — 03365 dt- 01-03-07 of Wotks Department, Orissa.

a) Misbehavior / Threatening of Departmental & supervisory officers during execution of work / tendering
process.

b) Involvement it any sort of tender fixing.

c) Constant non- achievement of milestones on insufficient and imaginary grounds and non- adherence to
quality specifications despite being pointed out.

d) Persistent and international violation of important conditions of contract.

€) Security consideration of the State i.e. any action that jeopardizes the security of State.

f) Submission of false / fabricated / forged documents for considetation of a tender.

Labour Cess

1% Labour cess will be deducted from the gross amount of the Contractor Bills.

ELIGIBILITY CRITERIA: To be eligible for qualification, applicants shall furnish the followings.

a. Required E.M.D as per the clause No. 6.

b.  Copy of Original Registration Certificate, GST Registration Cettificate, PAN card, Original Affidavit for
the particular work of the Tender Notice along with the tender documents submitted to the Block
Development Officet, Balisankara, Sundargarh before opening of the Bid for verification purpose, as pet
Clause No.7.

¢. Preferences will be given to contractors having experience in executing similat nature of work.

d. Information regarding current litigation, debarring / expelling of the applicant or abandonment of work
by the applicant in schedule “E” and affidavit to that effect including authentication of tender
documents and Bank guarantee in schedule “F”.

e. Submission of Original Bid Security and tendet paper cost as prescribed in the relevant clause of DTCN
ie, before the stipulated date & time for opening of the bid.

f. Those Engineer Contractor are desite of availing benefit as allowed to SC/ST Contractor is necessary to
tecord the category to which they belong in the Registration Certificate (R.C.), otherwise their tender
paper treated as normal tender.

g- The Contractors should certify Schedule-C as mentioned.

Total: - 126 (One hundred Twenty Six) Clauses only.
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SCHEDULE-A

CERTIFICATE OF NO RELATIONSHIP
I/We hereby certify that I/We* am/are* related/not related (*) to any officer

of the Deptt. of the rank of Assistant Engineer & above and any officer of the rank
of Assistant / Under Secretary and above of the PR Department, Govt. of Orissa
I/We* am/are* aware that, if the facts subsequently proved to be false, my/our*
contract will be rescinded with forfeiture of E.M.D and security deposit and I/We*
shall be liable to make good the loss or damage resulting from such cancellation.
I//We also note that, non-submission of this certificate will render my / our tender
liable for rejection.

(*) - Strike out which is not applicable
Signature of the Tenderer

CONTRACTOR BDO;BALISANKARA



Page |21

SCHEDULE -C
MEMO RANDUM OF UNDERSTANDING IN AFFIDAVIT FORM
First party | Sri/ Smt .........cooooeiiiiii, Aged ............. Years, 8510....oomssmnin At/Po/Dist -
........................ (hereinafter called the First Part)
AND
Second party |-SrF 8 oessinstnssasisinn Aged ............. Years, S/O.................. At/Po/Dist -

(herein after called the Second Part) having H.T/L.T licence registration No

....................... validupto ....oooceeeviiiinnn,

AND WHEREAS the First Party of 1* part is the managing partner of ................
AND WHEREAS the First Party willing to appoint the Second Party to execute the E.I. portion for
the tender work “.........oooiii e

NOW THIS DEED OF AGREEMENT WITNESSES AS FOLLOWS.

1. That, the Second Party shall do all E.I. works, if the tender is awarded to First Party.
2. That, the Second Party shall fulfill all the works as per the tender schedule by instruction of
Engineer-in-Charge.
3. That, the First Party shall receive payment, signing the bill the document for the concerned work.
4. That, the Second Party shall abide the rules, regulation and specification of E.|. works of above
said matter.
In Witness where of Both the Party have signed in presence of
WITNESS
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SCHEDULE-“E”

INFORMATION REGARDING CURRENT LITIGATION, DEBARRING EXPELLING OF TENDERED OR

Note:

ABANDONMENT OF WORK BY THE TENDERER

a) Is the tenderer currently involved Yes /No
in any litigation relating to the
works,

b) If yes: give details:

a) Has the tenderer or any of its Yes / No

constituent partners been debarred/
expelled by any agency in India
during the last 5 years.
a) Has the tenderer or any of its Yes / No
constituent partners failed to
perform on any contract work in
India during the last 5 years.
b) If yes, give details:

If any information in this schedule is found to be incorrect or concealed, qualification application will
be summarily be rejected.

Signature of the Contractor.

SCHEDULE —“F”

AFFIDAVIT

The undersigned, do hereby certify that all the statements made in the required attachments for
the Tender work ....................occooeoiiieeei oot SUbMItted to the Block Development
Officer, Balisankara, Sundargarh are true and correct.

The undersigned also hereby certifies that neither our firm M/s nor any
of its constituent partners have abandoned any road/ bridge/Irrigation /Buildings or other project
work in India nor any contract awarded to us for such works have been rescinded during the last
five years prior to the date of this bid.

The undersigned hereby authorised and request (s) any bank, person, firm or Corporation to
furnish pertinent information as deemed necessary and as requested by the Department to verify
this statement or regarding my (our) competency and general reputation.

The undersigned understands and agrees that further qualifying information may be requested
and agree to furnish any such information at the request of the Department.

(Signed by an Authorised Officer of the firm /bidder )
Date :

Total :- 23 (Twenty Three ) Pages only + B.0.Q. .....to........ Pages Only.
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Name of the Work “Construction of Kalyan Mandap at 23-Miles under Balisankara Block,

steps and landing on 20 mm thick bed of cement mortar 1:4
(1cement : 4sand) jointed with neat cement slury mixed with
plgment to match the shades of the tiles Including cost of tiles,

v TENDER SCHEDULE
Ii!l Dascription of Item Unit Quantity Rate Amount
Earth work excavatlon in foundation In hard soll within Initlal lead
1 |50m. & lift 1.5 m. inciuding rough dressing, breaking clods, laying In cum 90 211.00 18590.00
layers. Etc. Complete
3 Filing F & P with sand, well watered and rammed with cost, cum 65.3 812,30 56292.00
carrtage and royalty etc. complete
Cement Concrete In (1:3:5) using 40mm. Size H.G. metal Including
3 (laylng compacting, Curing with cost, carriage and royalty etc.]  cum 29.400 5587.50 164273.00
complete
R.C.LC. M-20 Grade With 20mm and down Grade C.B. Chips of]
approved quality from approved quarry including hoisting, taying
4 {hire charges of concrete mixture, vibrator watering, curing and cost|  cum 69,250 6055.50 420032.00
of all materlals and labour, T & P atc Complete but exciuding cost
of reinforcement complete,
Labour for stralghtening Cutting, bending & hinding the M.S. Road
3 including cost of binding wire and cost of MS Road Q! 69.200 8506.50 >88677.00
Rigid and smooth centering and shuttering for R.C.C. work and
6 [dismantling then after casting including cost of all materials
complete
{A) Mass Concrete Sgm 25.410 234,90 5968,00
{B) Column & Beam Sqm 126.830 1022.60 129659.00
() Lintel Sam 33.810 529.80 17912.00
(D) Roof slal & Chajja Sqm 242,850 677.60 16455200
{E) Stair case Sgm 34,560 903.20 31215.00
Brick work with Fly Ash Bricks 23cm x 1Zcm x 8cm size In cement, :
7 Imortar (1:6) in Foundatlon and Plinth Including ali cost, cum 30.93 5103.70 157870,00
Fly ash Brick Masonry in C.M, (1:6) with all Finishing, Curlng'in
8 superstructure etc. complete cum 51.66 5137.00 265369.00
16mm thick C.P. in C.M. {1:6) over brick masonary ta the rough
9 |surface including al cost. Sgm 299.21 224.50 §7291.00
a 12mm thick C.P, in CM {1:6) Over brick Masonary to the smooth 4254 1
L surface Including all cost, Sqm .44 58.10 67894.00
6mm thick cement plaster {1:4) to RCC surfaces finishar smooth
Including closed deep chipping and slurry treatment, watering,
1 curing cost, carriage, royalty and taxes of all materials Sqm 235,59 173.70 40923.00
Supplying, fitting and fixing vitrified tile {Printed) in floors of size
600mm x 600mm of approved make conformaing to 1S ; 13755 lald
on 20 mm thick cement mortar {2:4) {1 cament :4 course sand} and
1 Sqm 155,13 154.7 .
2 filling joints with white cement of approved guality including cost a 5 1154.70 179122.00
of all materials, labour T&P etc. requlired for the work all complete
as per direction of E..C. {For New wark only)
Fixtng Vitrifled tiles {size 600mmx600mm) (Printed) in dados
skirting and risers of steps on 12mm thick cement plaster {1:3)
13 |Jointed with neat cement slurry mixed with pigments to match the|  Sqm 22,98 1261.90 28998.00
shade of the tiles Including cost, carriage, cost of all labour efc,
completa,
Fixing glazzed tiles (30cmx30cm / 40cm x 40cm special
plain/printed series ceramic tiles of premlum grade having
. g ) _ )
14 thickness 7 mm to 8mm confirming to 1S 13755} in floors treads or Sqm 6.34 860,20

5514.00




Supplying, fitting and fixing Industrial Vitrified tile in floors of size
300mm x 300mm of approved make conformaing to IS : 4457 lald

- fon 20 mm thick cement mortar {1:4) (1 cement ; 4 course sand)

and filiing jeints with white cement of approved quality Including
cost of all materlals, fsbour T&P etc. required for the work all
compiete as per direction of £.1.C. {For New work only)

Sgm

33,15

1018.30

33757.00

1

h

Supplying, fitting and fixing Industrial Vitrified tile in dadoes of size
300mm x 300mm of approved make conformaing to 15 : 4457 lald
an 12 mm thick cement motrtar {1:3) (1 cement : 3 course sand)
including cost of all materlals, labour T&P etc. required for the
work all complete as per directlon of E.IC. {For New work only)

Sqm

11.61

112550

13067.00

17

Fixing glazzed tlles (20cmx30cm / 20cm x 20cm special
plain/printed serles caramic wall tiles of premium grade having
thickness 6.5mm to 6.7mm confirming to 1S 13753) in dados
skirting and risers of steps on 12mm thick cemant plaster (1:3)
Jointed with neat cement slurry mixed with pigments to match the
shades of the tiles.Including cost of tiles.

Sgm

21.53

924.40

159C0.00

18

Finishing surface of walls with Cement based Arcylic wall putty &
making smoath te recive painting including cost of scaffolding etc.
with cost of all materials, labour T&P etc. complete.

Sgm

490.29

76.80

37654.00

1

10

Priming 1 coat with wall primer water bond cement primer
including all lzbour, Materlals, T&P etc Complete

Sgm

919.73

66,80

61438.00

2

[=]

Finishing to the exposed surfaces of wall with weather coat of any
approved shade

S5qm

429.44

82.20

35300.00

21

Wall palnting 2 coats with plastic emulsion paint of approved shade
on new work to give an even shade Including cost of paint etc
cemplete.

sqm

490.29

83.10

4368500

2

L

Supplying of M.S. Doar, Window with grllis, Grills, collapsible gates
madle out of M.S. Angle frame, M.5. Flat, Sheet etc of approved
sectlon & design, eiectrically welded properly with all necessary
locking arrengement, and 1 coat red oxide primer including cost of
all materials, labour T&P, carriage of materials to site etc,

Door

KG

439.2

70.20

30832,00

Window

KG

1125.585

57,60

54834.00

FRP Door b2

Sgm

6.39

2000,00

12780.00

2

(V5]

Labour charges for fitting, fixing M.S. gates (M.S, Door, Window
with grills, Grills, collapsible gates) as per approved design including
cost of all labour, T&P etc. complete.

Sgm

35.99

94.30

3304.00

24

Painting 2 coats with any approved palnt in iron works Including
sand papering, polishing surfaces, cost of palnts, cost of all labour,
T&P, etc completa in all floors as per direction of E.I.C,

Sqm

50.24

152.60

13771.00

2

o7

Supplying, fitting and fixing of two track UPVC sliding window of
approved make with 6mm thick glass of appreved quality complete
with frame, shutters and all fitting and fixtures.

Sgm

23.57

5010.60

118115.00

26

2.5cm thic grading concrete (1:2:2) on roof slab with 6mm size hard
crusher broken Granite chips on new wark including all cost.

Sqm

171.58

343.70

58971.00

Total

2958096.00

i
i



Bore well

28

Labour for drilling of perfectly verlical bore hole of specified dia for
a specified depth below ground level through consolidated and un-
consolidated rock with down the hele hammer drilling rigs of
combination drilling rigs required to suit the site conditions as per
the direction of Engineer-in-charge including supply of rigs with its
accessories, T&P & consumable etc. for lowering 125mm dia PVC
pipes or Gl pipes for housing fitted with socket and with or without
well screens as per the necessity for the soft medium and hard
formation (PVC/GI) pipe casing pipes if required to prevent
collapse of the over burden is to be provided by the contractor
including lowering and with drawing after completion of the Tube

Well.
00 mir to 30.00 mtr 30.00{Each mtr 680.00 20400.00
125mm dia oomtr 100th mir 75.00|Each mtr 560.00 42000.00

29

Lowering the following size PVC/GI pipe with or without slotted
pipes as per the necessity from 0 mtr. up to 30 mtr. depth, fitted &
fixed up in perfectly vertical position, including cutting & threading
pipe & slotted pipe & supplying & fixing all jointing materials T&P
etc. complete & keeping the top of the casing pipe threaded
including plugging Tube Wells to prevent entry of foreign matters
from above.

125 mm dia PVC casing pipe 35.00|Each mtr 121.00 4235.00

30

Clearing and developing the Tube Wells with their own compressor
continuously worked till clear and adequate discharge is obtained

from the Tube Well including supply of and us of all necessary 1|No 3622.00 3622.00
equipments and labour as per the direction of Engineer-in-charge.

31 Supply Fiﬂing,Fixing & Installation 1 HP Submersible pump with all 1 i 30000.00 30000.00
accessories

For 1 no 100257.00

3058353.00

32 Electrification 5% (Only for civil work) 147905.00
33 PH & Sanitary Work §%(Only for civil work) To be paid as actual voucher 147905.00
34 Approach Road,Site Development etc provided by the executant 25700.00
34 Display Board 10000.00
3389863.00

The Tenderer are required to put their percentage of rate in the blank space given below, failing which
the tender document will be rejected.

My/Our quoted rate is % (Figure) (In words)

*Less than/Excess over/ Equal to the amount put to tender.

Total number of Items:... ..........ooooo i
Number of Corrections:...............vvvveeereeeenn.. Full Signeture of Contractor
Number of interpolation:... ..................ooeee v
Number of over writings:...................occe e
E.M.D Funnished/EMD Exempted

(A)Demand Draft No..........oooovvvnvenereeen e
(B)Ammount Rs..........coocovviviieiieveeieennnn.

Copy of PAN card:furnished/not furnished

Copy of GST Registration:furnished/not furnished
Copy of Contractor's Licecence: furnished/not furnished
Copy of Experience certificate: furnished/not furnished

Signature of the Bidder/Tenderer Signatu .D.O
Balisan!



