GOVERNMENT OF ODISHA

PANCHAYATIRAJ DEPARTMENT

OFFICE OF THE BLOCK DEVELOPMENT OFFICER
RAJGANGPUR, SUNDARGARH

BIDS DOCUMENT FOR:-

SLN  Amount put to
DL Name of the Work Tenderin Rs.

| Construction of New Office Building & Godown of 50 MT
at Rajgangpur i

1 2272535

Constructi fN ildi
onstruction of New Office Building & Godown of 50 MT 2205441

2 at Laing, Laing GP




MODE) basis for the following work in sealed tender on behalfl of G

GOVERNMENT OF ODISHA
OFFICE OF THE BLOCK DEVELOPMENT OFFICER
RAJGANGPUR BLOCK, SUNDARGARH

TENDER CALL NOTICE No - 04%%024-25
No. /Dt.

The Block Development officer Rajgangpur, Sundargarh invites percentage Rate (OFFLINE

overnment of Odisha from registered

and eligible contractes of the state PWD (R&B) / Water Resource / Rural works/ Minor irrigation /

C.P.W.D for the following works eventually to be drawn up in the P1 forms in confo

Tender Call Notice. The bidder may submit bids for the followin

in Co-operative Institution grant for the year 2023-24.

Location

Rajgangpur

Laing GP

Name of the Work

3

i Construction of New Office
Building & Godown of 50 MT

at Rajgangpur

Construction of New Office
Building & Godown of 50 MT

at Laing, Laing GP

'Amount put
to Tender

1

in Rs.

2272535

2205441

Cost of
| Tender Bid
| paper security
(Non- | EMD 1
\refundable) @ %in Rs.
1 inRs.
| 5 : 6
6,000/ - | 22725
6,000/- 22054

rmity with the details

g work under Infrastructure Development

Period of | Class of
Completi Contractor

, on
7 8
. Six (06) “B&C~
Calendar class
months | contractor
|
Six (06) *B&C”
Calendar class
months contractor

The detailed terms and conditions can be downloaded from the District website www.sundargarh.odisha.gov.in.

)

pi 3
SL
No
1
1
2

1

. 3. Date of Opening of Tender Paper: Dt 06.02.2025 (11.00 AM.)

1. Date and time for download Tender Paper: From Dt. 20.01,2025 to 05.02.2025.
2. Last Date of Receipt of Tender Paper: Dt 05.02.2025 (5.30 P.M.)

Block Devel

Rajgang

/

/
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GOVERNMENT OF ODISHA
OFFICE OF THE BLOCK DEVELOPMENT OFFICER
RAJGANGPUR BLOCK, SUNDARGARH

TENDER CALL NOTICE - 04/2024-25
No._ /3| /pt._J8. O 2094

The Block Development officer Rajgangpur, Sundargarh invites percentage Rate (OFFLINE
MODE) basis for the following work in sealed tender on behalf of Government of Odisha from registered and
eligible contractor of the state PWD (R&B) / Water Resource / Rural works/ Minor irrigation / C.P.W.D for the
following works eventually to be drawn up in the P1 forms in conformity with the details Tender Call Notice.
The bidder may submit bids for the following works under Infrastructure Development in Co-operative Institution

grant for the year 2023-24,

) Cost of

C | Amount Bid :
& |Sl. iacation | put to -Tenc(l:l:;g?per security Zg:::ﬂe::o Class of
'No | Name of the Work Tender in EMD 1 % Contractor
2 | . ‘ Rs. ' refundable) inRs. |
‘ _ ‘ in Rs. |
1 A | B A, Sl T i [ Y Y T R S
\ Construction of New Office ' Six (06) | “B&C" |

/1 Rajgangpur | Building & Godown of 50 MT at 2272535 |  6,000/- 22725 Calendar @ class

Pl o Svna | Rajgangpur __months  contractor
' Construction of New Office | , |  Six (06) “B&C”
1 2 | Laing GP | Building & Godown of 50 MT at | 2205441 | 6,000/- 22054 | Calendar class

| Laing, Laing GP months  contractor

Terms and conditions: -

1. Cost of Tender Paper: - The cost of bid document should be prepared in shape of Demand Draft (Non
Refundable) issued from any Nationalized Bank in favour of Block Development Officer, Rajgangpur having
its branch at Sundargarh on any working day from 20.01.2025 to 05.02.2025 for the above work along with
the DTCN.

2. Sale of Tender Papers:- The tender papers will be available in the District Website of Sundargarh
(www.sundargarh.odisha.gov.in) from dated 20.01.2025 to 05.02.2025.

3. Date of receipt and mode of submission of tender papers: - The bid documents shall be received through
Registered Post / Speed Post only, and in no any other means, which must reach to the office of the B.D.O.,
Rajgangpur, At./P.O. Rajgangpur, Pin-770017, Dist.- Sundargarh (Odisha) by 05.30 PM on dated
05.02.2025.

4. Last Date of receipt of Tender Paper: - The last date of receipt of tender paper is 05.02.2025 (up to 05.30

: P.M.). The undersigned will not be responsible for postal delay if any or non-receipt of the paper in time. The

4 tenderer must super scribe “Tender Paper for Civil Works".

5. Date of Opening of Tender Paper: - The tender papers will be opened on 06.02.2025 at 11.00 A.M. in
the presence of the tenderers or their authorized representatives in the office of the undersigned.

6. Earnest money deposit: - The E.M.D. is to be deposited in shape of N.S.C / Post Office Saving Bank Account /
Post Office Time Deposit Account / Kisan Vikas Patra / Bank Guarantee in favour of Block Development
Officer, Rajgangpur from any Nationalized Scheduled Bank in India counter guaranteed by its local Branch at
Bhubaneswar as per Office Memorandum no 1499 dated 01.02.2023 of Works Department. The Tender Papers
without required amount of E.M.D. will not be considered and transfer or adjustment of E.M.D. is also
inadmissible. Bidders may write an application to the undersigned for pledging of N.S.C / Post Office
Saving Bank Account / Post Office Time Deposit Account / Kisan Vikas Patra.

W
Contractor Block Devel nt Officer
Rajgapgpur
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Documents to be attached: - The following documents should be furnished with the tender papers failing
which the tender will be liable to rejection.

1. Tender paper cost in shape of DD in favour of the Block Development Officer, Rajgangpur.

2. Self attested copy of Contractor Registration Certificate

3. Self attested copy of PAN Card, GST Registration certificate

. SC/ST bidders are eligible for 50% EMD / ISD exempted and 10% price preference without submitting any

affidavit as per OPWD Code & Engineering / Physically Handicapped (PH) contractors should submit an

undertaking in shape of an affidavit that he has not availed the concession of more than 3 times in the current
financial year.

. If any of the bidder quotes less than 15% of the tendered amount, than such a bid shall be rejected and the

tender shall be finalized basing on merit of the rest bids and the provision laid down in clause No.36 of
Memorandum No. 1437, dated 31.01.2023 of Works Department. Govt. of Odisha will be followed.

.Additional Performance Security Deposit: -

Additional Performance Security shall be deposited by the bidder, where the bid amount is less than the
estimated cost put to tender. In such an event, only the successful bidder, where the bid amount is less than
the estimated cost put to tender. In such an event, only the successful bidder who has quoted less bid
price/rates than the estimated cost put to tender shall have to furnish.

Range of Difference between the e !
: .- | Additional Performance Security to be
S :f‘:::::tted Costiat to-tander-and Bid deposited by the successful Bidder
1 Below 5% No Additional Performance Security i
50 % (Difference between estimated cost put to |
0, 0,
2 From 5% and above and below 10% tender and Bid Amount)
150% (Difference between estimated cost put to
0,
2 BB 10 S abore tender and Bid Amount) J

N.S.C / Post Office Saving Bank Account / Post Office Time Deposit Account / Kisan Vikas Patra / Bank
Guarantee in favour of Block Development Officer, Rajgangpur from any Nationalized Scheduled Bank in

India counter guaranteed by its local Branch at Bhubaneswar as per Office Memorandum no 1499 dated
01.02.2023 of Works Department.

The E.M.D. amount will be forfeited, if the tenderer breaks out from the offer acceptance off tender, by the
competent authority.

Submission of more than one tender paper by a bidder for single work will be liable for rejection of all such
tender papers. .

On review of the last performance of the work executed through B.D.O., Rajgangpur, the lowest-1 tender
may/ may not be considered for the works though he/she becomes lowest-1 tenderer.

Quality of works cannot be compromised and the work should be completed within the stipulated period of
completion and in no case the time extension will be allowed except the reasons not attributable to
contractors. The whole process of Tender will be evaluated /conducted as per Govt. guidelines and OPWD
code.

The Contractors who have failed to execute projects of this agency/broke out from execution process /
abandoned the project work midway/those who have been declared by this agency to be defaulters otherwise
will not be allowed to participate in the present tender process. If any of such contractors participates then
his/her papers will not be considered at all.

G.S.T. shall be paid extra as applicable.

Contractor
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16. The bid documents are to be submitted in seal cover with tender paper cost, required amount of
EMD & self-signed in each page of DTCN, BOQ, copy of valid registration certificate, PAN card,
GSTIN, other documents (if attached) & original affidavit regarding authentication of documents
for a particular work as mention in the tender notice, failing which the bid documents will be
rejected.

17. The undersigned reserves the right either to reject any or all tenders or cancel the entire process without
assigning the reason thereof.

18. The contractor should have an Experience of execution in similar nature of works .. building works including
EI & PH work not less than 60% of estimated cost during previous five Financial years from 2017-18 to 2022-
23. If it mandatory to submit the experience details on building works, otherwise tenderer will be rejected.

Rajggngpur

Memo No. L 2N Date. /& O/Q«@M

Copy submitted to the Collector & District Magistrate, Sundargarh/ CDO-CUM-EO, Zilla Parishad,
Sundargarh/ Nodal officer, OMBADC, DMF, Sundargarh/ Sub-Collector, Sundargarh/ Executive Engineer, PWD/
MI, Sundargarh for information and necessary action.

Block Develo
Rajganigpur

MemoNo. /3% pate. /& 0" 20258

Copy forwarded to Panchayat Samiti Notice Board, Rajgangpur/ Tehsildar, Rajgangpur / CDPO,
Rajgangpur/ all Sarpanches of Rajgangpur Block for wide circulation of advertisement.

Rajgarigpur

Memo No. /3( pate. /&.0/. 205

Copy forwarded to DIO, NIC, Sundargarh with a request to upload this tender call notice in the Sundargarh
district website: www.sundargarh.odisha.gov.in by for wide publication and timely response by the intending
Contractors.

Rajgangpur
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DETAILED TENDER CALL NOTICE

The Block Development Officer, Rajgangpur, Sundargarh invites percentage Rate basis for the following
work in sealed tender on behalf of Government of Odisha from registered and eligible contractor of the
State PWD (R&B) / Water Resource / Rural Work / Minor irrigation / C.P.W.D. for the following works
eventually to be drawn up in the P1 forms in conformity with the details Tender Call Notice.

The Tender «call notice s available from official website of Sundargarh  District
(www.sundargarh,odisha.gov.in) from dt. 20.01.2025 to 05.02.2025. The last date and time of
submission of bid as per contract data. Last date of Received of tender documents is up to 5.30 PM dated
05.01.2025.

The bids documents will be opened by the assigned officer in the office of the Block Development Officer,
Rajgangpur at 11.00 A.M. on dated. 06.01.2025 in the presence of the bidders authorized
representatives who wish to attend.

The cost of bid documents in shape of Demand draft issued from any nationalized bank may be prepared in
the name of Block Development Officer, Rajgangpur.

The Bank draft shall be deposited in the shape of bank draft prepared on or before the last date of receipt

along with bid.

The bid must contain, EMD, Registration Certificate.

The Bid must contain PAN Card.

The Bid must contain GST Certificate.

Deleted.

The Bid must contain Affidavit for the particular work, schedule F and documents required as per relevant
clauses of the DTCN.

Deleted.

Deleted.

The work is to be completed in all respects within the period mentioned against each work. Tenderers
whose tender is accepted must submit a work programme at the time of execution of Agreement.

All tenders received will remain valid for a period of 90 (Ninety) days from the last date of receipt of
tenders and validity of tenders can also be extended if agreed to by the tenderer and the Department.

An applicant or any of its constituent partners of whose contract for any work has been rescinded or who
has abandoned any work in the last five years, prior to the date of the bid, shall be debarred from
qualification. The tenderer is to furnish an affidavit at the time of submission of tender paper about the
authentication of tender documents including Bank guarantee. An affidavit to this effect is to be furnished
in Schedule-F. Non furnishing of the information in Schedule - E and required affidavit in Schedule -
F, the bid documents will be summarily rejected.

No Relation certificate.

The contractor shall furnish a certificate along with the tender to the effect that he is not related to any
officer in the rank of an Assistant Engineer & above or Under Secretary & above in the PR Department, If
the fact subsequently proved to be false, the contract is liable to be rescinded. The earnest money & the
total security will be forfeited & he shall be liable to make good the loss or damages resulting for such
cancellations. The proforma for no relationship certificate is contained in a separate sheet vide Schedule-A.
(i) Each tenderer is to submit along with tender a note regarding his experience on construction of
Road/Bridge Works,

a) Name of the Road/Bridge:-

b) Estimated Cost:-

c) Total Length:-
d) Major Item of works/ Type of Bridge:- /
(
/a0

Contractor Block Develo erx fficer
Rajgangpur
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e) Quantity of items i) as per Agreement:-
ii) as per execution:-

f) Date of Commencement:
g) Stipulated date of Completion:-
h) Actual date of completion:-

Other details if any. :-
The prospective applicant in its name should furnish list of works executed in Schedule-D1 satisfactorily
completed and list of works in progress in Schedule-D2.
If an individual makes the application, the individual should sign above his full type written name and
current address.
If the application is made by proprietary firm, it shall be signed by the proprietor above his full type written
name and the full name of his firm with its current address.
If the application is made by a firm in partnership, it shall be signed by all the partners of the firm above
their full type written names and current address, or alternatively by a partner holding power of attorney
for the firm in which case a certified copy of the power of attorney shall accompany the application. A
certified copy of the partnership deed and current address of all partners of the firm shall also accompany
the application.
If the application is made by a limited company or a corporation, it shall be signed by duly authorised
person holding power of attorney for signing the application in which case a certified copy of the power of
attorney shall accompany the application. Such limited company or corporation will be required to furnish
satisfactory evidence of its existence along with the technical bid.
The tender should be strictly in accordance with the provisions as mentioned in the tender schedule. Any
change in the wordings will not be accepted.
No tenderer will be permitted to furnish their tender in their own manuscript papers. All informations should
be submitted in English. The applicants name should appear on each page of the application along with his
signature or the signature of his authorised representative at the bottom of each page.

Percentage rate contract ( vide works Department letter No — 8310 dt — 17-05-2006).

In case of percentage rate tender

(i) The contractors has to mention percentage excess or less over the
estimated cost (In figures as well as words) in the prescribe format appended to the
tender document.

(i) Contractors participated in the tender for more than one work may offer conditional rebate.
Rebate offer submitted in separate sealed envelope shall be opened, declared and recoded first.
The rebate so offered shall be considered after opening of all packages called in the same tender
Notice. The contractors who wish to tender for two or more works shall submit separate tender for
each. Each tender shall have the Bid Identifications No. Name & Sl .No of the work (as per IFB)
to which they refer, written on the envelope.

(iii) Only percentage quoted shall be considered. Percentage quoted by the Contractor should be
accurately filed in figures and words, so that there is no discrepancy.

a) If any discrepancy is found in the percentage quoted words &figures, then the percentage quoted
by the contractor in words shall be taken as correct.

b) If any discrepancy is found in the percentage quoted in percentage excess / less and the total
amount quoted by the contractor, then the percentage will be taken as correct.

¢) The percentage quoted in the tender without mentioning excess or less and not supported with the
corresponding amount will be treated as excess.

d) The percentage quoted in the tender without mentioning excess / less supported with corresponding
amount does not tally with either to percentage excess or less then it will be treated as percentage
excess.

e) The percentage quoted in the tender without mentioning excess / less supported with corresponding
amount if tallied with the percentage then it will be treated as to which side the amount tallies .

Contractor Block Develo
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f) The contractor will write percentage excess / less up to two decimal points only. If he
writes the percentage excess / less up to three or more decimal points, the second decimal point
shall only be considered without rounding off.

@) The tender shall be written legibly and free from erasures, over writings or corrections of figures.
Corrections, over writings& interpolations where unavoidable should be made by making out
initiating, dating and rewriting.

h) In the contract P1 time is the essence. The contractor is required to maintain a certain rate of
progress specify in the contract,

i) The quality mentioned can be increased or reduced to the extent of 10% for individual items
subject to @ maximum of 5% over the estimated cost. If it exceeds the limit stated above prior
approval of competent authority is mandatory before making any payment.

j) The period of completion is fixed and cannot be altered except in case of exceptional cirCUMstances
with due approval of next higher authority.

k) Bills for percentage rate tenders shall be prepared at the estimated rates for individual items only

and the percentage excess or less shall be added or subtract from the gross amount of the bill.

The tenderer shall carefully study the tentative drawings and specifications applicable to the contract and
all the documents which will form a part of the agreement to be entered in to by the accepted tenderer and
detailed specifications for Orissa and other relevant specifications and drawings which are for sale.
Complaint at a future date that plans and specifications have not been seen by the tenderers cannot be
entertained. The drawing furnished with the tender are tentative and subject to revision or modification as
tendered during the execution as per actual necessity and detail test conducted. But the tendered rates
quoted by the tenderer will hold good in case of such modification of drawings during the time of execution
and shall in no way invalidate the contract and no extra monetary compensation will be entertained. The
work shall however be executed as per final approved drawing to be issued by the Engineer-in-Charge as
and when required.

Every tenderer is expected before quoting his rates to inspect the site of the proposed work. He should

also inspect the quarries and approach roads to quarries and satisfy himself about the quality and

availability of materials. In every case the materials must comply with the relevant specifications.

Complaints at future date that the availability of materials at quarries has been misjudged cannot be

entertained.

The offer of tender shall be inclusive of cost of construction and maintenance of island, ferry service, fair-

weather road, service road, foot bridge, pylon base, winch stand and derrick stand etc. as required for the

work.

It must be definitely understood that the Government does not accept any responsibility for the correctness

and completeness of the trial borings shown in the Cross Section.

Amendment to Para-3.5.5 (v) of OPWD Code Volume-I by inclusion (Additional performance Security)

Additional Performance Security shall be obtained from the bidder when the bid amount is less than the

estimated cost put to tender. In such an event, only the successful bidder who has quoted less bid price

rates than the estimated cost put to tender shall have to furnish the exact amount of differential cost i.e.

estimated cost put to tender minus the quoted amount as Additional Performance Security (APS) in

shape of Term Deposit Receipt pledged in favour of Divisional Officer / Bank Guarantee in favour of the

Divisional Officer from any Nationalized /Scheduled Bank in India counter guaranteed by its local branch

at Bhubaneswar within seven days of issue of Letter of Acceptance (LoA) by the Divisional Officer (bye-

mail) to the successful bidder otherwise the bid of the successful bidder shall be cancelled and the

Earnest Money Deposit / Bid Security shall be forfeited. Further proceeding for blacklisting shall be

initiated initiated against the bidder as per Works Department Office Memorandum No.14459

dtd.20.09.2018.

The tender containing extraneous conditions not covered by the tender notice are liable for rejection and

quotations should be strictly in accordance with the tender call notice. Any change in the wording will not

be accepted.

In case of any discrepancy in printing or omission of statutory specifications or any other part of portion

of the approved documents during download of the bid doCUMent during download of the bid doCUMent

the decision of the officer inviting the bid will be binding on the bidder .

Contractor
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Schedule of quantities accompanied in shall be definitely understood that the Government does not accept
any responsibility for the correctness or completeness of this schedule and that this schedule is liable for
alternation or omissions, deductions or alternations set forth in the conditions of the contract and such
omissions, deductions, additions or alternations shall no way Invalidate the contract and no extra monetary
compensation, will be entertained.

The authority reserves the right to reject any or all the tenders received without assigning any reasons
there-of what-so-ever,

The earnest money will be retained and dealt with as per the terms and conditions of the O. P. W. D. code.
‘lhe bidder / tenderer whose bid has been accepted will be notified of the award by the Engineer-in-charge
prior to expiration of the validity period by cable, telex or facsimile confirmed by registered letter. This
letter (hereinafter and in the conditions of Contract called the “Letter of Acceptance”) will state the sum
that the Engineer-in-charge will pay the contractor in consideration of the execution, completion and
maintenance of the Works by the contractor as prescribed by the contract (Hereinafter and in the contract
called the “Contract Price”).

The notification of award will constitute the formation of the contract, subject only to the furnishing of a
performance security (Initial Security Deposit) in form of Deposit receipt of Schedule Bank/Kissan Vikash
Patra/Post Office Savings Bank Account/National Savings Certificate/Postal Office Time Deposit Account
duly pledged in favour of the Block Development Officer, Rajgangpur, Sundargarh and in no other form
which including the amount already deposited as bid security (earnest money) shall be 2% of the valueof
the tendered amount (excluding 1% deposited towards hiring of equipments/machineries from outside the
State if any) and sign the agreement in the P.W.D. form No. P1 (Schedule XLV No. 61) for the fulfilment of
the contract in the office of the Block Development Officer, Rajgangpur as directed. The security deposit
together with the earnest money and the amount withheld according to the provision of P1 agreement shall
be retained as security for the due fulfilment of this contract and additional performance security in
accordance with the provisions of the agreement.

The agreement will incorporate all agreements between the officer inviting the bid/Engineer-in-Charge and
the successful bidder. Within 15 days following the notification of award along with the Letter of
Acceptance, the successful bidder will sign the agreement and deliver it to the Engineer-in-Charge.
Following documents shall form part of the agreement.

The notice inviting bid, all the documents including additional conditions, specifications and drawings, if
any, forming the bid as issued at the time of invitation of bid and acceptance thereof together with any
correspondence leading thereto & required amount of performance security including additional
performance security.

Standard P.W.D. Form P1 with latest amendments.

Failure to enter in to the required agreement and to make the security deposit as above shall entail
forfeiture of the Bid Security (earnest money) .No contract (tender) shall be finally accepted until the
required amount of initial security money is deposited. The security will be refunded after One year of
completion of the work and payment of the final bill and will not carry any interest.

As concurred by Law Department & Finance Department In their U.O.R. No 848 dtd.21.05.97 J.0.R.No.202
W.F.D. dtd.06.03.98 respectively the E.M.D. will be forfeited in case, where tenderers back out from the
offer before acceptance of tender by the competent authority.

That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed to have
been entered in to within the State of Orissa and it is agreed that neither party to the contract will be
competent to bring a suit in regard to the matter by this contract at any place outside the State of Orissa.
The contractor should be liable to fully indemnify the department for payment of compensation under
workman Compensation Act. VIII of 1923 on any account of the workmen employed by the contractor and
full amount of compensation paid will be recovered from the contractor.

Tenderers are required to abide by the fair wages clause as introduced by Govt. of Orissa, Works
Department  Letter No.-VIII-R 8/5225 Dt. 26.02.55 and No. IIM- 56/628842(5) Dtd.27.09.61 as amended
from time to time.

In case of any complaint by the labour working about the non payment or less payment of his wages as
per latest minimum Wages Act, the Block Development Officer will have the right to investigate and if the
contractor is found to be in default, he may recover such amount due from the contractor and pay such
amount to the labour directly under intimation to the local labour office of the Govt. The contractor shall
not employ child labour. The decision of the Block Development Officer is finalnand binding oy)aé
contractor.

Contractor Block Develo r
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The contractor shall bear cost of various incidentals, sundries and contingencies necessitated by work in full
within the following or similar category.
Rent, royalties and other charges of materials, octroi duty, all other taxes including sales tax, ferry, tolls
conveyance charge and other cost on account of land and building including temporary building and
temporary electric connection to work site as well as construction of service road and diversion road and its
maintenance till completion of work as required by the tenderer for Collection of materials, storage,
housing of staff or other purpose of the work. No tenderer will however be liable to pay Govt. for
temporary occupation of land owned by Govt. at the site of the work.

Labour camps or huts necessary to a suitable scale including conservancy and sanitary arrangements
therein to the satisfaction of the local health authorities.

Suitable water supply including pipe water supply wherever available for the staff and labour as well as for
the work.

Fees and duties levied by the municipal, canal or water supply authorities.

Suitable equipments and wearing apparatus for the labour engaged in risky operations.

Suitable fencing barriers, signals including paraffin and electric signal where necessary at works and
approaches in order to protect the public and employees from accidents.

Compensation including the cost of any suit for injury to persons or property due to neglect of any major
precaution also become payable due to operation of the workmen compensation act.

The contractor has to arrange adequate lighting arrangement for the work where ever necessary at his
own cost. After the work is finalised, all surplus materials should be removed from the site of work.
Preliminary work such as vats, mixing platforms etc. should be dismantled and all materials removed from
the site and premises left neat and clean, this should be inclusive of the rates.

No payment will be made for bench marks, level pillars profiles and benching and leveling the ground
where required. The rates to be quoted should be for the finished items of work inclusive of carriage of all
materials and incidental item of works. '

It should be understood clearly that no claim what-so-ever will be entertained to extra items of works
quantity of any item besides estimate amount unless written order is obtained from the Engineer-in-charge
and rate settled before the extra items of work or extra quantity of any items of work is taken up.

The tenderer shall have to abide by the C.P.W.D. safety code rules introduced by the Government of India,
Ministry of work Housing and Supply in their standing order No-44150 dtd.25.11.57.

Bid documents consisting of plans, specifications, the schedule of guantities and the set of terms and
conditions of contract and other necessary documents can be seen in all the offices issuing the documents
and office of the under signed during office hours every day expect on Sundays and Public Holidays till last
date of sale and receipt of tender papers. Interested bidders may obtain further information at the same
address. But it must be clearly understood that the tenders must be received in order and according to the
instructions.

Tenderers are required to go through each clause of P.W.D. Form P1 carefully in adldition to the clause
mentioned herein before tendering.

All reinforced cement concrete work should conform to Orissa Detailed Standard specifications, IRC Code
and Bridge code section I, II, III, IV and VII & latest design criteria for prestressed concrete bridges
specifically for road and bridges issued by MORT & H, Govt. of India.

Steel shuttering & centring shall be used which shall be lined with suitable sheeting and made leak proof
and water tight.

The Department will have the right to inspect the scaffolding, centring and shuttering made for the work
and can reject partly or fully such structures if found defective in their opinion.

Concrete should be machine mixed unless otherwise ordered in writing by the Executive Engineer. The
contractor should arrange his own concrete mixer, vibrator, pumps etc, for this purpose at his own cost.
Cement shall be used by bags and weight of one bag of cement being taken as fifty (50) Kg.

The contractor should arrange the materials like Steel, Cement, paint and bitumen etc. of approved quality
and specification at his own cost for completion of the work with the time schedule. No extension of time
will be granted on the application of the contractor due to delay in procurement of materials.

The contractor will be responsible for the loss or damage of any departmental materials during transit and
in the execution of the work due to reasons what — so-ever and the cost of such materials will be recovere

from the bills at stock issue rates or market rates whichever is higher.
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If the contractor removes Government materials supplied to him from the site of work with a view to
dispose of the same dishonesty, he shall be in addition to any other liabllity civil or criminal arising out of
his contract be liable to pay a penalty equivalent to five times of the price of the materials according to the
stock issue rate or market rate whichever is higher. The penalty so imposed shall be recovered at any time
from any sum that may then or at any time thereafter become due to the contractor or from his security
deposit or from the proceeds of sale thereof,

The selected contractor may take delivery of departmental supply according to his need for the work issued
by the Sub-Divisional office in-charge subject to the availability of the materials. The tenderer shall make all
arrangement for proper storages of materials but no cost for raising shed for storage, pay of watchman etc.
will be borne by the Department. The Department is not responsible for considering the theft of materials
at site. It is the contractor’s risk. Under any such plea if the tenderer stops the work, he shall have to pay
the full penalty as per clause of F2 agreement.

The Department will have the right to supply at any time in the interest of work any departmental materials
to be used in the work and the contractor shall use such materials without any controversy or dispute on
that account. The rate of issue of such materials will be at the stock issue rates inclusive of storage charges
or rates fixed by the Department or current market rate whichever is higher.

All the materials with all taxes, vats etc are to be supplied by the contractor at his own arrangement to the
work site

Though Departmental issue of cement and steel has indicated, it may not be taken as binding. The
contractor must have to arrange by themselves cement, steel, bitumen and every sorts of materials from
approved manufacturer, get it tested in the Departmental Laboratory and approved by the Department
before use. No extension of time or escalation of price on such account shall be entertained in future.

TOR rods, plates and structural members will be supplied in quantity, length and size available in the stock.
For payment of reinforcement, the steel including plates etc. shall be measured in length of different
diameter, size and specification as actually used (including hooks and cranks) in the work correct to an inch
or cm. And their weight calculated as per sectional weight prescribed by the Indian Standard Specification
or as directed by the Engineer-in-Charge (Wastage of bars and unnecessary lapping will not be considered
for measurement and payment).

The tentative alignment of the proposed bridge has been shown in the enclosed drawing. However, the
department has got the rights to shift the actual bridge position within a reasonable range in both U/s and
D /Ss.

The contractor should at his own cost arrange necessary tools and plants required for the efficient
execution of work and the rates quoted should be inclusive of the running charges of each plant and cost of
conveyance.

After completion of the work the contractor shall arrange at his own cost all requisite equipments for
testing one unplugged well and specified span free of cost as directed by the Engineer-in-Charge and bear
the entire cost of the test.

Measurement of earth work in road embankment will be done by section measurement after the earth is
consolidated including rolling with hand or power road roller and sheep foot roller at optimum moisture
condition and no extra payment will be made for the jungle clearance for taking earth from the borrow
areas. Earth work from cutting will be economically utilized in filling.

The stack of road metal and gravel will be measured in boxes of 1.5m x 1.5 M x 0.5M which will be taken
as 1.5m x 1.5M x 0.44M = 1 CUM. The soling stones will be measured in the suitable stacks with
deduction for voids @ 1/6 of volume or more depending upon the looseness of stacking which would be
determined on actual observation and deduction.

The machineries, if available, with the department may be supplied on hire as per charges noted in the
enclosed statement subject to the condition that the contractor will execute in advance an agreement with
the Engineer-in-Charge.

In the event of any delay in the supply of Department road roller for unavoidable reasons, no extension of
time will be granted to the contractor under any circumstances.

The tenderer should furnish along with their tender a list of works which are at present in their hand in the
prescribed proforma enclosed herewith,

Sinking of wells shall be measured from bottom of well cap up to bottom of cutting edge or 15 cm. above

low water level whichever is less, p,
v
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All method of sinking including pneumatic sinking by employment of drivers and other equipment shall be
included in the rate.

Removal of trees, logs of trees or isolated boulders and desilting of sand or earth from existing well,
rectification of tilt and shift if any, etc. shall also be included within the rate of sinking.

The depth of foundation indicated on the drawing are provisional but these may be altered if necessary in
the light of the nature of strata indicated by boring which must be taken in advance of actual execution of
the foundation.

When resort has to be made for sinking the wells by air lock and vacuum chamber method rates there of
shall be pre-decided by authority accepting the tender,

Construction of coffer dam or island or the work of open excavation or dressing or labour for laying well
curbs shall be included in the rate of well sinking.

For concreting the bottom plugs of well under the method of providing concrete should be either with
tremie or any other approved method as well be directed by the Engineer-in charge with 10% extra cement
to be used for under water concreting without any extra cost to the department.

No claim will be entertained in respect of difficulties during sand blowing met with during sinking of wells.
No part of the bearing for the superstructure shall be allowed to rest on the noses of the piers.

Tor Steel mesh reinforcement shall be provided in the concrete of the girders on the caps of the piers /
abutments immediately in contact with the bearing to ensure proper distributions of heavy load

Lugs and grooves shall be provided in the bearings to prevent them from skewing and getting out of alignment.

Inspection by the Director General of Supplies and Disposals of the bearing during manufacture and X-Ray
or Gama Ray examination of castings thickness more than 8 inches and load testing of bearing if
considered necessary shall have to be carried out at the contractor’s cost .The same procedure for testing
may have to be followed for ribbed bearing manufactured by widening.

It should be clearly understood that the joints of the bars are to be provided with lapping, welds or bolts
nuts as well be directed by the Engineer-in-charge.
Concrete test specimens 150mm x 150mm x 150mm in size (whether plain or reinforced concrete) for the
testing shall be taken for each structural member by a representative of the contractor in the presence of
responsible officer of the rank not lower than that of an Assistant Engineer or sub-Divisional Officer. The
contractor shall bear the cost so involved in testing. The test specimen in cube should be carried out in the
Departmental Control and Research Laboratory of Cuttack or Bhubaneswar. Test should be carried out in
accordance with the stipulation in Bridges code section-III.

Test specimens shall be formed carefully in accordance with the standard method of taking test specimen
and no plea shall be entertained later on the grounds that the casting of the test specimen was faulty and
that the result of the specimen did not give a correct indication of the actual quality of concrete.

Plain concrete and reinforced concrete specimens will be tested in Government Test Houses at Alipore or
control and Research Laboratory at Bhubaneswar. Cost of testing of all specimens and samples will be
borne by the Contractor. The construction of well staining by injecting cement or grout in coarse aggregate
placed in position shall not be permitted.

The thickness of cement concrete in top plugging should be as per Departmental drawing.

In well sinking, the maximum tolerance permissible in tilt is 1:80 and the shift is 150mm to the normal
direction. Where it is not feasible to work these tolerance the contractor shall carry out. suitable remedial
measures as may be directed by the Engineer-in-charge to overcome the adverse effects of tilts and shifts
without any extra cost to the Department and without any damages to the well. Any additional work
necessary consequent upon the excess tilt and shift shall be carried out by the contractor at no extra cost
to the Department.

Concrete of strength below of the required strength (as determined by actual tests) shall not be accepted.
If the well is beyond rectification the well shall be rejected, the well has to be abandoned and another well
to be sunk at a suitable location at the cost of the Contractor. The tilt and shift of the well including
compensation is to be abided as per the clauses of MORT&H for Roads and Bridges.
No claim for carriage of water what-so-ever will be entertained.
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The contractor shall employ one or more Engineering Graduate or Diploma holders as apprentice at his cost
if the work as shown in the tender exceeds Rs.2,50,000/-.The apprentices will be selected by the Chief
Engineer. The period of employment will commence within one month after the date of work order and
would last till the date, when 90% of the work is completed. The fair wage to be paid to the apprentices
should not be less than the emolument of personnel of equivalent qualification employed under
Government. The number of apprentices to be employed should be fixed by the Chief Engineer in the
manner so that the total expenditure does not exceed one percent of the tendered cost of the work.
Super class contractor shall employ under himself two Graduate Engineer and two Diploma holders
belonging to the State of Orissa. Special class contractor shall employ under him one graduate Engineer
and two Diploma Holder belonging to the state of Orissa. Likewise ‘A’ class contractor shall employ under
him one Graduate Engineer or two Diploma Holders belonging to state of Orissa. The contractor shall pay
to the Engineering personnel monthly emoluments which shall not be less than the emoluments of the
personnel of equivalent qualification employed under the State Govt. of Orissa. The Engineer-in Chief
(Civil), Orissa may however assist the contractor with names of such unemployed Graduate engineers and
Diploma Holders if such help is sought for by the contractor .The names of such Engineering personnel
appointed by the Contractors should be intimated to the tender receiving authority along with the tender as
to who would be supervising the work. Each bill of the Super Class, Special Class or A" Class Contractor
shall be accompanied by an employment Roll of the Engineering personnel together with a Certificate of the
Graduate Engineer or Diploma Holder so employed by the contractor to the effect that the work executed
as per the bill has been supervised by him.( Vide Works Department No. Codes M-22/91-15384 dated
9.7.91). The required certificate is to be furnished in the proforma contained in a separate sheet vide
Schedule-B.
It is the responsibility of the contractor to procure and store explosive required for blasting operation.
Department may render necessary possible help for procuring license.

Orissa Bridge & Construction Corporation Ltd. will be allowed price preference up to 3% over the lowest
quotation or tender as laid down in works and Transport Department Resolution No-285 date-17.04.1974
The Orissa Construction Corporation will be allowed a price preference to the extent of up to 3% over the
lowest tender amount (Where their tender is not the lowest) provided they express willingness to execute
the work after reduction of rates by negotiation.

Amendment of existing Clauses :- By admission of a tender for the work, a tenderer will be deemed to have
satisfied himself by actual inspection of the site and locality of the work, about the quality and availability of
the required quantity of material including the wheat/ rice referred to above, medical aid, labour and food
stuff etc., and that rates quoted by him in the tender will be adequate to complete the work according to
the specifications attached there to and that he had taken in to account all conditions and difficulties that
may be encountered during its progress and to have quoted rates including labour and materials with taxes
, octroi ,other duties, lead, lifts, loading and unloading, freight for all materials and all other charges
necessary for the completion of the work, to the entire satisfaction of the Engineer-in —Charge of the work
and his authorised subordinates. After acceptance of the contract rate Government will not pay any extra
charges for any reason in case the contractor claims later on to have misjudged as regard availability of
materials, labour and other factors.

Building & other construction welfare cess for construction workers shall be deducted @ 1% of the
Gross amount of the bills from the contractor as per Resolution of Govt. of Orissa Labour&
Employment Department .

The prevailing percentage of 1. T. Department of the gross amount of the bill towards income tax will be
deducted from the contractor’s bill.

Prevailing rate of VAT on the gross amount of the bill will be deducted from the contractor’s bill, where
Agreement Value is 0.50 lakh and above.

The contractor is required to pay royalty to Govt. as fixed from time of time and produce such documents
in support of their payment to the concerned Executive Engineer with their bills, falling which the amount
towards royalties of different materials as utilised by them in the work will be recovered from their bills and
deposited in the revenue of concerned department.,

Under no circumstances interest is chargeable for the dues or additional dues If any payable for the work.
Under section 12 of contractors labour (Regulation and Abolition) Act. 1970 the contractor who undertakes
execution of work through labour should produce valid license from licensing authorities of labour
Department.

sample of all material - The contractor shall supply sample of all materials fully before procurement for
the work for testing and acceptance as may be requiring by the concerned Executive
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Trial Boring - The foundation level as indicated in the body of the departmental drawing is "purely
tentative and for the general guidance only. The Department has no responsibility for the suitability of
actual strata at the foundation level. The contractor has to conduct his own boring before starting the work
and get the samples tested at his own cost to ascertain the S.B.C. and credibility of the strata at founding
level while quoting his rates for tender the contractor shall take in to account of the above aspects,

(I) Any defects, shrinkage or other faults which may be noticed within 6 (Six) months from the completion
of the work arising out of defective or improper materials or workmanship timing are upon the direction of
the Engineer-in-Charge to be amended and made good by the contractor at his own cost unless the
Engineer for reasons to be recorded in writing shall be decided that they ought to be paid for and in case of
default Department may recover from the contractor the cost of making good the works. The contractor is
also required to maintain the road for 6 (Six) months from the date of successful completion of the work.
(ii) From the commencement of the works to the completion of the same, they are to be under the
contractors charge. The contractor is to be held responsible to make good all injuries, damages and repairs
occasioned or rendered necessary to the same by fire or other causes and they hold the Govt. of Orissa
harmless for any claims for injuries to person or structural damage to property happening from any neglect,
default, want of proper care or misconduct on the part of the contractor or any one in his employment
during the execution of the work. Also no claim shall be entertained for loss due to earthquake, flood,
cyclone, epidemic, riot or any other calamity whether natural or incidental damages so caused will have to
be made good by the contractor at his own cost.

Gradation of ingredients: The coarse and fine aggregate shall meet the grade requirement as per the
latest provision of relevant 1.S. Code / 1. R. C. code / MORT&H specifications.

Tilts and shifts
i) Maximum permissible shift is 150mm.
i) Maximum permissible tilt is 1 : 80.

Payment for variation in price - (Vide Works Debartrnent Memorandum No-12073 /W dt. 7.4.1986, No-
14379 dt. 22.6.91 & No-22874 dt. 24.10.92)

101 a) (i) “If during the progress of the work the price of any material (excluding the cost of steel , cement &

bitumen ) incorporated in the work (not being materials supplied from the E.I.Cs store in accordance with
Clause ......... hereof ) increases or decreases as a result of increase or decrease in the average wholesale
price Index (all commodities), and the contractor there upon necessarily and properly pays in respect of
that materials (incorporated in the work) such increased or decreased price, then he shall be entitled to
reimburse or liable to refund quarterly as the case may be, such an amount, as shall be equivalent to the
plus or minus difference of 75% in between the Average wholesale Price Index (all commodities) which is
operating for the quarter under consideration and that operated for the quarter in which the tender was
opened, as per the formula indicated below:-

Formula to calculate the increase or decrease in the price of materials.

Vm=0.75 x PmxR x (i -io)
100 io :
Vm = Increase or decrease in the cost of work during the quarter under consideration due to change in
the price of the materials.

R = The value of work done in Rupees during the quarter under consideration.
io = The average Wholesale Price Index (all commodities) for the quarter in which the tender was
opened (as published in R.B.I. bulletin from time to time.)

i = The Average Wholesale Price Index (all commodities) for the quarter under consideration.

PM= Percentage of materials component as per sub-clause of this clause.
(ii) Where original contract period is one year and above, increases / decreases of cost of Steel, Cement
&Bitumen are to be paid recovered. Payments in case of increase are to be made with prior approval ol
Govt. when the total claim is more than Rs. 50,000/- and with prior approval of the EIC / Chief Engineer as
the case may be when the claim is up to Rs. 50,000/- . Recovery in case of shall be made by concerngd
Block Development Officer from the contractor immediately,

AL
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(iii) Where original contract is more than Six Months & below one year , increases / decreases of cost
of Steel , Cement & Bitumen are to be paid recovered . Payments in case of increase are to be made
with prior approval of Govt when the total claim is more than Rs. 50,000/~ and with prior approval of the
EIC / Chief Engineer/Super in Tendetent Engineer (as the case may be) when the claim is upto Rs.
50,000/- subject to the fulfillment of the conditions mentioned below :

(I)  The cost shall be determined as follows:-

Steel -Rate as fixed by Steel Authority of India Ltd (SAIL)

Cement — Average factory price of the three manufacturer of Cement inside the State .
Bitumen — Rates as fixed by Indian Oil Corporation (10C)

(II)  Cost of the project should be more than Rs. 50.00 Lakhs . However the differential cost or such
materials may be paid to the contractors after deducting the hike percentage amount in the tender for
those materials from the calculated amount of differential cost .

(III) Contractors have to submit the vouchers showing procurement from an authorized dealer for the
said work within 28 days before utilization of Steel , Cement & Bitumen .

(IV) Differential cost will be allowed only to the original agreement period , but not for the extended
period even though it might have been validly extended .

v) Differential cost will be allowed only after successful / completion of the work as per the approved
work programme.

(VI) Stipulations contained in existing clause 31(f)

Recovery in case of decreases shall be made by concerned Block Development Officer from the contractor
immediately.

(b) Similarly, if during the progress of work, the wages of labour increase or decrease as a result of increase or

o

decrease in minimum wages for labour prescribed by Government and the contractor thereupon necessarily
and properly pays in respect of labour engaged on execution of the work such increased or decreased
wages then he shall be entitled to reimburse or liable to refund quarterly, as the case may be such an
amount as shall be equivalent to the 75% plus or minus difference in between the minimum wages for
labour which is operating for the quarter under consideration and that operated for the quarter in which
the tender was opened as per the formula indicated below.

Formula to calculate the increase or decrease in the price of Labour.

VI=0.75 x PIxR x (i-io)

100 io

VI= Increase or decrease in the cost of work during the quarter under consideration due to
changes in the minimum wages rate of labour.

R = The value of work done in Rupees during the quarter under consideration.

Io =The minimum wages for labour as prevailed during the quarter under consideration in which
the tender was opened.

I = The minimum wages for labour prevailed during the quarter under consideration.
PL= Percentage of labour component (as per sub-clause).

Similarly, if during the progress of work, the price of Petrol, Oil and Lubricants (Diesel oil being the
representative item for the price adjustment) increases or decreases as a result of the price fixed there for
by the Government of India and the Contractor there upon necessarily and properly pays, such increased or
decreased price towards Petrol, Oil and Lubricants used on execution of the work, then he shall be entitled
to reimburse or liable to refund, quarterly as the case may be, such an amount, as shall be equivalent to
the 75% plus or minus difference in between the price of P.O.L. which is operating for the quarter under
consideration and that operated for the quarter in which the tender was opened as per the formula
indicated below :

100 D,
K| = Increase or decrease in the cost of work during the quarter under consideration due to
changes in the price of P. O. L.

R = The value of work done in Rupees during the quarter under consideratio
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D,= Average Price per liter of diesel oil which was fixed by the Government of India during the
quarter in which the tender was opened,

D,= Average Price per liter of diesel oil which Is fixed during the quarter under consideration.
Ko= Percentage of P. O. L. component as per sub-clause.

The followjng shall be the percentage of materials, labour and P. O. L. component for reimbursement /
refund on variation in price of material, labour and P. O. L. as per sub- classes (a), (b) and (c) of this

Clause
o Category of Contractor’ Supply Departmental
Works. % Materials. % Labour % of P.O.L. Supply of materials. |
Irrigation works Y e
a) Structural works. 20% 30% 5% 45%
b) Earthwork, Canal 20% 60% 5% 15%
work, Embankment
work etc,.

(R&B) Works

a) Bridge works 20% 30% 5% 45% '
| b) Road work 45% 40% 5% 10%
) Building works *30% 30% 5% 35%

(* Where brick is supplied by the Department, it should be 20 % instead of 30%)

e) Vide Works Department letter No-21369 dated-25.09.91, the reimbursement / refund on variation in
priceof materials except steel , cement & bitumen which will be governed as per clause 31
a (ii) &a (iii) labour and P.O. L. as per sub-clauses (a-i), (b) and (c) of this clause shall be applicable
in the following manner.

“In term of aforesaid escalation clause, where the period for completion of the work as stipulated in the
agreement is less than one year, no escalation admissible at all, in case of work where the stipulated period
of completion is one year and more escalation on account of price variations is admissible only for the
remaining period after excluding the first one year period provided that the work has been carried out by
the contractor in terms of the relevant provisions of the agreement. In the situation, where the period of
completion initially stipulated in the agreement is less than one year and subsequently the completion
period has been validly extended on the ground that the delay in completion of the work is not attributable
to the contractor and in the result the total period including the extended period stands at one year or
more, escalation is admissible only the balance portion of work executed beyond one year.”

f) The contractor shall for the purpose of sub-clauses (a), (b) & (c) of this clause keep such books of account
and other documents as are necessary to show that the amount of increase claimed or reduction available
and shall allow inspection of the same by a duly authorised representatives of Govt. and further, shall at
the request of the Engineer-in-Charge furnish, verified in such a manner as the Engineer-in-Charge may
require any doCUMent kept and such other information as the Engineer-in-Charge may require . The
contractor shall within a reasonable time of his becoming aware of any alteration in the price of such
material, wages of labour and/ or price of P.O.L. give notice thereof to the Engineer-in-Charge stating th
the same is given pursuant to this condition together with an information relating thereto which he myu

in a position to supply.
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For diversion road the contractor will have to make his own arrangement to make the same in private land
if necessary for which agreement of such land by the side of C.D. works and the rental charges for such
private land shall be borne by the contractor including the proper maintenance with lighting arrangements
during the night time and signaling during day time and barricading etc. till the C.D. works are opened to
the traffic. No extra rate will be paid to the contractor for the above rental charges etc. His rates in the
tender for other items shall include this arrangement, rental charges for the land and maintenance, lighting
and removal of such temporary road crust from the private land to bring the land to its original condition
etc. complete,

The contractor has to arrange the land required for borrowing earth if necessary for the road work at his
cost. No extra payment by the Department will be made on this account and no claim what-so-ever will be
entertained on this ground. The rates quoted by the contractor should be inclusive of all such charges.
Where it will be found necessary by the Department, the Officer-in-Charge of the work shall issue an order
book to the contractor to be kept at the site of the work with pages serially numbered. Orders regarding

the work whenever necessary are to be entered in this book by the .Officer-in-Charge with their dated
signatures and duly noted by the contractor or his authorised agents with their dated signature. Orders
entered in this book and noted by the contractor’s agent shall be considered to have been duly given to the
contractor for following the instructions of the Department. The order Book shall be the property of the
office. and shall not be removed from the site of work without written permission of the Engineer and to

be submitted to the Engineer-in-charge every month.

The tenderer should conduct three bores at each pier and S.B.C. of soil at foundation level and abutments
location and furnish the test results in conformity with I.R.C. code at his own cost before execution of the
work and rates quoted by the contractor should be inclusive of such bores and S.B.C. tests etc. without any
extra cost to the Department.

The details of foundation, sub-structure and floor protection for execution shall be done in accordance with
the test results thus obtained.

The contractor shall have no claim what so ever for the extra quantity of work to be executed in view of
above possible changes and payments is to be made as per clause 11 of the P1 Contract.

Over and above these conditions, the terms and conditions and rules and regulations and specifications as
laid down in Orissa Detailed Standard Specification, Orissa P.W.D. Code, Bridge code and MORT&H
specifications with latest revision / amendment are also binding on the part of the contractor.

No part of the contract shall be sublet without written permission of the concerned Executive Engineer or
transfer be made by power of Attorney authorising others to receive payment on the contractor’s behalf.
The contractor should attach the certificate in token of payment deposit with the registration authority as
per recent circular of the Government relating to his registration.

Any damages caused by natural calamities should be done by the contractor at his own cost. The
Department will not be any way responsible for the same and will not pay any cost towards the repair
done by the contractor.

The rates quoted by the contractor shall cover the latest approved rates of labours, materials, P.O.L. and
Royalties. Arrangement of borrow areas, land, approach road to the bridge site etc. are the responsibility of
the contractor.

The rate for each work of concrete items wherever dewatering is imperatively necessary the term
dewatering shall mean the execution or operation of the items due to standing water as well as due to
percolation of water. The quoted rates will be inclusive of this.

The materials, borrow areas and hutments at site should be arranged by the contractor at his own cost. No
future complaint on this account shall be entertained.

The contractor shall make requisition of claim book from the date of commencement of the work from the
Department and shall maintain in proper P.W.D. form with pages serially numbered in order to record items
of works are not covered by his contract and claimable as extra. Claims shall be entered regularly in this
book under the dated signature of the contractor or his duly authorised agents at the end of each month. A
certificate should be furnished along with the claim to the effect that he has no other claim beyond this
claim up-to-date. If in any month there are no claims to record, a certificate to that effect should be
furnished by the contractor in the claim book. Each claim must be defined and should be given as for as
possible regarding the quantities as well as the total amount claimed. The claim book must be submitted by
the contractor regularly by 10" and 16" days of each month for orders of the Engineer-in-Charge or
competent authority. Claims not made in this manner or the claim book not maintained from the
commencement of the work are liable to be summararily rejected. The claim book is the property of
Office. and shall be surrendered by the contractor to the Engineer-in-charge after completion of the work
or before recession of the contract by the Department whichever is earlier for record.
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Number of tests as specified in 1.R.C./ MORT&H / 1.S.I specification required for the construction of roads
/bridges / buildings or any other structural works will be conducted in any Govt. Test House / Departmental
laboratories/reputed material testing laboratory as to be decided by the Engineer-in-charge. Testing
charges Including expenditure for collection / transportation of samples /specimens etc. will be borne by
the contractor. The collection of samples and testing are to be conducted for both prior to execution and
during execution as may be directed by the Engineer-in-charge and on both the accounts the cost shall be
borne by the contractor.

Besides, the firm / contractor shall install full fledged field laboratory at work site for conducting required
tests as per IRC / MORT & H / ISI requirements at his own cost for providing sufficient opportunity for
checking from time to time.

An Erjgineering personnel of the executing agency should be present at work site at the time of visit of high
level inspecting officers in the rank of Chief Engineer and above.

Aftgr c_ompletion of the road in all respects the road furniture should be affixed by the executing agency
indicating locations like school, hospital, No-horn etc,

Condition for issue of plant & machinery to contractor on hire:- Tools & plants will be issued to the
contractor only if it is desirable in the interest of Govt. works and if these can be spared without
inconvenience to the Department. The Sanction of the Superintending Engineer shall be necessary in each
case. The contractor shall arrange his programme of work according to the availability of the plant &
machinery & no claim will be entertained for any delay in supply by the Department,

An agreement shall be entered in to by the contractor to the effect that these  hire charges are
recoverable from the bills of the contractor regularly and the final payment for the work including refund of
securtity deposit will not be made until the total amount due to the Government on account of hire of
machinery etc. is recoverable in full. Full amount of hire charges due from the contractor at any contract at
any time shall be recovered from his next subsequent bill.

All transit and incidental charges in connection with the despatch of tools and plants and machineries from
workshop shed/ deposit return there to, will be borne by the contractor.

The hire charge shall be recovered at the prescribed rates from and inclusive of the date, the plant and
machinery is made over up to and inclusive of the date of its return, even though the same day it may not
have been utilised for any reason except for a major break down which may take more than 72 hours for
repairs. The contractor shall immediately intimate in writing to the Engineer —in-charge when any plant or
machinery goes out of order requiring major repairs.

The hire charges are for clock hours. In case of tar boilers, hot mix plant and any other machinery requiring
similar preparation the working hour will include the time required to make up the boiler temperature and
bring plant to the operating conditions before the actual start of work.

The machine will work in shifts of 8 hours each. Extra charges towards overtime wages of any of the
operating and maintenance staff will be leviable. These charges will be fixed by the Engineer-in-charge
from time of time. In no case the tools and plants shall be operated beyond 8 hours in any shift without
prior written permission of the Engineer-in-charge.

The contractor shall release the plant and machinery as and when required for periodical servicing and
maintenance. He shall also provide for any labour and water source for washing the plants. In the case of
Concrete mixtures, pavers and similar such type of equipments, the contractor shall arrange to get the
hopper cleaned and the drums etc. washed at the close of work each day.

The plant and machinery once issued to a contractor shall not be returned by him on account of lack of
arrangement of labour and material etc. on his part. The same will be returned only when they do not
require or when in the option of Engineer-in-charge the work or a portion of work for which issued is
completed.

The tools and plants shall while in transit and in the custody of contractor be at his sole risk and
responsibility for damages and / or loss except fair wear and tear. The damage or loss as assessed by
Engineer-in-charge shall be made good by the contractor. In the event of a disagreement as to the extent
of damage or the value of article lost, the decision of superintending Engineer shall be final. The contractor
shall on or before the supply of plant and machinery sign an agreement in indemnifying the Govt. against
loss or damage to the machine. The Contractor shall also be responsible for any claim for compensation f

provide full time choukidar for guarding the plant and machinery at site.
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If the articles are not returned within the date originally specified or extended by the Engineer-in-charge, in
addition to the normal hire charge, a surcharge equal to 10% of the hire charges will be levied for the period that
the machinery Is not returned. Such period will be treated as working time. In the event of the non-return of the
machinery, the full value of the articles at the current market price will be recovered from the contractor’s

outstanding bills or any bills that may become due in respect of his other work under the state public works
Department. The decision of the superintending Engineer shall be final in case of dispute.

FORM OF AGREEMENT ~ The contractor shall, before taking the possession of the machinery, enter in to an
agreement with the Engineer-in-charge or his nominees in the form attached.

Log Books for recording the hours of daily works for each of the plant and machinery supplied to the contractor
will be maintained by the Department will be attested by the contractor or his authorised agent daily. In case of
contractor contests the correctness of the entries and / or fails to sign the log book, the decision of the Engineer-

in-charge shall be final and binding on him. Hire charges will be calculated according to the entries in the logbook
and will be binding on the contractor.

AGREEMENT FOR LOANS OF GOVERNMENT T PLANTS.

This agreement made the Two Thousand s
between (here-in-after referred to as “the hirer” which expression shall unless excluded by
or repugnant to the context include his heirs, executors, administrators and assigns) of the one part and the Govt.

of Orissa (here in after referred to as the Governor which expression shall unless excluded by or repugnant to the
context include his successors in office as assigns) of the other part.

Whereas the hirer desirous of hiring the todls and plants of the P. W. Department of the Orissa Govt. and more
particularly specified in the schedule here under between here in after referred to as “the tools and plants”.

And whereas Government has agreed to let in hire the tools and plants to the hirer on the terms and
conditions here in after mentioned.
Now it is here by and between the parties here to as follows:-
(a) In consideration of agreement that hire charges be recovered from their bill for work executed on which this
machinery will be used or any other than standing in the names of contractors in the book of the Department
or any other Government Department. The Govt. agrees to let the hirer tools and plants for the period to be

computed from the date of delivery of the tools and plant to the hirer at the P.W. Department workshop at
Sundargarh.

(b) The rate of higher charges will be as mentioned in the schedule attached.

(c) The hirer shall not transfer, assign or sublet or in any way part with the tools and plants or any  part there-of
without the previous written approval of the Engineer-in-charge

(d) On the expiry of the period of the hire, the hirer shall return the tools and plants to the Public Works
Department. & workshop / store at Sundargarh in the same good condition in which they were received by
him,

(e) In the event of the tools and plants not being returned on the expiry of the above-mentioned period, the
hirer shall without prejudice and any other liability pay to the Government on account equivalent to the rate of
hire specified for the working period and an increase of ten percent.

(f) The tools and plants shall be open for inspection at all times to the officers of the Government.

(g) The hirer shall not operate the tools and plants so hired for more than one shift / two shifts of 8 hours each
per day without the prior sanction of the Engineer-in-charge. If the hirer operates the tools and plants beyond
the aforesaid limit without the prior sanction of the Assistant Engineer, he shall pay to Government additional
hire charges as well as over time charges for staff for such excess operation at the rate approved by the
Engineer-in-charge from time to time.

(h) In case of breakdown, repairable at the site within a period of three days hire charges as specified in the
schedule will be levied except in case of major repairs.

(i) Normally the tools and plants will be supplied with operating staff.
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The hirer shall be responsible for any claims for compensation for loss of life, Injury or damage to property etc.
arising due to any causes what-so-ever during the period of the machinery Is in his charge.

All municipal or other dues and taxes payable on account of the use or operation of the tools and plants for the
period of hire shall be defrayed by the hirer,

The hirer shall make good any loss or damages arising out of causes other than fair wear and tear to the
tools and plants during the period of hire. The cost recoverable from the hirer shall be the full replacement
value as determined by the Engineer-in-charge .In the event of any loss or damage not being made good by
the hirer to the satisfaction of the said Engineer-in-charge the office shall be at liberty to make good himself
such loss or damage and recover the cost thereof from the hirer. The hirer shall pay to the Engineer-in-charge
such an amount as shall be necessary to make good the loss or damage falling which the same will be
recovered from his dues as in case of hire charges.

On the breach of any terms or conditions of this agreement by the hirer the Engineer-in-charge shall be
entitled to demand the return of tools and plants and the hirer shall return the tools and plants within 72 hours
from the date of receipt of such order in writing .In case of failure on the part of the hirer to comply with such
order he shall be liable to pay such penalty as may be imposed by the Engineer-in-charge for the period the
tools and plant are detained provided that the maximum penalty shall not exceed the cost replacement of the
tools and plants .

(n) In case of any disputes between the hirer and the Government the decision of the Superintending Engineer

shall be final.

(0) This agreement shall be operated by the Engineer-in-charge on behalf of the Government and the term

Engineer-in-charge shall include all officers duly authorised by him to exercise powers on his behalf.

THE SCHEDULE

Serial Description and Name of the No. Amount of hire per hour. Remarks.

No. articles.

In witness where of the hirer and the Engineer-in-Charge has for and on behalf of the Governor
of the State have set their respective hand, the day and the year here in above written.

Signed by.:

1. 2.

Signed sealed and delivered in the presence of
1. 2.

119.  The agency will be responsible for traffic management and maintenance of the stretch of the road (for

which the tender has been invited) at his own cost during the period of execution.

120.  Even qualified criteria are met, the bidders can be disqualified for the following reasons, if enquired by the

Department

(a) Making a false statement or declaration.
(b) Past record of poor performance.
(c) Past record of abandoning the work half way/ recession of contract.

0
A
ngi&ﬂcer
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(d) Past record of in-ordinate delay in completion of the work.

(e) Past history of litigation.

The information furnished must be sufficient to show that the applicant is capable in all respects to
successfully complete the envisaged work.

In case the 1% lowest tenderer or even the next lowest tenderers withdraw in series one by one, thereby
facilitating a particular tender for award, then they shall be penalized with adequate disincentives with
forfeiture of EMD unless adequate justification for such back out is furnished. Appropriate action for black
listing the tenderers shall also be taken apart from disincentivising the tenderer.

ADDENDUM TO THE CONDITION OF P1 CONTRACT

Clause-2(a) of P1 Contract:-TIME CONTROL:-

Progress of work and Re-scheduling programme.

The Executive Engineer / Engineer- in- Charge shall issue the letter of acceptance to the successful
contractor. The issue of the letter of acceptance shall be treated as closure of the Bid process and
commencement of the contract.

Within 15 days of issue of the letter of acceptance, the contractor shall submit to the Engineer-in-Charge
for approval a Programme commensurate to Clause no. 2.1.3 showing the general methods,
arrangements, and timing for all the activities in the Works along with monthly cash flow forecast.

To ensure good progress during the execution of the work the contractors shall be bound in all cases in
which the time allowed for any work exceeds one month to complete, 1/4th of the whole time allowed
under the contract has elapsed, 2 of the whole of the work before 2 of the whole time allowed under the
contract has elapsed, 3/4th of the whole of the work before 3/4th of the whole time allowed under the
contract has elapsed.

If at any time it should appear to the Engineer-in-Charge that the actual process of the work does not
conform to the programme to which consent has been given the Contractor shall produce, at the request of
the Engineer-in-Charge, a revised programme showing the modifications to such programme necessary to
ensure completion of the works within the time for completion. If the contractor does not submit an
updated Programme within this period, the Engineer-in-Charge may withhold the amount of 1% of the
contract value from the next payment certificate and continue to withhold this amount until the next
payment after the date on which the over dueProgramme has been submitted.

An update of the Programme shall be a programme showing the actual progress achieved on each activity
and the effect of the progress achieved on the timing of the remaining work including any changes to the
sequence of the activities.

The Engineer-in-Charge’s approval of the Programme shall not alter the Contractor’s obligations. The
Contractor may revise the Programme and submit it to the Engineer-in-Charge again at any time. A revised
Programme is to show the effect of Variations and Compensation Events.

Extension of the Completion Date.

The time allowed for execution of the works as specified in the Contract data shall be the essence of the
Contract. The execution of the works shall commence from the 15th day or such time period as
mentioned in letter of Award after the date on which the Engineer-in-Charge issues written orders

to commence the work or from the date of handing over of the site whichever is later. If the Contractor
commits default in commencing the execution of the work as aforesaid, Government shall without
prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest money &
performance guarantee / Security deposit absolutely.

2.2.1.

As soon as possible after the Agreement is executed the Contractor shall submit the Time & Progress Chart
for each milestone and get it approved by the Department. The Chart shall be prepared in direct relation to
the time stated in the Contract documents for completion of items of the works. It shall indicate the
forecast of the dates of commencement and completion of various trades of sections of the work and may
be amended as necessary by agreement between the Engineer-in-Charge and the Contractor within the
limitations of time imposed in the contract documents, and further to ensure good progress during the
execution of the work, the contractor shall in all cases in which the time allowed for any work, exceeds one
month (save for special jobs for which a separate programme has been agreed upon) complete the work as
per milestone given in contract data. :
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In case of delay occurred due to any of the reasons mentioned below, the Contractor shall immediately
give notice thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly his best
endeavors to prevent or make good the delay and shall do all that may be reasonably required to the
satisfaction of the Engineer-in-Charge to proceed with the works.

i) Force majeure, or

ii) Abnormally bad weather, or

iii) Serious loss or damage by fire, or

iv) Civil commotion, local commotion of workmen, strike or lockout affecting any of the trades
employed on the work, or.

V) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in
executing work not forming part of the Contract.

vi) In case a Variation is issued which makes it impossible for Completion to be achieved by the

Intended Completion Date without the Contractor taking steps to accelerate the remaining
work and which would cause the Contractor to incur additional cost, or

vii) Any other cause, which, in the absolute discretion of the authority mentioned, in Contract data
is beyond the Contractors control.

Reguest for reschedule and extension of time, to be eligible for consideration, shall be made by the
Contractor in writing within fourteen days of the happening of the event causing delay. The Contractor may
also, if practicable, indicate in such a request the period for which extension is desired.

In any such case a fair and reasonable extension of time for completion of work may be given. Such
extension shall be communicated to the Contractor by the Engineer-in-Charge in writing, within 3 months
of the date of receipt of such request. Non-application by the contractor for extension of time shall not be a
bar for giving a fair and reasonable extension by the Engineer-in-Charge and this shall be binding on the
contractor.

Compensation for Delay.

If the contractor fails to maintain the required progress in terms of clause 2 or to complete the work and
clear the site on or before the contract or extended date of completion, he shall, without prejudice to any
other right or remedy available under the law to the Government on account of such breach, pay as agreed
compensation the amount calculated at the rates stipulated below as the Superintending Engineer (whose
decision in writing shall be final and binding) may decide on the amount of tendered value of the work for
every completed day / month (as applicable) that the progress remains below that specified in Clause 2 or
that the work remains incomplete.

This will also apply to items or group of items for which a separate period of completion has been
specified. Compensation @ 1.5% per month of for delay of work, delay to be completed on per Day basis.

Provided always that the total amount of compensation for delay to be paid under this condition
chall not exceed 10% of the Tendered Value of work or to the Tendered Value of the item or group of
items of work for which a separate period of completion is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor
under this or any other contract with the Government. In case, the contractor does not achieve a particular
milestone mentioned in contract data, or the rescheduled milestone(s) in terms of Clause 2.5, the amount
shown against that milestone shall be withheld, to be adjusted against the compensation levied at the final
grant of extension of time. Withholding of this amount on failure to achieve a milestone, shall be automatic
without any notice to the contractor. However, if the contractor catches up with the progress of work on
the subsequent milestone(s), the withheld amount shall be released. In case the contractor fails to make up
for the delay in subsequent milestone(s), amount mentioned against each milestone missed subsequently
also shall be withheld. However no interest what so ever shall be payable on such withheld amount.

Management Meetings.
Either the Engineer or the Contractor may require the other to attend a management meeting. The
business of a management meetings shall be to review the plans for remaining work and to deal with
matters raised in accordance with the early warning procedure.
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The Engineer shall record the business of management meetings and is to provide copies of his record to
those attending the meeting and to the Employer. The responsibility of the parties for actions to be taken
to be decided by the Engineer either at the management meeting or after the management meeting and
stated in writing to all who attended the meeting.

Clause-2 (b) of Percentage Rate P1 Agreement:- Rescission of Contract (Amendment as
per letter No.10639 dt 27.05.2005 of Works Department, Orissa ):=To rescind the contract (of
which rescission notice in writing to the contractor under the hand of the Executive Engineer shall be
conclusive evidence), 20% of the value of left over work will be realised from the contractor as penalty.

A contractor may be Blacklisted as per Amendment made to Appendix XXXIV to OPWD Code Vol-II on

rules for black listing of Contractors vide Letter No — 03365 dt- 01-03-07 of Works Department, Orissa .

a) Misbehavior / Threatening of Departmental & supervisory officers during execution of work / tendering
process.

b) Involvement it any sort of tender fixing.

¢) Constant non- achievement of milestones on insufficient and imaginary grounds and non- adherence to
quality specifications despite being pointed out.

d) Persistent and international violation of important conditions of contract.

e) Security consideration of the State i.e. any action that jeopardizes the security of State.

f) Submission of false / fabricated / forged documents for consideration of a tender.

Labour Cess

1% Labour cess will be deducted from the gross amount of the Contractor Bills.

ELIGIBILITY CRITERIA: To be eligible for qualification, applicants shall furnish the followings.

a. Required E.M.D as per the clause No. 6.

b. Copy of Original Registration Certificate, GST Registration Certificate, PAN card, Original Affidavit for
the particular work of the Tender Notice along with the tender documents submitted to the Block
Development Officer, Rajgangpur, Sundargarh before opening of the Bid for verification purpose, as per
Clause No.7.

c. Preferences will be given to contractors having experience in executing similar nature of work.

d. Information regarding current litigation, debarring / expelling of the applicant or abandonment of work
by the applicant in schedule “E” and affidavit to that effect including authentication of tender
documents and Bank guarantee in schedule “F”.

e. Submission of Original Bid Security and tender paper cost as prescribed in the relevant clause of
DTCN  i.e, before the stipulated date& time for opening of the bid.

f. Those Engineer Contractor are desire of availing benefit as allowed to SC/ST Contractor are
necessary to record the category to which they belong in the Registration Certificate
(R.C.), otherwise their tender paper treated as normal tender .

Total: - 126 (One hundred Twenty Six) Clauses only.
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SCHEDULE-A
CERTIFICATE OF NO RELATIONSHIP

I/We hereby certify that I/We* am/are* related/not related (*) to any officer of the
Deptt. of the rank of Assistant Engineer & above and any officer of the rank of Assistant / Under
Secretary and above of the PR Department, Govt. of Orissa I/We* am/are* aware that, if the
facts subsequently proved to be false, my/our* contract will be rescinded with forfeiture of
E.M.D and security deposit and I/We* shall be liable to make good the loss or damage resulting
from such cancellation.

I//we also note that, non-submission of this certificate will render my / our tender liable for
rejection.

(*) - Strike out which is not applicable
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SCHEDULE-D1

WORKING EXPERIENCE
D-1. LIST OF PROJECTS EXECUTED

Contract price | Itemsof | Dateof | Stipulated Actual | Reasons for |
Employer location and in Indian works starting date of date of delay in
name of work Rupees the work | completion of | completi starting/
as per the work as onof | completion,
Agreeme per the | if any
nt Agreement | work |
1 2 4 5 6 g 8
SCHEDULE-D2
WORKING EXPERIENCE
D-2. LIST OF PROJECTS IN PROGRESS
| Name of Name of Contract Items Date of | Stipulated date |  Revised Reasons for slow
Employer location price in of starting | of completion of | target date of | progress, if any,
and name Indian works the work | the work as per | completion of | with the updated
of work Rupees as per Agreement the work, if billing amount
\ Agreemen any
|
£
1 2 3 4 5 6 7 8
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SCHEDULE-"E”
INFORMATION REGARDING CURRENT LITIGATION, DEBARRING EXPELLING OF TENDERED OR ABANDONMENT OF WORK BY
E TENDERE!

1. a) Is the tenderer currently involved Yes / No
in any litigation relating to the
Works.

b) If yes: give details:
2. a) Has the tenderer or any of its Yes / No

Constituent partners been debarred/
expelled by any agency in India
during the last 5 years.
3 a) Has the tenderer or any of its Yes / No
constituent partners failed to
Perform on any contract work in
India during the last 5 years.
b) If yes, give details:

Note: If any information in this schedule is found to be incorrect or concealed, qualification application will be summarily be

rejected.
Signature of the Contractor.
SCHEDULE ="F”
AFFIDAVIT
1. The undersigned, do hereby certify that all the statements made in the required attachments for the Tender work
............................................. submitted to the Block Development Officer, Rajgangpur, Sundargarh are true and correct.
2. The undersigned also hereby certifies that neither our firm M/s nor any of its constituent

partners have abandoned any road/ bridge/Irrigation /Buildings or other project work in India nor any contract
awarded to us for such works have been rescinded during the last five years prior to the date of this bid.

3. The undersigned hereby authorised and request (s) any bank, person, firm or Corporation to furnish pertinent
information as deemed necessary and as requested by the Department to verify this statement or regarding my (our)
competency and general reputation.

4. The undersigned understands and agrees that further qualifying information may be requested and agree to furnish
any such information at the request of the Department.

(Signed by an Authorised Officer of the firm /bidder )
Date :
Total: - 24 (Twenty Four) Pages only + B.0.Q. ..... to ........ Pages Only.

ul
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TENDER SCHEDULE -1

Name of work-

CONSTRUCTION OF NEW OFFICE BUILDING &
GODOWN OF 50M AT LAING, RAJGANGPUR

Scheme

INFRASTRUCTURE DEVELOPMENT IN CO-

OPERATIVE INSTITUTION

3 L

Estimated cost put in Tender

2205441

EMD

1% OF QUOTED VALUE

Time of Completion

SIX CALENDER MONTHS

Cost of Tender paper

Rs. 6000/-

Class of Contractor

B&C

Sl
No

Items of work

Quantity

Unit

Rates in
Rs

Amounf E

in Rs

2

3

5

6

ESTIMATE FOR BUILDING

Earth work excavation of foundation trench in hard
soil including dressing and levelling the bed with
initial lead of 50m. and 1.5 m. initial lift including all
costs of labour materials required for the work etc.
complete and as per direction of Engineer in charge.

34.70

100Cum

270.90

9400.00

Filling foundation and plinth with sand well watered
and rammed including cost, conveyance, royalty,
taxes of all materials, labours and T & P required for
the work etc. complete and as per direction of
Engineer-in charge.

24.70

Cum

555:70

13726.00

Cement concrete (1:3:6) with 4 cm. Hand Broken
hard granite metal including laying in layers not
exceeding 300 mm in depth, ramming, compacting to
proper thickness, watering, curing for seven days
with cost conveyance, royalty, taxes of all materials,
labour and T&P required for the work etc. complete
and as per direction of Engineer-in charge.

11.20

Cum

5537.60

62021.00

Cement Concrete (1:2:4) using 12mm size H.G.chips for
R.C.C/ wearing coat. work including cost,TC&Royality etc.

0.9

Cum

7162.30

6446.00

Brick work with Flyash Bricks foundation and plinth
in cement mortar (1:6) having crushing strength not
less than 75.00 Kg/cm2 immerging the bricks in
water not less than six hours with cost conveyance,
royalty, taxes of all materials, labour and T&P
required for the work etc. complete and as per
direction of Engineer-in charge.

16.70

Cum

5480.60

91526.00

Brick work with Flyash Bricks in superstructure in
cement mortar (1:6) having crushing strength not
less than 75.00 Kg/cm2 immerging the bricks in
water not less than six hours with cost conveyance,
royalty, taxes of all materials, labour and T&P
required for the work etc. complete and as per
direction of Engineer-in charge,

18.90

Cum

5513.90

104213.00
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Reinforced cement concrete work of M-20 grade with
20mm & down grade size black hard crusher broken
granite chips including hoisting and laying in position
compacting to specified design section and curing for
proper period with cost conveyance, royalty, taxes of
all materials, labour and T&P required for the work
etc. complete and as per direction of Engineer-in
charge.

Column footing

5.00

Plinth band

2.88

Lintel

1.60

Column & Beam

3.90

mio|O|w| >

Chajja & Roof slab

6.86

Total

20.20

Cum

5692.60

114991.00 |

Providing MS Reinforcement for RCC work including
cutting, bending, binding and tying the grills and
placing in position including cost of binding wires 18-
20 gauge and cost and carriage of steel etc. complete.

20.20

Qtl

8678.00

175296.00

Rigid smooth centring & shuttering to R.C.C.work including
false work & dismantling them after casting including cost
of materials comp.

Column base footing

7.50

Sgm

247.70

1858.00

Plinth band

14.40

Sqm

247.70

3567.00

Lintel Band

22.30

Sqm

570.80

12729.00

Beam & col

31.20

Sgm

1189.90

37125.00

Roof slab, chajja

68.60

Sgm

755.70

51841.00

10

12mm thick cement plaster (1:6) over Brick work
including racking out joints finishing smooth with
proper plumb and line curing for proper period with
cost conveyance, royalty, taxes of all materials, labour
and T & P required for the work etc. comp and as per
direction of Engineer-in-charge.

105.50

Sgm

184.40

19454.00

11

16mm thick cement Plaster in CM (1:6) over brick
work including racking out joints finishing smooth

| with proper plumb and line, curing for proper period

with cost conveyance, royalty, taxes of all materials,
labour and T & P required for the work etc comp.and
as per direction of Engineer-in-charge.

151.10

Sqm

266.60

40283.00

12

6 mm thick cement plaster (1:4) to RCC surfaces
finished smooth including closed deep chipping and
slury treatment, watering, curing cost, carriage,
royalty, and taxes of all materials, cost of all labour,
T&P etc complete as per the direction of E.I.C.

41.10

Sqm

207.80

8541.00

13

Supplying, fitting & fixing Vitrified plain ivery tiles in
floors of size 600mm x600 mm of approved make
conforming 1S:13755 laid on 20 mm thick cement
mortar (1:4) and filling joints with white cement of
approved quality including cost of all work all
materials, taxes, labour, T&P ,etc. complete as per
direction of Engineer-in-charge.

43.10

sqm

1134.00

48875.00 |

14

Supplying & Fixing vitrified tiles in dados skirting on
12mm thick cement plaster (1:3) jointed with neat
cement slurry mixed with pigments to match the
shade of the tiles including rubbing and polishing
complete excluding cost of precast tiles,etc, complete
as per direction of Engineer-in-charge,

8.30

Sqm

1266.90

10515.00



15

Supplying & Fixing Industrial tiles
size(300x300)conforming to 154457 in dados skirting
on 12mm thick cement plaster (1:3) jointed with neat
cement slurry mixed with pigments to match the
shade of the tiles including rubbing and polishing
complete excluding cost of precast tiles,etc. complete
as per direction of Engineer-in-charge.

16.00

Sqm

1183.60

18938.00

16

Supplying & Fixing Industrial tiles
size(300x300)conforming to 1S4457 in fLOOR on
12mm thick cement plaster (1:3) jointed with neat
cement slurry mixed with pigments to match the
shade of the tiles including rubbing and polishing
complete excluding cost of precast tiles, etc. complete
as per direction of Engineer-in-charge.

3.80

Sqm

1050.80

3993.00 |

17

2.50cm thick grading concrete (1:2:2) on roof slab with
6mm size hard granite(CB) chips on new work of
approved quality from approved quarry including laying,
hire charges of concrete mixture, curing, costofall
materials , water -proofing compounds ,carriage, royalty
,cost of all labour, T&P etc completed and as per direction
of Engineer- in charge.(per 1 Sqmt.)

54.00

Sqm

382.20

20639.00

18

Priming one coat with primer on iron work with any
approved paint including cost of primer, all labour,
materials, T&P etc complete.(Data for 9.30 Sqm)

38.40

Sgm

73.60

2826.00

19

Painting two coat with enamel paint of approved quality
including sand paper, polishing surfaces, cost of paints, cost
of all labours, T&P, etc completed in all floors as per
direction of Engineer- in - charge.(Data for 9.30 Sqm)

384

Sqm

182.00

6989.00 |

20

Finishing to the exposed surfaces of Wall with
weather coat of any approved shade on new work
two coat to give an even shade including cost of
weather coat, all labour, materials, T&P etc
complete.(Data for 10.00 Sqm)

105.50

Sqm

95.90

10117.00 |

21

wall painting 2 coat with plastic emulsion paint of
approved shade on new work to give an even shade
including cost of paint

173.70

Sgm

102.80

17856.00

22

Priming one coat with wall primer water bond
cement primer to give an even shade including cost of
weather coat, all labour, materials, T&P etc
complete.(Data for 9.30 Sqm)

279.20

Sqm

79.30

| 22141.00

23

Supplying of MS Sheet and angle welded doors and
windows with all fittings of approved design and size
at work site including all cost of materials, loading
,unloading transporting charges & priming one coats
with approved shade

Door

154.40

7020

10839.00 |
S

M.SWINDOWS

M S GRILL

| 283.50

68.00

19278.00 |

18.00

57.60

1037.00

PVC DOOR

1.60

2000,00

3200.00

24

Fitting fixing of iron doors/windows shutter with
frame of approved design and size with all labour
and T&P required for the work etc,

Sqm

94.30

1301.00




“

const of godown of

MT

25

Earth work excavation of foundation trench in hard
soil including dressing and levelling the bed with
initial lead of 50m. and 1.5 m. initial lift including all
costs of labour materials required for the work etc.
complete and as per direction of Engineer in charge.

50.60

Cum

270.90

13708.00

26

Filling foundation and plinth with sand well watered
and rammed including cost, conveyance, royalty,
taxes of all materials, labours and T & P required for
the work etc. complete and as per direction of
Engineer-in charge.

53.10

Cum

555.70

2950800

27

Cement concrete (1:3:6) with 4 cm. Hand Broken
hard granite metal including laying in layers not
exceeding 300 mm in depth, ramming, compacting to
proper thickness, watering, curing for seven days
with cost conveyance, royalty, taxes of all materials,
labour and T&P required for the work etc. complete
and as per direction of Engineer-in charge.

16.30

Cum

5537.60

90263.00 |

|

28

Cement Concrete (1:2:4) using 12mm size H.G.chips
for R.C.C/ wearing coat. work including cost, TC &
Royality etc.

10.20

Cum

7162.30

73055.00

29

Brick work with Flyash Bricks foundation and plinth
in cement mortar (1:6) having crushing strength not
less than 75.00 Kg/cm2 immerging the bricks in
water not less than six hours with cost conveyance,
royalty, taxes of all materials, labour and T&P
required for the work etc. complete and as per
direction of Engineer-in charge.

15.90

Cum

5480.60

87142.00 |

30

Brick work with Flyash Bricks in superstructure in
cement mortar (1:6) having crushing strength not
less than 75.00 Kg/cm2 immerging the bricks in
water not less than six hours with cost conveyance,
royalty, taxes of all materials, labour and T&P
required for the work etc. complete and as per
direction of Engineer-in charge.

27.00

Cum

5513.90

148875.00 |

F Floor (above 3.65m ht)

9.60

Cum

5884.70

56493.00

31

Reinforced cement concrete work of M-20 grade with
20mm & down grade size black hard crusher broken
granite chips including hoisting and laying in position
compacting to specified design section and curing for
proper period with cost conveyance, royalty, taxes of
all materials, labour and T&P required for the work
etc. complete and as per direction of Engineer-in
charge.

Column footing

9.33

Cum

Plinth band

3.45

Cum

Lintel

1.48

Cum

Column & Beam

235

Cum

0.04

Cum

Chajja & Roof slab
Total

16.70

Cum

5692.60

95066.00

First floor above 3.65 m ht

Lintel bend

1.19

Cum

Column & Beam

0.87

Cum

2.10

Cum

581220 | 1220600



32

Providing MS Reinforcement for RCC work including
cutting, bending, binding and tying the grills and placing
in position including cost of binding wires 18-20 gauge
and cost and carriage of steel etc. complete.

Ground floor(up to 3.65 m ht)

16.70

QTL

8678.00

144923.00

First floor (above 3.65 ht)

2.10

QTL

8710.70

18292.00

33

Rigid smooth cantering & shuttering to R.C.C.work
including false work & dismantling them after casting
including cost of materials comp.

Column base footing

14.00

Sgm

Plinth band

17.30

Sqm

T 3468.00

4285.00 |

Lintel Band

20.70

Sqm

570.80

11816.00

Beam & col

18.80

Sgm

1189.90

22370.00

Roof slab, chajja

0.40

Sgm

755.70

302.00

First floor (above 3.65 ht) lintel

16.70

Sgqm

684.90

11438.00

Beam & col

7.00

Sqm

1427.80

34

12mm thick cement plaster (1:6) over Brick work
including racking out joints finishing smooth with
proper plumb and line curing for proper period with
cost conveyance, royalty, taxes of all materials, labour
and T & P required for the work etc. comp. and as per
direction of Engineer-in-charge.

9995.00

Gr FLOOR

173.10

Sqm

184.40

31920.00

F floor

55.50

Sgm

192.00

10656.00

35

16mm thick cement Plaster in CM (1:6) over brick
work including racking out joints finishing smooth
with proper plumb and line, curing for proper period
with cost conveyance, royalty, taxes of all materials,
labour and T & P required for the work etc comp.and
as per direction of Engineer-in-charge.

Gr FLOOR

127.60

Sgqm

266.60

34018.00 |

F floor

42.30

Sqm

273.40

11565.00

36

Supplying, fitting & fixing Vitrified plain ivery tiles in
floors of size 600mm x600 mm of approved make
conforming 1S:13755 laid on 20 mm thick cement
mortar (1:4) and filling joints with white cement of
approved quality including cost of all work all
materials,taxes,labour, T&P ,etc. complete as per
direction of Engineer-in-charge.

450

Sqm

1134.00

5103.00

37

Supplying & Fixing vitrified tiles in dados skirting on
12mm thick cement plaster (1:3) jointed with neat
cement slurry mixed with pigments to match the
shade of the tiles including rubbing and polishing
complete excluding cost of precast tiles,etc. complete
as per direction of Engineer-in-charge.

1.20

Sqm

1266.90

1520.00

38

Supplying & Fixing Industrial tiles
size(300x300)conforming to 1S4457 in dados skirting
on 12mm thick cement plaster (1:3) jointed with neat
cement slurry mixed with pigments to match the
shade of the tiles including rubbing and polishing
complete excluding cost of precast tiles,etc. complete
as per direction of Engineer-in-charge.

11.00

Sqm |

1183.60

13020.00




39

Supplying, Fitting & Fixing Industrial tiles in floors of
size(300x300) of approved make conforming to
1S4457 laid on 20mm thick cement plaster (1:4) and
filling joints with white cement of approved quality
including cost of all materials, labour, T & P etc.
required for the work all complete as per direction of
E.1.C (For new work only)

1.90

Sqm

1050.80

1997.00 |

40

Priming one coat with primer on iron work with any
approved paint including cost of primer, all labour,
materials, T&P etc complete.(Data for 9.30 Sqm)

Gr floor

44.00

Sqm

73.60

3238.00

F floor

31.40

Sgm

76.80

2412.00

41

Painting two coat with enamel paint of approved
quality including sand paper, polishing surfaces, cost
of paints, cost of all labours, T&P, etc completed in all
floors as per direction of Engineer- in - charge.(Data
for 9.30 Sgm)

Gr floor

44.00

Sgm

182.00

8008.00

F floor

31.40

Sgm

186.70

5862.00

42

Supplying, fitting & fixing of PPGL sheet (Pre-painted
Galvanized sheet) of 0.50 mm thick in roof with fitting
& fixing of wind ties including cost, carriage & taxes of
all materials cost of all labour for fixing and cost of
fitting materials & drilling holes in wind ties etc.
complete.

68.60

Sqm

683.10

46861.00

43

Priming one coat with wall primer water bond
cement primer to give an even shade including cost of
weather coat, all labour, materials, T&P etc
complete.(Data for 9.30 Sqm)

Gr floor

300.70

Sgqm

79.30

23846.00

F floor

97.80

Sqm

81.30

Finishing to the exposed surfaces of Wall with
weather coat of any approved shade on new work
two coat to give an even shade including cost of
weather coat, all labour, materials, T&P etc
complete.(Data for 10.00 Sqm)

7951.00 |

Gr floor

173:10

Sqm

95.90

16600.00 |

F floor

55.50

Sqm

99.50

5522.00

45

Finishing walls with water proofing cement paint of
approved shade on new work 1 coat to give an even shade
including curing, cost of cement paint, cost of all labour,
over in all floors as per the direction of Engineer - in -
charge.T&P, etc complete

Gr floor

115.40

sqm

44.30

F floor

46

Supplying of M.S. Door, Window with grills, Grills,
collapsible gates made out of M.S. Angle frame, M.S.
Flat, Sheet etc of approved section & design,
electrically welded properly with all necessary
locking arrangement, and 1 coat red oxide primer
including cost of all materials, labour T&P, carriage of
materials to site etc. complete.

- 4330 |

il LUK

a)

M.S Rolling shutter

158.60

080

67.70

5112.()0_
1‘)-‘}200 |

710737.00 |

b)

M S DOOR

81.90

70.20

5749.00 |




C) | M.S Window | 10800 | kg | 6800 | 7344.00 |
D) | M.SGrill 81.00 kg 57.60 4666.00
M.S TRUSS excluding purlin, 632.00 kg
E M Purlins made of channel 799.48 kg
) At ver opening (ISMC 125X65X5.3) 52.40 kg
M.S Flats925mmx10mm) Wind ties 94.80 kg 2o
15.79 Qtl 8263.50 130481.00
F) | PVC Door D3 1.90 Sqm 2000.00 3800.00 |
Fitting, Fixing of Iron Doors/ Windows shutters with i
frame of approved design and size with all labour and '
47 | T & P required for the work etc. complete as per the 13.20 Sqm 94.30 1245.00
direction of E.I.C.
Add For anti termite treatment in foundation Trenchs and
48 Flooring with approved chemical LS | 12500.00 |
49 Add fore Site devglopment , approach road, photography & LS I 1000.00 |
other unforeseen items etc |
50 | Add for transparency Board 3000.00
51 Add towgrds cost of office sign Board after 3000.00
completion of work
Rupees Twenty Two Lakhs Five Thousand Four
Hundred Forty One only e Sl
Block Develo t Officer,
Rajgangpur

My/our Quoted rate is

& words) Excess over/less than/equal to the above estimate cost.

Signature of the Contractor

Notes.
The contractor should not write anything except quoting of percentage & in any case

18

anything else regarding.
Strike out which are not applicable

discrepancy

€XCess

............................................................................................................

The contractor will write percentage excess or less two decimal point only.
The Tender Committee may negotiate to execute the work @ Schedule of Rates as quoted
above when the percentage is much higher than the above Rates.

Signature of the Contractor

Block Devel
Rajg

(Both in Figure

. Percentage quoted by contractor shall be accurately filled in figures & words so there is no

. The percentage quoted in the tender without mentioning excess or less should be treated as

t Officer

pur



 TENDER SCHEDULE - 2

Construction of new office Building &
Name of work- Godown of 50 MT at Rajgangpur, Rajgangpur
Block
Sehane !nfrgstfacture Devlopement in Co-operative
institution
Estimated cost put in Tender Rs, 2272535
EMD 1% of quoted value ]
Time of Completion Six calendar months
Cost of Tender paper Rs. 6,000/-
PEC——
Class of Contractor B&C
ESTIMATE FOR BUILDING
:(IJ Item of Work Quantity Unit Rate Amount
Earth work in excavation of foundation in hard
soil or gravelly soil including dressing and leveling
1 the bed and disposal of the excavated materials 34.70 Cum 270.90 9400.00
within initial leads and lifts as per direction of ‘
ELC il
|

Supplying & filling foundation and plinth with sand

5 well watered and rammed including cost, cost of

all labour, carriage, royalty, taxes, T&P etc

complete.

Cement Concrete (1:3:6) using 40mm size hard

granite C.B. metal approved quality from

3 approved quarry including hoisting laying using
concrete mixture and vibrators including cost,

carriage, royalty, cost of all labour T.&P. etc

complete and as directed by E.I.C.

Cement Concrete (1:2:4) using 12mm size

H.G.chips for R.C.C/ wearing coat. work including

cost, TC & Royality etc.

24,70 Cum 792.40 19572.00

11.20 Cum 5992.00 67110.00

0.90 Cum 7588.40 6830.00

Brick work with Fly Ash bricks 23cm x 11cm x
8cm size having crushing strength not less than ‘
75Kg/cm2 with dimensional tolerance +8 percent
5 in cement mortar (1:6) in Foundation and Plinth 16.70
including watering curing, cost of carriage, royalty
and taxes of all materials, cost of all labour, T&P
etc complete as per the direction of E.I.C.

Cum 5584.90 93268.00

Brick work with Fly Ash bricks 23cm x 11cm x
8cm size having crushing strength not less than
75Kg/cm2 with dimensional tolerance +8 percent
in cement mortar (1:6) in super structure
including watering curing, cost of carriage, royalty
and taxes of all materials, cost of all labour, T&P
etc complete as per the direction of E.I.C.

G Floor 18.90 Cum 5618.20 | 106184.00

R.C.C. M-20 grade with 20mm and down grade
C.B. chips of approved quality from approved
quarry including hoisting, laying hire charges of
concrete mixture, vibrator, watering, curing and
cost of all materials and labour, T&P centering
shuttering etc complete but excluding cost of
reinforcement complete.




A
B
C

1

S

;G:Floor ;

Column footing

Plinth Band

Lintel

E

—_—

Column & Beam

Chajja &Roof

Total

Cum

6118.70

123598.00 |

Providing MS Reinforcement for RCC work
including cutting, bending, binding and tying the
grills and placing in position including cost of
binding wires 18-20 gauge and cost and carriage
of steel etc. complete,

20.20

Qtl

8678.00

175296.00

Rigid smooth centring & shuttering to R.C.C.work
including false work & dismantling them after
casting including cost of materials comp.

_1

column base footing (Mass Concrete)

7.50

Sgm

247.70

1858.00

plinth band (Mass Concrete)

14.40

Sgm

247.70

3567.00

Lintel beam

22.30

Sgm

570.80

12729.00

Column & Beam

31.20

Sgm

1189.90

T

37125.00 |

m|o|(O|lo| P

Roof Slab & Chajja

68.60

Sgm

755.70

51841.00

10

12mm thick cement plaster (1:6) over Brick work
including racking out joints finishing smooth with
proper plumb and line curing for proper period
with cost conveyance, royalty, taxes of all
materials, labour and T & P required for the work
etc. comp.and as per direction of Engineer-in-
charge.

G Floor(Qutside plaster)

105.50

Sgm

188.00

19834.00

1

16mm thick cement Plaster in CM (1:6) over brick
work including racking out joints finishing smooth
with proper plumb and line, curing for proper
period with cost conveyance, royalty, taxes of all
materials, labour and T & P required for the work
etc comp.and as per direction of Engineer-in-
charge.

G Floor(Inside plaster)

151.10

Sgm

270.90

40933.00

12

6 mm thick cement plaster (1:4) to RCC surfaces
finished smooth including closed deep chipping
and slurry treatment , watering, curing cost,
carriage, royalty, and taxes of all materials, cost
of all labour, T&P etc complete as per the
direction of E.|.C.

41.13

Sgm

209.60

8615.00

13

Supplying, fitting and fixing vitrified tile
(Plain/ivory) in floors of size 600mm x 600mm of
approved make conforming to IS : 13755 laid on
20 mm thick cement mortar (1:4) (1 cement :4
course sand) and filling joints with white cement
of approved quality including cost of all materials,
labour T&P etc. required for the work all complete
as per direction of E.I.C. (For New work only)

43.10

Sgm

1142.90

5

49259.00




14

15

Fixing Vitrified tiles (size 600mmx600mm) (
Plain/ivory) in dados skirting and risers of steps
on 12mm thick cement plaster (1:3) jointed with
neat cement slurry mixed with pigments to match
the shade of the tiles including cost, carriage, cost
of all labour etc. complete.

8.30

Fixing industrial Vitrified tiles (size
300mmx300mm) confirming to IS 4457 in dado
skirting and risers of steps on 12 mm thick
cement plaster (1:3) jointed with neat cement
slurry mixed with pigments to match the shade of

the tiles including cost, carriage ,cost of all labour
etc.

16.00

Sqm

Sgm

1274 .40

1191.20

105678.00

19059.00

16

Fixing Vitrified Industrial tiles in floors treads or
steps of size 300mmx300mm approved make
conforming to IS :4457 laid on 20mm thick bed
of cement mortar 1:4 (1cement : 4 sand) jointed
with neat white cement slurry mixed with pigment
to match the shades of the tiles including cost,
carriage, royalty & taxes of all materials, cost of
all labours T&P etc complete.

G Floor (Toilet)

3.80

Sgm

1059.70

4027.00

17

2.5cm thick grading concrete (1:2:2) on roof slab
with 6mm size hard crusher broken granite chips
on new work including watering curing cost of all
materials, water-proofing compounds, T.& P.
required for the works etc complete.

54.00

Sgm

392.20

21179.00

18

Priming 1 coat to MS door and window including
all labour, materials, T&P etc. complete.

38.40

Sgm

73.60

2826.00

19

Painting 2 coats with any approved paint in iron
works including sand papering, polishing
surfaces, cost of paints, cost of all labour, T&P,
etc. complete in all floors as per direction of E.I.C.

38.40

Sgm

182.00

6989.00

20

Finishing to the exposed surfaces of wall with
weather coat of any approved shade on new

work 2 coats to give an even shade including
cost of weather coat all cost of all labours and
T&P etc. complete .

105.50

Sgm

95.90

10117.00

21

Wall painting 2 coats with plastic emulsion paint
of approved shade on new work to give an even
shade including cost of paint etc complete.

173.70

Sgm

102.80

17856.00

22

Priming 1 coat with wall primer water bond
cement primer including all labour, materials, T&P
etc. complete.

279.20

Sgm

79.30

22141.00

23

Supplying of MS Sheet and angle welded doors
and windows with all fittings of approved design
and size at worksite including all cost of materials,
loading ,unloading transporting charges &
priming one coats with approved shade

i

Door

164.40

K9

70.20

10839.00 }

M.S WINDOWS

283.50

Kg

68.00

19278.00 |




M S GRILL

18.00

Kg

57 .60

1037.00

PVC DOOR

1.60

Sgm

2000.00

3200.00

24

Fitting .fixing of iron doors/windows shutter with
frame of approved design and size with all labour
and T&P required for the work etc.

13.80

Sgm

94.30

1301.00

CONSTRUCTION OF GODOWN 50MT

25

Earth work excavation of foundation trench in
hard soil including dressing and levelling the bed
with initial lead of 50m. and 1.5 m. initial lift
including all costs of labour materials required for
the work etc. complete and as per direction of
Engineer in charge.

50.60

Cum

270.90

13708.00

26

Filling foundation and plinth with sand well
watered and rammed including cost, conveyance,
royalty, taxes of all materials, labours and T & P
required for the work etc. complete and as per
direction of Engineer-in charge.

53.10

Cum

792.40

42076.00

27

Cement Concrete (1:3:6) using 40mm size hard
granite C.B. metal approved quality from
approved quarry including hoisting laying using
concrete mixture and vibrators including cost,
carriage, royalty, cost of all labour T.&P. etc
complete and as directed by E.I.C.

16.30

Cum

5992.00

97670.00

28

Cement Concrete (1:2:4) using 12mm size
H.G.chips for R.C.C/ wearing coat. work including
cost, TC & Royality etc.

10.20

Cum

7588.40

77402.00

29

Brick work with Fly Ash bricks 23cm x 11cm x
8cm size having crushing strength not less than
75Kg/cm?2 with dimensional tolerance +8 percent
in cement mortar (1:6) in Foundation and Plinth
including watering curing, cost of carriage, royalty
and taxes of all materials, cost of all labour, T&P
etc complete as per the direction of E.I.C.

15.90

Cum

5584.90

88800.00

30

Brick work with Fly Ash bricks 23cm x 11cm x
8cm size having crushing strength not less than
75Kg/cm2 with dimensional tolerance 8 percent
in cement mortar (1:6) in super structure including
watering curing, cost of carriage, royalty and
taxes of all materials, cost of all labour, T&P etc
complete as per the direction of E.I.C.

G Floor (Up to 3.65 m height)

27.00

Cum

5618.20

151691.00

F Floor (above 3.65 m height)

9.60

Cum

5989.00

57494.00

31

R.C.C. M-20 grade with 20mm and down grade
black hard C.B. chips of approved quality from
approved quarry including hoisting, laying hire
charges of concrete mixture, vibrator, watering,
curing and cost of all materials and labour, T&P
centering shuttering etc complete but excluding
cost of reinforcement complete.

Column Base and Footing ,Plinth Band

Cum_

Plinth Band

Cum

Lintel band

Cum

Column &Beam

mioo|m| >

Chaja

Cum

Cum




A e e 3 e B N L LA - A BRI L

Total - o 16,70 Cum | 6118.70 | 102182.00
First Floor above (3.65m ht) |

A | Lintelband 1.19 Cum

B | Column & Beam in super structure 0.87 Cum A
Total 2.10 Cum 6238.30 13100.00 |

Providing MS Reinforcement for RCC work
including cutting, bending, binding and tying the
32 | grills and placing in position including cost of
binding wires 18-20 gauge and cost and carriage
of steel etc. complete.

A | Ground Floor (up to 3.65m height) 16.70 Qntl 8678.00 144923.00
B | First floor (above 3.65m height) 210 Qntl 8710.70 18292.00

Rigid smooth centring & shuttering to R.C.C.work
33 | including false work & dismantling them after
casting including cost of materials comp.

Ground Floor (up to 3.65m height)

s A | column base footing 14.00 Sgm 247.70 3468.00
P B plinth band 17.30 Sgm 247.70 4285.00
> C | Lintel beam 20.70 Sgm 570.80 11816.00
D | Column & Beam 18.80 Sgm 1189.90 22370.00
E | Roof Slab & Chajja 0.40 Sgm 755.70 302.00 |
First floor (above 3.65m height)
F | Lintel Band 16.70 Sgm 684.90 11438.00
G | Beam & column ' 7.00 Sgm 1427.80 9995.00
12mm thick cement plaster (1:6) over Brick work
including racking out joints finishing smooth with
proper plumb and line curing for proper period
34 | with cost conveyance, royalty, taxes of all
materials, labour and T & P required for the work
etc. comp.and as per direction of Engineer-in-
charge.
A | Ground Floor (up to 3.65m height) 173.10 Sgm 188.00 32543.00
B | First floor (above 3.65m height) 55.50 Sgm 195.60 10856.00
16mm thick cement Plaster in CM (1:6) over brick
work including racking out joints finishing smooth
with proper plumb and line, curing for proper
35 | period with cost conveyance, royalty, taxes of all
materials, labour and T & P required for the work
etc comp.and as per direction of Engineer-in-
] charge.
c A | Ground Floor (up to 3.65m height) 127.60 Sgm 270.90 34567.00
= B | First floor (above 3.65m height) 42.30 Sgm 27770 11747.00_ﬁ

Supplying, fitting and fixing vitrified tile
(Plain/ivory) in floors of size 600mm x 600mm of
approved make conformaing to 1S : 13755 laid on
20 mm thick cement mortar (1:4) (1 cement 4

48 course sand) and filling joints with white cement 4.80 Sqm 1142.90 5143.00
of approved quality including cost of all materials,
labour T&P etc. required for the work all complete
as per direction of E.|.C. (For New work only)

Supplying, fitting & fixing Vitrified plain ivery tiles
in floors of size 800mm x600 mm of approved
make conforming 1S:13755 laid on 20 mm thick
37 | cement mortar (1:4) and filling joints with white 1.20 Sgm 1274.40 1529.00
cement of approved quality including cost of all
work all materials, taxes, labour, T&P etc.
complete as per direction of Engineer-in-charge.




38

39

Supplying & Fixing Indusrial tiles
size(300x300)conforming to 184457 in dados
skirting on 12mm thick cement plaster (1:3)
jointed with neat cement slurry mixed with
pigments to match the shade of the tiles including
rubbing and polishing complete excluding cost of
precast tiles etc. complete as per direction of
Engineer-in-charge.

11.00

Sgm

1191.20

13103.00

Supplying, Fitting & Fixing Indusrial tiles in floors
of size(300x300) of approved make conforming to
1S4457 laid on 20mm thick cement plaster (1:4)
and filling jointes with white cement of approved
quality including cost of all materials, labour, T &
P etc. required for the work all complete as per
direction of E.I.C (For new work only)

1.90

Sgm

1069.70

2013.00 |

40

Priming one coat with any approved quality on
MS doors and windows including all labour,
material, T & P etc. complete

Ground Floor (up to 3.65m height)

44.00

Sgm

73.60

3238.00

First floor (above 3.65m height)

31.40

Sam

76.80

2412.00

41

Painting 2 coats with any approved paint in iron
works including sand papering, polishing
surfaces, cost of paints, cost of all labour, T&P,
etc. complete in all floors as per direction of EI.C.
Ground floor (upto 3.65m height)

Ground Floor (up to 3.65m height)

44.00

Sgm

182.00

8008.00

First floor (above 3.65m height)

31.40

Sgm

186.70

5862.00

42

Providing fitting, fixing PPGL sheet in roof
including fixing of ridges wind ties etc. including
cost of all materials ,drilling holes in wind ties
etc.complete

68.60

Sgm

683.10

46861.00 |

43

Priming 1 coat with wall primer water bond
cement primer including all labour, materials, T&P
etc. complete.

Ground floor (up to 3.65m height)

300.70

Sgm

79.30

23846.00

m

First floor (above 3.65m height)

97.80

Sgm

81.30

7951.00

Finishing to the exposed surfaces of wall with
weather coat of any approved shade on new
work 2 coats to give an even shade including
cost of weather coat all cost of all labours and
T&P etc. complete .

Ground floor (up to 3.65m height)

173.10

Sgm

95.90

16600.00

First floor (above 3.65m height)

55.50

Sgm

99.50

5522.00

45

Finishing wall with water proofing cement paint of
approved shade on new work 2 coats to give an

even shade including curing cost of cement paint,

cost of all labour in all floor as per the direction of
E.|.C T&P etc complete

Ground floor (up to 3.65m height)

116.40

Sgm

44 30

5112.00

First floor (Above 3.65m Height)

42.30

Sqm

45.90

194200

46

M5 Roling Shutters

Supplying of M.S. Door, Window with grills, Grills,
collapsible gates made out of M.S. Angle frame,
M.S. Flat, Sheet etc of approved section &
design, electrically welded properly with all
necessary locking arrangement, and 1 coat red
oxide primer including cost of all materials, labour
T&P, carriage of materials to site etc. complete.

L8940

ke __

S

10737.00



S

T R e O . I N L LT
C | M.S Window 108.00 Kg 68.00 7344.00
D | MSGrlll 81.00 Kg 57.60 4666.00 |
E | M.S truss excluding purlins 632.00 Kg ! ‘
M.S purlins made of channel 799.48 Kg 9
At verandha opening (ISMC 125X65X5.3) 52.40 Kg
M.S flat (25mmx10mm) wind tiles 94.80 Kg
15.79 Qntl 8263.50 130481.00
F | PVC Door D3 1.90 Sgm 2000.00 3800.00
Fitting, Fixing of Iron Doors/ Windows shutters
with frame of approved design and size with all
o labor and T & P required for the work etc. 1920 B0 e 124580
complete as per the direction of E.I.C.
Add For antitermite treatment in foundation
48 trenches and Flooring with approved chemical 10000
Add fore Site development , approach road,
- photography & other unforeseen items etc LS 7200:00
50 | Add for Transparency Board 3000.00
51 Add tow.ards cost of office sign Board after 3000.00 |
completion of work i
Rupees Twenty Two Lakhs Seventy Two
Thousand Five Hundred Thirty Five only RE [2er2s3s0n

MY/ OUE QUOTEA FATE FS..uuueueereiitis it eses e bbb
& words) Excess over/less than/equal to the above estimate cost.

Signature of the Contractor

Notes.

1

The contractor should not write anything except quoting of percentage & in any case
anything else regarding.

Strike out which are not applicable _ ‘
Percentage quoted by contractor shall be accurately filled in figures & words so there is no
discrepancy ok

The percentage quoted in the tender without mentioning excess or less should be treated as
excess ‘ .

The contractor will write percentage excess or less two decimal point only.

The Tender Committee may negotiate to execute the work @ Schedule of Rates as quoted
above when the percentage is much higher than the above Rates.

Signature of the Contractor Block Deve




